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DISCLAIMER 

 
The information contained in this Request for Proposal (“RFP”) document or subsequently 

provided to bidders, verbally or in documentary or any other form by or on behalf of the 

Bhagalpur Smart City Limited (here forth referred to as BSCL in this document) or any of its 

employees or advisers, is provided to bidders on the terms and conditions set out in this RFP and 

such other terms and conditions subject to which such information is provided. 

This RFP is not an agreement and is not an invitation by the Employer to the prospective 

Consultants or any other person. The purpose of this RFP is to provide interested bidders with 

information that may be useful to them in the formulation of their Proposals pursuant to this RFP.  

 

This RFP includes statements, which reflect various assumptions and assessments arrived at by 

the Employer in relation to the Consultancy. Such assumptions, assessments and statements do 

not purport to contain all the information that each bidder may require. This RFP may not be 

appropriate for all persons, and it is not possible for the Employer, its employees or advisers to 

consider the objectives, technical expertise and particular needs of each party who reads or uses 

this RFP. The assumptions, assessments, statements and information contained in this RFP, may 

not be complete, accurate, adequate or correct. Each bidder should, therefore, conduct its own 

investigations and analysis and should check the accuracy, adequacy, correctness, reliability and 

completeness of the assumptions, assessments and information contained in this RFP and obtain 

independent advice from appropriate sources. Information provided in this RFP to the bidder 

(consultant/contractor/developer/Manufacturer/Supplier etc.) is on a wide range of matters, some 

of which depends upon interpretation of law. The information given is not an exhaustive account 

of statutory requirements and should not be regarded as a complete or authoritative statement of 

law.  

 

The Employer accepts no responsibility for the accuracy or otherwise for any interpretation or 

opinion on the law expressed herein. 

 
The BSCL and its employees and advisers make no representation or warranty and shall have no 

liability to any person including any bidder under any law, statute, rules or regulations or tort, 

principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or expense 

which may arise from or be incurred or suffered on account of anything contained in this RFP or 

otherwise, including the accuracy, adequacy, correctness, reliability or completeness of the RFP 

and any assessment, assumption, statement or information contained therein or deemed to form 

part of this RFP or arising in any way in this Selection Process. 

 
            The BSCL also accepts no liability of any nature whether resulting from negligence or otherwise 

however caused arising from reliance of any bidder upon the statements contained in this RFP. 

The BSCL may in its absolute discretion, but without being under any obligation to do so, update, 

amend or supplement the information, assessment or assumption contained in this RFP. The issue 

of this RFP does not imply that the Employer is bound to select a bidder or to appoint the selected 

bidder, as the case may be, for the Consultancy and the BSCL reserves the right to reject all or 

any of the Proposals without assigning any reasons whatsoever. 

 

The bidder shall bear all its costs associated with or relating to the preparation and submission of 

its Proposal including but not limited to preparation, copying, postage, delivery fees, expenses 

associated with any demonstrations or presentations which may be required by the BSCL or any 

other costs incurred in connection with or relating to its Proposal. 



 
 

3 
 

 
All such costs and expenses will remain with the bidder and the BSCL shall not be liable in any 

manner whatsoever for the same or for any other costs or other expenses incurred by a bidder in 

preparation or submission of the Proposal, regardless of the conduct or outcome of the Selection 

Process. 
 

           Sd/ 

 
Managing Director cum CEO, 

Bhagalpur Smart City Limited 
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NIT No: BSCL/Night Shelter /2020/42 

1. (a) Name of the work 
Construction of Night Shelter (100 Beded Hospital Annexe) in 

Bhagalpur, Bihar Under Smart City Mission (SCM) on Item Rate 

Contract 

  

 

 

 
 
(b) Scope of Work 

  

1. Construction of the Night Shelter (100 beded Hospital Annexe) 

adjacent to JNMCH hospital, Mayaganj, to cater to the needs of 

the visitors to the patients 

2. Provision of Beds with both Separate rooms and Dormitory 

format accommodation. 

3. Provision of Dining Space, Pharmacy Space. 

4. Provision of Clean and Hygienic common toilets and separate 

rooms and facilities for caretaker and management staff. 

5. Steel Furniture in all rooms, Dormitory, Cafeteria and Dining 

facilities. 

6. Ample parking and open space. 

7. Rain water harvesting. 

8. Usage of green building design to mitigate extreme weather 

condition and load on power consumption. etc. 

2. Mode of Bid Submission e-tendering (http://www.eproc2.bihar.gov.in) 

3. Estimated Cost (Rs.) Rs.4, 71,38,730/- (Rupees Four Crore  Seventy One Lakhs Thirty-

Eight Thousand Seven Hundred and Thirty) only  
4. Online Tender Fee https://www.eproc2.bihar.gov.in/ 

 

 

5. 
 

EMD/Bid Security 
As per NIT. (The EMD/Bid Security should be submitted through 
Internet Payment Gateway (IPG) / Challan / Bank Guarantee. Bank 
Guarantee shall be drawn in favour of “Chief Executive Officer, 
Bhagalpur Smart City Limited”.) 

6. Tender Document Fee As per NIT 

 
7. 

Date / Time of Publication 

of Tender on e-Proc 

Website 

As per NIT 

8. Last Date / Time of for Bid 
Submission 

As per NIT 

9. 
Last Date / Time of 
Submission of Tender Fee & 
EMD 

As per NIT 

10. Date of Bid Opening As per NIT 

11. Bid Submission Address 
Bhagalpur Smart City Limited, Municipal Corporation, Court 

Compound, Bhagalpur – 812001 

Note: Only e-Tenders shall be accepted. 

Further details are available on Bihar Government e-Procurement website and select Bhagalpur Smart 
City and can be seen on the website http://www.eproc2.bihar.gov.in 

 Sd/- 

         Managing Director cum CEO,                    

Bhagalpur Smart City Limited 

  

https://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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Instructions to Bidders for Online Submission of Bids 

Detailed instructions & documents to be furnished for online bidding: 
 

1. Guidelines for   online   submission of bids can be downloaded from   the website 

http://www.eproc2.bihar.gov.in 

2. Bidders in order to participate in the online bidding process have to get ‘Digital Signature Certificate 

(DSC)’ as per Information Technology Act-2000. This Certificate will be required for digitally 

signing the bid. Bidders can get the above-mentioned digital signature certificate from any vendor 

approved by Controller of Certifying Authorities (CCA). Bidders, who already possess valid Digital 

Certificates, need not procure new Digital Certificate. 

3. Bidders should submit their bids online in electronic format with digital signature. Bids without 

Digital Signature will not be accepted. No proposal will be accepted in physical form. 

4. Bids will be opened online as per time schedule mentioned in the Invitation for Bids (IFB). 

5. Bidders should be ready with the scanned copies of cost of documents & bid security as specified in 

the tender document. Before submission of bids online, bidders must ensure that scanned copies of 

all the necessary documents have been attached with the bid. 

6. Bidders should produce original Demand Draft /Bank Guarantee towards tender fee & bid security as 

mentioned in the Invitation for Bids (IFB) to the BSCL, Bhagalpur office during the period & time 

as mentioned in the IFB, failing which bid will not be accepted. The details of cost of documents, bid 

security specified in the tender documents should be the same as submitted online (scanned copies), 

otherwise bid will summarily be rejected. 

7. The Department will not be responsible for delay in online submission of bids due to any reason, 

whatsoever. 

8. All required information for bid must be filled and submitted online. 
 

9. Other details can be seen in the bid documents. 
 

10. Only online withdrawal or modification of bids, if any, in pursuance of relevant clauses of the 

(Standard Biding Document) SBD is acceptable. 

11. Details of documents to be furnished for online bidding: 

(Scanned copies of the following documents to be up-loaded in pdf format on the website 

https://www.eproc2.bihar.gov.in in technical bid folder). 

i. Demand Draft towards Tender fee. 

 

ii. Bid security (Bank Guarantee) in the form specified in Section-10 of SBD. 

 
iii. Qualification information and supporting documents, as specified in Section-3. of SBD. 

iv. Certificates, undertakings, affidavits as specified in Section-3 of SBD. 
 

v. Any other information pursuant to Clause-4.3 of Section-2 ITB. 

 

vi. Undertakings that the bid shall remain valid for the period specified in Clause- 15.1 of Section-2 

http://www.eproc2.bihar.gov./
http://www.eproc2.bihar.gov.in/
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ITB. 

 
12. Scanned copies of the following documents are required to be uploaded on the website 

http://www.eproc2.bihar.gov.in in financial bid folder: 

i. Form of bid as specified in Section-8 of SBD in pdf format. 

ii. Duly filled Price Bid. 

13. Uploaded documents of successful bidder will be verified with the original before signing of the 

agreement. The successful bidder should provide the originals to the concerned authority on receipt 

of such a letter in this regard, which will be sent through registered post or speed post or by e-mail or 

delivered by hand. 

 
14. Each uploading shall be digitally signed by the bidder. 

 

 
                     Sd/- 

Managing Director cum CEO, 

Bhagalpur Smart City Limited. 

  

http://www.eproc2.bihar.gov.in/
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INVITATION FOR BIDS (IFB) 

NATIONAL COMPETITIVE BIDDING 

 
NIT No. BSCL/Night Shelter/2020/42 

 

 

The undersigned, on behalf of the BSCL, Bhagalpur invites Item rate bids for the work 

mentioned in table below through e-Procurement from eligible Contractors, registered in 

appropriate class with Central/State Govt. Departments/CPSU/CPSE/State 

PSU’s/Autonomous Bodies, Govt. of Bihar/Govt. of India or an entity incorporated under 

Indian Companies act or any appropriate law engaged in the construction of Building 

projects or any public sector undertaking either of central or of state engaged in construction 

activities specially building works can also participate. The bid shall be submitted online in 

the website http://www.eproc2.bihar.gov.in. The bidder(s) should have necessary portal 

enrolment with their own Digital Signature Certificate: 

Sl. 

No. 
Name of the work 

Estimated Cost 

(Rs.) Inclusive of 

all taxes and GST. 

Bid 

Security* 

(Rs.) 

Cost of 

Document 

Period of 

Completion 

1 2 3 4 5 6 

1 

Construction of 

Nightshelter (100 

Beded Hospital 

Annexe) in 

Bhagalpur, Bihar 

Under Smart City 

Mission (SCM) on 

Item Rate Contract  

 Rs.4, 71,38,730/- 

(Rupees Four 

Crore Seventy 

One Lakhs 

Thirty-Eight 

Thousand Seven 

Hundred and 

Thirty) only  

As per 

NIT 

As per 

NIT 

 12 

Months  
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Scope of work: 

 

1.0 Construction of Nightshelter (100 Beded Hospital Annexe) in Bhagalpur, Bihar Under 

Smart City Mission (SCM) on Item Rate Contract. Scope of work not limited to include the 

following: 

1. Construction of the Night Shelter (100 bed Hospital Annexe) adjacent to JNMCH 

hospital, Mayaganj, to cater to the needs of the visitors to the patients 

2. Provision of Beds with both Separate rooms and Dormitory format accommodation. 

3. Provision of Dining Space, Pharmacy Space. 

4. Provision of Clean and Hygienic common toilets and separate rooms and facilities for 

caretaker and management staff. 

5. Steel Furniture in all rooms, Dormitory, Cafeteria and Dining facilities 

6. Ample parking and open space. 

7. Rain water harvesting. 

8. Usage of green building design to mitigate extreme weather condition and load on power 

consumption. 

9.  Defect liability period of 2 years. 

 

For detailed Architectural design and drawings, Structural design and Drawings, Electrical 

layout plans, working drawings, Plumbing layout plans and other concerned design and 

execution drawings please refer to Volume IV, Section II, Drawings.  

 

1.1 INTRODUCTION 
 

1.2 About BSCL 

 
Bhagalpur Smart City Limited (BSCL) is the special purpose vehicle created under 

the Bhagalpur Municipal Corporation to deliver several Pan City and Area Based 

Development initiatives with a focus on both infrastructure and ICT advancements 

in the city and at strategic locations. 

 

1.3 Introduction to Bhagalpur Smart City Project 

 
The Ministry of Housing and Urban Affairs (MoHUA), Government of India (GoI) 

has initiated Smart Cities Mission (SCM), under which selected cities will be 

developed as smart cities with a focus on improving citizen services with ICT 

intervention. Smart Cities Mission is an urban renewal and retrofitting programme 

by the Government of India with a mission to develop 100 cities all over the country 

making them citizen friendly, sustainable and investment destination. Under the 

Smart City Scheme, Government has emphasized to improve the basic civic 

amenities of the cities on one hand and the provision of modern technological 

advances for ease of living on the other hand. 

 
The Smart City Proposal for Bhagalpur envisions to implementing a number of 

projects categorized into Area Based Development (ABD) projects and Pan City 

components. The ABD projects focuses on physical infrastructure components, 

whereas the Pan City components focuses on the ICT interventions in the city. To 
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achieve Bhagalpur’s vision for a smart city, large numbers of measures are required 

to be implemented. Considering the priorities echoed by city stakeholders during the 

consultative process and practical feasibility, the main project umbrella initiatives 

shortlisted are: 

 

• SUSHAASIT BHAGALPUR (Smart and Quality Governance) 

• SAMRUDH BHAGALPUR (Promoting Tourism in Silk City of India) 

• GATIMAAN BHAGALPUR (Enhanced public transport) 

• SUDRID BHAGALPUR (A well-functioning, smart, and efficient city) 

• SARVABHOUMIKVIKAS (Socially Inclusive Growth) 

 
To bridge the gap and provide a society in line with the vision of inclusive growth 

the Smart City mission has been launched in India. The purpose of the Smart Cities 

Mission is to drive economic growth and improve the quality of life of people by 

enabling local area development and harnessing technology, especially technology 

that leads to Smart outcomes. Area based development will transform existing areas 

(retrofitting and redevelopment), including slums into better planned ones, thereby 

improving livability of the whole City. New areas (Greenfield) will be developed 

around city to accommodate the expanding population in urban areas. Pan-city 

development is oriented towards application of selected Smart Solutions to the 

existing city-wide infrastructure. Application of Smart Solutions will involve the use 

of technology, information and data to make infrastructure and services better and 

befitting with demand coming up in the next decades. 

SUSHAASIT BHAGALPUR 
 

Bhagalpur Municipal Corporation recognizes the importance of addressing the needs 

of a growing population and an expanding city. It would strive to make Bhagalpur 

‘a city for people’ where continuous engagement of local government with citizens 

is institutionalized in the decision-making architecture. It would provide safe, 

accessible, and lively public spaces the city living experience and the river bank. 

Bhagalpur Municipal Corporation is committed to excellence in every sector, 

providing its staff opportunities of growth by learning and adopting state of the art 

technologies and methods to better their performance in every way. Its goal is to 

become financially self-sufficient and sustainable moving towards increased private 

investments and partnerships. 

SAMRUDH BHAGALPUR 
 

Promoting Tourism in Silk City of India: A historically and culturally significant 

city with ever- growing number of visitors, Bhagalpur Municipal Corporation is 

committed to preserve and promote its multi-faceted built heritage ranging from 

ancient Hindu rock-cut sculptures to Jain pilgrimage sites to archaeological remains 

of one of the biggest universities of Buddhist times to architecture from Mughal and 

British periods. Bhagalpur’s identity and image as a culturally and historically 

significant place will be promoted on regional, national and international level. The 

city will support regular religious festivals and celebrations and also design new city 

level events for residents and tourists. Bhagalpur will be the most visited place in 
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Bihar in the years to come. 

 

GATIMAAN BHAGALPUR 
 

A well-connected city with enhanced public transport, BMC will develop multi-

modal transport system and provide more intra and inter-city roadways and buses to 

ease people’s arrival to the city. It will improve vehicular movement and decongest 

roads. It will encourage NMT and pedestrian safety. Intelligent Transport System to 

be adopted to improve mobility especially of public transport and IPT. The city will 

have greens links connecting places of different land use to enhance walk-ability. 

SUDRID BHAGALPUR 
 

A well-functioning, smart, and efficient city: Bhagalpur Municipal Corporation 

recognizes the current gaps in services especially Water supply, sanitation, SWM, 

and public transport. For a smoothly functioning city, new technology and ICT will 

be adopted. The power infrastructure will be robust and promote energy efficiency 

and use of renewable energy. The sub-goals are – 

(i) Bhagalpur will not stop moving due to traffic jams; (ii) every resident and visitor 

to Bhagalpur will have access to clean drinking water; (iii) All streets will be clean 

and municipal waste will be treated and disposed scientifically; (iv) Every 

household will be connected to a functional sanitation system; (v) city will have 

robust IT enabled infrastructure; (vi) All power cables to be underground. 

SARVABHOUMIKVIKAS 
 

Socially Inclusive Growth: Bhagalpur will be more sensitive towards social 

infrastructure by improving quality of Health, Education, and Safety. All sections 

of society of Bhagalpur especially the old, children and differently-abled will be 

taken care of in design and development of projects. The city will put in efforts to 

alleviate urban poverty and increase livelihood opportunities. The city will provide 

liveable conditions for slum dwellers by up gradation of physical infrastructure. 

The informal sector will be regularized by providing basic infrastructure and 

facilities and formal vending zones. 

2. Period of availability of tenders online/date & time of bidding on-line/last date of 

seeking clarification/date of opening of tender papers are as given below – 

 

Sl. 

No. 
Procurement Officer Place of Opening 

Availability of tender 

on- line for bidding 
Date & 

Time of 

opening of 

technical 

bid 

From To 

1 2 3 4 5 6 
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1 

Managing Director 

cum CEO, 

 

Bhagalpur Smart City 

Limited, Municipal 

Corporation, Court 

Compound, 

Bhagalpur 

-812001 

As per NIT As per NIT As per NIT 

 
3. Cost of bidding document which is non-refundable shall be paid through Internet 

Payment Gateway (IPG) / Challan. 

4. Bids must be accompanied by Security amount specified for the work in the table, 

payable at Bhagalpur and drawn in favour of “Chief Executive Officer”, Bhagalpur 

Smart City Limited. Bid Security will have to be in any one of the forms as specified in 

the bidding document and shall have to be valid for 45 days beyond the validity of the 

bid. 

5. Cost of Bid Security shall be deposited in the office of the Chief Executive Officer, 

BSCL, Municipal Corporation, Court compound, Bhagalpur, Bihar - 812001, on the 

time & date mentioned as per NIT/Corrigendum by post / hand. Only those 

applications will be entertained whose bid security is received on or before time & 

date mentioned as per NIT/Corrigendum. BSCL will not be held responsible for postal 

delay, if any, in the delivery of the document or non-receipt of the same in BSCL. 

6. Tenderer(s) shall upload Scanned copy in pdf format/Digitally Signed copy of his/her 

Valid DD, Bid Security, Credit Facility, GST, PAN, Five Years Audited Turnover, Five 

Years Income Tax Return, Work Experience, Partnership Deed or Article of Association 

/ Memorandum, Undertakings, Affidavits, labour license /Undertaking for taking labour 

license in case of award of work, Power of Attorney, Undertaking & Solvency 

Certificate, EPF and ESI registration failing which the bid shall be rejected.  

 

7. Uploaded documents of successful bidder will be verified with the original before 
signing the agreement. The successful bidder has to provide the originals to the 
concerned authority on receipt of such a letter, which can be sent though registered 
post or speed post or can be delivered by hand or email. 

 

8. Bidders in order to participate in the bidding process have to get ‘Digital Signature 

Certificate (DSC)’ as per Information Technology Act-2000 to participate in online 

bidding. This certificate will be required for digitally signing the bid. Bidders can get the 

above-mentioned digital Signature certificate from any approved vendors (CCA). 

Bidders, who already possess valid Digital Certificates, need not procure new Digital 

Certificate. 

9. Bidders have to submit their bid online in electronic format with Digital Signature. 

Bids without Digital Signature will not be accepted.  

10. The work shall have to be completed in time, failing which penalty for non– completion 

of work in time shall be imposed, as stated in the Bid Document. Please note that there 

is a provision of Bonus for early completion of work. 

11. Bidders who have rescind work in any department / PSU shall not be eligible to 

participate in the bidding process. 
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12. Bidders shall provide their Banker’s contact details, so that BSCL can contact the Bank, 

if required. 

13. If any work is awarded to a bidder after submission of bid to BSCL, his bid capacity 

shall be reduced by that bid amount as indicated in Para 1.4 of Qualification Information 

& Other Forms (Section-3 of ITB). 

14. Successful bidder shall have to take all necessary approvals and clearances from the 

competent authority such as Ministry of Environment and Forest (MoEF)/ Central 

Pollution Control Board/ State Pollution Control Board etc. 

 

15. Deleted 

 
16. Other details can be seen in the bidding documents. 

 

 
    Sd/- 

Managing Director cum CEO, 

    Bhagalpur Smart City Limited. 
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SECTION 2 

 

INSTRUCTIONS TO BIDDERS 

 

 

(ITB) 
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 Instructions to Bidders 

 
Sr. No. Clause 

A. General 

1 Scope of Bid 

2 Source of Funds 

3 Eligible Bidders 

4 Qualification of Bidder 

5 One Bid per Bidder 

6 Cost of Bidding 

7 Site visit 

B. Bidding Documents 

8 Content of Bidding Documents 

9 Clarification of Bidding 

10 Amendment of Bidding Documents 

C. Preparation of Bids 

11 Language of Bid 

12 Documents Comprising the Bid 

13 Bid Prices 

14 Currencies of Bid and Payment 

15 Bid Validity 

16 Bid Security 

17 Alternative Proposals by Bidders 

18 Format and Signing of Bid 
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Sr. No. Clause 

D. Submission of Bids 

19 Method of Submission 

20 Deadline of Submission of Bids 

21 Late Bids 

22 Modification and Withdrawal of Bids 

E. Bid Opening and Evaluation 

23 Bid Opening & Evaluation of Bids 

24 Process to be Confidential 

25 Clarification of Financial Bids 

26 Examination of Bids and Determination of Responsiveness 

27 Correction of Errors 

28 Evaluation and Comparison of Financial Bids 

F. Award of Contract 

29 Award Criteria 

30 Employer’s right to Accept any Bid and reject any Bid 

31 Notification of Award and Signing of Agreement 

32 Performance Security 

33 Advance Payment and Security 

34 Corrupt of Fraudulent Practices 

35 Dispute Resolution 
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A. GENERAL 
 

1. Scope of Bid 
 

1.1 The Employer (named in appendix to ITB) invites bids for the construction of 

works (as defined in these documents and referred to as “the works”) detailed 

in the table given in IFB. The bidders need to submit bids for entire work 

detailed in the table given in IFB. 

1.2 In this project, the estimated cost of the project is given in the documents and 

bidders should submit their bid amount with regard to the entire work as per 

the scope as indicated above complete in all respect internal and external 

finish etc., approval of the same from competent authorities (BSCL) including 

defect liability period of 2 years. 

1.3 The successful bidder will be expected to complete the works by the intended 

completion date specified in the Contract data. 

1.4 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their 

derivatives (bidder/ tenderer, bidding/tendering, etc.) are synonymous. 

2. Source of Funds 
 

The expenditure on this project will be met from fund allocated to 

Bhagalpur Smart City Limited from Govt. of Bihar & Govt. of India under 

Smart City Mission. 

3. Eligible Bidders 
 

3.1 This invitation for Bids is open to all bidders as mentioned in IFB. 
 

3.2 All bidders shall provide in Section 3, Forms of Bid and Qualification 

Information, a statement in para 1.12, that the Bidder is neither associated, 

nor has been associated, directly or indirectly, with the Consultant or any other 

entity that has prepared the tender design, specifications and other documents 

for the Project or being proposed as Project Manager for the Contract. A firm 

that has been engaged by the Employer to provide consulting services for the 

preparation or supervision of the works, and any of its affiliates, shall not be 

eligible to bid. 

 

4. Qualification of the Bidder 

 

4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification 

Information, a preliminary description of the proposed work method and 

schedule  as necessary. The proposed methodology should include 

programme of construction duly supported with quality assurance procedures 

proposed to be adopted justifying their capability of execution and completion 

of work as per technical specifications, within stipulated period of completion. 

4.2 Deleted. 
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4.3 All bidders shall include the following information and documents with their 

bids in Section 3: 

a) copies of original documents defining the constitution or legal 

status, place of registration, and principal place of business; 

written power of attorney of the signatory of the Bid to commit the 

Bidder; 

b) Total monetary value of construction work performed for each of 

the last five years.  

c) The contractor/firm must have achieved a minimum annual 

financial turnover equal to Rs. 2,35,69,365/- in each and every 

financial year during last five completed financial years (from 

2015-16 to 2019-20). 

d) The contractor/firm must have satisfactory completed as a prime 

contractor at least one similar work of value not less than 

2,35,69,365/- during last five completed financial years between 

2015-16 and 2019-20 (work of 90% or more of contract value 

executed will be taken as completed work). 

e) Experience in similar works means: 

Construction of minimum G+1 Building    

f) Major items of construction equipment proposed to carry out the 
Contract.  

g) Qualifications and experience of key site management and 

technical personal proposed for Contract. 

h) Reports on the financial standing of the Bidder, such as profit and 

loss statements and auditor’s reports for the past five years. 

i) Evidence of access to line (s) of credit and availability of other 

financial resources facilities (10% of contract value), certified by 

the approved Bankers (not more than 3 months old).; 

j) Undertaking that the bidder will be able to invest a minimum cash 

up to 25% of contract value of work, during implementation of 

work. 

k) authority to seek references from the Bidders’ bankers; 

l) self-attested copy of information regarding any litigation, current 

or during the last five years, in which the Bidder is involved, the 

parties’ concerned, and disputed amount; 

m) Proposals for subcontracting components of the works amounting 

to more than 10 percent of the Bid Price shall not be permitted, 

except for specialized nature of work in which new emerging 

engineering methodology is proposed to be used with the prior 

approval of implementing agency. Use of such new technologies 

should be indicated while submitting the bid. 

 

n) The proposed work programme and methodology of construction 

and during defect liability period of two year required to be 
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furnished, quality control procedures proposed to be adopted, 

justifying their capability of supply, installation and 

commissioning of the work as per scope within the stipulated 

period of completion as per milestones. 

 

o) Any bidder debarred from work or blacklisted from any 

Govt/Semi Govt./Central PSU/State PSU will not be allowed to 

participate in this tender. 

 
4.4 Joint ventures are not acceptable. 

 

 
4.5 A. To qualify for award of the contract, each bidder in its name must have in the last five 

years as referred to in Appendix. 

 

a) The contractor/firm must have achieved a minimum annual financial 

turnover equal to Rs. 2,35,69,365/- in each and every financial year 

during last five completed financial years (from 2015-16 to 2019-20). 

 

b) The contractor/firm must have satisfactory completed as a prime 

contractor at least one similar work of value not less than 2,35,69,365/- 

during last five completed financial years between 2015-16 and 2019-

20 (work of 90% or more of contract value executed will be taken as 

completed work). 

 

    The sole contractor/firm must have experience in similar works means: 

       

        Construction of minimum G+1 Building 

 

Even though the bidder meets the above qualifying criteria, he is subject to 

be disqualified, if he has made a misleading or false representation(s) in 

the forms, statements and attachments in proof of the qualifying 

requirements. 

 

c) The contractor or his identified sub-contractor should possess required 

valid electrical licenses for executing the electrification works and 

should have executed any electrical works for a minimum amount of 

Rs. 28,28,324/- in any one year between 2015-16 to 2019-20. 

 

d) The contractor or his identified sub-contractor should have executed any 

water supply/sanitary Engineering works for a minimum amount Rs. 

28,28,324/-in any one year between 2015-16 to 2019-20. 

 

e) If the work is of specialized nature of work or if a new type of 

Engineering methodology is proposed to be adopted, the contractor or 

his identified sub- contractor or Experienced Vendor of that particular 

field shall produce Experience Certificate for executing the similar 

nature of work for the minimum amount as indicated in Appendix to 

ITB in any one year. 
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B. Each bidder should further demonstrate 
 

a) availability (either owned or by procurement against mobilization advances) 

of the key and critical equipment for this work given in Annexure-I of section-

2 which is indicated the studies, carried out by client equipment to attain 

the completion of works in accordance with the prescribed work schedule. 

 

The bidders should, however, undertake their own studies and furnish with 

their bid, a detailed planning and methodology as per their experience 

provided in clause 4.3 (C) above in order to allow the employer to review their 

proposals. The numbers, types and capacities of each equipment shall be 

shown in the proposals along with the cycle time for each operation for the 

given production capacity to match the requirements. 

b) Availability of personnel/ service engineer for this work with adequate 

experience as required; as per Annexure-II of Section-2. 

 

c) liquid assets and/or availability of credit facilities of no less than amount 

indicated in para 5 of Appendix to ITB (Section-2) (credit lines/letter of 

credit/certificates from Banks for meeting the funds requirements etc.-usually 

the equivalent of the estimated cash flow for 3 months period.) 

 

C. Deleted 

 

4.6 Deleted  

4.7 Bidders who meet the minimum qualification criteria will be qualified only if 

their available bid capacity is more than the total bid value. The available bid 

capacity will be calculated as under: 

Available Bid capacity = (A*3*N - B) 
 

where, 
 

A = Maximum value of similar nature of works executed in any one year 

during the last five financial years between 2015-16 and 2019-20 

(updated to the price level of the year indicated in para 15 of Appendix to 

ITB) taking into account the completed as well as works in progress. 

 

N = Number of years prescribed for completion of the works for which bids 

are invited up to two places of decimals. 

 

B = Value (updated to the price level of the year as indicated in para 15 of 

Appendix to ITB) of existing commitments and ongoing works to be 

completed during the next 12 months. 

Note: 
 

1. The statements showing the value of existing commitments and on-going 

works as well as the stipulate period of completion remaining for each of the 
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works listed should be countersigned by the Engineer in charge, not below the 

rank of Executive Engineer or equivalent. 

 

2. Escalation factor (for computing common base value for works completed) is 

given in para 15 of Appendix to ITB. 

 

4.8 Even though the bidders meet the above qualifying criteria, they are subject 

to be disqualified, if they have: 

- made misleading or false representations in the forms, statements and 

attachments in proof of the qualification requirements; and/or 

- Record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc. 

5.  One Bid per Bidder 
 

5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one Bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with 

the Bidder’s participation to be disqualified. 

6. Cost of Bidding 

6.1 The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 

7. Site Visit 

7.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of Works and its surroundings and obtain all information that may 

be necessary for preparing the Bid and entering into a contract for supply, 

installation, commissioning of the works. The costs of visiting the Site shall be at 

the Bidder’s own expense. 

7.2 General Terms and Conditions for E-tendering: 
 

a) The detail tender notice and Tender Document can be seen on website: 

https://www.eproc2.bihar.gov.in and downloaded online from the Portal: 

https://www.eproc2.bihar.gov.in by the Firms / Individual registered on the Portal. 

b) As the proposals are to be submitted online and are required to be encrypted and 

digitally signed, the Bidders are advised to obtain Digital Signature Certificate 

(DSC) at the earliest. 

c) The payment for Tender Document Fee shall be made by the bidder in the mode of 

Internet Payment Gateway (IPG) / Challan only. 

d) The undersigned reserves the right to reject any or all the tenders without assigning 

any reason what so ever and no conditional and postal tenders will be accepted. 

e) If the date on which the tenders are to be received is declared a public holiday, the 

tender will be received on the next working day. 

http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
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f) The offer will remain valid up to 120 days from the due date of submission of 

tenders. 

g) Any amendment to a tender after opening of tender made by the tenderer according 

to his own will is liable to be ignored altogether and such tenderer will be debarred 

from tendering for a period of six months 

 

Sd/- 

Managing Director cum CEO, 

Bhagalpur Smart City Limited. 
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B. BIDDING DOCUMENTS 
 

8. Content of Bidding Documents 
 

8.1 The set of bidding documents comprises the documents listed below and 

addenda issued in accordance with Clause 10: 
 

Section Particulars Volume No. 

1 
Invitation for Bids (IFB) including Instructions to 
Bidders 
for Online Submission of Bids 

 

2 Instruction to Bidders I 

3 Qualification Information and other forms  

4 
General Conditions of contract – General and Special 

Conditions of Contract 

 

5 
Special Conditions of Contract & Additional 

Conditions of Contract 

 

6 Contract Data  

7 Technical Specifications II 

8 Form of bid III 

9 Price Bid  

10 Securities and other forms  

11 Drawings  IV 

12 Documents to be furnished by bidder              V 

 

8.2 Documents to be furnished by the bidder in compliance to Section 2 will 

be prepared by him in two parts viz Part 1 – Technical Bid, Part 2- 

Financial Bid and furnished as Volume- V in two parts (refer clause 12). 

8.3 The bidder is expected to examine carefully all instructions, conditions of 

contract, contract data, forms/ terms, technical specifications, price bid 

form, Annexes and drawings in the Bid Document. Failure to comply with 

the requirements of Bid Documents shall be at the bidder’s own risk. 

Pursuant to clause 26 hereof, bids which are not substantially responsive 

to the requirements of the Bid Documents shall be rejected. 

9. Clarification of Bidding Documents 

9.1 Clarification of Bidding Refer to sub Clause 9.2 of IFB 

 

9.2 Pre-bid meeting 
 

9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting 

which will take place at the address, venue, time and date as mentioned in NIT. 

9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on 

any matter that may be raised at that stage. 

9.2.3   The bidder may request a clarification on any clause of the RFP documents up 

to the Prebid query submission date and time indicated in the NIT. Clarification 

should be submitted in the following table in excel format otherwise the queries 
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shall not be entertained: 
 

Sr. 

No. 

RFP 

Page No. 

Clause No. Description as 

per RFP 

Queries/ 

Suggestions 

     

 

9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the 

source of enquiry) and the responses given will be transmitted without delay to all 

purchasers of the bidding documents. Any modification of the bidding documents listed in 

sub-Clause 8.1 which may become necessary as a result of the pre- bid meeting shall be 

made by the Employer exclusively through the issue of an Addendum pursuant to Clause 

10 and not through the minutes of the pre-bid meeting. 

9.2.5 Non-attendance at the pre-bid meeting will not be a clause for disqualification of a bidder. 

10. Amendment of Bidding Documents 
 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda/corrigenda. 

10.2 Any addendum/corrigendum thus issued shall form part of the bidding documents and shall 

be communicated in writing or by cable to all the purchasers of the bidding documents. 

Prospective bidders shall acknowledge receipt of each addendum in writing or by cable to 

the Employer. The Employer will assume no responsibility for postal delays. 

10.3 To give prospective bidders reasonable time to take appropriate action in accordance to the 

addendum/corrigendum while preparing their bids, the Employer may, at his discretion, 

extend as necessary the deadline for submission of bids, in accordance with Sub-Clause 

20.2 below. 
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C. PREPARATION OF BIDS 
 

11. Language of the Bid 
 

11.1 All documents relating to the bid shall be in English language. 
 

12. Documents Comprising the Bid 
 

12.1 The bid to be submitted by the bidder will be as Volume V of the bid document (refer 

Clause 8.1) and shall be in two separate parts viz part I and part II detailed below: 

Part I shall be “Technical Bid” and shall comprise 
 

i. Bid security (Bank Guarantee etc.) in the form specified in Section 10. 

ii. Qualification Information and supporting documents as specified in Section 3. 

iii. Certificates, undertaking, affidavits as specified in Section 3. 

iv. Any other information pursuant to Clause 4.3 of these instructions. 

v. Undertakings that the bid shall remain valid for the period specified in Clause 15.1 of 

section -2 

  Part II shall be “Financial Bid” and shall comprise 

vi. Form of Bid as specified in Section 8. 

vii. Price Bid as specified in Section 9 

12.2 Priced Bid for whole work as specified in Section 9, read together with clause 19. 

The bidder shall submit bid online in the correct slot prescribed in the e-Procurement 

website by using digital signature. 

12.3 Following documents, which are not submitted with the bid, will be deemed to be 

part of the bid. 
 

Section Particulars  Volume No. 

1.  Invitation for Bids (IFB)   

2.  Instruction to Bidders   

3.  Qualification Information and other forms   

4 & 5.  Conditions of Contract (General and 
Special Conditions of Contract) 

 

 I 

6.  Contract Data   

7.  Technical Specifications            II 

8.  Form of Bid          III 

9.  Price Bid   

10.  Securities and other forms   

11.  Drawings          IV 

12.  Documents to be furnished by bidder V 
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12.4  Bidders have to submit their bids as per below instructions otherwise it may result 

in the rejection of the Bid; 

 

Name of Documents 

 

Content 
Mode of 

Submission 

Bid Security/ Earnest Money 

Deposit (EMD) 

Bid Security/Earnest Money 

Deposit (EMD) receipt in 

Original. 

Both 

Online and 

Hard Copy 

 

All Declarations / Affidavit / 

Agreements / Authorization 

All Declarations / Affidavit / 

Agreements / Authorization 

in Original. 

Online 

Only 

 
 

Qualification Bid 

All the documents for 

Submission of the 

Qualification Bid, its sub 

sections and any other 

applicable documents as per 

RFP. 

 
 

Online Only 

 
Technical Bid 

All the documents for 

Submission of the Technical 

Bid, its sub sections and any 

other applicable documents as 

per RFP. 

 
Online only 

Financial Bid All the formats for 

Submission of the 

Commercial Bid, its sub 

sections and any other 

applicable documents as per 

RFP. 

 
Online Only 
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13. Bid Prices 
 

13.1  The contract shall be for the whole works as described in Sub-Clause 1.1.and 

table given in IFB (Section-1) as per the price bid. 

13.2  The bidder shall fill in rates both in figure and words. In case of any 

difference, the rate quoted in words will be taken as the quoted rate. 

13.3  All taxes including GST payable by the contractor under the contract, or for 

any other cause shall be included in Bid Price submitted by the Bidder.  

13.4  The prices quoted by the bidder shall not be changed up to 10 % variation of 

quantity and beyond that contractor may claim for extra item as this is a item 

rate contract to be completed in a time bound manner. 

 

13.5 Bid Price submitted by the Bidder shall include two years Defect Liability Period. 

14. Currencies of Bid and Payment 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees. All payment shall be made in Indian Rupees. 

15. Bid Validity 

15.1 Bids shall remain valid for a period not less than 120 days after the deadline 

date for bid submission specified in Clause 20. A bid valid for a shorter period 

shall be rejected by the Employer as non-responsive. In case of discrepancy in 

bid validity period between that given in the undertaking pursuant to clause 

12.1(indicated as sl.no v of Part 1- Technical Bid) and the Form of Bid 

submitted by the bidder, the latter shall be deemed to stand corrected in 

accordance with the former and the bidder has to provide for any additional 

security that is required. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 

Employer may request that the bidders may extend the period of validity for a 

specified additional period. The request and the bidders’ responses shall be 

made in writing or by cable. A bidder may refuse the request without forfeiting 

his bid security. A bidder agreeing to the request will not be required or 

permitted to modify his bid, but will be required to extend the validity of his 

bid security for a period of the extension, and in compliance with Clause 16 in 

all respects. 

15.3 Bid evaluation will be based on the bid prices. 

 

 

16. Bid Security 

The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown 

in column 4 of the table of IFB for this particular work. This bid security shall be 

in favour of Employer as named in Appendix and may be in one of the following 

forms: 
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Internet Payment Gateway (IPG) / Challan / Bank Guarantee 

Bank Guarantee from any from any Scheduled Indian Bank from any 

of the branches Nationalized / Scheduled Bank situated within the 

territory of India in the form given in Section 9. 

16.1 Bank guarantees (and other instruments having fixed validity) issued as surety 

for the bid shall be valid for 45 days beyond the validity of the bids 

16.2 Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the 

Employer as non- responsive. 

16.3 The Bid security of unsuccessful bidders will be returned within 30 days of the end 

validity period specified in sub-Clause 15.1. 

16.4 The Bid security of the successful bidder will be discharged when the bidder 

has signed the Agreement and furnished the required Performance Security. 

16.5 The Bid security may be forfeited 

a) if the Bidder withdraws the Bid after Bid opening during the period of 

Bid validity; 

b) if the Bidder does not accept the correction of the Bid Price, 

pursuant to Clause 27; or 

c) in the case of a successful Bidder, if the Bidder fails within the specified 

time limit to 

i) sign the Agreement; or 

ii) Furnish the required Performance Security. 

17. Alternative Proposals by Bidders 

17.1  Bidders shall submit offers that fully comply with the requirements of the 

bidding documents, including the conditions of contract (including 

mobilization advance or time for completion), basic technical design as 

indicated in the drawing and specifications. Conditional offer or 

alternative offers will not be considered further in the process of tender 

evaluation. 

18. Format and Signing of Bid 
 

19.1 The bidder shall submit the bids as per “Instructions to Bidders for 
Online Submission of Bids”. 

19.2 Instruction to Bidders to be followed. Bids submitted online should be 
digitally signed by the bidder. 

19.3 Bidders shall follow the Method of submission of bid as mentioned in 
Instruction to Bidders and Instructions to Bidders for Online Submission 
of Bids. 
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SUBMISSION OF BIDS 

19. Method of Submission 

19.1 Bidders shall follow the Method of submission as per Instructions 
to Bidders for Online Submission of Bids given in Section-1 (IFB) 
in so far this bid is considered whose identification is given in item 
no. 10 Appendix to ITB. 

20. Deadline for Submission of the Bids 

20.1 Bidders shall follow the Method of online submission of bid as 
mentioned in Instruction to Bidders in section-1 and the bid should 
be submitted online latest by the date and time given at item 12 
Appendix to ITB. 

20.2 The Employer may extend the deadline for submission of bids by 
issuing an amendment in accordance with Clause 10, in which case 
all rights and obligations of the employer and the bidders previously 
subject to the original deadline will then be subject to the new 
deadline. 

21. Late Bids 
 

21.1 Any Bid received by the Employer after the deadline prescribed in 
Clause 20 will be returned to the bidder. 

22. Modification and Withdrawal of Bids 
 

22.1 Bidders may modify or withdraw their bid(s) before the deadline 
prescribed in Clause 20 or pursuant to Clause 23. 

22.2 Bidders shall follow the Method of submission modification & 
withdrawal of bid as mentioned in Instruction to Bidders (for SBD 
contract). 

22.3 No bid may be modified after the deadline for submission of Bids 
except in pursuance of Clause 23. 

22.4 Withdrawal or modification of a Bid between the deadline for 
submission of bids and the expiration of the original period of bid 
validity specified in Clause 15.1 above or as extended pursuant to 
clause 15.2 may result in the forfeiture of the Bid security pursuant 
to Clause 16. 
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D. BID OPENING AND EVALUATION 

23. Bid Opening 

23.1 The Employer will open all the Technical Bids submitted online 

including modification made pursuant to Clause 22, in the manner 

specified in Clause 20 and 23.3. In the event of the specified date of Bid 

opening being declared a holiday for the Employer, the Bids will be 

opened at the appointed time and location on the next working day. A 

notice for the same shall be posted on the website. 

23.2 Evaluation of Bid 

i. Subject to confirmation of the bid security by the issuing bank, the 

bids accompanied with valid security will be taken up for evaluation 

with respect to the Qualification Information and other information 

furnished in Part I of the bid pursuant to ITB clause 12.1. 

ii. After receipt of confirmation of the bid security, the bidder will be asked 

in writing/ e-mail (usually within 10 days of opening of the Technical Bid) 

to clarify his technical bid, if necessary, with respect to any rectifiable 

defects. 

iii. The bidders will respond by e-mail in not more than 7 days of issue 

of the clarification letter, which will also indicate the date, time and 

venue of opening of the Financial Bid (usually on the 21st day of 

opening of the Technical bid) 

iv. Immediately (usually within 3 or 4 days), on receipt of these 

clarifications the Evaluation Committee will finalize the list of 

responsive bidders whose financial bids are for consideration. 

23.3 After the technical evaluation, these will be put to the Employer, which 

will find technically responsive bids. The financial of those bids will be 

opened who are found technically responsive. The financial bids of 

remaining bidders will remain unopen. 

23.4 In case bids are invited in more than one package, the order for opening 

of the “Financial Bid” shall be that in which they appear in the 

“Invitation for Bid”. 

23.5 The Employer shall prepare disclose information regarding bid opening 

to those present. 

23.6 The Employer shall open the bid and the information regarding bid 

opening may be disclosed to those present as representative of the 

bidder.  
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24. Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation and 

comparison of bids and recommendations for the award of a contract shall 

not be disclosed to bidders or any other persons not officially concerned with 

such process until the award to the successful Bidder has been announced. 

Any effort by a Bidder to influence the Employer’s processing of bids or 

award decisions may result in the rejection of his Bid. 

25. Clarification of Financial Bids 

25.1 To assist in the examination, evaluation and comparison of bids, the 

Employer may, at his discretion, ask any Bidder for clarification of his Bid, 

justification, including breakdowns of unit rates. The request for clarification 

and the response shall be in writing or by cable, but no change in the price of 

substance of the Bid shall be sought, offered or permitted except as required 

to confirm the correction of arithmetic errors discovered by the Employer in 

the evaluation of the bids in accordance with ITB Clause-27. 

25.2 Subject to ITB sub-clause 25.1, no Bidder shall contact the Employer on any 

matter relating to his bid from the time of the bid opening to the time the 

contract is awarded. If the bidder wishes to bring additional information to 

the notice of the Employer, it should do so in writing. 

25.3 Any effort by the Bidder to influence the Employer in the Employer’s bid 

evaluation, bid comparison or contract award decisions may result in the 

rejection of the Bidders’ bid. 

26. Examination of Bids and Determination of Responsiveness 

26.1 During the detailed evaluation of ’Technical Bids ‘, the Employer will 

determine whether each Bid: 

26.1.1 meets the eligibility criteria defined in ITB Clause 3 and 4; 

26.1.2 has been properly signed digitally; 

26.1.3 is accompanied by the required securities; and 

26.1.4 is substantially responsive to the requirements of the bidding documents. 

During the detailed evaluation of the ‘Financial Bid’ the responsiveness 

of the bids will be further determined with respect to the remaining bid 

conditions, i.e. price bid, technical specifications, and drawings. 

26.2 A substantially responsive ’Financial Bid’ is one which conforms to all the 

terms, conditions, and specifications of the Bidding documents, without 

material deviation or reservation. A material deviation or reservation is one (a) 

which affects in any substantial way the scope, quality, or performance of the 

works; (b) which limits in any substantial way, inconsistent with the bidding 

documents, the Employer’s rights or the bidder’s obligations under the 
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Contract; or (c) whose rectification would affect unfairly the competitive 

position of other bidders presenting substantially responsive bids. 

26.3 If a ’Financial Bid’ is not substantially responsive, it will be rejected by the 

Employer and may not subsequently be made responsive by correction or 

withdrawal of the non-conforming deviation or reservation. 

27. Correction of Errors 

27.1 ’Financial Bids’ determined to be substantially responsive will be checked by 

the Employer for any arithmetical errors. Errors will be corrected by the 

Employer as follows: 

(a) where there is a discrepancy between the rates in figures and in word, 

the rate in words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate as 

quoted will govern. 

27.2 The amount stated in the ’Financial Bid will be corrected by the Employer in 

accordance with the above procedure and the bid amount adjusted with the 

concurrence of the Bidder in the following manner: 

i. If the Bid price increases as a result of these corrections, the amount 

as stated in the bid will be the ‘bid price’ and the increase will be 

treated as rebate; 

ii. If the bid price decrease as a result of the corrections, the decreased 

amount will be treated as the ‘bid price’. Such adjusted bid price shall 

be considered as binding upon the bidder. If the Bidder does not accept 

the corrected amount the Bid will be rejected, and the Bid Security 

shall be forfeited in accordance with ITB Sub-clause 16.6(b). 

28. Evaluation and Comparison of Financial Bids 

28.1 The Employer will evaluate and compare only the Bids determined to be 

substantially responsive in accordance with Sub-Clause 26.2. 

28.2 In evaluating the Bids, the Employer will determine for each Bid the 

evaluated Bid Price by adjusting the Bid Price as follows: 

a) making any corrections for errors pursuant to clause 27; or    

b) making an appropriate adjustment for any other acceptable variations, 

deviations 

c) In case lowest quote is made by more than one bidder, then the bidder 

who has successfully completed and attached completion certificate 
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while submitting online bid for more number of similar projects in the 

last 3 years would be awarded the work. Still, if there is a tie, lottery 

system will be followed to award the contract. 
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E. AWARD OF CONTRACT 

29. Award Criteria 

29.1 Subject to Clause 30, the Employer will award the Contract to the Bidder 

whose Bid has been determined 

i. to be substantially responsive to the bidding documents and who has 

offered the lowest evaluated Bid Price; and 

ii. To be within the available bid capacity adjusted to account for his bid price 

which is evaluated the lowest in any of the packages opened earlier than 

the one under consideration. In no case, the contract shall be awarded to 

any bidder whose available bid capacity is less than the evaluated bid 

price, even if the said bid is the lowest evaluated bid. The contract will 

in such cases be awarded to the next lowest bidder at the L1 cost if 

accepted by next lowest bidder otherwise tender stands cancelled. 

30. Employer's Right to Accept or Reject any Bid 

30.1 Notwithstanding Clause 29, the Employer reserves the right to accept or reject 

any Bid, to cancel the bidding process and reject all bids, at any time prior to 

the award of Contract, without thereby incurring any liability to the affected 

Bidder or Bidders or any obligation to inform the affected Bidder or Bidders 

of the grounds for the Employer’s action. 

30.2 After Award of contract, if the Bidder is found to have concealed any fact 

relevant to projects, the employer may blacklist the Bidder or Bidders within 

180 days, with due process as - 

i. 3 Years Blacklisting for the Project Cost Rs. 1.00 Crore to Rs. 10.00 Crore 

ii. 5 Years Blacklisting for the Project Cost above Rs. 10.00 Crore to Rs. 100.00 

Crore 

iii. 10 Years Blacklisting for the Project Cost above Rs. 100.00 Crore 

31. Notification of Award and Signing of Agreement 

31.1 The Bidder whose Bid has been accepted will be notified of the award by the 

employer prior to expiration of the Bid validity period by cable, telex or 

facsimile confirmed by letter. This letter (hereinafter and in the Conditions of 

Contract called the “Letter of Acceptance”) will state the sum that the 

Employer will pay the contractor in consideration of the execution, 

completion, and maintenance of the Works by the contractor as prescribed by 

the contract (hereinafter and in the contract called the “Contract Price”). 

31.2 The notification of award will constitute the formation of the Contract, subject 

only to the furnishing of a performance security in accordance with the 
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provisions of Clause 32. 

31.3 The Agreement will incorporate all agreements between the Employer and 

the successful Bidder. This agreement will be signed only after furnishing of 

the performance security by the successful bidder but within 14 days of issue 

of Letter of Acceptance. The Employer will promptly notify the other bidders 

that their Bids have been unsuccessful. 

32. Performance Security 

32.1 Within 14 days of receipt of the Letter of Acceptance, the successful Bidder shall 

deliver to the Employer a Performance security in any of the forms given in 32.2 

for an amount equivalent to 5% of the Contract price. 

32.2 A bank guarantee from any of the branches of Nationalized/Scheduled Bank 

situated within territory of India in the form given in Section 10; or Certified 

Cheque / Bank Draft payable to employer as indicated in item no. 16 Appendix 

to ITB. 

32.3 If the performance security is provided by the successful Bidder in the form of a Bank 

Guarantee, it shall be issued from any of the branches of Nationalized/ Scheduled Bank 

situated within the territory of India. 

32.4 Failure of the successful Bidder to comply with the requirements of Sub-

Clause 32.1 shall constitute grounds for cancellation of the award and 

forfeiture of the Bid Security. 

32.5 The validity of the performance security is 28 days beyond the defect liability 

period. 

33. Advance Payment and Security 

The Employer will provide contractor an interest-bearing mobilization advance 

(as per CVC guidelines in this regard) on the Contract Price in two stages of 5 

% each subject to maximum amount of 10% of contract price. 

34. Corrupt or Fraudulent Practices 

The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 

competing for the contract in question and will declare the firm ineligible, 

either indefinitely or for a stated period of time, to be awarded a contract with 

BSCL, UD & HD, Government of Bihar, and any other state agencies, if it at 

any time determines that the firm has engaged in corrupt or fraudulent 

practices in competing for the contract, or in execution of the work related to 

contract. 
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35.  Dispute Resolution 
 

The dispute arising between the employer and the contractor, if not resolved amicably 

shall be referred to appointed expert mediator of Bihar State Legal Services Authority 

(BSLSA). If the matter does not get resolved it will finally go for arbitration. Arbitration 

in such a case will be done in accordance to Indian Arbitration and Conciliation Act, 

1996 and amended provisions thereof. The place of arbitration shall be Bhagalpur and 

the language of arbitration shall be English. This may be read in conjunction with clause 

20.2 of Condition of Contract. 

   APPENDIX to ITB 

 

 
S. No. 

 
Description 

Clause Reference 

with respect to 

Section- 2 

1. 
Name of the Employer is Chief Executive Officer, 

Bhagalpur Smart City Limited, Bhagalpur 
[C1. 1.1] 

 

 

 

 
2. 

The last five years  

 

 

 
[Cl. 4.5 A (a)] 

2015 – 2016 

2016 – 2017 

2017 – 2018 

2018 – 2019 

2019 – 2020 

 
 

3. 

Minimum annual financial turnover amount is Rs 

2,35,69,365/- (Rupees Two Crore Thirty-Five Lakhs 

Sixty Nine Thousand Three Hundred Sixty Five 

Only)  

(all class of similar nature of work as defined in last 

five years) 

 
 

[C1.4.5A(a)] 

4. Minimum work Completion Experience [C1.4.5A(b)] 

 

5. 
Liquid assets and/or availability of credit

 facilities is 25 % of the project cost i.e. 

Rs.1,17,84,683/- (Rupees One Crore Seventeen 

Lakhs Eighty Four Thousand Six Hundred and 

Eighty Three Only) 

[C1.4.5B(c) & 

 Cl. 4.3 (h) 

 

6. 

 

Deleted. 
 

 

7. 
The pre-bid meeting will take place at – BSCL 

Office, Municipal Corporation, Court Compound, 
[C1. 9.2.1] 
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BSCL, Bhagalpur 

8. The Technical bid will be opened at BSCL Office, 

Bhagalpur 

[C1 .23.1.] 

 
9. 

Address of the Employer: 
 

Bhagalpur Smart City Limited, Municipal 

Corporation, Court Compound, Bhagalpur 

 

10. Submission of Bid: [Cl. 19] 

 

11. NIT No. 
BSCL/Night 

Shelter/2020/42                    

12. The bid should be submitted online [C1. 20.1] 

13. 
The bid will be opened at the time, date and venue 

mentioned in NIT 
[C1.23.1] 

14. 
The Bank Guarantee shall be in favor of Chief 

Executive Officer, Bhagalpur Smart City Limited. 
[C1.32.2] 

 

 

 

 

 
 

15. 

Escalation factors (For bringing the cost of works 

executed in different financial year to a common base 

value) 

 

Years before Multiply factor  

2015-16 1.61  

2016-17 1.46  

2017-18 1.33  

2018-19 1.21  

2019-20 1.10  
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ANNEXURE – I 
 

List of Indicative Equipment to be supplied and installed on Contract work 

[Reference C1. 4.5 (B) (a)] 

1. Indicative list of equipment to be deployed 

 

Sl. Type of Equipment (leased or owned) 

Maximum age 

as on 

01.01.2020 (in 

Years) 

Minimum no. of 

Equipment 

required 

 1. Water Tank 5 1 

2. Bar Cutting Machine 5 4 

3. Bar Bending Machine 5 2 

4. Welding Machine 5 4 

5. Vibrator (Needle) 5 4 

 

6. 

Well-equipped Laboratory facility for quality 

test 

  

One 

7. Transit Mixer with pumping arrangement 5 1 

8. Steel Prop 5 For 1000 Sqm 

9. Concrete Batching Plant (10 cum / hour) 5 1 

10. Steel Plate with fitting 5 For 1000 Sqm 

11. Staging pipe with fitting 5 For 1000 Sqm 

12. Cube Testing Machine (UTM) 5 1 

13. Cube Mould 5 50 
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ANNEXURE – II 

List of Minimum Key Personal to be deployed on Contract Work by the Contract 

Agency: 

[Reference C1.4.5 (B) (b)] 
 

1. During Construction Period 

  
S.No. Personnel Qualification No. of 

Person 

1 Project Manager B.E/B.Tech/B.Sc. in Civil Engineering or equivalent 
with 10 Years Exp. (2 years as Project Manager) 

1 

2 Site Engineer B.E/B.Tech / Bsc. in Civil Engineering with 5 Years 
Exp. (including 3 years in Building Construction) or 
Diploma Civil with 10 Years Exp. (including 5 years in 
Building Const.) 

2 

3 Electrical Engineer  B.E. Electrical + 5 Years Exp. Or Diploma in Electrical 
+ 10 years Exp.  

1 

4 Quantity Surveyor B.E/B.Tech/Bsc. in Civil Engineering with 5 Years 
Exp. Or Dip. Civ. + 7 years Exp. 

1 

5 Architect B.Arch/ Bachelor in Town or Regional Planning with 3 
Years’ Experience. 

1 

6 Soil & Material 
Engineer and Quality 
Control Engineer 

B.E/B.Tech/Bsc. in Civil Engineering with 5 years’ 
Experience in Quality Control works 

1 

    Total 7 

 

 All the bio data of the proposed staffs shall be duly signed by the Authorized Signatory of the 

bidder. 
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SECTION 3 

 
 

QUALIFICATION INFORMATION 
 

 

& 
 

 

OTHER FORMS 
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QUALIFICATION INFORMATION 
 

The information to be filled in by the bidder in the following pages will be 

used for purposes of post qualification as provided for in Clause 4 of the 

Instructions to Bidders. This information will not be incorporated in the 

Contract. 

1. For Individual Bidders 

 
1.1. Constitution or legal status of Bidder [Attach copy] 

 
Place of registration: 

 

Principal place of business: 

 

 
Power of attorney of signatory of Bid [Attach] 

 

1.2. Total value of similar nature of work performed in the last five financial 

years** (in Rs. Lakhs) 

 

2015-16  

2016-17  

2017-18  

2018-19  

2019-20  
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1.3. Work of similar nature performed as prime contractor, work performed in the past as 

a nominated sub- contractor will also be considered provided the sub-contract 

involved supply, installation, commissioning of all works which comes under similar 

projects, provided further that all other qualification criteria are satisfied (in the same 

name) on works of a similar nature over the last five financial years (2015-16 to 2019-

20) and the current financial year till date. 

 

 

 
Project 

Name 

 
Name of 

the 

Employer 

* 

 

 
Description 

of Work 

 

 
Contact 

Number 

 

Value of 

Contract 

(Rs. 

Crore) 

(β) 

 
Date of 

issue of 

Work 

Order 

 
 

Period of 

Completion 

 

 
Actual Time 

of 

Completion* 

Remarks 
 

Explaining 

Reasons  for 

Delay and 

Work 

Completed 

         

 
* Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer. ß Attached certificate 

from Chartered Accountant (CA) 

In case lowest quote is made by more than one bidder, then the bidder who has successfully 

completed and attached completion certificate while submitting online bid for more number of 

similar projects in the last 3 years would be awarded the work. Still, if there is a tie, lottery 

system will be followed to award the contract. 
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1.4  Information on Bid capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 

(A). Existing commitments and on-going works: 
 

Description Place Contract Name & Value 
 

Value of Works* Anticipated 

 
of works 

 
& 

 
No. 

 
Address 

 
Contract 

 
Period of 

Of remaining To 

be 

 
date of 

 State  of (Rs Lakh) Completi completed completion 

   Employer  on (Rs Lakh)  

1 2 3 4 5 6 7 8 

        

 

* Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer. The item of work for 
which data is requested should tally with that specified in ITB clause 4.7. 

(B). Works for which bids already submitted: 
 

Description Place Name & Estimated 
 

Date when Remarks If 

of work & Address of value of works period of decision is any 

 State Employer (Rs Lakh) completion expected  

1 2 3 4 5 6 7 

       

 

1.5 Availability of key items of Contractor’s Equipment essential for carrying out the Works 

[ref. Clause 4.5(B)(a). The Bidder should list all the information requested below. Refer 

also to Sub Clause 4.3(d) of the Instructions to Bidders. 

 

Item of 

Equipment 

Requirement Availability Proposals 
Remarks 

(from whom 

to be 

purchased No. Capacity 
To be 

procured 

Nos. / 

Capacity 

Age/ 

Condition 
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1.6 Qualifications and experience of key personnel required for administration and execution 

of the Contract [Ref. Clause 4.5(B)(b)]. Attach biographical data. Refer also to sub 

Clause 4.3 (e) of Instructions to Bidders. 
 

Position Name Qualification Years of Years of 

Professional experience in 

Experience Proposed 

 
position 

     

     

 

 

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3(k)] 

 

Sanctions of Value of Sub- Sub-contractor Experience in 

the works contract (Name & Address) similar 
   

Work 

    

 

Attach copies of certificates on possession of valid license for electrification / 

[Reference Clause 4.5A(c) of ITB]. 

1.8 Financial reports for the last five financial years: balance sheets, profit and loss 

statements, auditors’ reports (in case of companies/corporation), etc. List them below 

and attach copies. (Attach certificate from Chartered Accountant) 

1.9 Evidence of access to financial resources to meet the qualification requirements: 

Cash in hand, lines of credit, etc. List them below and attach copies of 

support documents. 
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1.10 Name, address, and telephone, telex, and fax numbers of the Bidders’ bankers who may 

provide references if contacted by the Employer. 

 

1.11 Information on litigation history of Past 7 financial years starting 2013-14 in 

which the Bidder is involved. 
 

Other Employer Cause of Amount involved Remarks showing 

Party(ies) Dispute Present Status 

     

 
1.12 Statement of compliance under the requirements of Sub Clause 3.2 of the Instructions to 

Bidders. (Name of Consultant engaged for project preparation is) 

_____________________________________________________________

_____________________________________________________________

__________________________________________ 

1.13 Proposed work methods and schedule. The Bidder should attach descriptions, drawings 

and charts as necessary to comply with the requirements of the Bidding documents. [Refer 

ITB Clause 4.1 & 4.3 (a)] 

1.14 Programme 

 

1.15 Quality Assurance Programme 

 

2. Additional Requirements. 

 
2.1. Affidavit as provided in Section 3  

 

2.2. Undertaking as provided in Section 3  
 

2.3. Bidders should provide any additional information required to fulfill the requirements of 
Clause 4 of the Instructions to the Bidders, if applicable. 

2.4. Copy of letter of association in the form of agreement with subcontractor for the work defined 
or for any specialize /Engineering methodology work. 

2.5. Note: Even though the bidder meets the above qualifying criteria, he is subject to be 
disqualified, if he has made a misleading or false representation(s) in the forms, 
statements and attachments in proof of the qualifying requirements. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

 

 

 
(Clause 4.3 (g) OF ITB) 

 

 

 

 
 

BANK CERTIFICATE 

This is to certify that M/s. 
   

is a reputed 

Company with a good financial standing. 

If the contract for the work, namely 
 

is 

awarded to the above firm, we shall be able to provide overdraft/credit facilities 

to the extent of Rs. to meet their working capital requirements for 

 

        Executing the above contract during the contact period. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
(Signature) Name of Bank 

 
 

Senior Bank Manager  

Address of the Bank 
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AFFIDAVIT 
 

Also refer qualification information format para 2.1 in the same Section 

1. I, the undersigned, do hereby certify that all the statements made in the 

required attachments are true and correct. 

 

2. The undersigned also hereby certifies that neither our firm M/S  _____ 

have abandoned any work of Bhagalpur Smart City Limited or any contract  

awarded to us for such work have been rescinded, during last five years prior 

 to the date of this bid. 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested 

by the Department to verify this statement or regarding my (our) competence 

and general reputation. 

 
4. The undersigned understand and agrees that further qualifying information 

may be requested, and agrees to furnish any such information at the request 

of the Department/Project implementing agency. 

 

 
(Signed by an authorized Officer of the Firm) 

 
 

 

 

 

 

 

Title of officer 
 

 

 

 

 

 
Name of Firm 

 

 

 

 

 
 

Date 
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UNDERTAKING 

 
Also refer qualification information format para 2.2 in the same Section 

 

I, the undersigned do hereby undertake that our firm M/s 

 

 

Would invest a minimum cash up to 25% of the value of the work during implementation of the 

Contract. 

 

 

 

 

 

 

 
 

 
(Signed by an authorized Officer of the Firm) 

 

 

 

 

 

Title of officer 
 

 

 

 

 

 
Name of Firm 

 

 

 
Date 
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SECTION 4 

 

 

GENERAL CONDITIONS OF CONTRACT 
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General Conditions of Contract 
 

 

ARTICLES 
 

1. Definitions of Interpretation 

2. Scope of Work 

3. Obligation of the Contractor 

4. Obligation of the Authority 

5. Representation & Warranties 

6. Disclaimer 

7. Performance Security 

8. Site of Project 

9. Utilities & Trees 

10. Design & Construction of the Project 

11. Quality Assurance, Monitoring & Supervision 

12. Completion Certificate 

13. Change of Scope 

14. Traffic Regulation 

15. Defects Liability 

16. Authority’s Engineer 

17. Financial Covenants 

18. Insurance 

19. Force Majeure 

20. Suspension of Contractor’s Rights 

21. Termination 

22. Assignment & Charges 

23. Liability & Indemnity 

24. Dispute Resolution 

25. Miscellaneous 

26. Definition 
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ARTICLE 1 
 

DEFINITIONS AND INTERPRETATION 

 

1.1 Definitions 

The words and expressions beginning with capital letters and defined in this 

Agreement (including those in Article 26) shall, unless the context otherwise 

requires, have the meaning ascribed thereto herein, and the words and expressions 

defined in the Schedules and used therein shall have the meaning ascribed thereto in 

the Schedules. 

1.2 Interpretation 
 

1.2.1 In this Agreement, unless the context otherwise requires, 

 

a.  references to any legislation or any provision thereof shall include 

amendment or re-enactment or consolidation of such legislation or any 

provision thereof so far as such amendment or re-enactment or consolidation 

applies or is capable of applying to any transaction entered into hereunder; 

 

b. references to laws of India or Indian law or regulation having the force of law 

shall include the laws, acts, ordinances, rules, regulations, bye laws or 

notifications which have the force of law in the territory of India and as from 

time to time may be amended, modified, supplemented, extended or re- 

enacted; 

 

c. references to a “person” and words denoting a natural person shall be 

construed as a reference to any individual, firm, company, corporation, 

society, trust, government, state or agency of a state or any association or 

partnership (whether or not having separate legal personality) of two or more 

of the above and shall include successors and assigns; 

 

d. the table of contents, headings or sub-headings in this Agreement are for 

convenience of reference only and shall not be used in, and shall not affect, the 

construction or interpretation of this Agreement; 

 

e. the words “include” and “including” are to be construed without limitation 

and shall be deemed to be followed by “without limitation” or “but not limited 

to” whether or not they are followed by such phrases; 

 

f. references to “construction” include, unless the context otherwise requires, 

survey and investigation, design, developing, engineering, procurement, 

supply of plant, materials, equipment, labour, delivery, transportation, 

installation, processing, fabrication, testing, and commissioning of the Project, 
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including maintenance during the Construction Period, removing of defects, if 

any, and other activities incidental to the construction and “construct” or 

“build” shall be construed accordingly; 

 

g. references to “development” include, unless the context otherwise requires, 

construction, renovation, refurbishing, augmentation, up-gradation and other 

activities incidental thereto during the Construction Period, and “develop” 

shall be construed accordingly; 

 

h. any reference to any period of time shall mean a reference to that 

according to Indian standard time; 

 

i. any reference to day shall mean a reference to a calendar day; 

 

j. reference to a “business day” shall be construed as reference to a day (other 

than a Sunday) on which banks in the State are generally open for business; 

 

k. any reference to month shall mean a reference to a calendar month as per 

the Gregorian calendar; 

 

l. references to any date, period or Project Milestone shall mean and include such 

date, period or Project Milestone as may be extended pursuant to this 

Agreement; 

 

m. any reference to any period commencing “from” a specified day or date and 

“till” or “until” a specified day or date shall include both such days or dates; 

provided that if the last day of any period computed under this Agreement is 

not a business day, then the period shall run until the end of the next business 

day; 

n. the words importing singular shall include plural and vice versa; 

 

o. references to any gender shall include the other and the neutral gender; 

 

p. “lakh” means a hundred thousand (100,000)and “crore” means ten million 

(10,000,000); 

 

q. “indebtedness” shall be construed so as to include any obligation (whether 

incurred as principal or surety) for the payment or repayment of money, 

whether present or future, actual or contingent; 

 

r. references to the “winding-up”, “dissolution”, “insolvency”, or 

“reorganization” of a company or corporation shall be construed so as to 

include any equivalent or analogous proceedings under the law of the 

jurisdiction in which such company or corporation is incorporated or any 

jurisdiction in which such company or corporation carries on business 
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including the seeking of liquidation, winding-up, reorganization, dissolution, 

arrangement, protection or relief of debtors; 

s. save and except as otherwise provided in this Agreement, any reference, at any 

time, to any agreement, deed, instrument, licensee or document of any 

description shall be construed as reference to that agreement, deed, instrument, 

license or other document as amended, varied, supplemented, modified or 

suspended at the time of such reference; provided that this Sub-clause (s) shall 

not operate so as to increase liabilities or obligations of the Authority 

hereunder or pursuant hereto in any manner whatsoever; 

t. any agreement, consent, approval, authorization, notice, communication, 

information or report required under or pursuant to this Agreement from or by 

any Party or the Authority’s Engineer shall be valid and effective only if it is 

in writing under the hand of a duly authorized representative of such Party or 

the Authority’s Engineer, as the case may be, in this behalf and not otherwise; 

u. the Schedules and Recitals to this Agreement form an integral part of this 

Agreement and will be in full force and effect as though they were expressly 

set out in the body of this Agreement; 

 
v. references to Recitals, Articles, Clauses, Sub-clauses, Provisos or Schedules 

in this Agreement shall, except where the context otherwise requires, mean 

references to Recitals, Articles, Clauses, Sub-clauses, Provisos and Schedules 

of or to this Agreement; reference to an Annex shall, subject to anything to the 

contrary specified therein, be construed as a reference to an Annex to the 

Schedule in which such reference occurs; and reference to a Paragraph shall, 

subject to anything to the contrary specified therein, be construed as a 

reference to a Paragraph of the Schedule or Annex, as the case may be, in 

which such reference appear; 

 

the damages payable by either Party to the other of them, as set forth in this Agreement, 

whether on per diem basis or otherwise, are mutually agreed genuine pre-estimated 

loss and damage likely to be suffered and incurred by the Party entitled to receive the 

same and are not by way of penalty (the “Damages”); and 

 

 

w. Time shall be of the essence in the performance of the Parties’ respective 

obligations. If any time period specified herein is extended for the reasons 

specified in the Agreement, such extended time shall also be of the essence. 

1.2.2 Unless expressly provided otherwise in this Agreement, any Documentation required 

to be provided or furnished by the Contractor to the Authority shall be provided free 

of cost and in three copies, and if the Authority is required to return any such 

Documentation with its comments and/or approval, it shall be entitled to retain two 

copies thereof. 

1.2.3 The rule of construction, if any, that a contract should be interpreted against the 



 
 

56 
 

parties responsible for the drafting and preparation thereof, shall not apply. 

1.2.4 Any word or expression used in this Agreement shall, unless otherwise defined or 

construed in this Agreement, bear its ordinary English meaning and, for these 

purposes, the General Clauses Act, 1897 shall not apply. 

1.3 Measurements and arithmetic conventions 
 

All measurements and calculations shall be in the metric system and calculations 

done to 2 (two) decimal places, with the third digit of 5 (five) or above being rounded 

up and below 5 (five) being rounded down. 

1.4 Priority of agreements and errors/discrepancies 
 

1.4.1 This Agreement, and all other agreements and documents forming part of or referred 

to in this Agreement are to be taken as mutually explanatory and, unless otherwise 

expressly provided elsewhere in this Agreement, the priority of this Agreement and 

other documents and agreements forming part hereof or referred to herein shall, in 

the event of any conflict between them, be in the following order: 

1. this Agreement; and 

all other agreements and documents forming part hereof or referred to herein; 

i.e. this Agreement at (a) above shall prevail over the agreements and documents at 

(b). 

1.4.2 Subject to the provisions of Clause 1.4.1, in case of ambiguities or 

discrepancies within this Agreement, the following shall apply: 

i. between two or more Clauses of this Agreement, the provisions of a specific 

Clause relevant to the issue under consideration shall prevail over those in other 

Clauses; 

ii. between the Clauses of this Agreement and the Schedules, the Clauses shall 

prevail and between Schedules and Annexes, the Schedules shall prevail; 

iii. between any two Schedules, the Schedule relevant to the issue shall prevail; 

iv. between the written description on the Drawings and the Specifications and 

Standards, the latter shall prevail; 

v. between the dimension scaled from the Drawing and its specific written 

dimension, the latter shall prevail; and 

vi. between any value written in numerals and that in words, the latter shall prevail. 

 

 
1.5 Deleted 
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Part II 

 

 

 
Scope of the Project 
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ARTICLE 2 
 

 

 

SCOPE OF THE PROJECT 

 

 

2.1 Scope of the Project 

 

 
i. Under this Agreement, the scope of the Project (the “Scope of the Project”) shall be 

defined as scope of work as indicated in Invitation for Bids (IFB) with the 

Specifications and Standards set forth in RFP. 

 

 
ii. Performance and fulfillment of all other obligations of the Contractor in accordance 

with the provisions of this Agreement and matters incidental thereto or necessary for 

the performance of any or all of the obligations of the Contractor under this Agreement. 
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ARTICLE 3 
 

OBLIGATIONS OF THE CONTRACTOR 
 

3.1 Obligations of the Contractor 
 

3.1.1 Subject to and on the terms and conditions of this Agreement, the Contractor shall 

undertake the complete construction of the Project and observe, fulfil, comply with 

and perform all its obligations set out in this Agreement or arising hereunder. 

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits 

(including renewals as required) in the performance of its obligations under this 

Agreement. 

3.1.3 Save and except as otherwise provided in this Agreement or Applicable Laws, as the 

case may be, the Contractor shall, in discharge of all its obligations under this 

Agreement, conform with and adhere to Good Industry Practice at all times. 

3.1.4 The Contractor shall remedy any and all loss or damage to the Project, occurring on 

or after the Appointed Date and until the date of Provisional Certificate, with respect 

to the Works completed prior to the issuance of the Provisional Certificate and/or 

Completion Certificate, with respect to the Works referred to in the Punch List, at 

its own cost, save and except to the extent that any such loss or damage shall have 

arisen from any default of the Authority or on account of a Force Majeure Event in 

which case the provisions of Clause 19 shall apply. 

3.1.5 The Contractor shall remedy any and all loss or damage to the Project during the 

Defects Liability Period at its own cost, to the extent that such loss or damage shall 

have arisen out of the reasons specified in Clause 15.3. 

3.1.6 The Contractor shall, at its own cost and expense, in addition to and not in derogation 

of its obligations elsewhere set out in this Agreement: 

a. make, or cause to be made, necessary applications to the relevant 

Government Instrumentalities with such particulars and details as may be 

required for obtaining Applicable Permits set forth and obtain and keep in 

force and effect such Applicable Permits in conformity with Applicable 

Laws; 

b. procure, as required, the appropriate proprietary rights, licences, agreements 

and permissions for Materials, methods, processes, know-how and systems 

used or incorporated into the Project; 

c. make reasonable efforts to maintain harmony and good industrial relations 

among the personnel employed by it or its Sub-contractors in connection 

with the performance of its obligations under this Agreement; 

d. ensure and procure that its Sub-contractors comply with all Applicable 

Permits and Applicable Laws in the performance by them of any of the 

Contractor’s obligations under this Agreement; 
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e. always act in a manner consistent with the provisions of this Agreement and 

not cause or fail to do any act, deed or thing, whether intentionally or 

otherwise, which may in any manner be violative of any of the provisions of 

this Agreement; 

f. support, cooperate with and facilitate the Authority in the implementation of 

the Project in accordance with the provisions of this Agreement; 

g. ensure that the Contractor and its Sub-contractors comply with the safety and 

welfare measures for labour in accordance with Applicable Laws and Good 

Industry Practice; 

h. keep, on the Site, a copy of this Agreement, publications named in this 

Agreement, any modified Drawings, Documents relating to the Project, and 

Change of Scope Orders and other communications sent under this 

Agreement, and provide access to all these documents at all reasonable times 

to the Authority’s Engineer and its authorised personnel; 

i. cooperate with other contractors employed by the Authority and personnel of 

any other public authority; and 

j. not interfere unnecessarily or improperly with the convenience of the public, 

or the access to and use and occupation of all the existing facilities within 

the Right of Way, irrespective of whether they are public or in the possession 

of the Authority or of others. 

3.1.7 The Contractor shall undertake all necessary superintendence to plan, arrange, direct, 

manage, inspect and test the Works. 

3.2 The bidder should not outsource the contract to the sub-contractor. An 

undertaking from the bidder to be submitted. 

3.3 Obligations relating to employment of foreign nationals 

The Contractor acknowledges, agrees and undertakes that employment of foreign 

personnel by the Contractor and/or its Sub-contractors and their sub-contractors 

shall be subject to grant of requisite regulatory permits and approvals including 

employment/residential visas and work permits, if any required, and the obligation 

to apply for and obtain the same shall and will always be of the Contractor. 

Notwithstanding anything to the contrary contained in this Agreement, refusal of 

or inability to obtain any such permits and approvals by the Contractor or any of its 

Sub-contractors or their sub-contractors shall not constitute Force Majeure Event, 

and shall not in any manner excuse the Contractor from the performance and 

discharge of its obligations and liabilities under this Agreement. 

3.4 Obligations relating to Contractor’s personnel 
 

3.4.1 The Contractor shall ensure and procure that the personnel engaged by it or by its 

Sub-contractors for performance of its obligations under this Agreement are at all 

times appropriately qualified, skilled and experienced in their respective functions 
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in conformity with Applicable Laws and Good Industry Practice. 

3.4.2 The Authority’s Engineer may, for reasons to be specified in writing, direct the 

Contractor to remove any member of the Contractor’s or Sub-contractor’s personnel 

from the Project. Provided that any such direction issued by the Authority’s Engineer 

shall specify the reasons for the removal of such person. 

3.4.3 The Contractor shall, on receiving a direction from the Authority’s Engineer under 

the provisions of Clause 3.4.2, ensure and procure the removal of such person or 

persons from the Project with immediate effect. The Contractor shall further ensure 

that such persons have no further connection with the Project. 

3.5 Obligations relating to advertisement on Project 
 

The Contractor shall not use the Project or any part thereof in any manner for 

branding or advertising purposes including for advertising any commercial product 

or services or companies. 

3.6 Obligations relating to Contractor’s care of the Works 
 

The Contractor shall bear full risk in and take full responsibility for the care of 

Works, and of Materials, goods and equipment for incorporation therein, on and 

from the Appointed Date and until the date of Provisional Certificate, with respect 

to the Works completed prior to the issuance of the Provisional Certificate, and/or 

Completion Certificate, with respect to the Works referred to in the Punch List, save 

and except to the extent that any such loss or damage shall have arisen from any 

default or neglect of the Authority. 

3.7 Obligations relating to electricity, water and other services 

The Contractor shall be responsible for procuring of all power, water and other 

services that it may require for the Project. 

3.8 Unforeseeable difficulties 

Except as otherwise specified in the Agreement: 

a. the Contractor accepts complete responsibility for having foreseen all 

difficulties and costs of successfully completing the Works; 

b. the Contract Price shall not be adjusted to take account of any 

unforeseen difficulties or costs; and 

c. the Scheduled Completion Date shall not be adjusted to take account of 

any unforeseen difficulties or costs. 

For the purposes of this Clause, unforeseeable difficulties include physical 

conditions like man-made or natural physical conditions including sub-surface and 

hydrological conditions which the Contractor encounters at the Site during 

execution of the Works.  
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ARTICLE 4 

OBLIGATIONS OF THE AUTHORITY 
 

4.1 Obligations of the Authority 
 

4.1.1 The Authority shall, at its own cost and expense, undertake, comply with and 

perform all its obligations set out in this Agreement or arising hereunder. 

4.1.2 The Authority shall be responsible for the correctness of the Scope of the Project, 

Project Facilities, Specifications and Standards and the criteria for Testing of the 

completed Works. 

4.1.3 The Authority shall, upon receiving the Performance Security under Clause 

7.1.1, provide to the Contractor: 

a. The land for construction in accordance with the provisions of Clauses 8.2 

and 8.3, within a period of 15 (fifteen) days from the date of this 

Agreement. 

b. approval of the general arrangement drawings (the “GAD”) from BSCL 

authorities to enable the Contractor to start construction of Project in 

accordance with the Specifications and Standards, and subject to the terms 

and conditions specified in such approval, within a period of 30 (thirty) 

days from the Appointed Date; and 

c. All environmental and forest clearances as required under Clause 4.3. 

4.1.4 Deleted. 

 

4.1.5 Notwithstanding anything to the contrary contained in this Agreement, the Parties 

expressly agree that the aggregate Damages payable under Clauses 4.1.4, 8.3 and 

9.2 shall not exceed 3% (three percent) of the Contract Price. For the avoidance of 

doubt, the Damages payable by the Authority under the aforesaid Clauses shall not 

be additive if they arise concurrently from more than one cause but relate to the 

same part of the Project. 

4.1.6  The Authority agrees to provide support to the Contractor and undertakes to observe, 

comply with and perform, subject to and in accordance with the provisions of this 

Agreement and Applicable Laws, the following: 

d) upon written request from the Contractor, and subject to the Contractor 

complying with Applicable Laws, provide reasonable support to the Contractor 

in procuring Applicable Permits required from any Government 

Instrumentality for implementation of the Project; 

 

e) upon written request from the Contractor, provide reasonable assistance to the 

Contractor in obtaining access to all necessary infrastructure facilities and 

utilities, including water and electricity at rates and on terms no less favorable 

than those generally available to commercial customers receiving substantially 

equivalent services; 

f) procure that no barriers that would have a material adverse effect on Works 
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are erected or placed on or about the Project by any Government 

Instrumentality or persons claiming through or under it, except for reasons of 

Emergency, national security or law and order; 

 

g) not do or omit to do any act, deed or thing which may in any manner be 

violative of any of the provisions of this Agreement; 

 

h) support, cooperate with and facilitate the Contractor in the implementation of 

the Project in accordance with the provisions of this Agreement; and 

 
i) upon written request from the Contractor and subject to the provisions of 

Clause 3.3, provide reasonable assistance to the Contractor and any expatriate 
personnel of the Contractor or its Sub-contractors to obtain applicable visas 
and work permits for the purposes of discharge by the Contractor or its Sub- 
contractors of their obligations under this Agreement and the agreements with 
the Sub-contractors. 

 

4.2 Deleted 
 

4.3 Obligations relating to Environmental and Forest Clearances 
 

All the clearances shall be taken by selected bidder from the competent authority such as 

Ministry of Environment and Forest (MoEF)/ Central Pollution Control Board/ State 

Pollution Control Board etc. 
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ARTICLE 5 
 

REPRESENTATIONS AND WARRANTIES 
 

5.1 Representations and warranties of the Contractor 
 

The Contractor represents and warrants to the Authority that: 
 

a) it is duly organized and validly existing under the laws of India, and has full 

power and authority to execute and perform its obligations under this 

Agreement and to carry out the transactions contemplated hereby; 

 

b) it has taken all necessary corporate and other actions under Applicable Laws 

to authorize the execution and delivery of this Agreement and to validly 

exercise its rights and perform its obligations under this Agreement; 

 

c) this Agreement constitutes its legal, valid and binding obligation, enforceable 

against it in accordance with the terms hereof, and its obligations under this 

Agreement will be legally valid, binding and enforceable obligations against 

it in accordance with the terms hereof; 

 

d) it is subject to the laws of India, and hereby expressly and irrevocably waives 

any immunity in any jurisdiction in respect of this Agreement or matters 

arising thereunder including any obligation, liability or responsibility 

hereunder; 

 

e) the information furnished in the Bid and as updated on or before the date of 

this Agreement is true and accurate in all respects as on the date of this 

Agreement; 

 

f) the execution, delivery and performance of this Agreement will not conflict 

with, result in the breach of, constitute a default under, or accelerate 

performance required by any of the terms of its memorandum and articles of 

association or any Applicable Laws or any covenant, contract, agreement, 

arrangement, understanding, decree or order to which it is a party or by which 

it or any of its properties or assets is bound or affected; 

 

g) there are no actions, suits, proceedings, or investigations pending or, to its 

knowledge, threatened against it at law or in equity before any court or before 

any other judicial, quasi-judicial or other authority, the outcome of which may 

result in the breach of this Agreement or which individually or in the aggregate 

may result in any material impairment of its ability to perform any of its 

obligations under this Agreement; 

h) it has no knowledge of any violation or default with respect to any order, writ, 

injunction or decree of any court or any legally binding order of any 

Government Instrumentality which may result in any material adverse effect 

on its ability to perform its obligations under this Agreement and no fact or 

circumstance exists which may give rise to such proceedings that would 

adversely affect the performance of its obligations under this Agreement; 
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i) it has complied with Applicable Laws in all material respects and has not been 

subject to any fines, penalties, injunctive relief or any other civil or criminal 

liabilities which in the aggregate have or may have a material adverse effect 

on its ability to perform its obligations under this Agreement; 

 

j) no representation or warranty by it contained herein or in any other document 

furnished by it to the Authority or to any Government Instrumentality in 

relation to Applicable Permits contains or will contain any untrue or 

misleading statement of material fact or omits or will omit to state a material 

fact necessary to make such representation or warranty not misleading; 

 

k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, 

to any person by way of fees, commission or otherwise for securing the 

contract or entering into this Agreement or for influencing or attempting to 

influence any officer or employee of the Authority in connection therewith; 

 

l) all information provided by the {selected bidder} in response to the Request 

for Qualification and Request for Proposals or otherwise, is to the best of its 

knowledge and belief, true and accurate in all material respects; 

 

m) all undertakings and obligations of the Contractor arising from the Request for 

Qualification and Request for Proposals or otherwise shall be binding on the 

Contractor as if they form part of this Agreement; and 

 

n) nothing contained in this Agreement shall create any contractual relationship 

or obligation between the Authority and any Sub-contractors, designers, 

consultants or agents of the Contractor. 

 

5.2 Representations and warranties of the Authority 
 

The Authority represents and warrants to the Contractor that: 
 

a) it has full power and authority to execute, deliver and perform its obligations 

under this Agreement and to carry out the transactions contemplated herein 

and that it has taken all actions necessary to execute this Agreement, exercise 

its rights and perform its obligations, under this Agreement; 

b) it has taken all necessary actions under Applicable Laws to authorize the 

execution, delivery and performance of this Agreement; 

c) it has the financial standing and capacity to perform its obligations under this 

Agreement; 

d) this Agreement constitutes a legal, valid and binding obligation enforceable 

against it in accordance with the terms hereof; 

e) it has no knowledge of any violation or default with respect to any order, writ, 

injunction or any decree of any court or any legally binding order of any 

Government Instrumentality which may result in any material adverse effect 

on the Authority’s ability to perform its obligations under this Agreement: 
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f) it has complied with Applicable Laws in all material respects; 

 

g) it has good and valid right to the Site and has the power and authority to grant 

the site in respect thereof to the Contractor; and 

 

h) it shall have procured, as on the Appointed Date, site so that the Contractor 

can commence. 

 
5.3 Disclosure 

 

In the event that any occurrence or circumstance comes to the attention of either Party that 

renders any of its aforesaid representations or warranties untrue or incorrect, such Party 

shall immediately notify the other Party of the same. Such notification shall not have the 

effect of remedying any breach of the representation or warranty that has been found to be 

untrue or incorrect nor shall it adversely affect or waive any obligation of either Party under 

this Agreement. 

  



 
 

67 
 

ARTICLE 6 

DISCLAIMER 
 

6.1 Disclaimer 

6.1.1 The Contractor acknowledges that prior to the execution of this Agreement, the 

Contractor has, after a complete and careful examination, made an independent 

evaluation of the Request for Qualification, Request for Proposals, Scope of the 

Project, Specifications and Standards, Site, local conditions, physical qualities of 

ground, subsoil and geology, traffic volumes, suitability and availability of access 

routes to the Site and all information provided by the Authority or obtained, 

procured or gathered otherwise, and has determined to its satisfaction the accuracy 

or otherwise thereof and the nature and extent of difficulties, risks and hazards as are 

likely to arise or may be faced by it in the course of performance of its obligations 

hereunder. Save as provided in Clause 4.1.2 and Clause 5.2, the Authority makes no 

representation whatsoever, express, implicit or otherwise, regarding the accuracy, 

adequacy, correctness, reliability and/or completeness of any assessment, 

assumptions, statement or information provided by it and the Contractor confirms 

that it shall have no claim whatsoever against the Authority in this regard. 

6.1.2 The Contractor acknowledges and hereby accepts to have satisfied itself as to the 

correctness and sufficiency of the Contract Price. 

6.1.3 The Contractor acknowledges and hereby accepts the risk of inadequacy, mistake or 

error in or relating to any of the matters set forth in Clause 6.1.1 above and hereby 

acknowledges and agrees that the Authority shall not be liable for the same in any 

manner whatsoever to the Contractor, or any person claiming through or under any 

of them, and shall not lead to any adjustment of Contract Price or Scheduled 

Completion Date. 

6.1.4 The Parties agree that any mistake or error in or relating to any of the matters set 

forth in Clause 6.1.1 above shall not vitiate this Agreement, or render it voidable. 

6.1.5 In the event that either Party becomes aware of any mistake or error relating to any 

of the matters set forth in Clause 6.1.1 above, that Party shall immediately notify the 

other Party, specifying the mistake or error. 

 

6.1.6 Except as otherwise provided in this Agreement, all risks relating to the Project shall 

be borne by the Contractor; and the Authority shall not be liable in any manner for 

such risks or the consequences thereof. 
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ARTICLE 7 
 

PERFORMANCE SECURITY 
 

7.1 Performance Security 
 

7.1.1 The Contractor shall, for the performance of its obligations hereunder, provide to the 

Authority, within 21 (twenty one) days of the date of this LoI/LoA, an irrevocable and 

unconditional guarantee, for an amount equal to 5% (Five percent) of the Contract 

Price, from a Bank in the form set forth in Annex-I of Schedule-F (the “Performance 

Security”). The Performance Security shall be valid until 30 (thirty) days of the expiry 

of the Defects Liability Period specified in Clause 15.1.1. Until such time the 

Performance Security is provided by the Contractor pursuant hereto and the same 

comes into effect, the Bid Security shall remain in force and effect, and upon such 

provision of the Performance Security, the Authority shall release the Bid Security to 

the Contractor. For the avoidance of doubt, the Parties expressly agree that the 

Contractor shall provide, no later than 30 (thirty) days prior to the expiry of the 

Performance Security for the Defects Liability Period specified in Clause 15.1.1, a 

Performance Security in respect of the extended Defects Liability Period, as specified 

in Clause 15.1.2, for an amount equal to 5% (two percent) of the Contract Price. 

7.1.2 Notwithstanding anything to the contrary contained in this Agreement, the Parties 

agree that in the event of failure of the Contractor to provide the Performance Security 

in accordance with the provisions of Clause 7.1.1 and within the time specified therein 

or such extended period as may be provided by the Authority, in accordance with the 

provisions of Clause 7.1.3, the Authority may encash the Bid Security and appropriate 

the proceeds thereof as Damages, and thereupon all rights, privileges, claims and 

entitlements of the Contractor under or arising out of this Agreement shall be deemed 

to have been waived by, and to have ceased with the concurrence of the Contractor, 

and this Agreement shall be deemed to have been terminated by mutual agreement of 

the Parties. 

7.1.3 In the event the Contractor fails to provide the Performance Security within 21 (twenty 

one) days, it may seek extension of time for a period not exceeding a further 15 

(fifteen) days on payment of Damages for such extended period in a sum calculated 

at the rate of 0.05% (zero point zero five percent) of the Contract Price for each day 

until the Performance Security is provided. 

7.2 Extension of Performance Security 
 

The Contractor may initially provide the Performance Security for a period of 12 

months provided that it shall procure the extension of the validity of the Performance 

Security, as necessary, at least 2 (two) months prior to the date of expiry thereof. 

Upon the Contractor providing an extended Performance Security, the previous 

Performance Security shall be deemed to be released and the Authority shall return the 
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same to the Contractor within a period of 7 (seven) business days from the date of 

submission of the extended Performance Security. 

7.3 Appropriation of Performance Security 
 

7.3.1 Upon occurrence of a Contractor Default, the Authority shall, without prejudice to its 

other rights and remedies hereunder or in law, be entitled to encash and appropriate 

from the Performance Security the amounts due to it as Damages for the Contractor’s 

Default. 

7.3.2 Upon such encashment and appropriation from the Performance Security, the 

Contractor shall, within 30 (thirty) days thereof, replenish, in case of partial 

appropriation, to its original level the Performance Security, and in case of 

appropriation of the entire Performance Security provide a fresh Performance Security, 

as the case may be, and the Contractor shall, within the time so granted, replenish or 

furnish fresh Performance Security as aforesaid failing which the Authority shall be 

entitled to terminate the Agreement in accordance with Article 21 Upon such 

replenishment or furnishing of a fresh Performance Security, as the case may be, the 

Contractor shall be entitled to an additional Cure Period of 30 (thirty) days for 

remedying the Contractor Default, and in the event of the Contractor not curing its 

default within such Cure Period, the Authority shall be entitled to encash and 

appropriate such Performance Security as Damages, and to terminate this Agreement 

in accordance with Article 21. 

7.4 Release of Performance Security 
 

The Authority shall release the Performance Security within 60 (sixty) days of the 

expiry of the Defects Liability Period or the extended Defects Liability Period, as the 

case may be, under this Agreement. Notwithstanding the aforesaid, the Parties agree 

that the Authority shall not be obliged to release the Performance Security until all 

Defects identified during the Defects Liability Period or the extended Defects 

Liability Period, as the case may be, have been rectified. 

7.5 Retention Money 
 

7.5.1 From every payment for Works due to the Contractor in accordance with the 

provisions of Clause 17.5, the Authority shall deduct 5% (five percent) thereof as 

 Guarantee money for performance of the obligations of the Contractor during  

                     the Construction Period (the “Retention Money”) subject to the condition that the  

                     maximum  amount of Retention Money shall not exceed 5% (five percent) of the  

                     Contract Price. 

7.5.2 Upon occurrence of a Contractor’s Default, the Authority shall, without prejudice to 

its other rights and remedies hereunder or in law, be entitled to appropriate the relevant 

amounts from the Retention Money as Damages for such Contractor’s Default. 

7.5.3 On completion of the whole work half of the total retention money shall be released 

to the contractor and balance half will be paid after completion of Defect Liability 
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period provided that all defects notified by Engineer as rectified by Contractor and 

Engineer has issued certificate for the same (Annex-II of Schedule-F).  

7.5.4 Within 15 (fifteen) days of the date of issue of the Completion Certificate, the 

Authority shall discharge the bank guarantees, if any, furnished by the Contractor 

under the provisions of Clause 7.5.3 and refund the balance of Retention Money 

remaining with the Authority after adjusting the amounts appropriated under the 

provisions of Clause 7.5.2 and the amounts refunded under the provisions of Clause 

7.5.3. 

7.5.5 The Parties agree that in the event of Termination of this Agreement, the Retention 

Money and the bank guarantees specified in this Clause 7.5 shall be treated as if they 

are Performance Security and shall be reckoned as such for the purposes of 

Termination Payment under Clause 21.6. 
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ARTICLE 8 
 

SITE OF PROJECT 

8.1 The Site 

The site of the Project (the “Site”) shall comprise the site described in respect of 

which the land shall be provided by the Authority to the Contractor. The Authority 

shall be responsible for acquiring and providing land on the Site in accordance with 

the [alignment] finalized by the Authority, free from all encroachments and 

encumbrances, and free access thereto for the execution of this Agreement. 

The total site area is 3003.00 Sqm and is accessible via 60 feet wide road in the north 

and a 14 feet wide lane in the west. The site has a frontage of 40m approximately and 

84.43m deep in east while 63.62m in west. The land is owned by Health Department, 

Govt. of Bihar is a preferred location to cater to the needs and requirement of BSCL. 

 

8.2 Deleted 
 

8.3 Deleted. 
 

8.4 Deleted. 
 

8.5 Deleted. 
 

8.6 Deleted 
 

8.7 Deleted 
 

8.8 Geological and archaeological finds 
 

It is expressly agreed that mining, geological or archaeological rights do not form 

part of this Agreement with the Contractor for the Works, and the Contractor hereby 

acknowledges that it shall not have any mining rights or interest in the underlying 

minerals, fossils, antiquities, structures or other remnants or things either of 

particular geological or archaeological interest and that such rights, interest and 

property on or under the Site shall vest in and belong to the Authority or the 

concerned Government Instrumentality. The Contractor shall take all reasonable 

precautions to prevent its workmen or any other person from removing or damaging 

such interest or property and shall inform the Authority forthwith of the discovery 

thereof and comply with such instructions as the Authority or the concerned 

Government Instrumentality may reasonably give for the removal of such property. 

For the avoidance of doubt, it is agreed that any reasonable expenses incurred by the 

Contractor hereunder shall be reimbursed by the Authority. It is also agreed that the 

Authority shall procure that the instructions hereunder are issued by the concerned 

Government Instrumentality within a reasonable period so as to enable the 

Contractor to continue its Works with such modifications as may be deemed 

necessary. 
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                                                                       ARTICLE 9 

UTILITIES AND TREES 

9.1 Deleted. 

9.2 Deleted. 

9.3 New utilities 

9.3.1 The Contractor shall allow, subject to such conditions as the Authority may specify, 

access to, and use of the Site for laying telephone lines, water pipes, electric cables 

or other public utilities. Where such access or use causes any financial loss to the 

Contractor, it may require the user of the Site to pay compensation or damages as 

per Applicable Laws. For the avoidance of doubt, it is agreed that use of the Site 

under this Clause 9.3 shall not in any manner relieve the Contractor of its obligation 

to construct the Project in accordance with this Agreement and any damage caused 

by such use shall be restored forthwith at the cost of the Authority. 

9.3.2 In the event the construction of any Works is affected by a new utility or works 

undertaken in accordance with this Clause 9.3, the Contractor shall be entitled to a 

reasonable Time Extension as determined by the Authority’s Engineer in accordance 

with the provisions of Clause 10.4. 

9.3.3 The Authority may, by notice, require the Contractor to connect any adjoining road 

to the Project, and the connecting portion thereof falling within the Site shall be 

constructed by the Contractor at the Authority’s cost in accordance with Article 10. 

9.3.4 Deleted. 

9.4 Felling of trees 

The Authority shall assist the Contractor in obtaining the Applicable Permits for 

felling of trees to be identified by the Authority for this purpose if and only if such 

trees cause a Material Adverse Effect on the construction of the Project. The cost of 

such felling and of the compensatory plantation of trees, if any, shall be borne by the 

Selected Bidder. In the event of any delay in felling thereof for reasons beyond the 

control of the Contractor; it shall be excused for failure to perform any of its 

obligations hereunder if such failure is a direct consequence of delay in the felling 

of trees. The Parties hereto agree that the felled trees shall be deemed to be owned 

by the Authority and shall be disposed in such manner and subject to such conditions 

as the Authority may in its sole discretion deem appropriate. For the avoidance of 

doubt, the Parties agree that if any felling of trees result any period of delay in 

providing the Applicable Permits, the Contractor shall be entitled to Time Extension.  
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ARTICLE 10 

CONSTRUCTION OF THE PROJECT 
 

10.1 Obligations prior to commencement of Works 
 

10.1.1 Within 20 (twenty) days of the Appointed Date, the Contractor shall: 

 
i) appoint its representative, duly authorised to deal with the Authority in 

respect of all matters under or arising out of or relating to this 

Agreement; 

 

ii) appoint a service engineer (the “Service Engineer”) who will head the 

Contractor’s supply, installation and commissioning unit and shall be 

responsible for supply, installation and commissioning; 

 

iii) undertake and perform all such acts, deeds and things as may be 

necessary or required before commencement of Works under and in 

accordance with this Agreement, Applicable Laws and Applicable 

Permits; and 

 

iv) Make its own arrangements for quarrying of materials and procurement 

needed for the Project under and in accordance with Applicable Laws 

and Applicable Permits. 

 

10.1.2 Deleted 

10.1.3 Within 30 (thirty) days of the Appointed Date, the Contractor shall submit to the 

Authority a programme (the “Programme”) for construction of the Works, 

developed using networking techniques and giving the following details: 

Part I Contractor’s organization for the Project, the general methods and arrangements for 

construction, environmental management plan, Quality Assurance Plan including traffic 

management and safety plan covering safety of users and workers during construction, 

Contractor’s key personnel, and equipment. 

Part II Programme for completion of all stages of construction and Project Milestones of 

the Works as specified in Project Completion Schedule set forth in Schedule-I. The 

Programme shall include: 

i. the order in which the Contractor intends to carry out the Works, 

including the anticipated timing of design and stages of Works; 

 
ii. the periods for reviews under Clause 10.2; and 

 
iii. The sequence and timing of inspections and tests specified in this 

Agreement. 

 

The Contractor shall submit a revised programme whenever the previous programme is 
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inconsistent with the actual progress or with the Contractor’s obligations. 

Part III Monthly cash flow forecast for the Project. 
 

For the avoidance of doubt, the Contractor acknowledges and agrees that the Authority may, 

within a period of 15 (fifteen) days of receipt of the Programme, convey its comments to the 

Contractor stating the modifications, if any, required for compliance with the provisions of 

this Agreement, and the Contractor shall carry out such modifications, to the extent required 

for conforming with the provisions of this Agreement. 

10.1.4 For the avoidance of doubt, the sum of payments to be computed in respect of all the 

items of work shall not exceed the Contract Price, as may be adjusted in accordance 

with the provisions of this Agreement. 

10.1.5 The Contractor shall appoint a safety consultant (the “Safety Consultant”) to carry 

out safety audit in accordance with Applicable Laws and Good Industry Practice.  

10.1.6 Deleted 

10.2 Deleted  
 

10.3 Construction of the Project 
 

10.3.1 The Contractor shall construct the Project in conformity with the Drawings, 

Specifications and Standards set forth in this RFP. The Contractor shall be responsible 

for the correct positioning of all parts of the Works, and shall rectify any error in the 

positions, levels, dimensions or alignment of the Works. The 12 (twelve) months from 

the Appointed Date shall be the scheduled completion date (the “Scheduled 

Completion Date”) and the Contractor agrees and undertakes that the construction 

shall be completed on or before the Scheduled Completion Date, including any 

extension thereof. 

10.3.2 The Contractor shall construct the Project in accordance with the Project Completion 

Schedule set forth in Schedule-I. In the event that the Contractor fails to achieve any 

Project Milestone set forth in Schedule-I, unless such failure has occurred due to 

Force Majeure or for reasons attributable to the Authority, it shall pay Damages to 

the Authority in a sum calculated at the rate of 0.05% (zero point zero five per cent) 

of the Contract Price for delay days reckoned from the date specified in Schedule - 

I and until such Project Milestone is achieved or the Works are completed; provided 

that if the period for any or all Project Milestones or the Scheduled Completion Date 

is extended in accordance with the provisions of this Agreement, the dates set forth 

in Schedule-I shall be deemed to be modified accordingly and the provisions of this 

Agreement shall apply as if Schedule-I has been amended as above; provided further 

that in the event the Works are completed within or before the Scheduled 

Completion Date including any Time Extension, the Damages paid under this Clause 

10.3.2 shall be refunded by the Authority to the Contractor, but without any interest 

thereon. For the avoidance of doubt, it is agreed that recovery of Damages under this 

Clause 10.3.2 shall be without prejudice to the rights of the Authority under this 
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Agreement including the right of Termination thereof. The Parties further agree that 

Time Extension hereunder shall only be reckoned for and in respect of the affected 

Works as specified in Clause 10.4.2. 

10.3.3 The Authority shall notify the Contractor of its decision to impose Damages in 

pursuance of the provisions of this Clause 10.3. Provided, however, that no 

deduction on account of Damages shall be effected by the Authority without taking 

into consideration the representation, if any, made by the Contractor within 20 

(twenty) days of such notice. The Parties expressly agree that the total amount of 

Damages under Clause 10.3.2 shall not exceed 10% (five percent) of the Contract 

Price. 

10.4 Extension of time for completion 
 

10.4.1 Without prejudice to any other provision of this Agreement for and in respect of 

extension of time, the Contractor shall be entitled to extension of time in the Project 

Completion Schedule (the “Time Extension”) to the extent that completion of any 

Project Milestone is or will be delayed by any of the following, namely: 

a) delay in providing site, environmental clearances specified 

in Clause 4.1.4; 

b) Change of Scope, unless an adjustment to the Scheduled Completion 

Date has been agreed under Article 13; 

 

c) occurrence of a Force Majeure Event; 

 

d) any delay, impediment or prevention caused by or attributable to the 

Authority, the Authority’s personnel or the Authority’s other 

contractors on the Site; and 

e) Any other cause or delay which entitles the Contractor to Time 

Extension in accordance with the provisions of this 

Agreement. 

 

10.4.2 The Contractor shall, no later than 15 (fifteen) business days from the occurrence of 

an event or circumstance specified in Clause 10.4.1, inform the Authority by notice 

in writing, stating in reasonable detail with supporting particulars, the event or 

circumstances giving rise to the claim for Time Extension in accordance with the 

provisions of this Agreement. Provided that the period of 15 (fifteen) business days 

shall be calculated from the date on which the Contractor became aware, or should 

have become aware, of the occurrence of such an event or circumstance. 

Provided further that notwithstanding anything to the contrary contained in this 

Agreement, Time Extension shall be due and applicable only for the Works which 

are affected by the aforesaid events or circumstances and shall not in any manner 

affect the Project Completion Schedule for and in respect of the Works which are 

not affected thereby. 
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10.4.3 In the event of the failure of the Contractor to issue to the Authority’s Engineer a 

notice in accordance with the provisions of Clause 10.4.2 within the time specified 

therein, the Contractor shall not be entitled to any Time Extension and shall forfeit 

its right to any such claims in future. For the avoidance of doubt, in the event of 

failure of the Contractor to issue notice as specified in this Clause 10.4.3, the 

Authority shall be discharged from all liability in connection therewith. 

10.4.4 The Authority’s Engineer shall, on receipt of a claim in accordance with the 

provisions of Clause 10.4.2, examine the claim expeditiously within the time frame 

specified herein. In the event the Authority’s Engineer requires any clarifications to 

examine the claim, the Authority’s Engineer shall seek the same within 15 (fifteen) 

days from the date of receiving the claim. The Contractor shall, on the receipt of the 

communication of the Authority’s Engineer requesting for clarification, furnish the 

same to the Authority’s Engineer within 10 (ten) days thereof. The Authority’s 

Engineer shall, within a period of 30 (thirty) days from the date of receipt of such 

clarifications, forward in writing to the Contractor its determination of Time 

Extension. For the avoidance of doubt, the Parties agree that the Authority’s 

Engineer shall, in accordance with the provisions of this Agreement, notify the 

Contractor of the aforesaid Time Extension no later than 60 (sixty) days from the 

date of receipt of the Contractor’s claim for Time Extension. 

Provided that when determining each extension of time under this Clause 10.4, the 

Authority’s Engineer shall review previous determinations and may increase, but 

shall not decrease, the total Time Extension. 

10.4.5 If the event or circumstance giving rise to the notice has a continuing effect: 
 

f) the detailed claim shall be considered as interim; 

g) the Contractor shall, no later than 10 (ten) days after the close of each 

month, send further interim claims specifying the accumulated delay, 

the extension of time claimed, and such further particulars as the 

Authority’s Engineer may reasonably require; and 
 

h) the Contractor shall send a final claim within 30 (thirty) days after 

the effect of the event or the circumstance ceases. 

 

Upon receipt of the claim hereunder, the Authority’s Engineer shall examine and determine 

the same in accordance with the provisions of Clause 10.4.4 within a period of 60 (sixty) 

days of the receipt thereof. 

10.5 Incomplete Works 
 

In the event the Contractor fails to complete the Works in accordance with the Project 

Completion Schedule, including any Time Extension granted under this Agreement, the 

Contractor shall endeavor to complete the balance work expeditiously and shall pay 

Damages to the Authority in accordance with the provisions of Clause 10.3.2 for delay of 
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each month until the Works are completed in accordance with the provisions of this 

Agreement. Recovery of Damages under this Clause shall be without prejudice to the rights 

of the Authority under this Agreement including the right to termination under Clause 21.1. 
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ARTICLE 11 

QUALITY ASSURANCE, MONITORING AND SUPERVISION 
 

11.1 Quality of Materials and workmanship 
 

11.1.1 The Contractor shall ensure that the Construction, Materials and workmanship are 

in accordance with the requirements specified in this Agreement, Specifications and 

Standards and Good Industry Practice. 

11.1.2 The Contractor warrants that all Materials shall be new, unused, not reconditioned 

and in conformity with Specification and Standards, Applicable Laws and Good 

Industry Practice, and that the Contractor shall not use any materials which are 

generally recognized as being deleterious under Good Industry Practice. 

11.2 Quality control system 
 

11.2.1 The Contractor shall establish a quality control mechanism to ensure compliance 

with the provisions of this Agreement (the “Quality Assurance Plan” or “QAP”). 

11.2.2 The Contractor shall, within 30 (thirty) days of the Appointed Date, submit to the 

Authority’s Engineer its Quality Assurance Plan which shall include the following: 

i) organization, duties and responsibilities, procedures, inspections and 

documentation; 

ii) quality control mechanism including sampling and testing of Materials, test 

frequencies, standards, acceptance criteria, testing facilities, reporting, recording 

and interpretation of test results, approvals, check list for site activities, and 

proforma for testing and calibration in accordance with the Specifications and 

Standards and Good Industry Practice; and 

iii) internal quality audit system. 

The Authority’s Engineer shall convey its comments to the Contractor within a 

period of 21 (twenty-one) days of receipt of the QAP stating the modifications, if 

any, required, and the Contractor shall incorporate those in the QAP to the extent 

required for conforming with the provisions of this Clause 11.2. 

11.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel, 

consumables, water, electricity, labour, Materials, samples, and qualified personnel 

as are necessary for examining and testing the Project Assets, Materials and 

workmanship in accordance with the Quality Assurance Plan. 

11.2.4 The cost of testing of Construction, Materials and workmanship under this Article 

11 shall be borne by the Contractor. 

11.3. Methodology 

The Contractor shall, at least 15 (fifteen) days prior to the commencement of work, submit 

to the Authority’s Engineer for review the methodology proposed to be adopted for 

executing the Works, giving details of equipment to be deployed, traffic management and 



 
 

79 
 

measures for ensuring safety. The Authority’s Engineer shall complete the review and 

convey its comments, if any, to the Contractor within a period of 10 (ten) days from the date 

of receipt of the proposed methodology from the Contractor. 

11.4. Inspection and technical audit by the Authority 

The Authority or any representative authorized by the Authority in its behalf shall inspect 

and review the progress and quality of the Works and issue appropriate directions to the 

Contractor for taking remedial action in the event the Works are not in accordance with the 

provisions of this Agreement. 

11.5 External technical audit 

At any time during construction, the Authority may appoint an external technical auditor to 

conduct an audit of the quality of the Works. The findings of the audit, to the extent accepted 

by the Authority, shall be notified to the Contractor and the Authority’s Engineer for taking 

remedial action in accordance with this Agreement. The Contractor shall provide all 

assistance as may be required by the auditor in the conduct of its audit hereunder. 

Notwithstanding anything contained in this Clause 11.5, the external technical audit shall 

not affect any obligations of the Contractor or the Authority’s Engineer under this 

Agreement. 

11.6 Inspection of construction records 

The Authority shall have the right to inspect the records of the Contractor relating to the 

Works. 

11.7 Monthly progress reports 

During the Construction Period, the Contractor shall, no later than 10 (ten) days after the 

close of each month, furnish to the Authority’s Engineer a monthly report on the progress 

of Works and shall promptly give such other relevant information as may be required by the 

Authority’s Engineer. 

11.8 Inspection 

11.8.1 The Authority’s Engineer and its authorized representative shall at all times: 

iv) have full access to all parts of the Site and to all places from which natural 

Materials are being obtained for use in the Works; and 

v) during production, manufacture and construction at the Site and at the place of 

production, be entitled to examine, inspect, measure and test the Materials and 

workmanship, and to check the progress of manufacture of Materials. 

11.8.2 The Contractor shall give the Authority’s Engineer and its authorized agents access, 

facilities and safety equipment for carrying out their obligations under this 

Agreement. 

11.8.3 The Authority’s Engineer shall submit a monthly inspection report (the “Inspection 

Report”) to the Authority and the Contractor bringing out the results of inspections 

and the remedial action taken by the Contractor in respect of Defects or deficiencies. 
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For the avoidance of doubt, such inspection or submission of Inspection Report by 

the Authority’s Engineer shall not relieve or absolve the Contractor of its obligations 

and liabilities under this Agreement in any manner whatsoever. 

11.9 Samples 

The Contractor shall submit the following samples of Materials and relevant 

information to the Authority’s Engineer for review: 

vi) manufacturer’s test reports and standard samples of manufactured Materials; and 

vii) Samples of such other Materials as the Authority’s Engineer may require. 

11.10 Tests 

11.10.1 For determining that the Works conform to the Specifications and Standards, the 

Authority’s Engineer shall require the Contractor to carry out or cause to be carried 

out tests, at such time and frequency and in such manner as specified in this 

Agreement, and in accordance with Good Industry Practice for quality assurance. 

The Contractor shall, with due diligence, carry out all the tests in accordance with 

the Agreement and furnish the results thereof to the Authority’s Engineer. Of the 

total tests for each category or type to be undertaken by the Contractor under the 

provisions of this Agreement and Good Industry Practice, the Authority’s Engineer 

shall (a) carry out or cause to be carried out, test checks equal to about 10% (ten 

percent) of the number of the tests required to be undertaken by the Contractor; and 

(b) witness or participate in at least 10% (ten percent) of the number of such tests 

conducted or caused to be conducted by the Contractor. 

11.10.2 In the event that results of any tests conducted under this Clause 11.10 establish any 

Defects or deficiencies in the Works, the Contractor shall carry out remedial 

measures and furnish a report to the Authority’s Engineer in this behalf. The 

Authority’s Engineer shall require the Contractor to carry out or cause to be carried 

out tests to determine that such remedial measures have brought the Works into 

compliance with the Specifications and Standards, and the procedure shall be 

repeated until such Works conform to the Specifications and Standards. For the 

avoidance of doubt, the cost of such tests and the remedial measures in pursuance 

thereof shall be solely borne by the Contractor. 

11.11 Examination of work before covering up 

In respect of the work which the Authority’s Engineer is entitled to examine, inspect, 

measure or test before it is covered up or put out of view or any part of the work is 

placed thereon, the Contractor shall give notice to the Authority’s Engineer 

whenever any such work is ready and before it is covered up. The Authority’s 

Engineer shall then either carry out the examination, inspection or testing without 

unreasonable delay, or promptly give notice to the Contractor that the Authority’s 

Engineer does not require to do so. Provided, however, that if any work is of a 
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continuous nature where it is not possible or prudent to keep it uncovered or 

incomplete, the Contractor shall notify the schedule of carrying out such work to 

give sufficient opportunity, not being less than 3 (three) business days’ notice, to the 

Authority’s Engineer to conduct its inspection, measurement or test while the work 

is continuing. Provided further that in the event the Contractor receives no response 

from the Authority’s Engineer within a period of 3 (three) business days from the 

date on which the Contractor’s notice hereunder is delivered to the Authority’s 

Engineer, the Contractor shall be entitled to assume that the Authority’s Engineer 

would not undertake the said inspection. 

11.12 Rejection 

11.12.1 If, as a result of an examination, inspection, measurement or testing, any Plant, 

Material, design or workmanship is found to be defective or otherwise not in 

accordance with the provisions of this Agreement, the Authority’s Engineer may 

reject such Plant, Material, design or workmanship by giving notice to the 

Contractor, with reasons. The Contractor shall then promptly make good the Defect 

and ensure that the rejected item complies with the requirements of this Agreement. 

11.12.2 If the Authority’s Engineer requires the Plant, Material, design or workmanship to 

be retested, the tests shall be repeated on the same terms and conditions, as 

applicable in each case. If the rejection and retesting cause the Authority to incur 

any additional costs, such costs shall be recoverable by the Authority from the 

Contractor and may be deducted by the Authority from any monies due to be paid 

to the Contractor. 

11.12.3 The Contractor shall not be entitled to any extension of time on account of rectifying 

any Defect or retesting as specified in this Clause 11.12. 

11.12.4 No examination, inspection, measurement or testing of any Plant, Material, design 

or workmanship by the Authority’s Engineer or its failure to convey its observations 

or to examine, inspect, measure or test shall relieve the Contractor of its obligations 

and liabilities under this Agreement in any manner nor shall the Authority be liable 

for the same in any manner. 

11.13 Remedial work 

11.13.1 Notwithstanding any previous test or certification, the Authority’s Engineer may 

instruct the Contractor to: 

1. remove from the Site and replace any Plant or Materials which are not in 

accordance with the provisions of this Agreement; 

2. remove and re-execute any work which is not in accordance with the 

provisions of this Agreement and the Specification and Standards; and 

3. execute any work which is urgently required for the safety of the Project, 

whether because of an accident, unforeseeable event or otherwise; provided 

that in case of any work which is required on account of a Force Majeure 

Event, the provisions of Clause 19.6 shall apply. 

11.13.2 If the Contractor fails to comply with the instructions issued by the Authority’s 
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Engineer under Clause 11.13.1, within the time specified in the Authority’s 

Engineer’s notice or as mutually agreed, the Authority’s Engineer may advise the 

Authority to have the work executed by another agency. The cost so incurred by the 

Authority for undertaking such work shall, without prejudice to the rights of the 

Authority to recover Damages in accordance with the provisions of this Agreement, 

be recoverable from the Contractor and may be deducted by the Authority from any 

monies due to be paid to the Contractor. 

11.14 Delays during construction 

Without prejudice to the provisions of Clause 10.3.2, in the event the Contractor does not 

achieve any of the Project  Financial Progress Milestones within the time period stipulated 

in Schedule I then in addition to the penalty deductions from running account bills the 

Authority’s Engineer shall have reasonably determined that the rate of progress of Works 

is such that Completion of the Project is not likely to be achieved by the end of the 

Scheduled Completion Date, it may notify the same to the Contractor, and the Contractor 

shall, within 15 (fifteen) days of such notice, by a communication inform the Authority’s 

Engineer in reasonable detail about the steps it proposes to take to expedite progress and the 

period within which it shall achieve the Project Completion Date. 

11.15 Quality control records and Documents 
 

The Contractor shall hand over to the Authority’s Engineer a copy of all its quality control 

records and documents before the Completion Certificate is issued pursuant to Clause 12.2. 

11.16 Video recording 
 

During the Construction Period, the Contractor shall provide to the Authority for every 

calendar quarter, a video recording, which will be compiled into a 3 (three)hour digital video 

disc or any substitute thereof, covering the status and progress of Works in that quarter. The 

video recording shall be provided to the Authority no later than 15 (fifteen) days after the 

close of each quarter after the Appointed Date. 

11.17 Suspension of unsafe Construction Works 

11.17.1 Upon recommendation of the Authority’s Engineer to this effect, or on its own 

volition in cases of emergency or urgency, the Authority may by notice require the 

Contractor to suspend forthwith the whole or any part of the Works if, in the 

reasonable opinion of the Authority’s Engineer or the Authority, as the case may be, 

such work threatens the safety of the Users and or other persons on or about the 

Project. Provided, however, that in case of an emergency, the Authority may suo 

moto issue the notice referred to hereinabove. 

11.17.2 The Contractor shall, pursuant to the notice under Clause 11.17.1, suspend the 

Works or any part thereof for such time and in such manner as may be specified by 

the Authority and thereupon carry out remedial measures to secure the safety of 

suspended works, the Users, other persons and vehicles on or about the Project 

including pedestrians. The Contractor may by notice require the Authority’s 
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Engineer to inspect such remedial measures forthwith and make a report to the 

Authority recommending whether or not the suspension hereunder may be revoked. 

Upon receiving the recommendations of the Authority’s Engineer, the Authority 

shall either revoke such suspension or instruct the Contractor to carry out such other 

and further remedial measures as may be necessary in the reasonable opinion of the 

Authority, and the procedure set forth in this Clause 11.17 shall be repeated until the 

suspension hereunder is revoked. 

11.17.3  Subject to the provisions of Clause 19.6, all reasonable costs incurred for 

maintaining and protecting the Works or part thereof during the period of suspension 

(the “Preservation Costs”), shall be borne by the Contractor; provided that if the 

suspension has occurred as a result of any breach of this Agreement by the 

Authority, the Preservation Costs shall be borne by the Authority. 

11.17.4  If suspension of Works is for reasons not attributable to the Contractor, the 

Authority’s Engineer shall determine any Time Extension to which the Contractor 

is reasonably entitled in accordance with the provisions of Clause 10.4. 
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ARTICLE 12 

COMPLETION CERTIFICATE 

12.1 Tests on completion 

12.1.1 No later than 30 (thirty) days prior to the likely completion of the Project, or a Section 

thereof, the Contractor shall notify the Authority’s Engineer of its intent to subject 

the Project or a Section thereof, to Tests. The date and time of each of the Tests shall 

be determined by the Authority’s Engineer in consultation with the Contractor, and 

notified to the Authority who may designate its representative to witness the Tests. 

The Contractor shall either conduct the Tests as directed by the Authority’s Engineer 

or provide such assistance as the Authority’s Engineer may reasonably require for 

conducting the Tests. For the avoidance of doubt, the Parties agree that in the event 

of the Contractor and the Authority’s Engineer failing to mutually agree on the dates 

for conducting the Tests, the Contractor shall fix the dates by giving not less than 10 

(ten) days’ notice to the Authority’s Engineer.  

12.1.2 All Tests shall be conducted in accordance with Schedule-J at the cost and expense 

of the Contractor. The Authority’s Engineer shall observe, monitor and review the 

results of the Tests to determine compliance of the Project or a Section thereof, with 

Specifications and Standards and if it is reasonably anticipated or determined by the 

Authority’s Engineer during the course of any Test that the performance of the 

Project or Section or any part thereof, does not meet the Specifications and 

Standards, it shall have the right to suspend or delay such Test and require the 

Contractor to remedy and rectify any Defect or deficiency. Upon completion of each 

Test, the Authority’s Engineer shall provide to the Contractor and the Authority 

copies of all Test data including detailed Test results. For the avoidance of doubt, 

the Parties expressly agree that the Authority’s Engineer may require the Contractor 

to carry out or cause to be carried out additional Tests, in accordance with Good 

Industry Practice, for determining the compliance of the Project or Section thereof 

with the Specifications and Standards. 

12.2 Provisional Certificate 
 

12.2.1 Subject to the provisions of Clause 12.2.5, upon completion of all Works forming 

part of the Project, save and except the Works for which Time Extension has been 

granted under Clause 10.5, the Authority’s Engineer shall, at the request of the 

Contractor, issue a provisional certificate of completion substantially in the form set 

forth in Schedule-K (the “Provisional Certificate”) if the Tests for and in respect 

of the completed Works are successful. The Provisional Certificate shall have 
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appended thereto a list of outstanding items of work (the “Punch List”) that need to 

be completed in accordance with the provisions of this Agreement. The Contractor 

undertakes to complete the minor outstanding items of works in respect of those 

Sections of the Project for which the Provisional Certificate has been issued, within a 

period of 30 (thirty) days of the date of Provisional Certificate, and those parts of 

the Works in respect of which Time Extension has been granted, within the extended 

period thereof. For the avoidance of doubt, the Parties agree that the Punch List shall 

include all Works for which Time Extension has been granted and shall also include 

any minor outstanding items of work forming part of the completed Sections if such 

works do not materially affect the use of the completed Sections for their intended 

purpose. The Parties further agree that Provisional Certificate shall not be issued if 

the completed Works cannot be safely and reliably placed in service of the Users 

thereof. 

12.2.2 Upon issue of Provisional Certificate, the provisions of Article 15 shall apply to the 

completed parts of the Project and the property and ownership of all such completed 

Works shall vest in the Authority. 

12.2.3 If the Authority’s Engineer determines that the Project or any completed part thereof 

does not conform to the provisions of this Agreement and cannot be safely and 

reliably placed in operation, it shall forthwith make a report in this behalf and send 

copies thereof to the Authority and the Contractor and withhold issuance of the 

Provisional Certificate until the Defects or deficiencies are rectified by the 

Contractor and Tests are successful in accordance with this Article 12. 

12.2.4 Notwithstanding anything to the contrary contained in Clause 12.2.3, the Authority 

may, at any time after receiving a report from the Authority’s Engineer under that 

Clause, direct the Authority’s Engineer to issue a Provisional Certificate under 

Clause 12.2.1 and such direction shall be complied forthwith. 

12.2.5 No Provisional Certificate shall be issued under the provisions of this Clause 12.2 

until the Contractor has received at least 80% (eighty percent) of the amount arrived 

at after reducing the Item Rate specified in Clause 17.1.1 by the amount attributable 

to works which have been withdrawn under the provisions of Clause 8.3.3. For the 

avoidance of doubt and by way of illustration, the Parties agree that if the Contract 

Price specified in Clause 17.1.1 is Rs.105 cr. (Rs. one hundred and five crore) and 

the works withdrawn under Clause 8.3.3 have a value of Rs.5 cr. (Rs. five crore), a 

Provisional Certificate shall not be issued until valid claims for payment of an 

amount of Rs.80 cr. (Rs. eighty crore) have been submitted by the Contractor in 

accordance with the provisions of this Agreement. It is further agreed that all price 

adjustments made in pursuance of Clause 17.10 shall not be reckoned for 

computation of the claims for payments referred to in this Clause 12.2.5. It is also 

agreed that any Change of Scope effected within 30 (thirty) days of the Appointed 

Date shall be reckoned for the purposes of determining the Contract Price hereunder. 
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12.3 Completion of remaining Works 
 

All items in the Punch List shall be completed by the Contractor in accordance with 

the provisions of this Agreement. For any delay in their completion other than for 

the reasons attributable to the Authority or due to Force Majeure, the Authority shall 

be entitled to recover Damages from the Contractor in accordance with the 

provisions of Clause 10.3.2 of this Agreement. 

12.4 Completion Certificate 
 

12.4.1 Upon completion of all Works, including the items specified in the Punch List, and 

the Authority’s Engineer determining the Tests to be successful, it shall forthwith 

issue to the Contractor and the Authority a certificate substantially in the form set 

forth in Schedule-K (the “Completion Certificate”). 

12.4.2 Upon receiving the Completion Certificate, the Contractor shall remove its 

equipment, materials, debris and temporary works from the Site within a period of 

30 (thirty) days thereof, failing which the Authority may remove or cause to be 

removed, such equipment, materials, debris and temporary works and recover from 

the Contractor an amount equal to 120% (one hundred and twenty percent) of the 

actual cost of removal incurred by the Authority. 

12.4.3 Without prejudice to the obligations of the Contractor specified in Article 15, the 

property and ownership of all the completed Works forming part of the Project shall 

vest in the Authority. 

12.5 Rescheduling of Tests 
 

 If the Authority’s Engineer certifies to the Authority and the Contractor that it is unable to 

issue the Completion Certificate or Provisional Certificate, as the case may be, because of 

events or circumstances on account of which the Tests could not be held or had to be 

suspended, the Contractor shall be entitled to re-schedule the Tests and hold the same as 

soon as reasonably practicable. 
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ARTICLE 13 

CHANGE OF SCOPE 

13.1 Change of Scope 

13.1.1 The Authority may, notwithstanding anything to the contrary contained in this 

Agreement, require the Contractor to make modifications or alterations to the Works 

(“Change of Scope”) before the issue of the Completion Certificate either by giving 

an instruction or by requesting the Contractor to submit a proposal for Change of 

Scope involving additional cost or reduction in cost. Any such Change of Scope 

shall be made and valued in accordance with the provisions of this Article 13. 

13.1.2 Change of Scope shall mean: 

1) change in specifications of any item of Works; 

2) omission of any work from the Scope of the Project except under 

Clause 8.3.3; provided that, subject to Clause 13.5, the Authority shall 

not omit any work under this Clause in order to get it executed by any 

other entity; or 

3) Any additional work, Plant, Materials or services which are not 

included in the Scope of the Project, including any associated Tests on 

completion of construction. 

13.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, 

(i)   Accelerate completion, (ii) reduce the cost to the Authority of executing, 

maintaining or operating the Project, (iii) improve the efficiency or value to the 

Authority of the completed Project, or (iv) otherwise be of benefit to the Authority, 

it shall prepare a proposal with relevant details at its own cost. The Contractor shall 

submit such proposal, supported with the relevant details including the amount of 

reduction in the Contract Price, if any, to the Authority to consider such Change of 

Scope. The Authority shall, within 15 (fifteen) days of receipt of such proposal, 

either accept such Change of Scope with modifications, if any, and initiate 

proceedings therefor in accordance with this Article 13 or reject the proposal and 

inform the Contractor of its decision. For the avoidance of doubt, the Parties agree 

that the Contractor shall not undertake any Change of Scope without a Change of 

Scope Order being issued by the Authority, save and except any Works necessary for 

meeting any Emergency. 

13.2 Procedure for Change of Scope 

13.2.1 In the event of the Authority determining that a Change of Scope is necessary, it may 

direct the Authority’s Engineer to issue to the Contractor a notice specifying in 

reasonable detail the works and services contemplated thereunder (the “Change of 

Scope Notice”). 

13.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence, 

provide to the Authority and the Authority’s Engineer such information as is 
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necessary, together with preliminary documentation in support of: 

a) the impact, if any, which the Change of Scope is likely to have on the Project 

Completion Schedule if the works or services are required to be carried out during the 

Construction Period; and 

b) the options for implementing the proposed Change of Scope and the effect, if any, each 

such option would have on the costs and time thereof, including the following details: 

c) break down of the quantities, unit rates and cost for different items of work; 

d) deleted 

e) proposed modifications, if any, to the Project Completion Schedule of the Project. For 

the avoidance of doubt, the Parties expressly agree that, subject to the provisions of 

Clause 13.4.2, the Contract Price shall be increased or decreased, as the case may be, on 

account of Change of Scope. 

13.2.3 The Contractor’s quotation of costs for the Change of Scope shall be 

determined on the following principles: 

a) For works of similar nature compared to the Works being executed, the 

quotation shall be based on the rate for the item of work inclusive of all 

labour, Materials, equipment, incidentals, overheads and profit derived in 

accordance with the provisions of Clause 17.3; and the price adjustment in 

accordance with Clause 17.8 shall apply to the rates so worked out. 

b) For works not similar in nature to the Works being executed, the cost of 

work shall be derived on the basis of Bihar SOR Standard Data Book. 

13.2.4 Upon reaching an agreement, the Authority shall issue an order (the “Change of 

Scope Order”) requiring the Contractor to proceed with the performance thereof. 

In the event that the Parties are unable to agree, the Authority may: 

c) issue a Change of Scope Order requiring the Contractor to proceed with the 

performance thereof at the rates and conditions approved by the Authority 

till the matter is resolved in accordance with Article 24; or 

d) Proceed in accordance with Clause 13.5. 

13.2.5 The provisions of this Agreement, insofar as they relate to Works and Tests, shall 

apply mutatis mutandis to the works undertaken by the Contractor under this Article 

13. 

13.3 Payment for Change of Scope 
 

Payment for Change of Scope shall be made in accordance with the payment 

schedule specified in the Change of Scope Order. 

13.4 Restrictions on Change of Scope 

13.4.1 No Change of Scope shall be executed unless the Authority has issued the Change 

of Scope Order save and except any Works necessary for meeting any Emergency. 
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13.4.2 Unless the Parties mutually agree to the contrary, the total value of all Change of 

Scope Orders shall not exceed 10% (ten percent) of the Contract Price. 

13.4.3 Notwithstanding anything to the contrary in this Article 13, no change arising from 

any default of the Contractor in the performance of its obligations under this 

Agreement shall be deemed to be Change of Scope, and shall not result in any 

adjustment of the Contract Price or the Project Completion Schedule. 

13.5 Power of the Authority to undertake works 
 

13.5.1 In the event the Parties are unable to agree to the proposed Change of Scope Orders 

in accordance with Clause 13.2, the Authority may, after giving notice to the 

Contractor and considering its reply thereto, award such works or services to any 

person on the basis of open competitive bidding from amongst bidders who are pre- 

qualified for undertaking the additional work; provided that the Contractor shall 

have the option of matching the first ranked bid in terms of the selection criteria, 

subject to payment of 2% (two percent) of the bid amount to the Authority, and 

thereupon securing the award of such works or services. For the avoidance of doubt, 

it is agreed that the Contractor shall be entitled to exercise such option only if it has 

Participated in the bidding process and its bid does not exceed the first ranked bid 

by more than 10% (ten per cent) thereof. It is also agreed that the Contractor shall 

provide assistance and cooperation to the person who undertakes the works or 

services hereunder, but shall not be responsible for rectification of any Defects in 

works carried out by other agencies. For the avoidance of doubt, the Authority 

acknowledges and agrees that it shall not undertake any works or services under this 

Clause 13.5.1 if such works or services cause a Material Adverse Effect on the 

Contractor. 

13.5.2 The works undertaken in accordance with this Clause 13.5 shall conform to the 

Specifications and Standards and shall be carried out in a manner that minimizes 

disruption to the Project. The provisions of this Agreement, insofar as they relate to 

Works and Tests, shall apply mutatis mutandis to the works carried out under this 

Clause 13.5. 
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ARTICLE 14 - Deleted 
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ARTICLE 15 

DEFECTS LIABILITY 

15.1 Defects Liability Period 

The Contractor shall be responsible for all the Defects and deficiencies, except usual wear 

and tear in the Project or any Section thereof, till the expiry of the “Defects Liability Period 

of 2 (two) years. 

15.1.1 Deleted. 

15.2 Remedy and rectification of Defects and deficiencies 

Without prejudice to the provisions of Clause 15.2 the Contractor shall repair or rectify all 

Defects and deficiencies observed by the Authority’s Engineer during the Defects Liability 

Period within a period of 15 (fifteen) days from the date of notice issued by the Authority’s 

Engineer in this behalf, or within such reasonable period as may be determined by the 

Authority’s Engineer at the request of the Contractor, in accordance with Good Industry 

Practice. 

15.3 Cost of remedying Defects 

For the avoidance of doubt, any repair or rectification undertaken in accordance with the 

provisions of Clause 15.2, including any additional tests, shall be carried out by the 

Contractor at its own risk and cost, to the extent that such rectification or repair is 

attributable to: 

a) the design of the Project; 

b) Works, Materials or workmanship not being in accordance with this Agreement 

and the Specifications and Standards; 

c) improper maintenance during construction of the Project by the 

Contractor; or 

d) Failure by the Contractor to comply with any other obligation under this 

Agreement. 

15.4 Contractor’s failure to rectify Defects 

In the event that the Contractor fails to repair or rectify such Defect or deficiency within the 

period specified in Clause 15.2, the Authority shall be entitled to get the same repaired, 

rectified or remedied at the Contractor’s cost so as to make the Project conform to the 

Specifications and Standards and the provisions of this Agreement. All costs consequent 

thereon shall, after due consultation with the Authority and the Contractor, be determined 

by the Authority’s Engineer. The cost so determined, and an amount equal to 20% (twenty 

percent) of such cost as Damages, shall be recoverable by the Authority from the Contractor 

and may be deducted by the Authority from any monies due to the Contractor. 

15.5 Contractor to search cause 
 

15.5.1 The Authority’s Engineer may instruct the Contractor to examine the cause of any 

Defect in the Works or part thereof before the expiry of the Defects Liability Period. 

15.5.2 In the event any Defect identified under Clause 15.5.1 is attributable to the 
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Contractor, the Contractor shall rectify such Defect within the period specified by 

the Authority’s Engineer, and shall bear the cost of the examination and rectification 

of such Defect. 

15.5.3 In the event such Defect is not attributable to the Contractor, the Authority’s 

Engineer shall, after due consultation with the Authority and the Contractor, 

determine the costs incurred by the Contractor on such examination and notify the 

same to the Contractor, with a copy to the Authority, and the Contractor shall be 

entitled to payment of such costs by the Authority. 

15.6 Extension of Defects Liability Period 
 

15.6.1 The Defects Liability Period shall be deemed to be extended till the identified 

Defects under Clause 15.2 have been remedied. 

15.6.2 Any Materials or Works with Defects identified under Clause 15.2 and replaced or 

repaired during the Defects Liability Period or the extended Defects Liability 

Period, as the case may be, would be further warranted for a period of twelve (12) 

months from the date of completion of such repair or replacement. 

15.6.3 The Contractor shall upon termination or expiry of this Agreement, or upon expiry 

of the Defects Liability Period, assign any outstanding benefit in respect of any 

subcontract or any warranty from any subcontractor, to the Authority or to such 

other person as the Authority may direct. 
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ARTICLE 16 
 

AUTHORITY’S ENGINEER 

 

16.1 Appointment of the Authority’s Engineer 
 

16.1.1 The Authority shall appoint the Authority’s Engineer for the project. 

16.1.2 The duties and functions of the Authority’s Engineer shall be intimated to the contractor by 

the Authority after the date of agreement. 
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Part IV 

 
 

Financial Covenants 

 

  



 
 

95 
 

ARTICLE 17 

PAYMENTS 

17.1 Contract Price  

17.1.1 The Authority shall make payments to the Contractor for the Works on the basis of 

the item rate accepted by the Authority in consideration of the obligations specified 

in this Agreement for an amount of Rs. ***** (Rs. ****) (the “Contract Price”), 

which shall be subject to adjustments in accordance with the provisions of this 

Agreement. The Parties further agree that save and except as provided in this 

Agreement, the Contract Price shall be valid and effective until issue of Completion 

Certificate. 

17.1.2 The Contract Price includes all duties, taxes, royalty, and fees that may be levied in 

accordance with the laws and regulations in force as on the Base Date on the 

Contractor’s equipment, Plant, Materials and supplies acquired for the purpose of 

this Agreement and on the Works undertaken under this Agreement. Nothing in this 

Agreement shall relieve the Contractor from its responsibility to pay any tax 

including any tax that may be levied in India on profits made by it in respect of this 

Agreement. 

17.1.3 The Contract Price shall not be adjusted for any change in duties, taxes etc. specified 

in Clause 17.1.2 above, save and except as specified in Clauses 17.8 and 17.13. 

17.1.4 The Contract Price shall not be adjusted to take account of any unforeseen difficulties 

or costs, unless otherwise provided for in this Agreement. 

17.1.5 Unless otherwise specified in this Agreement, the Contract Price covers all the 

Contractor’s obligations for the Works under this Agreement and all things 

necessary for the Construction thereof and for the rectification of any Defects in the 

Project. 

17.1.6 All payments under this Agreement shall be made in Indian Rupees. 
 

17.2 Advance Payment 
 

17.2.1 The Authority shall make an advance payment (the “Advance Payment”), equal 

to 10% (ten percent) of the Contract Price, for mobilization expenses and for 

acquisition of equipment. The Advance Payment shall carry simple interest at the 

rate of 8% (eight per cent) per annum and shall be made in two equal installments. 

17.2.2 The Contractor may apply to the Authority for the 1st (first) installment of the 

Advance Payment at any time after the Appointed Date, along with an irrevocable 

and unconditional guarantee from a Bank for an amount equivalent to 110% (one 

hundred and ten per cent) of such installment, substantially in the form provided at 

Annex-III of Schedule-F, to remain effective till the complete and full repayment of 

such installment and any interest thereon. 

 

17.2.3 At any time, after 30 (thirty) days from the Appointed Date, the Contractor may 

apply to the Authority for the 2nd (second) installment of the Advance Payment 

along with an irrevocable and unconditional guarantee from a Bank for an amount 

equivalent to 110% (one hundred and ten per cent) of such installment, substantially 
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in the form provided at Annex-III of Schedule-F, to remain effective till the 

complete and full repayment of such installment and any interest thereon. 

17.2.4 The installments of Advance Payment shall be paid by the Authority to the 

Contractor within 15 (fifteen) days of the receipt of its respective requests in 

accordance with the provisions of this Clause 17.2. 

17.2.5 The Advance Payment shall be recovered through proportionate deductions to be 

made in the Monthly Payments Certificates issued in accordance with the provisions 

of Clause 17.5.2. Deductions of Advance Payment shall commence from the Monthly 

Payment Certificate in which the cumulative interim payments certified shall have 

reached 20% (twenty percent) of the Contract Price. The total amount recovered in 

each Monthly Payment Certificate shall not exceed 20% (twenty percent) of the 

amount due and payable under such Monthly Payment Certificate, which shall 

include interest on the amount being recovered hereunder. For the avoidance of 

doubt, the Parties agree that in the event the total payment specified in any Interim 

Payment Certificate exceeds the limit of 20% (twenty percent) of the Contract Price, 

the proportion of recovery hereunder shall be restricted to the amount exceeding 

20% (twenty per cent) of the Contract Price. By way of illustration, the Parties agree 

that if the first recovery of say, Rupees ‘x’ is made after 20 (twenty) months from 

the date of 1st (first) installment of the Advance Payment, interest on Rupees ‘x’ shall 

be due and payable for a period of 20 (twenty) months; and when the next recovery 

is made in the following month for say, Rupees ‘y’, interest on Rupees ‘y’ shall be 

due and payable for a period of 21 (twenty one) months. The Parties further agree 

that no payments in excess of 90% (ninety per cent) of the Contract Price shall be 

released to the Contractor until the Advance Payment, including interest thereon, has 

been fully recovered. 

17.2.6 If the Advance Payment has not been fully repaid prior to Termination under Clause 

19.7 or Article 21, as the case may be, the whole of the balance then outstanding 

shall immediately become due and payable by the Contractor to the Authority. In 

the event of Termination for Contractor Default, the Advance Payment shall be 

deemed to carry interest at an annual rate of 3% (three per cent) above the Bank Rate 

from the date of Advance Payment to the date of recovery thereof. For the avoidance 

of doubt, the aforesaid interest shall be payable on each installment of the Advance 

Payment, regardless of whether the installment or any part thereof has been repaid to 

the Authority prior to Termination. 

17.3 Procedure for estimating the payment for the Works 

17.3.1 The Authority shall make interim payments to the Contractor, as certified by the 

Authority’s Engineer on completion of a stage. 

17.3.2 The Contractor shall make its claim for interim payment for the stages completed till 

the end of the month for which the payment is claimed, valued in accordance with 

Clause 17.3.1, and supported with necessary particulars and documents in 
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accordance with this Agreement. 

17.3.3 Any reduction in the Contract Price arising out of Change of Scope or the Works 

withdrawn under Clause 8.3, as the case may be, shall not affect the amounts payable 

for the items or stage payments thereof which are not affected by such Change of 

Scope or withdrawal. 

17.4 Monthly Payment Statement for Works 

The Contractor shall submit a statement (the “Monthly Payment Statement”), in 3 

copies, by the 7th (seventh) day of a month to the Authority’s Engineer in the form 

set forth in Schedule-M, showing the amount calculated in accordance with Clause 

17.3 to which the Contractor considers itself entitled for the completed stage(s) of 

Works. The Monthly Payment Statement shall be accompanied with the progress 

reports and any other supporting documents. The Contractor shall not submit any 

claim for payment of incomplete stages of work. In the event that there is no claim 

for a month in accordance with the provisions of this Clause 17.4, the Contractor 

shall submit a ‘Nil’ claim to the Authority’s Engineer. 

17.5 Monthly Payment for Works 

17.5.1 Within 10 (ten) days of receipt of the Monthly Payment Statement from the 

Contractor pursuant to Clause 17.4, the Authority’s Engineer shall broadly 

determine the amount due to the Contractor and recommend to release of 70% 

(seventy per cent) of the amount so determined as part payment against the Monthly 

Payment Statement, pending issue of the Monthly Payment Certificate by the 

Authority’s Engineer. Within 10 (ten) days of the receipt of recommendation of the 

Authority’s Engineer, the Authority shall make an electronic payment thereof 

directly to the Contractor’s bank account. 

17.5.2 Within 10 (ten) days of the receipt of the Monthly Payment Statement referred to in 

Clause 17.4, the Authority’s Engineer shall determine and shall deliver to the 

Authority and the Contractor an IPC certifying the amount due and payable to the 

Contractor, after adjusting the payments already released to the Contractor against 

the said statement. For the avoidance of doubt, the Parties agree that the MPC shall 

specify all the amounts that have been deducted and the reasons therefore. 

17.5.3 In cases where there is a difference of opinion as to the value of any stage, the opinion 

of the Authority’s Engineer shall prevail and monthly payments shall be made to the 

Contractor on that basis; provided that the foregoing shall be without prejudice to 

the Contractor’s right to raise a Dispute. 

17.5.4 The Authority’s Engineer may, for reasons to be recorded, withhold from 

payment: 
 

a) the estimated value of work or obligation that the Contractor has failed 

to perform in accordance with this Agreement and in respect of which 

the Authority’s Engineer had notified the Contractor; and 

b) the estimated cost of rectification of any Works which have not been 
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constructed in accordance with this Agreement. 

17.5.5 Payment by the Authority hereunder shall be deemed to be provisional and shall not 

be construed as the Authority’s acceptance, approval, consent or satisfaction with 

the work done. 

17.5.6 In the event the amounts released by the Authority under Clause 17.5.1 exceed the 

amount finally determined by the Authority’s Engineer pursuant to Clauses 17.5.2 

to 17.5.4, the difference thereof shall be accounted for in the next IPC. 

17.6 Payment of Damages 

17.6.1 The Contractor may claim Damages due and payable to it in accordance with the 

provisions of this Agreement. 

17.6.2 The Authority’s Engineer shall issue the MPC within 10 (ten) days of the receipt of 

the claim under Clause 17.6.1, after making adjustments in accordance with the 

provisions of this Agreement. The Authority shall pay to the Contractor the amount 

due under such MPC within a period of 15 (fifteen) days from the date of the 

submission of the claim under this Clause 17.6. 

17.7 Time of payment and interest 

17.7.1 The Authority shall pay to the Contractor any amount due under any payment 

certificate issued by the Authority’s Engineer in accordance with the provisions of 

this Agreement as follows: 

Payment shall be made no later than 15 (fifteen) days from the date of submission 

of the Monthly Payment Statement by the Contractor to the Authority’s Engineer 

for certification in accordance with the provisions of Clause 17.4 for an MPC; 

provided, however, that in the event the MPC is not issued by the Authority’s 

Engineer within the aforesaid period of 30 (thirty) days, the Authority shall pay the 

amount shown in the Contractor’s Stage Payment Statement and any discrepancy 

therein shall be adjusted in the next payment certificate; and payment shall be made 

no later than30 (thirty) days from the date of submission of the Final Payment 

Certificate for Works along with the discharge submitted to the Authority’s Engineer 

for certification in accordance with the provisions of Clause 17.12. 

17.7.2 Deleted. 

17.8 Deleted 

17.9 Deleted. 

17.10 Final Payment Statement 

17.10.1 Within 60 (sixty) days of receiving the Completion Certificate under Clause 12.4, 

the Contractor shall submit to the Authority’s Engineer six copies of a final payment 

statement (the “Final Payment Statement”), with supporting documents, in the 

form prescribed by the Authority’s Engineer in respect of: 

a) the summary of Contractor’s Stage Payment Statements for Works as 

submitted in accordance with Clause 17.4; 
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b) the amounts received from the Authority against each claim; and 

c) any further sums which the Contractor considers due to it from the 

Authority. 

17.10.2 If the Authority’s Engineer disagrees with or cannot verify any part of the Final 

Payment Statement, the Contractor shall submit such further information as the 

Authority’s Engineer may reasonably require. 

17.10.3 The Authority’s Engineer shall deliver to the Authority: 

1) an MPC for those parts of the Final Payment Statement which are not in dispute, 

along with a list of disputed items which shall then be settled in accordance with the 

provisions of Article 24; or 

2) a Final Payment Certificate in accordance with Clause 17.15, if there are no 

disputed items. 

17.10.4The Authority’s Engineer does not prescribe the form referred to in Clause 17.10.1 

within 15 (fifteen) days of the date of issue of the Completion Certificate, the 

Contractor shall submit the statement in such form as it deems fit. 

 

17.11 Discharge 

Upon submission of the Final Payment Statement under Clause 17.10, the Contractor shall 

give to the Authority, with a copy to the Authority’s Engineer, a written discharge 

confirming that the total of the Final Payment Statement represents full and final settlement 

of all monies due to the Contractor in respect of this Agreement for all the Works arising 

out of this Agreement, except for any monies due to either Party on account of any Defect. 

Provided that such discharge shall become effective only after the payment due has been 

made in accordance with the Final Payment Certificate issued pursuant to Clause 17.12. 

17.12 Final Payment Certificate 
 

17.12.1 Within 30 (thirty) days after receipt of the Final Payment Statement under Clause 

17.10, and the written discharge under Clause 17.11, and there being no disputed 

items of claim, the Authority’s Engineer shall deliver to the Authority, with a copy 

to the Contractor, a final payment certificate (the “Final Payment Certificate”) 

stating the amount which, in the opinion of the Authority’s Engineer, is finally due 

under this Agreement or otherwise. For the avoidance of doubt, before issuing the 

Final Payment Certificate, the Authority’s Engineer shall ascertain from the 

Authority all amounts previously paid by the Authority, all sums due to the 

Authority, and the balance, if any, due from the Authority to the Contractor or from 

the Contractor to the Authority, as the case may be. 

17.12.2 The Authority shall, in accordance with the provisions of Clause 17.7, pay to the 

Contractor the amount which is specified as being finally due in the Final Payment 

Certificate. 
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17.13 Change in law 

17.13.1 If as a result of Change in Law, the Contractor suffers any additional costs in the 

execution of the Works or in relation to the performance of its other obligations 

under this Agreement, the Contractor shall, within 15 (fifteen) days from the date it 

becomes reasonably aware of such addition in costs, notify the Authority with a copy 

to the Authority’s Engineer of such additional costs due to Change in Law. 

 

17.13.2 If as a result of Change in Law, the Contractor benefits from any reduction in costs 

for the execution of this Agreement or in accordance with the provisions of this 

Agreement, either Party shall, within 15 (fifteen) days from the date it becomes 

reasonably aware of such reduction in costs, notify the other Party with a copy to 

the Authority’s Engineer of such reduction in costs due to Change in Law. 

17.13.3 The Authority’s Engineer shall, within15 (fifteen) days from the date of receipt of 

notice from the Contractor or the Authority, as the case may be, determine any 

addition or reduction to the Contract Price, as the case may be, due to the Change in 

Law. 

17.14 Correction of Monthly Payment Certificates 

The Authority’s Engineer may in a Monthly Payment Certificate make any correction or 

modification in any previous Interim Payment Certificate issued by the Authority’s 

Engineer. 

17.15 Authority’s claims 

If the Authority considers itself to be entitled to any payment from the Contractor under any 

Clause of this Agreement, it shall give notice and particulars to the Contractor 20 (twenty) 

days before making the recovery from any amount due to the Contractor, and shall take into 

consideration the representation, if any, made by the Contractor in this behalf, before 

making such recovery. 

17.16 Bonus for early completion 

In the event that the Project Completion Date occurs prior to the Scheduled Completion 

Date, the Contractor shall be entitled to receive a payment of bonus equivalent to 1% (one 

percent) of the tendered value per month computed on per day basis, shall be payable to the 

contractor, subject to a maximum of 5% (five per cent) of the tendered value. Provided, 

however, that the payment of bonus, if any, shall be made only after the issue of the 

Completion Certificate. For the avoidance of doubt, the Parties agree that for the purpose of 

determining the bonus payable hereunder, the Contract Price shall always be deemed to be 

the amount specified in Clause 17.1.1, and shall exclude any revision thereof for any reason. 
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ARTICLE 18 

 

INSURANCE 

18.1 Insurance for Works 

18.1.1 The Contractor shall effect and maintain at its own cost the insurances specified in 

Schedule-N and as per the requirements under Applicable Laws. 

18.1.2 Subject to the provisions of Clause 19.6, the Contractor shall, in accordance with the 

provisions of this Agreement, be liable to bear the cost of any loss or damage that 

does not fall within the scope of this Article 18 or cannot be recovered from the 

insurers. 

18.1.3 Save and except as provided in Clause 18.1.4, the Contractor shall fully indemnify, 

hold harmless and defend the Authority from and against any and all losses, 

damages, costs, charges and/or claims with respect to: 

I. the death of or injury to any person; or 

II. the loss of or damage to any property, 

that may arise out of or in consequence of any breach by the Contractor of this Agreement 

during the execution of the Works or the remedying of any Defects therein. 

18.1.4 Notwithstanding anything in Clause 18.1.3, the Authority shall fully indemnify the 

Contractor from and against any and all losses, damages, costs, charges, proceedings 

and/or claims arising out of or with respect to 

a) the use or occupation of land or any part thereof by the Authority; 

b) the damage to property which is the unavoidable result of the execution and 

completion of the Works, or the remedying of any Defects therein, in 

accordance with this Agreement; and 

c) the death of or injury to persons or loss of or damage to property resulting from 

any act or neglect of the Authority, its agents, servants or other contractors, 

not being employed by the Contractor. 

Provided, however, that in the event of any injury or damage as a result of the 

contributory negligence of the Contractor, the Authority shall be liable to indemnify 

the Contractor from and against any and all losses, damages, costs, charges, 

proceedings and/or claims to the extent as proportionate to the liability of the 

Authority, its servants or agents or other contractors not associated with the 

Contractor in such injury or damage. 

18.1.5 Without prejudice to the provisions of Clauses 18.1.3 and 18.1.4, the Contractor shall 

maintain or effect such third party insurances as may be required under Applicable 

Laws. 

18.1.6 The Contractor shall provide to the Authority, within 30 days of the Appointed Date, 

evidence of professional liability insurance maintained by its Design engineer and/or 

consultants to cover the risk of professional negligence in the design of Works. The 
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professional liability cover shall be for a sum of not less than [3% (three per cent)] of 

the Contract Price and shall be maintained until the end of the Defects Liability 

Period. 

18.2 Notice to the Authority 

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall by notice 

furnish to the Authority, in reasonable detail, information in respect of the insurances that it 

proposes to effect and maintain in accordance with this Article Within 15 (fifteen) days of 

receipt of such notice, the Authority may require the Contractor to effect and maintain such 

other insurances as may be necessary pursuant hereto, and in the event of any difference or 

disagreement relating to any such insurance, the Dispute Resolution Procedure shall apply. 

18.3 Evidence of Insurance Cover 

18.3.1 All insurances obtained by the Contractor in accordance with this Article 18 shall be 

maintained with insurers on terms consistent with Good Industry Practice. Within 

10 (ten) days from the Appointed Date, the Contractor shall furnish to the Authority 

notarized true copies of the certificate(s) of insurance, copies of insurance policies 

and premium payment receipts in respect of such insurance, and no such insurance 

shall be cancelled, modified, or allowed to expire or lapse until the expiration of at 

least 45 (forty-five) days after notice of such proposed cancellation, modification or 

non-renewal has been delivered by the Contractor to the Authority. 

18.3.2 The Contractor shall procure and ensure the adequacy of the insurances at all times 

in accordance with the provisions of this Agreement. 

18.4 Remedy for failure to insure 

If the Contractor shall fail to effect and keep in force all insurances for which it is 

responsible pursuant hereto, the Authority shall have the option to either keep in force any 

such insurances, and pay such premia and recover the costs thereof from the Contractor, or 

in the event of computation of a Termination Payment, treat an amount equal to the 

Insurance Cover as deemed to have been received by the Contractor. 

18.5 Waiver of subrogation 

All insurance policies in respect of the insurance obtained by the Contractor pursuant to this 

Article 18 shall include a waiver of any and all rights of subrogation or recovery of the 

insurers thereunder against, inter alia, the Authority, and its assigns, successors, 

undertakings and their subsidiaries, Affiliates, employees, insurers and underwriters, and of 

any right of the insurers to any set-off or counterclaim or any other deduction, whether by 

attachment or otherwise, in respect of any liability of any such person insured under any 

such policy or in any way connected with any loss, liability or obligation covered by such 

policies of insurance. 

18.6 Contractor’s waiver 
 

The Contractor hereby further releases, assigns and waives any and all rights of subrogation 

or recovery against, inter alia, the Authority and its assigns, undertakings and their 
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subsidiaries, Affiliates, employees, successors, insurers and underwriters, which the 

Contractor may otherwise have or acquire in or from or in any way connected with any loss, 

liability or obligation covered by policies of insurance maintained or required to be 

maintained by the Contractor pursuant to this Agreement (other than third party liability 

insurance policies) or because of deductible clauses in or inadequacy of limits of any such 

policies of insurance. 

18.7 Cross liabilities 
 

Any such insurance maintained or effected in pursuance of this Article 18 shall include a 

cross liability clause such that the insurance shall apply to the Contractor and to the 

Authority as separately insured. 

18.8 Accident or injury to workmen 
 

Notwithstanding anything contained in this Agreement, it is hereby expressly agreed between 

the Parties that the Authority shall not be liable for or in respect of any damages or 

compensation payable to any workman or other person in the employment of the Contractor 

or Sub-contractor, save and except as for death or injury resulting from any act, omission 

or default of the Authority, its agents or servants. The Contractor shall indemnify and keep 

indemnified the Authority from and against all such claims, proceedings, damages, costs, 

charges, and expenses whatsoever in respect of the above save and except for those acts, 

omissions or defaults for which the Authority shall be liable. 

18.9 Insurance against accident to workmen 
 

The Contractor shall effect and maintain during the Agreement such insurances as may be 

required to insure the Contractor’s personnel and any other persons employed by it on the 

Project from and against any liability incurred in pursuance of this Article 18 Provided that 

for the purposes of this Clause 18.9, the Contractor’s personnel/any person employed by the 

Contractor shall include the Sub-contractor and its personnel. Provided further that in 

respect of any persons employed by any Sub-contractor, the Contractor’s obligations to 

insure as aforesaid under this Clause 

18.9 shall be discharged if the Sub-contractor shall have insured against any liability in 

respect of such persons in such manner that the Authority is indemnified under the 

policy. The Contractor shall require such Sub-contractor to produce before the 

Authority, when required, such policy of insurance and the receipt for payment of 

the current premium within 10 (ten) days of such demand being made by the 

Authority. 

18.10 Application of insurance proceeds 
 

The proceeds from all insurance claims, except for life and injury, shall be applied for any 

necessary repair, reconstruction, reinstatement, replacement, improvement, delivery or 

installation of the Project and the provisions of this Agreement in respect of construction of 



 
 

104 
 

Works shall apply mutatis mutandis to the Works undertaken out of the proceeds of 

insurance. 

18.11 Compliance with policy conditions 
 

The Contractor hereby expressly agrees to fully indemnify the Authority from and against 

all losses and claims arising from the Contractor’s failure to comply with conditions 

imposed by the insurance policies effected in accordance with this Agreement. 
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Part V 

 

 
Force Majeure and Termination 
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ARTICLE 19 
 

FORCE MAJEURE 

 

19.1 Force Majeure 

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event” 

shall mean occurrence in India of any or all of Non-Political Event, Indirect Political Event 

and Political Event, as defined in Clauses 19.2, 19.3 and 19.4 respectively, if it affects the 

performance by the Party claiming the benefit of Force Majeure (the “Affected Party”) of 

its obligations under this Agreement and which act or event (a) is beyond the reasonable 

control of the Affected Party, and the Affected Party could not have prevented or overcome 

by exercise of due diligence and following Good Industry Practice, and (c) has Material 

Adverse Effect on the Affected Party. 

19.2 Non-Political Event 
 

A Non-Political Event shall mean one or more of the following acts or events: 
 

act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, 

landslide, cyclone, flood, volcanic eruption, chemical or radioactive contamination or 

ionising radiation, fire or explosion (to the extent of contamination or radiation or fire or 

explosion originating from a source external to the Site); 

strikes or boycotts (other than those involving the Contractor, Sub-contractors or their 

respective employees/representatives, or attributable to any act or omission of any of them) 

interrupting supplies and services to the Project for a continuous period of 24 (twenty-four) 

hours and an aggregate period exceeding 10 (ten) days in an Accounting Year, and not being 

an Indirect Political Event set forth in Clause 19.3; 

any failure or delay of a Sub-contractor but only to the extent caused by another Non-

Political Event; 

any judgement or order of any court of competent jurisdiction or statutory authority 

made against the Contractor in any proceedings for reasons other than (i) failure of the 

Contractor to comply with any Applicable Law or Applicable Permit, or (ii) on account of 

breach of any Applicable Law or Applicable Permit or of any contract, or (iii) enforcement 

of this Agreement, or (iv) exercise of any of its rights under this Agreement by the Authority; 

or (v)breach of its obligations by the Contractor under its sub-contracts; 

the discovery of geological conditions, toxic contamination or archaeological remains 

on the Site that could not reasonably have been expected to be discovered through a site 

inspection; or 

any event or circumstances of a nature analogous to any of the foregoing. 

 

19.3 Indirect Political Event 
 

An Indirect Political Event shall mean one or more of the following acts or events: 

 

a. an act of war (whether declared or undeclared), invasion, armed conflict or act of 
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foreign enemy, blockade, embargo, riot, insurrection, terrorist or military action, 

civil commotion or politically motivated sabotage; 

b. industry-wide or State-wide strikes or industrial action for a continuous period of 24 

(twenty-four) hours and exceeding an aggregate period of 10 (ten) days in an 

Accounting Year; 

c. any civil commotion, boycott or political agitation which prevents construction of 

the Project by the Contractor for an aggregate period exceeding 10 (ten) days in an 

Accounting Year; 

 

d. failure of the Authority to permit the Contractor to continue with its Construction 

Works, with or without modifications, in the event of stoppage of such work after 

discovery of any geological or archaeological finds; 

 

e. any failure or delay of a Sub-contractor to the extent caused by any Indirect 

Political Event; 

 

f. any Indirect Political Event that causes a Non-Political Event; or 

 

g. any event or circumstances of a nature analogous to any of the foregoing. 

 

19.4 Political Event 
 

A Political Event shall mean one or more of the following acts or events by or on account 

of any Government Instrumentality: 

d) Change in Law, only if consequences thereof cannot be dealt with under and in 

accordance with the provisions of Clause 17.13; 

 

e) compulsory acquisition in national interest or expropriation of any Project Assets 

or rights of the Contractor or of the Sub-contractors; 

f) unlawful or unauthorized or without jurisdiction revocation of, or refusal to 

renew or grant without valid cause, any clearance, license, permit, 

authorization, no objection certificate, consent, approval or exemption 

required by the Contractor or any of the Sub-contractors to perform their 

respective obligations under this Agreement; provided that such delay, 

modification, denial, refusal or revocation did not result from the Contractor’s 

or any Sub-contractor’s inability or failure to comply with any condition 

relating to grant, maintenance or renewal of such clearance, license, 

authorization, no objection certificate, exemption, consent, approval or permit; 

g) any failure or delay of a Sub-contractor but only to the extent caused by 

another Political Event; or 

 

h) any event or circumstances of a nature analogous to any of the foregoing. 

19.5 Duty to report Force Majeure Event 
 

19.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice report 

such occurrence to the other Party forthwith. Any notice pursuant hereto shall 

include full particulars of: 
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i) the nature and extent of each Force Majeure Event which is the subject of any claim 

for relief under this Article 19with evidence in support thereof; 

 

j) the estimated duration and the effect or probable effect which such Force Majeure 

Event is having or will have on the Affected Party’s performance of its obligations 

under this Agreement; 

k) the measures which the Affected Party is taking or proposes to take for 

alleviating the impact of such Force Majeure Event; and 

 

l) any other information relevant to the Affected Party’s claim. 

 

19.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force 

Majeure Event unless it shall have notified the other Party of the occurrence of the 

Force Majeure Event as soon as reasonably practicable, and in any event no later 

than 10 (ten) days after the Affected Party knew, or ought reasonably to have known, 

of its occurrence, and shall have given particulars of the probable material effect that 

the Force Majeure Event is likely to have on the performance of its obligations under 

this Agreement. 

19.5.3 For so long as the Affected Party continues to claim to be affected by such Force 

Majeure Event, it shall provide the other Party with regular (and not less than 

weekly) reports containing information as required by Clause 19.5.1, and such other 

information as the other Party may reasonably request the Affected Party to provide. 

19.6 Effect of Force Majeure Event on the Agreement 
 

19.6.1 Upon the occurrence of any Force Majeure 

a) prior to the Appointed Date, both Parties shall bear their respective 

Force Majeure costs. 

 

b) after the Appointed Date, the costs incurred and attributable to such event 

and directly relating to this Agreement (the “Force Majeure costs”) shall 

be allocated and paid as follows: 

 

c) upon occurrence of a Non-Political Event, the Parties shall bear their 

respective Force Majeure costs and neither Party shall be required to pay 

to the other Party any costs thereof; 

 

d) upon occurrence of an Indirect Political Event, all Force Majeure costs 

attributable to such Indirect Political Event, and not exceeding the 

Insurance Cover for such Indirect Political Event, shall be borne by the 

Contractor, and to the extent Force Majeure costs exceed such Insurance 

Cover, one half of such excess amount shall be reimbursed by the 

Authority to the Contractor for the Force Majeure events; and 

e) upon occurrence of a Political Event, all Force Majeure costs attributable 

to such Political Event shall be reimbursed by the Authority to the 

Contractor. 
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For the avoidance of doubt, Force Majeure costs may include costs directly attributable to the 

Force Majeure Event, but shall not include debt repayment obligations, if any, of the 

Contractor. 

 

 

19.6.2 Save and except as expressly provided in this Article 19, neither Party shall be liable 

in any manner whatsoever to the other Party in respect of any loss, damage, cost, 

expense, claims, demands and proceedings relating to or arising out of occurrence 

or existence of any Force Majeure Event or exercise of any right pursuant hereto. 

19.6.3 Upon the occurrence of any Force Majeure Event during the Construction Period, 

the Project Completion Schedule for and in respect of the affected Works shall be 

extended on a day for day basis for such period as performance of the Contractor’s 

obligations is affected on account of the Force Majeure Event or its subsisting 

effects, as may be determined by the Authority’s Engineer. 

19.6.4 Force Majeure costs for any event which results in any offsetting compensation being 

payable to the Contractor by or on behalf of its Sub-contractors shall be reduced by 

such amounts that are payable to the Contractor by its Sub-contractors. 

19.7 Termination Notice for Force Majeure Event 
 

If a Force Majeure Event subsists for a period of 60 (sixty) days or more within a continuous 

period of 120 (one hundred and twenty) days, either Party may in its discretion terminate 

this Agreement by issuing a Termination Notice to the other Party without being liable in 

any manner whatsoever, save as provided in this Article 19, and upon issue of such 

Termination Notice, this Agreement shall, notwithstanding anything to the contrary 

contained herein, stand terminated forthwith; provided that before issuing such Termination 

Notice, the Party intending to issue the Termination Notice shall inform the other Party of 

such intention and grant 15 (fifteen) days’ time to make a representation, and may after the 

expiry of such 15 (fifteen) days period, whether or not it is in receipt of such representation, 

in its sole discretion issue the Termination Notice. 

19.8 Termination Payment for Force Majeure Event 
 

19.8.1 In the event of this Agreement being terminated on account of a Non-Political Event, 

the Termination Payment shall be an amount equal to the sum payable under Clause 

21.5. 

19.8.2 If Termination is on account of an Indirect Political Event, the Termination Payment 

shall include: 

- any sums due and payable under Clause 21.5; and 

 

- the reasonable cost, as determined by the Authority’s Engineer, of the Plant 

and Materials procured by the Contractor and transferred to the Authority for 

use in Construction, only if such Plant and Materials are in conformity with 
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the Specifications and Standards; 

19.8.3 If Termination is on account of a Political Event, the Authority shall make a 

Termination Payment to the Contractor in an amount that would be payable under 

Clause 21.6.2 as if it were an Authority Default. 

19.9 Dispute resolution 
 

In the event that the Parties are unable to agree in good faith about the occurrence or 

existence of a Force Majeure Event, such Dispute shall be finally settled in accordance with 

the Dispute Resolution Procedure; provided that the burden of proof as to the occurrence or 

existence of such Force Majeure Event shall be upon the Party claiming relief and/or excuse 

on account of such Force Majeure Event. 

19.10 Excuse from performance of obligations 
 

If the Affected Party is rendered wholly or partially unable to perform its obligations under 

this Agreement because of a Force Majeure Event, it shall be excused from performance of 

such of its obligations to the extent it is unable to perform on account of such Force Majeure 

Event; provided that: 

ii the suspension of performance shall be of no greater scope and of no longer 

duration than is reasonably required by the Force Majeure Event; 

 

iii the Affected Party shall make all reasonable efforts to mitigate or limit damage 

to the other Party arising out of or as a result of the existence or occurrence of 

such Force Majeure Event and to cure the same with due diligence; and 

 

iv when the Affected Party is able to resume performance of its obligations under 

this Agreement, it shall give to the other Party notice to that effect and shall 

promptly resume performance of its obligations hereunder. 
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ARTICLE 20 
 

SUSPENSION OF CONTRACTOR’S RIGHTS 
 

20.1 Suspension upon Contractor Default 
 

Upon occurrence of a Contractor Default, the Authority shall be entitled, without prejudice 

to its other rights and remedies under this Agreement including its rights of Termination 

hereunder, to (a) suspend carrying out of the Works or any part thereof, and (b) carry out 

such Works itself or authorize any other person to exercise or perform the same on its behalf 

during such suspension (the “Suspension”). Suspension hereunder shall be effective 

forthwith upon issue of notice by the Authority to the Contractor and may extend up to a 

period not exceeding 90 (ninety) days from the date of issue of such notice. 

20.2 Authority to act on behalf of Contractor 
 

During the period of Suspension hereunder, all rights and liabilities vested in the Contractor 

in accordance with the provisions of this Agreement shall continue to vest in the Contractor 

and all things done or actions taken, including expenditure incurred by the Authority for 

discharging the obligations of the Contractor under and in accordance with this Agreement 

shall be deemed to have been done or taken for and on behalf of the Contractor and the 

Contractor undertakes to indemnify the Authority for all costs incurred during such period. 

The Contractor hereby licenses and sub-licenses respectively, the Authority or any other 

person authorized by it under Clause 20.1 to use during Suspension, all Intellectual Property 

belonging to or licensed to the Contractor with respect to the Project and its design, 

engineering, construction, and which is used or created by the Contractor in performing its 

obligations under the Agreement. 

20.3 Revocation of Suspension 
 

20.3.1 In the event that the Authority shall have rectified or removed the cause of 

Suspension within a period not exceeding 60 (sixty) days from the date of 

Suspension, it shall revoke the Suspension forthwith and restore all rights of the 

Contractor under this Agreement. For the avoidance of doubt, the Parties expressly 

agree that the Authority may, in its discretion, revoke the Suspension at any time, 

whether or not the cause of Suspension has been rectified or removed hereunder. 

20.3.2 Upon the Contractor having cured the Contractor Default within a period not 

exceeding 60 (sixty) days from the date of Suspension, the Authority shall revoke 

the Suspension forthwith and restore all rights of the Contractor under this 

Agreement. 

20.4 Termination 
 

20.4.1 At any time during the period of Suspension under this Article 20, the Contractor 

may by notice require the Authority to revoke the Suspension and issue a 

Termination Notice. The Authority shall, within 15 (fifteen) days of receipt of such 
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notice, terminate this Agreement under and in accordance with Article 21 as if it is 

a Contractor Default under Clause 21.1. 

20.4.2 Notwithstanding anything to the contrary contained in this Agreement, in the event 

that Suspension is not revoked within 90 (ninety) days from the date of Suspension 

hereunder, the Agreement shall, upon expiry of the aforesaid period, be deemed to 

have been terminated by mutual agreement of the Parties and all the provisions of 

this Agreement shall apply, mutatis mutandis, to such Termination as if a 

Termination Notice had been issued by the Authority upon occurrence of a 

Contractor Default. 
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ARTICLE 21 

TERMINATION 
 

21.1 Termination for Contractor Default 
 

21.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults 

specified below shall have occurred, and the Contractor fails to cure the default 

within the Cure Period set forth below, or where no Cure Period is specified, then 

within a Cure Period of 60 (sixty) days, the Contractor shall be deemed to be in 

default of this Agreement (the “Contractor Default”), unless the default has 

occurred as a result of any breach of this Agreement by the Authority or due to Force 

Majeure. The defaults referred to herein shall include the following: 

a) The Contractor fails to provide, extend or replenish, as the case 

may be, the Performance Security in accordance with this 

Agreement; 

b) subsequent to the replenishment or furnishing of fresh Performance 

Security in accordance with Clause 7.3, the Contractor fails to cure, 

within a Cure Period of 30 (thirty) days, the Contractor Default for 

which the whole or part of the Performance Security was 

appropriated; 

 

c) the Contractor does not achieve the latest outstanding Project 

Milestone due in accordance with the provisions of Schedule-I, 

subject to any Time Extension, and continues to be in default for 

45 (forty-five) days; 

 

d) the Contractor abandons or manifests intention to abandon the 

construction of the Project without the prior written consent of the 

Authority; 

 

e) the Contractor fails to proceed with the Works in accordance with 

the provisions of Clause 10.1 or stops Works for 30 (thirty) days 

without reflecting the same in the current programme and such 

stoppage has not been authorised by the Authority’s Engineer; 

 

f) the Project Completion Date does not occur within the period 

specified in Schedule-I for the Scheduled Completion Date, or any 

extension thereof; 

g) failure to complete the Punch List items within the periods 

stipulated therefor in Clause 12.3; 

 

h) the Contractor fails to rectify any Defect, the non-rectification of 

which shall have a Material Adverse Effect on the Project, within 

the time specified in this Agreement or as directed by the 
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Authority’s Engineer; 

 

i) the Contractor subcontracts the Works or any part thereof in 

violation of this Agreement or assigns any part of the Works 

without the prior approval of the Authority; 

 

j) the Contractor creates any Encumbrance in breach of this Agreement; 

 

k) an execution levied on any of the assets of the Contractor has 

caused a Material Adverse Effect; 

 

l) the Contractor is adjudged bankrupt or insolvent, or if a trustee or 

receiver is appointed for the Contractor or for the whole or material 

part of its assets that has a material bearing on the Project; 

 

m) the Contractor has been, or is in the process of being liquidated, 

dissolved, wound-up, amalgamated or reconstituted in a manner 

that would cause, in the reasonable opinion of the Authority, a 

Material Adverse Effect; 

 

n) a resolution for winding up of the Contractor is passed, or any 

petition for winding up of the Contractor is admitted by a court of 

competent jurisdiction and a provisional liquidator or receiver is 

appointed and such order has not been set aside within 90 (ninety) 

days of the date thereof or the Contractor is ordered to be wound 

up by a court except for the purpose of amalgamation or 

reconstruction; provided that, as part of such amalgamation or 

reconstruction, the entire property, assets and undertaking of the 

Contractor are transferred to the amalgamated or reconstructed 

entity and that the amalgamated or reconstructed entity has 

unconditionally assumed the obligations of the Contractor under 

this Agreement; and provided that: 

o) the amalgamated or reconstructed entity has the capability and 

experience necessary for the performance of its obligations under 

this Agreement; and 

 

p) the amalgamated or reconstructed entity has the financial standing 

to perform its obligations under this Agreement and has a credit 

worthiness at least as good as that of the Contractor as at the 

Appointed Date; 

q) any representation or warranty of the Contractor herein contained 

which is, as of the date hereof, found to be materially false or the 

Contractor is at any time hereafter found to be in breach thereof; 

 

r) the Contractor submits to the Authority any statement, notice or 
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other document, in written or electronic form, which has a material 

effect on the Authority’s rights, obligations or interests and which 

is false in material particulars; 

 

s) the Contractor has failed to fulfil any obligation, for which 

failure Termination has been specified in this Agreement; 

or 

t) the Contractor has failed to make any payment to the Authority 

within the period specified in this Agreement; 

u) the Concessionaire issues a Termination Notice in violation of 

this Agreement; or 

v) the Contractor commits a default in complying with any other 

provision of this Agreement if such a default causes a Material 

Adverse Effect on the Project or on the Authority. 

 

21.1.2 Without prejudice to any other rights or remedies which the Authority may have 

under this Agreement, upon occurrence of a Contractor Default, the Authority shall 

be entitled to terminate this Agreement by issuing a Termination Notice to the 

Contractor; provided that before issuing the Termination Notice, the Authority shall 

by a notice inform the Contractor of its intention to issue such Termination Notice 

and grant 15 (fifteen) days to the Contractor to make a representation, and may after 

the expiry of such 15 (fifteen) days, whether or not it is in receipt of such 

representation, issue the Termination Notice. 

21.1.3 After termination of this Agreement for Contractor Default, the Authority may 

complete the Works and/or procure its completion through any other entity. The 

Authority and such entity may, for this purpose, use any Materials, Plant and 

equipment, Contractor’s documents and other design documents made by or on 

behalf of the Contractor. 

21.2 Termination for Authority Default 
 

21.2.1 In the event that any of the defaults specified below shall have occurred, and the 

Authority fails to cure such default within a Cure Period of 90 (ninety) days or such 

longer period as has been expressly provided in this Agreement, the Authority shall be 

deemed to be in default of this Agreement (the “Authority Default”) unless the default 

has occurred as a result of any breach of this Agreement by the Contractor or due to 

Force Majeure. The defaults referred to herein shall include the following: 

a) The Authority commits a material default in complying with 

any of the provisions of this Agreement and such default has a 

Material Adverse Effect on the Contractor; 

 

b) the Authority has failed to make payment of any amount due 

and payable to the Contractor within the period specified in 

this Agreement; 
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c) the Authority has failed to provide, within a period of 180 (one 

hundred and eighty) days from the Appointed Date, the 

environmental clearances and forest clearances required for 

construction of the Project; 

 

d) the Authority repudiates this Agreement or otherwise takes any 

action that amounts to or manifests an irrevocable intention not 

to be bound by this Agreement; or 

 

e) The Authority’s Engineer fails to issue the relevant Interim 

Payment Certificate within 60 (sixty) days after receiving a 

statement and supporting documents. 

 
21.2.2 Without prejudice to any other right or remedy which the Contractor may have under 

this Agreement, upon occurrence of an Authority Default, the Contractor shall be 

entitled to terminate this Agreement by issuing a Termination Notice to the 

Authority; provided that before issuing the Termination Notice, the Contractor shall 

by a notice inform the Authority of its intention to issue the Termination Notice and 

grant 15 (fifteen) days to the Authority to make a representation, and may after the 

expiry of such 15 (fifteen) days, whether or not it is in receipt of such representation, 

issue the Termination Notice. 

21.3 Termination for Authority’s convenience 

  

Notwithstanding anything hereinabove, the Authority may terminate this Agreement for its 

own convenience. The termination shall take effect 30 (thirty) days from the date of notice 

hereunder and shall be deemed to be termination on account of Authority Default. 

 

21.4 Requirements after Termination 
 

Upon Termination of this Agreement in accordance with the provisions of this Article 

21, the Contractor shall comply with and conform to the following: 

a) deliver to the Authority all Plant and Materials which shall have 

become the property of the Authority under this Article 21; 

 

b) deliver all relevant records, reports, Intellectual Property and other licences 

pertaining to the Works, other design documents and in case of 

Termination occurring after the Provisional Certificate has been issued, the 

“as built” Drawings for the Works; 

 

c) transfer and/or deliver all Applicable Permits to the Authority to the 

extent permissible under Applicable Laws; and 

 
d) Vacate the Site within 15 (fifteen) days. 
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21.5 Valuation of Unpaid Works 
 

21.5.1 Within a period of 45 (forty-five) days after Termination under Clause 21.1, 21.2 or 

21.3, as the case may be, has taken effect, the Authority’s Engineer shall proceed in 

accordance with Clause 16.5 to determine as follows the valuation of unpaid Works 

(the “Valuation of Unpaid Works”): 

i. value of the completed stage of the Works, less payments already 

made; and 

ii. Reasonable value of the partially completed stages of works as on the 

date of Termination, only if such works conform with the Specifications 

and Standards. 

and shall adjust from the sum thereof (i) any other amounts payable or recoverable, as the 

case may be, in accordance with the provisions of this Agreement; and (ii) all taxes due to 

be deducted at source. 

21.5.2 The Valuation of Unpaid Works shall be communicated to the Authority, with a copy 

to the Contractor, within a period of 45 (forty five) days from the date of 

Termination. 

21.6 Termination Payment 
 

21.6.1 Upon Termination on account of Contractor Default under Clause 21.1, the 

Authority shall: 

i. Encash and appropriate the Performance Security or Retention Money, 

whichever is more, and in the event the Contractor has failed to 

replenish or extend the Performance Security, claim the amount 

stipulated in Clause 7.1.1, as agreed pre-determined Damages, if any; 

ii. encash and appropriate the bank guarantee, if any, to the extent of 

the outstanding Advance Payment and interest thereon; and 

iii. pay to the Contractor, by way of Termination Payment, an amount 

equivalent to the Valuation of Unpaid Works after adjusting any other 

sums payable or recoverable, as the case may be, in accordance with 

the provisions of this Agreement,and shall adjust from the sum thereof  

(i) any other amounts payable or recoverable, as the case may be, 

in accordance with the provisions of this Agreement, and 

(ii)  All taxes due to be deducted at source. 

21.6.2 Upon Termination on account of an Authority Default under Clause 21.2 or for 

Authority’s convenience under Clause 21.3, the Authority shall: 

a) return the Performance Security and Retention Money forthwith; 

 

b) Encash and appropriate the bank guarantee, if any, to the extent of the 

outstanding Advance Payment, including interest thereon; and 
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c) pay to the Contractor, by way of Termination Payment, an amount equal to: 

 

d) Valuation of Unpaid Works; 

 

e) the reasonable cost, as determined by the Authority’s Engineer, of the 

Plant and Materials procured by the Contractor and transferred to the 

Authority for its use, only if such Plant and Materials are in conformity 

with the Specifications and Standards; 

 

f) the reasonable cost of temporary works, as determined by the Authority’s 

Engineer; and 

 

g) 10% (ten percent) of the cost of the Works that are not commenced or not 

completed, and shall adjust from the sum thereof (i) any other amounts 

payable or recoverable, as the case may be, in accordance with the 

provisions of this Agreement, and (ii) all taxes due to be deducted at 

source. 

 
21.6.3 Termination Payment shall become due and payable to the Contractor within 30 

(thirty) days of a demand being made by the Contractor to the Authority with the 

necessary particulars, after the Valuation of Unpaid Works has been communicated 

by the Authority’s Engineer. For the avoidance of doubt, it is expressly agreed that 

Termination Payment shall constitute full discharge by the Authority of its payment 

obligations in respect thereof hereunder. 

21.6.4 The Contractor expressly agrees that Termination Payment under this Article 21 

shall constitute a full and final settlement of all claims of the Contractor on account 

of Termination of this Agreement and that it shall not have any further right or claim 

under any law, treaty, convention, contract or otherwise. 

21.7 Other rights and obligations of the Parties 
 

Upon Termination for any reason whatsoever 
 

a) the property and ownership in all Materials, Plant and Works and 

the Project shall, as between the Contractor and the Authority, vest 

in the Authority in whole, free from any and all Encumbrances; 

provided that the foregoing shall be without prejudice to Clause 

21.6; 

 

b) the risk of loss or damage to any Materials, Plant or Works and 

the care and custody thereof shall pass from the Contractor to the 

Authority; and 

 

c) the Authority shall be entitled to restrain the Contractor and any 

person claiming through or under the Agreement from entering 

upon the Site or any part of the Project except for taking possession 
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of materials, stores, implements, construction plants and equipment 

of the Contractor, which have not been vested in the Authority in 

accordance with the provisions of this Agreement. 

 
21.8 Survival of rights 

 

Notwithstanding anything to the contrary contained in this Agreement any Termination 

pursuant to the provisions of this Agreement shall be without prejudice to the accrued rights 

of either Party including its right to claim and recover money damages, insurance proceeds, 

security deposits, and other rights and remedies, which it may have in law or Agreement. 

All rights and obligations of either Party under this Agreement, including Termination 

Payments, shall survive the Termination to the extent such survival is necessary for giving 

effect to such rights and obligations. 
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Part VI 

 
 

Other Provisions 
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ARTICLE 22 
 

ASSIGNMENT AND CHARGES 

 

 

22.1 Restrictions on assignment and charges 
 

This Agreement shall not be assigned by the Contractor to any person, save and 

except with the prior consent in writing of the Authority, which consent the Authority 

shall be entitled to decline without assigning any reason. 

 
22.2 Hypothecation of Materials or Plant 

 

Notwithstanding the provisions of Clause 22.1, the Contractor may pledge or 

hypothecate to its lenders, any Materials or Plant prior to their incorporation in the 

Works. Further, the Contractor may, by written notice to the Authority, assign its 

right to receive payments under this Agreement either absolutely or by way of 

charge, to any person providing financing to the Contractor in connection with the 

performance of the Contractor’s obligations under this Agreement. The Contractor 

acknowledges that any such assignment by the Contractor shall not relieve the 

Contractor from any obligations, duty or responsibility under this Agreement. For 

the avoidance of doubt, all Materials and Plants shall, upon their incorporation into 

Works, be free from any and all Encumbrances without the Authority being required 

to make any payment to any person on account of any costs, compensation, expenses 

and charges for such Materials, Plants and Works. 
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ARTICLE 23 
 

LIABILITY AND INDEMNITY 

 

23.1 General indemnity 

 

The Contractor shall indemnify, defend, save and hold harmless the Authority and its 

officers, servants, agents, Government Instrumentalities and Government owned 

and/or controlled entities/enterprises, (the “Authority Indemnified Persons”) 

against any and all suits, proceedings, actions, demands and third party claims for any 

loss, damage, cost and expense of whatever kind and nature, whether arising out of 

any breach by the Contractor of any of its obligations under this Agreement or from 

any negligence under the Agreement, including any errors or deficiencies in the 

design documents, or tort or on any other ground whatsoever, except to the extent that 

any such suits, proceedings, actions, demands and claims have arisen due to any 

negligent act or omission, or breach or default of this Agreement on the part of the 

Authority Indemnified Persons. 

23.2 Indemnity by the Contractor 
 

23.2.1 Without limiting the generality of Clause 23.1, the Contractor shall fully indemnify, 

hold harmless and defend the Authority and the Authority Indemnified Persons from 

and against any and all loss and/or damages arising out of or with respect to: 

a) failure of the Contractor to comply with Applicable Laws 

and Applicable Permits; 

 
b) payment of taxes required to be made by the Contractor in respect of 

the income or other taxes of the Sub-contractors, suppliers and 

representatives; or 

 
c) non-payment of amounts due as a result of Materials or services 

furnished to the Contractor or any of its Sub-contractors which are 

payable by the Contractor or any of its Sub-contractors. 

 

23.2.2 Without limiting the generality of the provisions of this Article 23, the Contractor 

shall fully indemnify, hold harmless and defend the Authority Indemnified Persons 

from and against any and all suits, proceedings, actions, claims, demands, liabilities 

and damages which the Authority Indemnified Persons may hereafter suffer, or pay 

by reason of any demands, claims, suits or proceedings arising out of claims of 

infringement of any domestic or foreign patent rights, copyrights or other Intellectual 

Property, proprietary or confidentiality rights with respect to any materials, 

information, design or process used by the Contractor or by the Sub- contractors in 

performing the Contractor’s obligations or in any way incorporated in or related to 

the Project. If in any such suit, action, claim or proceedings, a temporary restraint 

order or preliminary injunction is granted, the Contractor shall make every 

reasonable effort, by giving a satisfactory bond or otherwise, to secure the revocation 

or suspension of the injunction or restraint order. If, in any such suit, action, claim or 
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proceedings, the Project, or any part thereof or comprised therein, is held to 

constitute an infringement and its use is permanently enjoined, the Contractor shall 

promptly make every reasonable effort to secure for the Authority a license, at no 

cost to the Authority, authorizing continued use of the infringing work. If the 

Contractor is unable to secure such license within a reasonable time, the Contractor 

shall, at its own expense, and without impairing the Specifications and Standards, 

either replace the affected work, or part, or process thereof with non- infringing work 

or part or process, or modify the same so that it becomes non- infringing. 

23.3 Notice and contest of claims 
 

In the event that either Party receives a claim or demand from a third party in respect 

of which it is entitled to the benefit of an indemnity under this Agreement (the 

“Indemnified Party”) it shall notify the other Party (the “Indemnifying Party”) 

within 15 (fifteen) days of receipt of the claim or demand and shall not settle or pay 

the claim without the prior approval of the Indemnifying Party, which approval shall 

not be unreasonably withheld or delayed. In the event that the Indemnifying Party 

wishes to contest or dispute the claim or demand, it may conduct the proceedings in 

the name of the Indemnified Party, subject to the Indemnified Party being secured 

against any costs involved, to its reasonable satisfaction. 

23.4 Defense of claims 
 

23.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend 

and litigate any claim, action, suit or proceeding by any third party alleged or 

asserted against such Party in respect of, resulting from, related to or arising out of 

any matter for which it is entitled to be indemnified hereunder, and reasonable costs 

and expenses thereof shall be indemnified by the Indemnifying Party. If the 

Indemnifying Party acknowledges in writing its obligation to indemnify the 

Indemnified Party in respect of loss to the full extent provided by this Agreement, 

the Indemnifying Party shall be entitled, at its option, to assume and control the 

defense of such claim, action, suit or proceeding, liabilities, payments and 

obligations at its expense and through the counsel of its choice; provided it gives 

prompt notice of its intention to do so to the Indemnified Party and reimburses the 

Indemnified Party for the reasonable cost and expenses incurred by the Indemnified 

Party prior to the assumption by the Indemnifying Party of such defense. The 

Indemnifying Party shall not be entitled to settle or compromise any claim, demand, 

action, suit or proceeding without the prior written consent of the Indemnified Party, 

unless the Indemnifying Party provides such security to the Indemnified Party as 

shall be reasonably required by the Indemnified Party to secure the loss to be 

indemnified hereunder to the extent so compromised or settled. 

23.4.2 If the Indemnifying Party has exercised its rights under Clause 23.3, the Indemnified 

Party shall not be entitled to settle or compromise any claim, action, suit or 

proceeding without the prior written consent of the Indemnifying Party (which 

consent shall not be unreasonably withheld or delayed). 
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23.4.3 If the Indemnifying Party exercises its rights under Clause 23.3, the Indemnified 

Party shall nevertheless have the right to employ its own counsel, and such counsel 

may participate in such action, but the fees and expenses of such counsel shall be at 

the expense of the Indemnified Party, when and as incurred, unless: 

d) the employment of counsel b such party has been authorised in writing by 

the Indemnifying Party; 

 

e) the Indemnified Party shall have reasonably concluded that there may be a 

conflict of interest between the Indemnifying Party and the Indemnified 

Party in the conduct of the defense of such action; 

 

f) the Indemnifying Party shall not, in fact, have employed independent counsel 

reasonably satisfactory to the Indemnified Party, to assume the defense of 

such action and shall have been so notified by the Indemnified Party; or 

 

g) the Indemnified Party shall have reasonably concluded and 

specifically notified the Indemnifying Party either: 

 

1) that there may be specific defenses available to it which are 

different from or additional to those available to the Indemnifying 

Party; or 

2) that such claim, action, suit or proceeding involves or could have 

a material adverse effect upon it beyond the scope of this 

Agreement: 

 

Provided that if Sub-clauses (b), (c) or (d) of this Clause 23.4.3 shall be applicable, 

the counsel for the Indemnified Party shall have the right to direct the defense of 

such claim, demand, action, suit or proceeding on behalf of the Indemnified Party 

and the reasonable fees and disbursements of such counsel shall constitute legal or 

other expenses hereunder. 

23.5 No consequential claims 

Notwithstanding anything to the contrary contained in this Article 23, the indemnities 

herein provided shall not include any claim or recovery in respect of any cost, 

expense, loss or damage of an indirect, incidental or consequential nature, including 

loss of profit, except as expressly provided in this Agreement. 

23.6 Survival on Termination The provisions of this Article 23 shall survive 

Termination. 
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ARTICLE 24 
 

DISPUTE RESOLUTION 

 

24.1 Dispute resolution 

24.1.1 Any dispute, difference or controversy of whatever nature howsoever arising under 

or out of or in relation to this Agreement (including its interpretation) between the 

Parties, and so notified in writing by either Party to the other Party (the “Dispute”) 

shall, in the first instance, be attempted to be resolved amicably in accordance with 

the conciliation procedure set forth in Clause 24.2. 

24.1.2 The Parties agree to use their best efforts for resolving all Disputes arising under or 

in respect of this Agreement promptly, equitably and in good faith, and further agree 

to provide each other with reasonable access during normal business hours to all 

non-privileged records, information and data pertaining to any Dispute. 

24.2 Conciliation 
 

In the event of any Dispute between the Parties, either Party may call upon an officer 

of the Authority, not below the rank of Secretary to the Government or Chief 

Engineer, as the case may be, or such other person as the Parties may mutually agree 

upon (the “Conciliator”) to conciliate and assist the Parties in arriving at an amicable 

settlement thereof. Failing conciliation by the Conciliator or without the intervention 

of the Conciliator, either Party may require such Dispute to be referred to the 

Secretary or Chief Engineer of the Authority and the Chairman of the Board of 

Directors of the Contractor for amicable settlement, and upon such reference, the said 

persons shall meet no later than 7 (seven) business days from the date of reference 

to discuss and attempt to amicably resolve the Dispute. If such meeting does not take 

place within the 7 (seven) business day period or the Dispute is not amicably settled 

within 15 (fifteen) business days of the meeting or the Dispute is not resolved as 

evidenced by the signing of written terms of settlement within 30 (thirty) business 

days of the notice in writing referred to in Clause 24.1.1 or such longer period as 

may be mutually agreed by the Parties, either Party may refer the Dispute to 

arbitration in accordance with the provisions of Clause 24.3. 

24.3 Arbitration 

24.3.1 Any Dispute which is not resolved amicably by conciliation, as provided in Clause 

24.2, shall be finally decided by reference to arbitration by an arbitral tribunal 

constituted in accordance with Clause 24.3.2. Such arbitration shall be held in 

accordance with the Rules of Arbitration of the International Centre for Alternative 

Dispute Resolution, New Delhi or Construction Industry Arbitration Council 

(CIAC) ,New Delhi (the “Rules”), or such other rules as may be mutually agreed by 

the Parties, and shall be subject to the provisions of the Arbitration and Conciliation 

Act, 1996. The place of such arbitration shall be Bhagalpur, and the language of 

arbitration proceedings shall be English. 
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The Arbitration shall be in Institutional mode & would not be adhoc, in any case, 

and the online mode of dispute resolution may also be resorted to as per the latest 

notification of Ministry of Law & Justice, Government of India. 

24.3.2 There shall be an arbitral tribunal comprising three arbitrators, of whom each Party 

shall select one, and the third arbitrator shall be appointed by the two arbitrators so 

selected and in the event of disagreement between the two arbitrators, the 

appointment shall be made in accordance with the Rules. 

 

24.3.3 Wherever possible or required, On-line dispute resolution mechanism as prescribed By 

Ministry of Law vide their notification -

http://doj.gov.in/sites/default/files/List%20of%20firm%20with%20profile-17_1.pdf, 

with subsequent amendments if any, is to be resorted to, in place of the traditional in-situ 

arbitration procedures. The decision on which system of procedures is to be followed 

(viz. traditional or on-line) would rest with the Contracting Parties at the time of signing 

the contract, who may if they so decide, permit the decision to be made by Third 

Arbitrator (appointed by the two nominated arbitrators). 

24.3.4 The arbitral tribunal shall make a reasoned award (the “Award”). Any Award made 

in any arbitration held pursuant to this Article 24 shall be final and binding on the 

Parties as from the date it is made, and the Contractor and the Authority agree and 

undertake to carry out such Award without delay. 

24.3.5 The Contractor and the Authority agree that an Award may be enforced against the 

Contractor and/or the Authority, as the case may be, and their respective assets 

wherever situated. 

24.3.6 This Agreement and the rights and obligations of the Parties shall remain in full force 

and effect, pending the Award in any arbitration proceedings hereunder. 

24.3.7 In the event the Party against whom the Award has been granted challenges the 

Award for any reason in a court of law, it shall make an interim payment to the other 

Party for an amount equal to 75% (seventy-five per cent) of the Award, pending 

final settlement of the Dispute. The aforesaid amount shall be paid forthwith upon 

furnishing an irrevocable Bank Guarantee for a sum equal to the aforesaid amount. 

Upon final settlement of the Dispute, the aforesaid interim payment shall be adjusted 

and any balance amount due to be paid or returned, as the case may be, shall be paid 

or returned with interest calculated at the rate of 10% (ten per cent) per annum from 

the date of interim payment to the date of final settlement of such balance. 

24.4 Adjudication by a tribunal 
 

In the event of constitution of a statutory tribunal or other forum with powers to 

adjudicate upon disputes between the Contractor and the Authority, all Disputes 

arising after such constitution shall, instead of reference to arbitration under Clause 

24.3, be adjudicated upon by such tribunal or other forum in accordance with 

Applicable Laws and all references to Dispute Resolution Procedure shall be 

construed accordingly.  

http://doj.gov.in/sites/default/files/List%20of%20firm%20with%20profile-
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ARTICLE 25 
 

MISCELLANEOUS 
 

25.1 Governing law and jurisdiction 
 

This Agreement shall be construed and interpreted in accordance with and governed 

by the laws of India, and the courts in the State shall have exclusive jurisdiction over 

matters arising out of or relating to this Agreement. 

25.2 Waiver of immunity 
 

Each Party unconditionally and irrevocably: 
 

1. agrees that the execution, delivery and performance by it of this Agreement 

constitute commercial acts done and performed for commercial purpose; 

2. agrees that, should any proceedings be brought against it or its assets, property 

or revenues in any jurisdiction in relation to this Agreement or any transaction 

contemplated by this Agreement, no immunity (whether by reason of 

sovereignty or otherwise) from such proceedings shall be claimed by or on 

behalf of the Party with respect to its assets; 

3. waives any right of immunity which it or its assets, property or revenues now 

has, may acquire in the future or which may be attributed to it in any 

jurisdiction; and 

4. consents generally in respect of the enforcement of any judgement or award 

against it in any such proceedings to the giving of any relief or the issue of any 

process in any jurisdiction in connection with such proceedings (including the 

making, enforcement or execution against it or in respect of any assets, 

property or revenues whatsoever irrespective of their use or intended use of 

any order or judgement that may be made or given in connection therewith). 

25.3 Deleted. 
 

25.4 Waiver 
 

25.4.1 Waiver, including partial or conditional waiver, by either Party of any default by the 

other Party in the observance and performance of any provision of or obligations 

under this Agreement: 

a) shall not operate or be construed as a waiver of any other or subsequent 

default hereof or of other provisions of or obligations under this 

Agreement; 

b) shall not be effective unless it is in writing and executed by a duly 

authorized representative of the Party; and 

c) Shall not affect the validity or enforceability of this Agreement in any 

manner. 

25.4.2 Neither the failure by either Party to insist on any occasion upon the performance of 

the terms, conditions and provisions of this Agreement or any obligation thereunder 

nor time or other indulgence granted by a Party to the other Party shall be treated or 

deemed as waiver of such breach or acceptance of any variation or the 
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relinquishment of any such right hereunder. 

25.5 Liability for review of Documents  

Except to the extent expressly provided in this Agreement: 
 

a) no review, comment or approval by the Authority or the Authority’s 
 

Engineer of any Document submitted by the Contractor nor any observation 

or inspection of the construction of the Project nor the failure to review, 

approve, comment, observe or inspect hereunder shall relieve or absolve the 

Contractor from its obligations, duties and liabilities under this Agreement, 

Applicable Laws and Applicable Permits; and 

b) The Authority shall not be liable to the Contractor by reason of any review, 

comment, approval, observation or inspection referred to in Sub-clause (a) 

above. 
 

25.6 Exclusion of implied warranties etc. 
 

This Agreement expressly excludes any warranty, condition or other undertaking 

implied at law or by custom or otherwise arising out of any other agreement between 

the Parties or any representation by either Party not contained in a binding legal 

agreement executed by both Parties. 

25.7 Survival 
 

25.7.1 Termination shall: 

a) not relieve the Contractor or the Authority, as the case may be, of any 

obligations hereunder which expressly or by implication survive 

Termination hereof; and 

 

b) except as otherwise provided in any provision of this Agreement expressly 

limiting the liability of either Party, not relieve either Party of any 

obligations or liabilities for loss or damage to the other Party arising out 

of, or caused by, acts or omissions of such Party prior to the effectiveness 

of such Termination or arising out of such Termination. 

 

25.7.2 All obligations surviving Termination shall only survive for a period of 3 

(three) years following the date of such Termination. 

 
25.8 Entire Agreement 

This Agreement and the Schedules together constitute a complete and exclusive 

statement of the terms of the agreement between the Parties on the subject hereof, 

and no amendment or modification hereto shall be valid and effective unless such 

modification or amendment is agreed to in writing by the Parties and duly executed 

by persons especially empowered in this behalf by the respective Parties. All prior 

written or oral understandings, offers or other communications of every kind 

pertaining to this Agreement are abrogated and withdrawn. For the avoidance of 

doubt, the Parties hereto agree that any obligations of the Contractor arising from 

the Request for Qualification or Request for Proposals and bid submissions, as the 

case may be, shall be deemed to form part of this Agreement and treated as such. 



 
 

129 
 

25.9 Severability 
 

If for any reason whatsoever, any provision of this Agreement is or becomes invalid, 

illegal or unenforceable or is declared by any court of competent jurisdiction or any 

other instrumentality to be invalid, illegal or unenforceable, the validity, legality or 

enforceability of the remaining provisions shall not be affected in any manner, and 

the Parties will negotiate in good faith with a view to agreeing to one or more 

provisions which may be substituted for such invalid, unenforceable or illegal 

provisions, as nearly as is practicable to such invalid, illegal or unenforceable 

provision. Failure to agree upon any such provisions shall not be subject to the 

Dispute Resolution Procedure set forth under this Agreement or otherwise. 

25.10 No partnership 
 

This Agreement shall not be interpreted or construed to create an association, joint 

venture or partnership between the Parties, or to impose any partnership obligation or 

liability upon either Party, and neither Party shall have any right, power or authority 

to enter into any agreement or undertaking for, or act on behalf of, or to act as or be 

an agent or representative of, or to otherwise bind, the other Party. 

25.11 Third parties 
 

This Agreement is intended solely for the benefit of the Parties, and their respective 

successors and permitted assigns, and nothing in this Agreement shall be construed 

to create any duty to, standard of care with reference to, or any liability to, any person 

not a Party to this Agreement. 

25.12 Successors and assigns 
 

This Agreement shall be binding upon, and inure to the benefit of the Parties and their 

respective successors and permitted assigns. 

25.13 Notices 
 

Any notice or other communication to be given by any Party to the other Party under 

or in connection with the matters contemplated by this Agreement shall be in writing 

and shall: 

 

a) in the case of the Contractor, be given by facsimile or e-mail and by letter 

delivered by hand to the address given and marked for attention of the 

person set out below or to such other person as the Contractor may from 

time to time designate by notice to the Authority; provided that notices or 

other communications to be given to an address outside the city specified 

in Sub-clause (b) below may, if they are subsequently confirmed by 

sending a copy thereof by registered acknowledgement due, air mail or by 

courier, be sent by facsimile or e-mail to the person as the Contractor may 

from time to time designate by notice to the Authority; 

 

Attention: 
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{Designation: 
 

Address: 
 

Fax No: 
 

Email:} 
 

b) in the case of the Authority, be given by facsimile or e-mail and by letter 

delivered by hand and be addressed to the person named below with a copy 

delivered to the Authority Representative or such other person as the 

Authority may from time to time designate by notice to the Contractor; 

provided that if the Contractor does not have an office in the same city as 

the Authority, it may send such notice by facsimile or e-mail and by 

registered acknowledgement due, air mail or by courier; 

{Designation:  

Address: 

Fax No: 

Email:}; and 

 

c) any notice or communication by a Party to the other Party, given in 

accordance herewith, shall be deemed to have been delivered when in the 

normal course of post it ought to have been delivered and in all other cases, 

it shall be deemed to have been delivered on the actual date and time of 

delivery; provided that in the case of facsimile or e-mail, it shall be deemed 

to have been delivered on the working day following the date of its 

delivery. 
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25.14 Language 

All notices required to be given by one Party to the other Party and all other 

communications, Documentation and proceedings which are in any way relevant to 

this Agreement shall be in writing and in English language. 

25.15 Counterparts 

This Agreement may be executed in two counterparts, each of which, when executed 

and delivered, shall constitute an original of this Agreement. 

25.16 Confidentiality 

The Parties shall treat the details of this Agreement as private and confidential, except 

to the extent necessary to carry out obligations under it or to comply with Applicable 

Laws. The Contractor shall not publish, permit to be published, or disclose any 

particulars of the Works in any trade or technical paper or elsewhere without the 

previous consent of the Authority. 

25.17 Copyright and Intellectual Property rights 
 

25.17.1 As between the Parties, the Authority shall retain the copyright and other Intellectual 

Property rights in the Authority’s Documents and other design documents made by 

(or on behalf of) the Authority. The Authority shall be deemed (by signing this 

Agreement) to give to the Contractor a non-terminable transferable non-exclusive 

royalty-free license to copy, use and communicate the Authority’s Documents, 

including making and using modifications of them. This license shall: 

(a) apply throughout the actual or intended working life (whichever is 

longer) of the relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to 

copy, use and communicate the Authority’s Documents for the purposes of 

completing, operating, maintaining, altering, adjusting, repairing and 

demolishing the Works, and 

(c) in the case of Authority’s Documents which are in the form of computer 

programs and other software, permit their use on any computer on the Site and 

other places as envisaged by this Agreement, including replacements of any 

computers supplied by the Authority: 

25.17.2 The Authority’s Documents and other design documents made by (or on behalf of) 

the Authority’s shall not, without the Authority’s consent, be used, copied or 

communicated to a third party by (or on behalf of) for purposes other than those 

permitted under this Clause 25.17. 

25.17.3 As between the Parties, the Authority shall retain the copyright and other Intellectual 

Property rights in this Agreement and other documents made by (or on behalf of) 

the Authority. The Contractor may, at its cost, copy, use, and obtain communication 

of these documents for the purposes of this Agreement. They shall not, without the 

Authority’s consent, be copied, used or communicated to a third party by the 

Contractor, except as necessary for the purposes of the contract. 
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25.18 Limitation of Liability 
 

25.18.1Neither Party shall be liable to the other Party for loss of use of any Works, loss 

of profit, loss of any contract or for any indirect or consequential loss or damage 

which may be suffered by the other Party in connection with this Agreement. 

25.18.2 The total liability of one Party to the other Party under and in accordance with the 

provisions of this Agreement, save and except as provided in Articles 21 and 23, 

shall not exceed the Contract Price. For the avoidance of doubt, this Clause shall not 

limit the liability in any case of fraud, deliberate default or reckless misconduct by 

the defaulting Party 
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ARTICLE 26 
 

DEFINITIONS 
 

26.1 Definitions 

In this Agreement, the following words and expressions shall, unless repugnant to 

the context or meaning thereof, have the meaning hereinafter respectively assigned 

to them: 

“Accounting Year” means the financial year commencing from the first day of 

April of any calendar year and ending on the thirty-first day of March of the next 

calendar year; 

“Advance Payment” shall have the meaning as set forth in Clause 17.2.1; 

“Affected Party” shall have the meaning as set forth in Clause 19.1; 

“Affiliate” means, in relation to either Party {and/or Members}, a person who 

controls, is controlled by, or is under the common control with such Party {or 

Member} (as used in this definition, the expression “control” means, with respect 

to a person which is a company or corporation, the ownership, directly or indirectly, 

of more than 50% (fifty per cent) of the voting shares of such person, and with 

respect to a person which is not a company or corporation, the power to direct the 

management and policies of such person, whether by operation of law or by contract 

or otherwise); 

“Agreement” means this Agreement, its Recitals, the Schedules hereto and any 

amendments thereto made in accordance with the provisions contained in this 

Agreement; 

“Applicable Laws” means all laws, brought into force and effect by GOI or the 

State Government(s) including rules, regulations and notifications made thereunder, 

and judgements, decrees, injunctions, writs and orders of any court of record, 

applicable to this Agreement and the exercise, performance and discharge of the 

respective rights and obligations of the Parties hereunder, as may be in force and 

effect during the subsistence of this Agreement; 

“Applicable Permits” means all clearances, licences, permits, authorisations, no 

objection certificates, consents, approvals and exemptions required to be obtained 

or maintained under Applicable Laws in connection with the construction of the 

Project during the subsistence of this Agreement; 

“Appointed Date” means date of this Agreement. 

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall 

include modifications to or any re-enactment thereof, as in force from time to time; 

“Authority” shall have the meaning attributed thereto in the array of Parties 

hereinabove as set forth in the Recitals; 

“Authority Default” shall have the meaning as set forth in Clause 21.2.1; 



 
 

134 
 

 “Authority’s Engineer” shall have the meaning as set forth in Clause 16.1.1; 

 

“Authority Representative” means such person or persons as may be authorised 

in writing by the Authority to act on its behalf under this Agreement and shall 

include any person or persons having authority to exercise any rights or perform and 

fulfil any obligations of the Authority under this Agreement; 

“Bank” means a bank incorporated in India and having a minimum net worth of Rs. 

1,000 crore (Rupees one thousand crore) or any other bank acceptable to the 

Authority; 

“Bank Rate” means the rate of interest specified by the Reserve Bank of India from 

time to time in pursuance of section 49 of the Reserve Bank of India Act, 1934 or 

any replacement of such Bank Rate for the time being in effect; 

“Base Date” means the last date of that calendar month, which date precedes the 

Bid Due Date by at least 28 (twenty-eight) days; 

“Bid” means the documents in their entirety comprised in the bid submitted by the 

[selected bidder] in response to the Request for Proposals in accordance with the 

provisions thereof and “Bids” shall mean the bids submitted by any and all pre-

qualified bidders; 

“Bid Security” means the bid security provided by the Contractor to the Authority 

in accordance with the Request for Proposals, and which is to remain in force until 

substituted by the Performance Security; 

“CPI (IW)” means the Consumer Price Index for Industrial Workers as published 

by the Labour Bureau, Government of India and shall include any index which 

substitutes the CPI (IW), and any reference to CPI (IW) shall, unless the context 

otherwise requires, be construed as a reference to the CPI (IW) published for the 

period ending with the preceding month, save and except that for the purposes of 

annual revision of the Fixed Charge in accordance with the provisions of Clause 

25.3, the revision due on April 1 of any year shall be computed with reference to 

CPI (IW) as on January 31 of that year; 

“Change in Law” means the occurrence of any of the following after the 

Base Date: 

i. the enactment of any new Indian law; 

 

ii. the repeal, modification or re-enactment of any existing Indian law; 

 

iii. the commencement of any Indian law which has not entered into effect 

until the Base Date; 

iv. a change in the interpretation or application of any Indian law by a judgement 

of a court of record which has become final, conclusive and binding, as 

compared to such interpretation or application by a court of record prior to the 

Base Date; or 
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v. any change in the rates of any of the Taxes or royalties that have a direct 
effect on the Project; 

 

“Change of Scope” shall have the meaning as set forth in Article 13; 

 “Change of Scope Notice” shall have the meaning as set forth in Clause 13.2.1; 

“Change of Scope Order” shall have the meaning as set forth in Clause 13.2.4; 

“Completion Certificate” shall have the meaning as set forth in Clause 12.4.1; 

“Joint Venture” means the Joint Venture of entities which have formed a joint venture 

for implementation of this Project; 

“Construction” shall have the meaning as set forth in Clause 1.2.1 (f); 

“Construction Period” means the period commencing from the Appointed Date and 

ending on the date of the Completion Certificate; 

“Contract Price” means the amount as specified in Clause 17.1.1; 

“Contractor” shall have the meaning attributed thereto in the array of Parties 

hereinabove as set forth in the Recitals; 

“Contractor Default” shall have the meaning as set forth in Clause 21.1.1; 
 

“Cure Period” means the period specified in this Agreement for curing any breach 

or default of any provision of this Agreement by the Party responsible for such 

breach or default and shall: 

 commence from the date on which a notice is delivered by one Party to the 
other Party asking the latter to cure the breach or default specified in such 
notice; 

 not relieve any Party from liability to pay Damages or compensation under 

the provisions of this Agreement; and  

 not in any way be extended by any period of Suspension under this Agreement; 

provided that if the cure of any breach by the Contractor requires any reasonable 

action by the Contractor that must be approved by the Authority or the 

Authority’s Engineer hereunder, the applicable Cure Period shall be extended 

by the period taken by the Authority or the Authority’s, Engineer to accord their 

approval; 
 

“Damages” shall have the meaning as set forth in paragraph of Clause 1.2.1; 

“Defect” means any defect or deficiency in Construction of the Works or any part 

thereof, which does not conform with the Specifications and Standards; 

“Defects Liability Period” shall have the meaning as set forth in Clause 15.1.1; 

“Dispute” shall have the meaning as set forth in Clause 24.1.1; 

“Dispute Resolution Procedure” means the procedure for resolution of Disputes 

as set forth in Article 24; 
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“Drawings” means all of the drawings, calculations and documents pertaining to 

the Project as set forth in Schedule-H, and shall include ‘as built’ drawings of the 

Project; 

“Document” or “Documentation” means documentation in printed or written 

form, or in tapes, discs, drawings, computer programmes, writings, reports, 

photographs, films, cassettes, or expressed in any other written, electronic, audio or 

visual form; 

“Emergency” means a condition or situation that is likely to endanger the safety or 

security of the individuals on or about the Project, including Users thereof, or which 

poses an immediate threat of material damage to the Works or any of the Project 

Assets; 

“Encumbrances” means, in relation to the Project, any encumbrances such as 

mortgage, charge, pledge, lien, hypothecation, security interest, assignment, 

privilege or priority of any kind having the effect of security or other such 

obligations, and shall include any designation of loss payees or beneficiaries or any 

similar arrangement under any insurance policy pertaining to the Project, where 

applicable herein but excluding utilities referred to in Clause 9.1; 

 “Final Payment Certificate” shall have the meaning as set forth in Clause 17.12.1; 

“Final Payment Statement “shall have the meaning as set forth in Clause 17.10.1; 

Force Majeure” or “Force Majeure Event” shall have the meaning ascribed to it 

in Clause 19.1; 

“GAD” or “General Arrangement Drawings” shall have the meaning as set forth 

in Clause 4.1.3 (b); 

“GOI” or “Government” means the Government of India; 

“Good Industry Practice” means the practices, methods, techniques, designs, 

standards, skills, diligence, efficiency, reliability and prudence which are generally 

and reasonably expected from a reasonably skilled and experienced contractor 

engaged in the same type of undertaking as envisaged under this Agreement and 

which would be expected to result in the performance of its obligations by the 

Contractor in accordance with this Agreement, Applicable Laws and Applicable 

Permits in reliable, safe, economical and efficient manner; 

“Government Instrumentality” means any department, division or sub-division of 

the Government or the State Government and includes any commission, board, 

authority, agency or municipal and other local authority or statutory body, including 

panchayat, under the control of the Government or the State Government, as the 

case may be, and having jurisdiction over all or any part of the Project or the 

performance of all or any of the services or obligations of the Contractor under or 

pursuant to this Agreement; 

“Indemnified Party” means the Party entitled to the benefit of an indemnity 

pursuant to Article 23; 

“Indemnifying Party” means the Party obligated to indemnify the other Party 

pursuant to Article 23; 

“Indirect Political Event” shall have the meaning as set forth in Clause 19.3; 

“Insurance Cover” means the aggregate of the maximum sums insured under the 

insurances taken out by the Contractor pursuant to Article18, and includes all 
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insurances required to be taken out by the Contractor under Clauses 18.1 and 18.9 

but not actually taken, and when used in the context of any act or event, it shall mean 

the aggregate of the maximum sums insured and payable or deemed to be insured 

and payable in relation to such act or event; 

“Intellectual Property” means all patents, trademarks, service marks, logos, get- 

up, trade names, internet domain names, rights in designs, blue prints, programmes 

and manuals, drawings, copyright (including rights in computer software), database 

rights, semi-conductor, topography rights, utility models, rights in know-how and 

other intellectual property rights, in each case whether registered or unregistered 

and including applications for registration, and all rights or forms of protection 

having equivalent or similar effect anywhere in the world; 

“Interim Payment Certificate” or “IPC” means the interim payment certificate 

issued by the Authority’s Engineer for payment to the Contractor in respect of 

Contractor’s claims for payment raised in accordance with the provisions of this 

Agreement; 

“LOA” or “Letter of Acceptance” means the letter of acceptance referred to in 

Recital (D); 

“Lead Member” shall, in the case of a Joint Venture, mean the member of such 

Joint Venture who shall have the authority to bind the Contractor and each member 

of the Joint Venture; and shall be deemed to be the Contractor for the purposes of 

this Agreement; 

“Manuals” shall mean the manuals; 

“Material Adverse Effect” means a material adverse effect of any act or event on 

the ability of either Party to perform any of its obligations under and in accordance 

with the provisions of this Agreement and which act or event causes a material 

financial burden or loss to either Party; 

“Materials “are all the supplies used by the Contractor for incorporation in the 

Works of the Project; 

“Non-Political Event” shall have the meaning as set forth in Clause 19.2; 

“Parties “means the parties to this Agreement collectively and “Party” shall mean 

any of the parties to this Agreement individually; 

“Performance Security “shall have the meaning as set forth in Clause 7.1.1; 

“Plant” means the apparatus and machinery intended to form or forming part of the 

Works; 

“Political Event” shall have the meaning as set forth in Clause 19.4; 

“Programme” shall have the meaning as set forth in Clause 10.1.3; 

“Project” means the construction of the Project in accordance with the provisions 

of this Agreement, and includes all works, services and equipment relating to or in 

respect of the Scope of the Project; 

“Project Assets” means all physical and other assets relating to (a) tangible assets 

such as civil works and equipment including [foundations, embankments, 

pavements, road surface, interchanges, bridges, culverts, road over-bridges, 

drainage works, traffic signals, sign boards, kilometre-stones, electrical systems, 

communication systems, rest areas, relief centres, maintenance depots and 
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administrative offices]; and (b) Project Facilities situated on the Site; 

“Project Completion Date” means the date on which the last Provisional 

Certificate is issued; 

“Project Completion Schedule” means the progressive Project Milestones set forth 

in Schedule-I for completion of the Project on or before the Scheduled Completion 

Date; 

“Project Facilities” means all the amenities and facilities to be constructed on the 

Site, 

“Project Milestone” means the project milestone as set forth in Schedule-I and 

includes the Scheduled Completion Date; 

“Proof Consultant” shall have the meaning as set forth in Clause 10.2.2; 

“Provisional Certificate” shall have the meaning as set forth in Clause 12.2.1; 

“Punch List” shall have the meaning as set forth in Clause 12.2.1; 

“Quality Assurance Plan “or “QAP” shall have the meaning as set forth in Clause 

11.2.1; 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the 

Republic of India; 

“Request for Proposals” or “RFP” shall have the meaning as set forth in Recital 

(C); 

“Retention Money” shall have the meaning as set forth in Clause 7.5.1; 

“Safety Consultant” shall have the meaning as set forth in Clause 10.1.5; 

“Scheduled Completion Date” shall be the date as set forth in Clause 10.3.1; 

“Scope of the Project” shall have the meaning as set forth in Clause 2.1; 

“Section” means a part of the Project; 

“Site” shall have the meaning as set forth in Clause 8.1; 

“Specifications and Standards” means the specifications and standards relating to 

the quality, quantity, capacity and other requirements for the Project and any 

modifications thereof, or additions thereto, as included in the design and engineering 

for the Project submitted by the Contractor to, and expressly approved by, the 

Authority; 

Stage Payment Statement” shall have the meaning as set forth in Clause 17.4; 

“State” means the State or the Union Territory, as the case may be, in which the 

headquarters of the Authority are situate and “State Government” means the 

government of that State or Union Territory; 

“Structures” means an elevated [road or a flyover], as the case may be; 

“Sub-contractor” means any person or persons to whom a part of the Works has 

been subcontracted by the Contractor and the permitted legal successors in title to 

such person, but not an assignee to such person; 

“Suspension” shall have the meaning as set forth in Clause 20.1; 
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“Taxes” means any Indian taxes including excise duties, customs duties, value 

added tax, sales tax, local taxes, cess and any impost or surcharge of like nature 

(whether Central, State or local) on the goods, Materials, equipment and services 

incorporated in and forming part of the Project charged, levied or imposed by any 

Government Instrumentality, but excluding any interest, penalties and other sums in 

relation thereto imposed on any account whatsoever. For the avoidance of doubt, 

Taxes shall not include taxes on corporate income; 

“Termination” means the expiry or termination of this Agreement; 

“Termination Notice” means the communication issued in accordance with this 

Agreement by one Party to the other Party terminating this Agreement; 

“Termination Payment” means the amount payable by either Party to the other 

upon Termination in accordance with Article 21; 

“Terms of Reference” or “TOR” shall have the meaning as set forth in Clause 

16.2.1; 

“Tests” means the tests set forth in Schedule-J to determine the completion of 

Works in accordance with the provisions of this Agreement; 

“Time Extension” shall have the meaning as set forth in Clause 10.4.1; 

“User” means a person who uses or intends to use the Project or any part thereof in 

accordance with the provision of this Agreement and Applicable Laws; 

“Valuation of Unpaid works” shall have the meaning as set forth in Clause 21.5.1; 

“WPI” means the wholesale price index for various commodities as published by 

the Ministry of Commerce and Industry, GOI and shall include any index which 

substitutes the WPI, and any reference to WPI shall, unless the context otherwise 

requires, be construed as a reference to the WPI published for the period ending 

with the preceding month; and 

“Works” means all works including survey and investigation, design, engineering, 

procurement, construction, Plant, Materials, temporary works and other things 

necessary to complete the Project in accordance with this Agreement. 

  



 
 

140 
 

 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DAY, MONTH AND YEAR 

FIRST ABOVE WRITTEN. 

 

 

SIGNED, SEALED AND DELIVERED 

 

SIGNED, SEALED AN DELIVERED 

 

 

 

For and on behalf of 

For and on behalf of 
 

 

 

[THE AUTHORITY] by: 

 

 
THE CONTRACTOR by: 
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(Signature) (Signature) 

 

(Name) (Name) 

 

(Designation) (Designation) 

 

 

 

 

In the presence of: 

 

1. 

 

 
2. 

 

 

 
{COUNTERSIGNED and accepted by: 

 

Name and particulars members’ contractor} 
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Schedules 
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SCHEDULE – A 

 

(See Clauses 2.1 and 8.1) 
 

SITE OF THE PROJECT 
 

1 The Site 

1.1 The total site area is 3003.00 Sqm and is accessible via 60 feet wide road in 

the north and a 14 feet wide lane in the west. The site has a frontage of 40m 

approximately and 84.43m deep in east while 63.62m in west. The land is 

owned by Health Department, Govt. of Bihar is a preferred location to cater 

to the needs and requirement of BSCL 

1.2 The dates of providing the land to the Contractor within 15 days of agreement. 

1.3 An inventory of the Site including the land, building, trees and any other 

immovable property on, or attached to, the Site shall be prepared jointly by 

the Authority Representative and the Contractor, and such inventory shall 

form part of the memorandum referred to in Clause 8.2.1 of this Agreement. 

1.4 The alignment plans of the Project are specified in Annex-III. In the case of 

sections where no modification in the existing alignment of the Project is 

contemplated, the alignment plan has not been provided. Alignment plans have 

only been given for sections where the existing alignment is proposed to be 

modified. 
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SCHEDULE – F 

 

(See Clauses 7.1.1, 7.5.3 and 19.2) 
 

FORM OF BANK GUARANTEE 

 

 
Annex-I 

 

(See Clause 7.1.1) 

 

 

Form of Guarantee for Performance Security 
 

………………….., 

 

 
……………………………, 

 

 
………………….., 
 

WHEREAS: 

 

 

a) ……………………………………(insert name and address of the 

contractor) (hereinafter called the “Contractor”) and (insert name and 

address of the project authority), (hereinafter called the “Authority”) have 

entered into an agreement (hereinafter called the “Agreement”) for 

construction of  Night Shelter( 100 bed Hospital Annexe) at Mayaganj 

Hospital Complex, Bhagalpur subject to and in accordance with the 

provisions of the Agreement 

 

b) The Agreement requires the Contractor to furnish a Performance Security 

for due and faithful performance of its obligations, under and in 

accordance with the Agreement, during the Construction Period and 

Defects Liability Period (as defined in the Agreement) in a sum of Rs….. 

cr. (Rupees ………..….. crore) (the “Guarantee Amount”). 

 

c) We, ………………….. through our branch at

(the “Bank”) have agreed to furnish this bank guarantee (hereinafter called 

the “Guarantee”) by way of Performance Security. 

 

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
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affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees and undertakes 

to pay to the Authority upon occurrence of any failure or default in the due 

and faithful performance of all or any of the Contractor’s obligations, under 

and in accordance with the provisions of the Agreement during the 

{Construction Period/ Defects Liability Period} on its mere first written 

demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate 

sum of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its 

demand and/or for the sum specified therein. 

 

2. A letter from the Authority, under the hand of an officer not below the rank of 

a Sr. Manager of the Authority, that the Contractor has committed default in 

the due and faithful performance of all or any of its obligations under and in 

accordance with the Agreement shall be conclusive, final and binding on the 

Bank. The Bank further agrees that the Authority shall be the sole judge as to 

whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the Contractor 

is in default shall be final and binding on the Bank, notwithstanding any 

differences between the Authority and the Contractor, or any dispute between 

them pending before any court, tribunal, arbitrators or any other authority or 

body, or by the discharge of the Contractor for any reason whatsoever. 

 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act 

as if the Bank were the principal debtor and any change in the constitution of 

the Contractor and/or the Bank, whether by their absorption with any other 

body or corporation or otherwise, shall not in any way or manner affect the 

liability or obligation of the Bank under this Guarantee. 

 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the 

Authority to proceed against the Contractor before presenting to the Bank its 

demand under this Guarantee. 

 

5. The Authority shall have the liberty, without affecting in any manner the 

liability of the Bank under this Guarantee, to vary at any time, the terms and 

conditions of the Agreement or to extend the time or period for the compliance 

with, fulfilment and/ or performance of all or any of the obligations of the 

Contractor contained in the Agreement or to postpone for any time, and from 

time to time, any of the rights and powers exercisable by the Authority against 

the Contractor, and either to enforce or forbear from enforcing any of the terms 

and conditions contained in the Agreement and/or the securities available to 

the Authority, and the Bank shall not be released from its liability and 

obligation under these presents by any exercise by the Authority of the liberty 

with reference to the matters aforesaid or by reason of time being given to the 
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Contractor or any other forbearance, indulgence, act or omission on the part 

of the Authority or of any other matter or thing whatsoever which under any 

law relating to sureties and guarantors would but for this provision have the 

effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee 

or security now or which may hereafter be held by the Authority in respect of 

or relating to the Agreement or for the fulfillment, compliance and/or 

performance of all or any of the obligations of the Contractor under the 

Agreement. 

 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank 

under this Guarantee is restricted to the Guarantee Amount and this Guarantee 

will remain in force for the period specified in paragraph 8 below and unless 

a demand or claim in writing is made by the Authority on the Bank under this 

Guarantee all rights of the Authority under this Guarantee shall be forfeited 

and the Bank shall be relieved from its liabilities hereunder. 

 

8. The Guarantee shall cease to be in force and effect on $. Unless a demand or 

claim under this Guarantee is made in writing before expiry of the Guarantee, 

the Bank shall be discharged from its liabilities hereunder. 

 

9. The Bank undertakes not to revoke this Guarantee during its currency, except 

with the previous express consent of the Authority in writing, and declares 

and warrants that it has the power to issue this Guarantee and the undersigned 

has full powers to do so on behalf of the Bank. 

 

10. Any notice by way of request, demand or otherwise hereunder may be sent by 

post addressed to the Bank at its above referred branch, which shall be deemed 

to have been duly authorized to receive such notice and to effect payment 

thereof forthwith, and if sent by post it shall be deemed to have been given at 

the time when it ought to have been delivered in due course of post and in 

proving such notice, when given by post, it shall be sufficient to prove that the 

envelope containing the notice was posted and a certificate signed by an 

officer of the Authority that the envelope was so posted shall be conclusive. 
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This Guarantee shall come into force with immediate effect and shall remain in 

force and effect for up to the date specified in paragraph 8 above or until it is 

released earlier by the Authority pursuant to the provisions of the Agreement 

 

 
 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

 

 

 
SIGNED, SEALED AND 

 
DELIVERED For and on behalf of the 

 

 
Bank by: 
 

(Signature) 

(Name) 

(Designation) (Code Number) 

(Address) 

 

 

NOTES: 
 

& The bank guarantee should contain the name, designation and code number 

of the officer(s) signing the guarantee. 

 

& The address, telephone number and other details of the head office of the Bank as  

well as of issuing branch should be mentioned on the covering letter of issuing 

branch. 

  



 
 

148 
 

 

 

Annex – II 
 

 

(Schedule - F) 

 

(See Clause 7.5.3) 
 

Form of Guarantee for Withdrawal of Retention Money 
 

………………….., 

 

 
………………………….., 

 

 
………………….., 
 

WHEREAS: 
 

a) ……………………………………(insert name and address of the 

contractor) (hereinafter called the “Contractor”) has executed an 

agreement (hereinafter called the “Agreement”) with the (insert name and 

address of the project authority), (hereinafter called the “Authority”) for 

Construction of Night Shelter( 100 bed Hospital Annexe) at Mayaganj 

Hospital Complex, Bhagalpur subject to and in accordance with the 

provisions of the Agreement. 

 

b) In accordance with Clause 7.5.3 of the Agreement, the Contractor may 

withdraw the retention money (hereinafter called the “Retention Money”) 

after furnishing to the Authority a bank guarantee for an amount equal to 

the proposed withdrawal. 

 

c) We, ………………….. through our branch at (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) 

for the amount of Rs. ………………….. cr. (Rs.………………….. crore) 

(the “Guarantee Amount”).  

 

NOW, THEREFORE, the Bank hereby unconditionally and 

irrevocably guarantees and affirms as follows: 

 

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the 

Authority, upon its mere first written demand, and without any demur, 

reservation, recourse, contest or protest, and without any reference to the 

Contractor, such sum or sums up to an aggregate sum of the Guarantee 

Amount as the Authority shall claim, without the Authority being required 

to prove or to show grounds or reasons for its demand and/or for the sum 

specified therein. 
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2. A letter from the Authority, under the hand of an officer not below the rank 

of a Chief Engineer of the Authority, that the Contractor has committed 

default in the due and faithful performance of all or any of its obligations 

for under and in accordance with the Agreement shall be conclusive, final 

and binding on the Bank. The Bank further agrees that the Authority shall 

be the sole judge as to whether the Contractor is in default in due and 

faithful performance of its obligations during and under the Agreement 

and its decision that the Contractor is in default shall be final, and binding 

on the Bank, notwithstanding any differences between the Authority and 

the Contractor, or any dispute between them pending before any court, 

tribunal, arbitrators or any other authority or body, or by the discharge of 

the Contractor for any reason whatsoever. 

 

3. In order to give effect to this Guarantee, the Authority shall be entitled to 

act as if the Bank were the principal debtor and any change in the 

constitution of the Contractor and/or the Bank, whether by their absorption 

with any other body or corporation or otherwise, shall not in any way or 

manner affect the liability or obligation of the Bank under this Guarantee. 

 

4. It shall not be necessary, and the Bank hereby waives any necessity, for 

the Authority to proceed against the Contractor before presenting to the 

Bank its demand under this Guarantee. 

 

5. The Authority shall have the liberty, without affecting in any manner the 

liability of the Bank under this Guarantee, to vary at any time, the terms 

and conditions of the Retention Money and any of the rights and powers 

exercisable by the Authority against the Contractor, and either to enforce 

or forbear from enforcing any of the terms and conditions contained in the 

Agreement and/or the securities available to the Authority, and the Bank 

shall not be released from its liability and obligation under these presents 

by any exercise by the Authority of the liberty with reference to the 

matters aforesaid or by reason of time being given to the Contractor or any 

other forbearance, indulgence, act or omission on the part of the Authority 

or of any other matter or thing whatsoever which under any law relating to 

sureties and guarantors would but for this provision have the effect of 

releasing the Bank from its liability and obligation under this Guarantee 

and the Bank hereby waives all of its rights under any such law. 

 

6. This Guarantee is in addition to and not in substitution of any other 

guarantee or security now or which may hereafter be held by the Authority 

in respect of or relating to the Retention Money. 

 

7. Notwithstanding anything contained hereinbefore, the liability of the 

Bank under this Guarantee is restricted to the Guarantee Amount and this 

Guarantee will remain in force for the period specified in paragraph 8 

below and unless a demand or claim in writing is made by the Authority 
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on the Bank under this Guarantee all rights of the Authority under this 

Guarantee shall be forfeited and the Bank shall be relieved from its 

liabilities hereunder. 

 

8. The Guarantee shall cease to be in force and effect 90 (ninety) days after 

the date of the Completion Certificate specified in Clause 12.4 of the 

Agreement. 

 

9. The Bank undertakes not to revoke this Guarantee during its currency, 

except with the previous express consent of the Authority in writing, and 

declares and warrants that it has the power to issue this Guarantee and the 

undersigned has full powers to do so on behalf of the Bank. 

 

10. Any notice by way of request, demand or otherwise hereunder may be sent 

by post addressed to the Bank at its above referred branch, which shall be 

deemed to have been duly authorised to receive such notice and to effect 

payment thereof forthwith, and if sent by post it shall be deemed to have 

been given at the time when it ought to have been delivered in due course 

of post and in proving such notice, when given by post, it shall be 

sufficient to prove that the envelope containing the notice was posted and 

a certificate signed by an officer of the Authority that the envelope was so 

posted shall be conclusive. 

 

11. This Guarantee shall come into force with immediate effect and shall 

remain in force and effect up to the date specified in paragraph 8 above or 

until it is released earlier by the Authority pursuant to the provisions of 

the Agreement. 

Signed and sealed this ………. day of ……….., 20……… at ……….. 
 

 

 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the 

Bank by: (Signature) 

(Name) (Designation) (Code Number) 

(Address) 

 

 

NOTES: 
 

(i) The bank guarantee should contain the name, designation and code 
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number of the officer(s) signing the guarantee. 

 

(ii) The address, telephone number and other details of the head office of the Bank 

as well as of issuing branch should be mentioned on the covering letter of 

issuing branch. 
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Annex – III 
 

 

(Schedule - F) (See Clause 19.2) 

 

Form of Guarantee for Advance Payment 
 

………………….., 
 

………………….., 
 

………………….., 
 

WHEREAS: 

(A) ……………………………………(insert name and address of the contractor) 

(hereinafter called the “Contractor” has executed an agreement (hereinafter 

called the “Agreement”) with the (insert name and address of the project 

authority), (hereinafter called the “Authority”) for Construction of Night 

Shelter( 100 bed Hospital Annexe) at Mayaganj Hospital Complex, Bhagalpur 

(“Project”), subject to and in accordance with the provisions of the 

Agreement 

 

(B) In accordance with Clause 17.2 of the Agreement, the Authority shall make 

to the Contractor an advance payment with a simple interest at the rate of 8% 

(eight per cent) per annum (herein after called “Advance Payment”) equal to 

10% (ten per cent) of the Contract Price; and that the Advance Payment shall 

be made in minimum two instalments subject to the Contractor furnishing an 

irrevocable and unconditional guarantee by a scheduled bank for an amount 

equivalent to 110% (one hundred and ten per cent) of such instalment to 

remain effective till the complete and full repayment of the instalment of the 

Advance Payment as security for compliance with its obligations in accordance 

with the Agreement. The amount of {first/second/third} instalment of the 

Advance Payment is Rs. ………………….. cr. (Rupees 

…………………..crore) and the amount of this Guarantee is Rs. 

………………….. cr. (Rupees………………….. crore)(the “Guarantee 

Amount”)$.  

 

(C) We, ………………….. through our branch at (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) 
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for the Guarantee Amount. 
 

 

 

 

 

$ The Guarantee Amount should be equivalent to 110% of the value of the applicable instalment. 

NOW, THEREFORE, the Bank hereby, unconditionally and 

irrevocably, guarantees and affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and 

faithful repayment on time of the aforesaid instalment of the Advance 

Payment under and in accordance with the Agreement, and agrees and 

undertakes to pay to the Authority, upon its mere first written demand, and 

without any demur, reservation, recourse, contest or protest, and without any 

reference to the Contractor, such sum or sums up to an aggregate sum of the 

Guarantee Amount as the Authority shall claim, without the Authority being 

required to prove or to show grounds or reasons for its demand and/or for the 

sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank 

of a Chief Engineer of the Authority, that the Contractor has committed 

default in the due and faithful performance of all or any of its obligations for 

the repayment of the instalment of the Advance Payment under and in 

accordance with the Agreement shall be conclusive, final and binding on the 

Bank. The Bank further agrees that the Authority shall be the sole judge as to 

whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the 

Contractor is in default shall be final and binding on the Bank, 

notwithstanding any differences between the Authority and the Contractor, or 

any dispute between them pending before any court, tribunal, arbitrators or 

any other authority or body, or by the discharge of the Contractor for any 

reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act 

as if the Bank were the principal debtor and any change in the constitution of 

the Contractor and/or the Bank, whether by their absorption with any other 

body or corporation or otherwise, shall not in any way or manner affect the 

liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the 

Authority to proceed against the Contractor before presenting to the Bank its 

demand under this Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the 

liability of the Bank under this Guarantee, to vary at any time, the terms and 

conditions of the Advance Payment or to extend the time or period of its 

repayment or to postpone for any time, and from time to time, any of the rights 

and powers exercisable by the Authority against the Contractor, and either to 
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enforce or forbear from enforcing any of the terms and conditions contained 

in the Agreement and/or the securities available to the Authority, and the Bank 

shall not be released from its liability and obligation under these presents by 

any exercise by the Authority of the liberty with reference to the matters 

aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of any 

other matter or thing whatsoever which under any law relating to sureties and 

guarantors would but for this provision have the effect of releasing the Bank 

from its liability and obligation under this Guarantee and the Bank hereby 

waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee 

or security now or which may hereafter be held by the Authority in respect of 

or relating to the Advance Payment. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank 

under this Guarantee is restricted to the Guarantee Amount and this Guarantee 

will remain in force for the period specified in paragraph 8 below and unless a 

demand or claim in writing is made by the Authority on the Bank under this 

Guarantee all rights of the Authority under this Guarantee shall be forfeited 

and the Bank shall be relieved from its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on $ unless a demand or 

claim under this Guarantee is made in writing on or before the aforesaid date, 

the Bank shall be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except 

with the previous express consent of the Authority in writing, and declares 

and warrants that it has the power to issue this Guarantee and the undersigned 

has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by 

post addressed to the Bank at its above referred branch, which shall be deemed 

to have been duly authorized to receive such notice and to effect payment 

thereof forthwith, and if sent by post it shall be deemed to have been given at 

the time when it ought to have been delivered in due course of post and in 

providing such notice when given by post it shall be sufficient to prove that 

the envelope containing the notice was posted and a certificate signed by an 

officer of the Authority that the envelope was so posted shall be conclusive. 

m) This Guarantee shall come into force with immediate effect and shall remain in 

force and effect up to the date specified in paragraph 8 above or until it is 

released earlier by the Authority pursuant to the provisions of the Agreement. 

 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 
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SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the Bank by: 

 

 
(Signaure) (Name) 

(Designation) (Code Number) 

(Address) 
 

 

 

NOTES: 
 

f) The bank guarantee should contain the name, designation and code 

number of the officer(s) signing the guarantee. 

 

g) The address, telephone number and other details of the head office 

of the Bank as well as of issuing branch should be mentioned on the 

covering letter of issuing branch. 
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SCHEDULE – H 
 

 

(See Clause 10.2.4) 

DRAWINGS 

a) Drawings 

Deleted 

 

 

b) Additional Drawings 

Deleted 
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Annex – I 

 

 

(Schedule – H)  

 

List of Drawings 

 

 

[Note: All drawings related to civil works shall be provided to the bidder by the Authority] 
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SCHEDULE – I 

 
(See Clause 10.3.2) 
 

PROJECT COMPLETION SCHEDULE 

 

1 Project Completion Schedule 

During Implementation period, the Contractor shall comply with the requirements set 

forth in this Schedule-I for each of the Project Milestones and the Scheduled 

Completion Date. Within 15 (fifteen) days of the date of each Project Milestone, the 

Contractor shall notify the Authority of such compliance along with necessary 

particulars and the same should be approved in the following format by the Authority. 

2.0 Project Milestones: 

2.1 As “Time is the essence of the Contract”. The Contractor shall be liable to pay to the 

Employer, the liquidated damages as per the following milestones :-  

 

Sr. 

No. 
Milestone 

Time duration 

from the date 

of agreement 

Target work values 

for each milestone 

(in Rupees)  

Imposition of Liquidated 

damage 

1 Milestone 1 3 months Rs. 11,784,682.5/- 

0.05% of the unaccomplished 

work value against the 

targeted work value at the 

end of the one fourth 

Contract period 

2 Milestone 2 6 months Rs. 11,784,682.5/- 

0.05% of the unaccomplished 

work value against the 

targeted work value at the 

end of the half Contract 

period 

3 Milestone 3 9 months Rs. 11,784,682.5/- 

0.05% of the unaccomplished 

work value against the 

targeted work value at the 

end of three forth Contract 

period 

4 Milestone 4 12 months Rs. 11,784,682.5/- 

0.05% of the full Contract 

value at the end of the 

Contract period 

 

The above rate of penalty shall be per day till the progress is covered proportionately. 

However, the Liquidated damages at milestone  1, 2, and 3 above will be returned to the 

Contractor in the case of the contractor’s progress matches his program of works in the 

following quarter of the contract period. Otherwise the withheld amount will be forfeited.  
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In no case the Liquidated damages levied as per milestone 4 will be refunded, irrespective of 

the fact of having been granted extension of time for such delay, unless such delay is beyond 

the control of the Contractor at any point of time. 

 

2.2 Payment Certificates 
 

• The Contractor shall submit to the Authority monthly payment invoices of the estimated 
value of the work completed less the cumulative amount certified previously. 

• The Authority’s Engineer shall check the Contractor’s itemized bills within 10 days and 
certify the amount to be paid to the Contractor. 

• The value of work executed shall be certified by the Engineer and approved by the 
Authority. 

 

2.3 Scheduled Completion Date 
 

• The Scheduled Completion Date shall be the 12 months from the date of agreement. 

• On or before the Scheduled Completion Date, the Contractor shall have completed 
construction in accordance with this Agreement. 

2.4 Extension of time 

 
• Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 

Completion Date, as the case may be, under and in accordance with the provisions of 
this Agreement, the Project Completion Schedule shall be deemed to have been 
amended accordingly. 
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SCHEDULE – J 
 

(See Clause 12.1.2) 

TESTS ON COMPLETION 

 

1 Schedule for Tests 
 

1.1 The Contractor shall, no later than 30 (thirty) days prior to the likely 

completion of construction, notify the Authority’s Engineer and the Authority 

of its intent to subject the Project to Tests, and no later than 10 (ten) days prior 

to the actual date of Tests, furnish to the Authority’s Engineer and the 

Authority detailed inventory and particulars of all works and equipment 

forming part of Works. 

1.2 The Contractor shall notify the Authority’s Engineer of its readiness to subject 

the Tests at any time after 10 (ten) days from the date of such notice, and upon 

receipt of such notice, the Authority’s Engineer shall, in consultation with the 

Contractor, determine the date and time for each Test and notify the same to 

the Authority who may designate its representative to witness the Tests. The 

Authority’s Engineer shall thereupon conduct the Tests itself or cause any of 

the Tests to be conducted in accordance with Article 12 and this Schedule-J. 

2 Tests 

2.1 Visual and physical test: The Authority’s Engineer shall conduct a visual and 

physical check of implementing works to determine that all works and 

equipment forming part thereof conform to the provisions of this Agreement. 

The physical tests shall include [***]. 

2.2 Deleted. 

2.3 Deleted 
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2.4 Other tests: The Authority’s Engineer may require the Contractor to carry out 

or cause to be carried additional tests, in accordance with Good Industry 

Practice, for determining the compliance of the Project with Specifications 

and Standards. 

2.5 Environmental audit: The Authority’s Engineer shall carry out a check to 

determine conformity of the Project with the environmental requirements set 

forth in Applicable Laws and Applicable Permits. 

2.6 Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried 

out, a safety audit to determine conformity of the Project with the safety 

requirements and Good Industry Practice. 

i. Agency for conducting Tests 

 

All Tests set forth in this Schedule-J shall be conducted by the Authority’s Engineer 

or such other agency or person as it may specify in consultation with the Authority. 

ii. Completion Certificate 

Upon successful completion of Tests, the Authority’s Engineer shall issue the 

Completion Certificate in accordance with the provisions of Article 12. 
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SCHEDULE – K 

(See Clause 12.2 and 12.4) 
 

PROVISIONAL CERTIFICATE 

1) I/We, …………………………. (Name of the Authority’s Engineer), acting as the 

Authority’s Engineer, under and in accordance with the Agreement dated 

……………. (the “Agreement”), for Construction of Night Shelter (100 bed 

Hospital Annexe) at Mayaganj Hospital Complex, Bhagalpur (the “Project”)  

 

(Name of Contractor), hereby certify that the Tests in accordance with Article 12 of 

the Agreement have been undertaken to determine compliance of the Project with 

the provisions of the Agreement. 

2) Works that are incomplete on account of Time Extension have been specified in the 

Punch List appended hereto, and the Contractor has agreed and accepted that it shall 

complete all such works in the time and manner set forth in the Agreement. In 

addition, certain minor works are incomplete and these are not likely to cause 

material inconvenience to the Users of the Project or affect their safety. The 

Contractor has agreed and accepted that as a condition of this Provisional Certificate, 

it shall complete such minor works within 30 (thirty) days hereof. These minor works 

have also been specified in the aforesaid Punch List. 

3) In view of the foregoing, I/We am/are satisfied that the Project ………………can 

be safely and reliably placed in service of the Users thereof, and in terms of the 

Agreement, the Project is hereby provisionally declared fit for entry into operation 

on this the ………… day of ……….. 20…... 

4)  

 

 

 

 

 

 

 

 

 

 

ACCEPTED, SIGNED, SEALED 

AND DELIVERED 

 

ACCEPTED, SIGNED, SEALED 

AND DELIVERED 

For and on behalf of  For and on behalf of  

Contractor by:  Authority's Engineer by: 

Signature Signature 

Name & Designation Name & Designation 

Address Address 
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COMPLETION CERTIFICATE 

a) I/We, ........................................................... (Name of the Authority’s Engineer), acting as the 

Authority’s Engineer, under and in accordance with the Agreement dated ………… (the 

“Agreement”), for Construction of Night Shelter( 100 bed Hospital Annexe) at Mayaganj 

Hospital Complex, Bhagalpur (the “Project”) through……. 

(Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the 

Agreement have been successfully undertaken to determine compliance of the Project with 

the provisions of the Agreement, and I/We am/are satisfied that the Project can be safely and 

reliably placed in service of the Users thereof. 

b) It is certified that, in terms of the aforesaid Agreement, all works forming part of Project have 

been completed, and the Project is hereby declared fit for entry into operation on this the 

……… day of ……… 20…... 

SIGNED, SEALED AND 

DELIVERED For and on behalf 

of the Authority’s Engineer by: 

(Signature) (Name) 

(Designation) 

(Address) 
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SCHEDULE – L 

 

(See Clause 18.1.1) 
 

 

DELETED 
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SCHEDULE – M 

 

(See Clauses 19.4) 
 

FORMS OF PAYMENT STATEMENTS 
 

1. Project Milestone 

 

          Payment Certificates 
 

• The Contractor shall submit to the Authority monthly payment invoices of the estimated 
value of the work completed less the cumulative amount certified previously. 

• The Authority’s Engineer shall check the Contractor’s itemized bills within 10 days and 
certify the amount to be paid to the Contractor. 

• The value of work executed shall be certified by the Engineer and approved by the 
Authority. 

 

.  Scheduled Completion Date 
 

• The Scheduled Completion Date shall be the 12 months from the date of agreement. 
 

• On or before the Scheduled Completion Date, the Contractor shall have completed 
construction in accordance with this Agreement. 

Extension of time 

• Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 
Completion Date, as the case may be, under and in accordance with the provisions of 
this Agreement, the Project Completion Schedule shall be deemed to have been 
amended accordingly. 
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SCHEDULE – N 

(See Clause 20.1) 
 

INSURANCE 
 

1.0 Insurance during Construction Period 

 

1.1 The Contractor shall affect and maintain at its own cost, from the 

Appointed Date till the date of issue of the Completion Certificate, the 

following insurances for any loss or damage occurring on account of Non-

Political Event of Force Majeure, malicious act, accidental damage, 

explosion, fire and terrorism: 

a) insurance of Works, Plant and Materials and an additional sum of 

[15% (fifteen per cent)] of such replacement cost to cover any 

additional costs of and incidental to the rectification of loss or 

damage including professional fees and the cost of demolishing 

and removing any part of the Works and of removing debris of 

whatsoever nature; and 

b) insurance for the Contractor’s equipment and Documents 

brought onto the Site by the Contractor, for a sum sufficient to 

provide for their replacement at the Site. 

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the 

Authority and the Contractor against all loss or damage from any cause 

arising under paragraph 1.1 other than risks which are not insurable at 

commercial terms. 

2. Insurance for Contractor’s Defects Liability 

The Contractor shall effect and maintain insurance cover for the Works 

from the date of issue of the Completion Certificate until the end of the 

Defects Liability Period for any loss or damage for which the Contractor 

is liable and which arises from a cause occurring prior to the issue of the 

Completion Certificate. The Contractor shall also maintain other 

insurances for maximum sums as may be required under Applicable Laws 

and in accordance with Good Industry Practice. 

3. Insurance against injury to persons and damage to property 

3.1 The Contractor shall insure against its liability for any loss, damage, death 

or bodily injury, or damage to any property (except things insured under 

Paragraphs 1 and 2 of this Schedule or to any person (except persons 

insured under Clause 20.9), which may arise out of the Contractor’s 

performance of this Agreement. This insurance shall be for a limit per 

occurrence of not less than the amount specified below with no limit on 

the number of occurrences.  

The insurance cover shall be not less than estimated cost. 
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3.2 The insurance shall be extended to cover liability for all loss and damage to 

the Authority’s property arising out of the Contractor’s performance of this 

Agreement excluding: 

The Authority’s right to have the construction works executed on, over, under, 

in or through any land, and to occupy this land for the Works; and damage 

which is an unavoidable result of the Contractor’s obligations to execute the 

Works. 

 

4 Insurance to be in joint names 

 

The insurance under paragraphs 1 to 3 above shall be in the joint names of the 

Contractor and the Authority. 
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SECTION - 5 

 

 

 

SECTION 5: SPECIAL CONDITIONS OF CONTRACT 
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5.1 General: The special conditions are supplementary instructions to the tenders 

and shall form part of the contract. 

 

5.2 Drawing: All Drawings/Layout plans provided by the Authority. The Bidder 

will submit the detailed Contract execution plan within 15 days from date of 

issuing Work Order or Agreement whichever is earlier. The same shall be 

reviewed and approved by BSCL or the PDMC . These 15 days period is 

included in stipulated time of Contract Period. Construction of Night Shelter 

(100 bed Hospital Annexe) at Mayaganj Hospital Complex, Bhagalpur shall be 

carried out as per the drawings provided by BSCL. 

 

5.3 Data to be furnished by the Bidder: The Bidder shall submit the following 

information to BSCL. 

 

5.4 Proposed constructions Programme and time schedule showing sequence of 

operations within 15 days of receipt of notice to proceed with the work in 

pursuance of the conditions of contract. 

 

5.5 Action when the progress of any item of work is unsatisfactory: If the 

progress of an item of work during construction, which is important for timely 

completion of work is unsatisfactory, BSCL shall not withstanding that the 

general progress of work is satisfactory, after giving the Bidder 15 days’ notice 

in writing get the said work executed by employing other means including other 

labour / Bidder etc. and the Bidder will have no claim for compensation for any 

loss sustained by him owing to such action. 

 

5.6 In case if any of the works under this contract are found unsatisfactorily by 

BSCL, the BSCL shall either request the bidder to rectify the defect 

immediately or at his discretion may have it done by others (vendor or 

contractor) and deduct the actual amount incurred as per market rate plus 15 % 

extra incurred in such works from the bidders. 

 

5.7 Inspection and Tests: Except as otherwise provided in here of all material and 

workmanship if not otherwise designated by the specifications shall be subject to 

inspection, examination and test by BSCL at any and all times during 

manufacture and/or construction and at any/all places where such manufacture 

or constructions are carried on. The BSCL shall have the right to reject defective 

materials and workmanship or require its corrections. Rejected workmanship 

shall be satisfactorily replaced with the proper material without charge thereof 

and the Bidder shall properly segregate and remove the rejected material from 

the premises. If the Bidder fails to proceed at once with the replacement of the 

rejected material and/or the construction of defective workmanship BSCL may 

replace such material and/or correct such workmanship and charge the cost 

thereof to the Bidder. 

The Bidder shall be liable for replacement of defective work up to the time of 

completion of DLP in accordance with the conditions of contract of all work to 

be done under the contract. The Bidder shall furnish promptly without additional 

charge all facilities, labour and material necessary for the safe and convenient 

inspection and tests that may be required by BSCL. All inspections and tests by 



 
 

170 
 

the departments shall be performed in such a manner as to not unnecessarily 

delay the work. Special full size and performance test shall be charged with any 

additional cost of inspection when materials and workmanship are not kept 

ready by the Bidder at the time of inspection. 

5.8 Removal of temporary work, Plant & Surplus materials: Prior to final 

acceptance of the completed work, but excepting as otherwise expressly 

directed or permitted in writing, the Bidder shall, at his own expenses remove 

from the site and dispose of all the temporary structures including buildings, all 

plant and surplus materials, and all rubbish and debris for which he is 

responsible to the satisfaction of BSCL. 

5.9 Possession prior to completion: BSCL shall have the right to take possession 

of or use any completed part of the work. Such possession or use shall not be 

deemed as an acceptance of any work not completed in accordance with the 

contract. 

5.10 Damage to works: The works whether fully completed or incomplete, all the 

materials, machinery, plants, tools, temporary building and other things 

connected there with shall remain at the risk and in the sole charge of the Bidder 

until the completed work has been delivered to BSCL and till completion 

certificate has been obtained from BSCL. Until such delivery of the completed 

work, the Bidder shall at his own cost take all precautions reasonably to keep all 

the aforesaid works, materials, machinery, plants, temporary buildings and other 

things connected there with free from any loss, damages and in the event of the 

same or any part there of being lost or damaged, he shall forthwith reinstate and 

make good such loss or damages at his own cost. 

5.11 Examination and tests on completions: On the completion of the work and not 

later than three months thereafter, BSCL shall make such examination and tests 

of the work as may then seem to him to be possible, necessary or desirable, and 

the Bidder shall furnish free of cost any materials and labour which may be 

necessary thereof and shall facilitate in every way all operations required by 

BSCL, in making examination and tests. 

5.12 Climatic Conditions: BSCL may order the Bidder to suspend any work that 

may be subject to damage by climatic conditions and no claims of the Bidder 

will be entertained by the department on this account. 

5.13 As per the Ministry of Environment and Forest Guidelines 2010 and Ministry 

of Urban Development notifications, the Site area shall be protected from dust 

by fixing Green Fencing around the Construction site area. 

 

The Contractor is instructed to strictly adhere to the following at his own cost. 

a) Supply and Fixing Green barriers and wind breaking walls around their sites. 

b) Cover tarpaulin on scaffolding around area of construction, 

c) Do not store construction material, particularly sand, on any part of the street, 

roads in any colony, 

d) Cordon the work area with proper fencing by other means with due 

consideration of safety of workers, public, etc. 
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e) Dust emissions from construction site are controlled. 

f) Sprinklers should be compulsorily used at the site and Wet jets in grinding and 

stone cutting must be used. 

g) The work area shall be well illuminated during nights. 

 

5.14 Safety regulations: During the entire contract period, while carrying out this 

works indicated in this tender, the Bidder will ensure compliance of all safety 

regulations as provided in the Safety Code (Annexure - D). The bidder will be 

responsible for safety of the works. 

 
5.15 The Bidder will make his own arrangement: for supply of water, light & 

power for his works and labour camps etc.: The Bidder will make his own 

arrangement for supply of water, light and power for his works and labour 

camps etc. BSCL will not entertain any claim what so ever for any failure or 

break down etc. in supply of to the Bidder. The Bidder will supply and fix his 

own tested meter of the approved make but the meter will be kept in the custody 

of the department. 

 
5.16 Interference with other Bidders: The Bidder must not interfere with other 

Bidders who may be employed simultaneously or otherwise by the department 

at the Site. He will at no time engage departmental labour or that of other 

Bidders without the written permission of BSCL. Bidder is fully responsible 

for cause of damages of the adjoining works of different works at site and 

the same cost of rectification of damages shall be recovered from the 

Bidder as per BSCL’s instructions. 

5.17 Regulations and bye laws: The Bidder shall conform to the regulations, bye-

laws any other statutory rules made by any local authorities or by the 

Government and shall protect and indemnify BSCL, against any claim or 

liability arising from or based on the violation of any such laws, safety, theft, 

ordinance, regulation, orders, decrees etc. 

5.18 Site Order Book: A site order book shall be kept in the site of the work. As 

far as possible all orders regarding the works are to be entered in this book. All 

entries therein shall be signed by the BSCL or PDMC in direct charge of the 

work and the Bidder or his representatives. In the important cases the Senior 

Manager of BSCL will countersign the entries which the Bidders or his 

representative shall be bound to take note of all instructions meant for the 

Bidder as entered in the site order book without having to be called for 

separately to note them. BSCL shall submit periodically copies of the remarks 

of the site order book to the Senior Manager, BSCL for record and to the Bidder 

for compliance and report. 

5.19 Conversion of units: Whenever in the contract agreement dimensions and 

units have been expressed in F.P.S. system, the same will be converted in to 

metric system units by applying the standard conversion table of Indian 

Standard Institution so as to derive the corresponding figure arithmetically and 

the Bidder will have to accept the figures so derived without any claim or 

compensation whatsoever. 
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5.20 Rights of other Bidders and persons: If, during the progress of the work 

covered by this contract, it is necessary for other Bidders or persons to do work 

in or about the site of work, the Bidder shall afford such facilities, as BSCL 

may require. 

5.21 Employment of technical persons: The Bidder shall employ or produce 

evidence of having in his employment of the qualified technical person as 

indicated in the RFP from the Institution recognized by the Government of 

Bihar / Govt. of Other State / Govt. of India 

5.22 The above is the minimum requirement of Manpower. However, contractor 

shall access the actual requirement and deploy the necessary manpower. No 

extra cost will be paid for deployment of extra manpower if required. 

5.23 The technical staff shall be got approved in writing from BSCL (whose 

approval may be withdrawn any time) for supervision of works and to receive 

direction from the Engineer of the work on behalf of the contractor. The 

supervisory staff of the contractor will not be changed without the approval of 

BSCL. 

 

5.1 Bonus for early completion 

 

In the event that the Project Completion Date occurs prior to the Scheduled Completion Date, 

the Contractor shall be entitled to receive a payment of bonus equivalent to 1% (one percent) 

of the tendered value per month computed on per day basis, shall be payable to the contractor, 

subject to a maximum of 5% (five per cent) of the tendered value. Provided, however, that the 

payment of bonus, if any, shall be made only after the issue of the Completion Certificate 
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Additional Special Conditions 

 
1. Contractor is advised to read carefully all chapters and give complete information 

regarding his proposals, substantiating the same with calculations, drawings 

literature, with clear reference to any standards adopted (which are not mentioned 

in the tender), in such manner that there is no ambiguity or nothing is left to 

chance. All relevant information, so as to make the proposal understandable shall 

be given. Vague remarks and remarks like “will be given later” are not acceptable. 

If in the opinion of BSCL, the proposal is grossly incomplete, this will form 

sufficient reason for complete rejection of the tender on technical grounds. 

2. Contractor shall note that this is an Item rate tender. The bidder shall give rate for 

complete work. However, his proposals are subject to scrutiny and approval for 

unit wise / sub unit wise progressive payments by the competent authority. He 

shall therefore take utmost precaution to offer very standard equipment 

manufactured by only reputed manufacturers (wherever the makes are specified, 

the same shall be offered). However, the bidder should note that after the tenders 

are opened, all modifications, corrections, changes should be carried out entirely 

to the satisfaction of BSCL at no extra cost to BSCL. The contractor shall not be 

allowed to change the price quoted. 

3. All the equipment installed shall be thoroughly tested at the time of 

commissioning of the plant and all initial defects shall be rectified to the entire 

satisfaction of the engineer. Damaged or non-working parts shall be replaced at 

no extra cost to BSCL. 

4. Training of the BSCL, staff before Handling over the 

Equipment/Instruments. As there is fair amount of automation specified, there 

will be very large number of small components, which form units of equipment. 

In order that the BSCL staff engaged on operations and maintenance becomes 

proficient in understanding and handling the equipment correctly, the contractor 

will have to organize training programme in the manufacturers’ shops as well as 

on site during actual operation of the plant. For this purpose, he will have to employ 

suitably qualified, trained personnel to carry out this training. The training period 

is for 7 days after commissioning of the plant or for such extra period before 

commissioning in the workshops. A mutually agreed programme shall be 

formulated during the execution, which will be binding on the contractor. 

5. Third Party Inspection: BSCL reserves the right to appoint any organization/ 

institution for checking of design, & quality & quantity checks of works during 

currency of the contract & no additional cost shall be payable by BSCL on this 

account 

6. The overall development of site at which processing sheds shall be constructed 

inclusive of roads, horticulture, lights and other utilities services such as water 

supply, sewerage, drainage etc. shall be provided by contractor agency as per 

drawings approved by BSCL. 
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7. The Bidder shall liable for all statutory clearances inclusive from Bihar Pollution 

Control Board for execution of the period. 

 

8. Bidder shall liable to all consequences arising there upon. 

 

9. During the Construction Period, the Contractor shall maintain, at its cost, the 

Project Site and the assets thereon so that the traffic and commercial worthiness 

and safety thereof are at no time materially inferior as compared to their condition 

7 (seven) days prior to the date of this Agreement, and shall undertake the 

necessary repair and maintenance works for this purpose. 

 
10. The Construction work shall be executed by the bidder strictly as per technical 

specification of Bihar Construction Department/CPWD. In case of ambiguity or 

dispute arises, Bihar Construction Department (BCD) specification will prevail 

over. 

 
11. The bidder shall strictly abide the General Conditions of contract and Special 

Conditions of Contract of the RFP document. In no case, the bidder may violate 

the above conditions and no amendments should be made in the GCC or SCC. 

 
12. In case of arbitration or dispute of the Contract, the Hon’ble High court of Patna, 

Bihar is the Jurisdiction. 

 
13. The RFP document shall form part of Contract Agreement. The bidder should 

download all pages of the RFP document and must sign all pages (authorized 

signatory of the Contract agency) before uploading the RFP document in the 

www.eproc2.bihar. gov.in portal 

  

http://www.eproc2.bihar./
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CONTRACT DATA 
 

Clause Reference With respect to section 4. 
 

Items marked “N/A” do not apply in this contract. 

 
 Name: BSCL. 

Address: Municipal Corporation, Court Compound, Bhagalpur 

Name of Employer’s Representative: - Chief Executive Officer, 

Bhagalpur Smart City Limited, Bhagalpur 
 

[ Cl.1.1 of ITB of Section - 

1] 
 

 The Engineer is: - To be Informed Later. GCC Cl .16 of Article -

16 
 

 The Dispute Review Expert will be Expert Mediator of the 

Govt. of India rules. 
 

[GCC Cl. 24 of Article -

24] 
 

 The Defects Liability Period is up to 2 years . 

 

[GCC Cl. 15 of Article -

15] 
 

 The commencement date shall from the date of agreement  
 

[GCC Cl. 10 of Article -

10] 
 

 The Intended Completion Date for the whole of the Works is 

12 months after agreement for detail refer Important Milestone  
 

[GCC Cl 12 of Article -

12] 
 

 Mile Stone for physical works to be completed 12 Month Period from the 
start date  
 

 Milestone 1 i.e. 25 % of work  3 months  

 Milestone 2 i.e. 50 % of work  6 months  

 Milestone 3 i.e. 75 % of work  9 months  

 Milestone 4 i.e. 100 % of work  12 months  

 The Site is located at Bhagalpur [ [Cl.7 of ITB) 

 The name and identification number of the Contract is       [ITB CL 1.1] 

 
  

The work consists of Construction of Night Shelter (100 bed 

Hospital Annexe) at Mayaganj Hospital Complex, Bhagalpur 

under Smart City Mission in Bhagalpur, Bihar 

 

[Cl. 1.1 of ITB) 

 The following documents also form part of the Contract [GCC Cl 1.0 of Article -1] 

 The law which applies to the Contract is the law of Union of 

India 

[GCC Cl.25.1 of Article -

25] 

 The language of the Contract documents is English  

[GCC Cl.25.14 of Article -

25] 
 The limit of sub-contracting N/A 
 The Schedule of Key Personnel [Annexure – II of ITB of 

section 2) 
 The minimum insurance cover for physical property, injury [GCC. 18.0 of Article 

17.0) 
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and death is Rs.5 lakhs per occurrence with the number of 

occurrences limited to four. After each occurrence, contractor 

will pay additional premium necessary to make insurance valid 

for four occurrences always till Defect Liability Period of the 

Project. 

 The Site Possession Dates shall be 15 days after the issue of 

LoA. 

[GCC Cl.8.2 of Article 8] 

 The period for submission of the programme for                  

approval of Engineer shall be 30 days from the appointed date 

 

[GCC Cl.10.1.3 of Article 

10] 10.1.3 

  The currency of the Contract is Indian Rupees [GCC Cl.17.2 of Article 

17) 
 The proportion of payments retained (retention money) shall be 

5 % from each bills subject to a maximum of 5 % of final 

contract price. 

[GCC Cl. 7.5.1 of Article 

7] 

   Amount of liquidated damages for delay in  

Completion of works:  

a) 0.05% of the unaccomplished work value against the targeted 

work value at the end of the one fourth Contract period 

b) 0.05% of the unaccomplished work value against the targeted work 

value at the end of the half Contract period 

c) 0.05% of the unaccomplished work value against the targeted work 

value at the end of the three fourth Contract period 

d) 0.05% of the full Contract value at the end of the Contract period 

 

 

[GCC CL 10.3.2] 

  

Maximum limit of liquidated damages for delay in completion 

of work 10 per cent of the Initial Contract Price rounded off 

to the nearest thousand. 

 

 

 

[GCC Cl. 10.3.2 & 

10.3.3 of 

Article 10) 
 Amount of Bonus for early completion of whole of 

the works As per GCC 

[GCC Cl. 17.16 of Article 

17] 

 The amounts of the advance payment are: [GCC Cl 17.2 of Article 

17] 

 Mobilization (Interest bearing) – 10% of the 

Contract price. On submission of unconditional Bank 

Guarantee (to be drawn before the end of 20% of the 

Contract period). The contractor shall furnish part 

‘Bank Guarantee’ of 110% of amount of advance 

Taken as Mobilization. 

The mobilization 

advance shall be 

released in two 

equal installments 

of 5% each.  
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Repayment of advance payment for mobilization and equipment: 

The advance loan shall be repaid with percentage deductions 

from the interim payments certified by the Engineer under the 

Contract. Deductions shall commence in the next Interim 

Payment Certificate following that in which the total of all such 

payments to the Contractor has reached not less than 20 percent 

of the Contract Price or 6 (six) months from the date of payment 

of first installment of advance whichever period concludes 

earlier, and shall be made at the rate of 20 per cent of the amounts 

of all Interim Payment Certificates until such time as the loan has 

been repaid, always provided that the loan shall be completely 

repaid prior to the expiry of the original time for completion 

pursuant to Clauses 8.2 and 8.4 (Condition of Contract). In case 

non–achievement of milestone and accordingly non-production 

of running bills and consequently non-recovery of mobilization 

advance, the part Bank Guarantee (BG) against the Mobilization 

advance to that extent shall be forfeited. 

[GCC Cl. 17.2.5 of Article 

17] 

 The Securities shall be for the following minimum amounts 

equivalent as a percentage of the Contract Price:  

Performance Security for 5 per cent of contract price plus Rs. (to 

be decided after evaluation of the bid) as additional security in 

terms of ITB Clause 29.5. 

[Cl. 7.1 of Article 7) 

 The date by which "as-built" drawings (in scale as directed and 

in color print) in 5 sets of Hard copy (coloured) and 1 set of soft 

copy are required within 28 days of issue of certificate of 

completion of whole or section of the work, as the case may be. 

GCC CL 10.2.7 of Article 

10) 

 The amount to be withheld for failing to supply "as built" 

drawings in color print by the date required is Rs 10.00 lakhs for 

projects up to Rs 50 crores, and additional Rs 0.15 lakhs for 

every Rs. 1.00 crore increment in project cost thereafter, with 

upper limit of Rs 50 lakhs. 

GCC CL 10.2.7 of Article 

10 

 The percentage to apply to the value of the work not completed 

representing the Employer's additional cost for completing the 

Works. 

GCC Cl 10.5 of Article 

10) 

 
  



 
 

179 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

VOLUME-II 

 

 

 

 

 

 
SECTION 7 

 

 

TECHNICAL SPECIFICATION 
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Disclaimer: The technical specifications provided herein for construction of Night Shelter (100 bed 
hospital annexe) are as per NBC, IS 456, IS 800, and other relevant IS codes. In the absence of any 
definite provisions on any particular issue in the aforesaid specifications, reference may be made to 
the specifications of Government of Bihar/India which provides the specifications of various items of 
works which may be taken as minimum and any item of lower specifications shall not be allowed.  

 

Design Specifications: 

   

 Area Statement and Details for Site Plan: 

• Site Area =3003.03 sqm 

• Ground Coverage = 776.44 sqm = 25.85 % 

• Total BUA =Ground floor + First Floor =776.44 sqm + 713.18 sqm = 1489.62 sqm 

• Allowed FAR= 2.5, Achieved FAR = BUA/Site Area= (1472.56/3003.03) =0.496 

• Parking Calculation = 30% of BUA = 30% X 1489.62 = 446.88 sqm of ECS 

• Car parking space = 2/3 X 441.77 = 297.92 sqm  

• No of Cars = Car parking Space/1 car parking space = 294.51/12.5 sqm= 23.8 cars= 24 cars 

• Bike parking space = 1/3 X 446.88 =148.9 sqm 

• No of Bikes = Bike parking space / 1 bike parking space = 148.9/2 sqm = 74.45 Bikes = 75 bikes 

 

       Layout Details and Area Statement for Ground Floor Plan: 

• Total Covered Area: 776.4 Sqm 

• Entrance Foyer: 7.28m X 8.18m 

• Security Office: 3.225m X 3.375m  

• Rooms: 3.00m X 3.0m (18 nos.) 

• Attached toilet: 1.2m X 2.4m (18 Nos.) 

• Dormitory Room Type I: 21.62 Sqm (4 beds) 

• Pharmacy/Chemist Shop: 3.5m X 4.0m 

• Dining Space: 8.0m X 8.0m 

• Utensils wash: 2.8m X 2.7m 

• Kitchen: 6.5m X 4.0m  

• Kitchen Store: 3.0m X 1.8m 

• Serving Area: 6.02m X 1.93m 

• Common Toilets: 1.5m X 2.7m (Gents and Ladies unit) 

 

  Area Statement and Layout Details for First floor: 

• Total Covered Area: 713.8 Sqm 

• Rooms: 3.00m X 3.0m (18 nos.) 

• Attached toilet: 1.2m X 2.4m (18 Nos.) 

• Dormitory Room Type I: 21.62 Sqm (4 beds) 
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• Dormitory Room Type II: 17.45 Sqm (2 nos,3 beds/unit) 

• Dormitory Room Type III: 9.0m X 9.9m (14 beds) 

• Common Toilets with Dormitory III: 3.0m X 4.0m (Ladies unit), 3.75m X 4.0m (Gents Unit) 

• Common Toilets: 1.5m X 2.7m (Gents and Ladies unit) 

Details of Materials and Specifications: 

1) Foundation & Plinth: RCC Column Structure of grade M25 or higher and Fe 500 TMT bars conforming to 

IS 1786:2008 

2) Super Structure: RCC framed structure all column and beam with concrete of grade M25 or higher and 

reinforcement as per design for Fe 500 TMT bars conforming to IS 1786:2008 

3) RCC roof slab 125mm thick in M25 

4) Chajja 75mm thick 0.6 m wide in RCC. 

5) Water Proofing: Water proofing with APP or fibre reinforced elastomeric liquid water proofing membrane 

with acrylic polymers. 

6) Walls: Brick work in flyash bricks and internal walls work in AAC block 

7) Plaster: 12mm thick 1:4 inside, 24mm thick 1:4 outside, 6mm thick 1:4 ceiling 

8) Flooring:  

a. Rooms: Vitrified tile flooring over flat brick soling as per design conforming to IS:15622/ISO13006 

b. Toilets, Laundry, Wash and Kitchen: Anti-skid floor tiles in Kitchen and Toilets/ baths conforming 

to IS:15622/ISO13006 on 20 mm thick 1:4 cement mortar 

c. Foyer, Waiting Hall, Dining hall, Corridor, Medical Shops and Staircase: 25 mm thick Kota 

stone laid in 20mm thick 1:4 cement mortar  

9) Wall Tile/Dado/Skirting in Kitchen, Toilet and Bath:  

a. Skirting:150mm skirting of same material as flooring,  

b. Dado: 600mm above kitchen counter, window sill and window side of ceramic glazed tile in 1:3 

cement mortar,  

c. Bath/Toilet: Ceramic glazed tile 2m from floor level for toilets and bath in 12mm thick 1:3 cement 

mortar 

10) Doors: 

a. Frames:   

i. External Doors frame as per design in pressed steel door frames made of 1.60mm mild 

steel sheet conforming to IS 4351 

ii. Internal Door Frame in 1 ½ inch/ 35 mm thick wood of Local wood, Subject to change on 

discretion to Second class Teak wood/ Sal wood/ Seasoned hollock wood/ Local wood 

b. Door Shutter: Minimum 25 mm Thick (Internal Doors) and minimum 30mm Thick external Doors 

(Entry Doors) of first-class hard wood conforming to IS 4616 or IS 2202 subject to final approved 

design and execution. 

c. Paint: Two coats of enamel paint over one coat of wood primer of approved shade. 

11) Windows: Approved make, Aluminium Section with appropriate tubular section or Z section conforming to 

IS: 733 and IS: 1285 with powder coating of 50 microns, float glass panels of 4.0mm thickness, grill made 

of MS steel with 20mm X 6mm flat or 10mm square bar with 18kg/sqm minimum as per design, with suitable 

coating of enamel paint and red oxide zinc chromate primer. 

12) Painting: 
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a. Interior and ceiling: Surface smoothened with 2mm thick white wall putty, over it one coat of white 

cement primer, over it two coats of acrylic emulsion paint of approved shade. 

b. Exterior: Application of exterior acrylic smooth paint with silicone additives. 

13) Sanitary ware: 

a. Water closet: Vitreous white glazed earthen ware water closet (Indian/ European W.C. Pan) 

conforming to IS 7231 of approved make with china/Orissa pattern footrest (Indian W.C. pan) with 

P or S trap, plastic cistern of approved make and capacity. 

b. Urinal: White vitreous china flatback urinal with standard flushing cistern and spray fittings 

c. Wash Basin: White Vitreous glazed earthenware wash hand basin of approved make. 

d. Washroom Fittings: fittings as per approved make of C.P. Brass 

14) Water Supply: All internal water supply through PVC pipes and UPVC pipes wherever applicable as per 

design conforming to IS 4985-1978 Series IV. 

15) The contractor should use good quality branded items in the project and give Warranty/Guarantee 

for all non-civil items, fit outs etc. for at least 2 years after completion of project.  

List of Approved Makes 

CIVIL ITEMS: 

Sl. No. Description of Approved Material Approved Make 

1 (a) 
Cement (OPC- Grade 
43/53) 

Ultratech (L&T)/ Ambuja/ACC /Konark/ Birla 
Gold/ 
/JK/Coramandel /Lafarge. 

1 (b) White Cement JK White/ Birla White 

2 
Reinforcement 
Steel 

SAIL/ TISCON(TATA)/ VIZAG (RINL) 
/JINDAL, 

ELECTROSTEEL 

3 Structural Steel 
SAIL/ TISCON(TATA)/ VIZAG (RINL) 
/JINDAL, 

ELECTROSTEEL 

4. 
Glazed Ceramic 
Tile KAJARIA / JOHNSON/ SOMANI/ CERA 

5. Ceramic Floor Tile KAJARIA / JOHNSON/ SOMANI/ CERA 

6. Vitrified Tile KAJARIA / JOHNSON/ SOMANI/ CERA 

8. 
Ply Wood, Shuttering Ply 

Conforming to IS 303-1989 / IS 

4990- 1993 

M/s. Century Plyboards (I) Ltd. / M/s. Green 
Ply Industries Ltd. 

9. - - 

10. 
Fire 
Door Shakti Met-Door, Metaflex 

11 Rolling Shutter 
Bengal Rolling Shutter, ' Standard', 'Swastik', 
'Diana', 

'Hercules', 
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12. 
Stainless Steel 
Section SAIL/ TATA 

13. Stainless steel hardware for doors Dorma /Haffelle 

14 Glazing 
Saint Gobain / Asahi Float Glass Ltd / 
Hindustan Safety Glass Works Ltd. / Modi. 

15. 
Injection water proofing, Water 

Proofing coating, Water Repellents 

Conc., Admixtures, PVC, 

Plasticized membranes of water 

proofing 

Sika Qualcrete Ltd./ Structural Waterproofing 

Co./Pidilite Industries Ltd./ Fosroc/ BASF 

(The applicator has to be certified by the water 

proof vendor. 

16. 
Synthetic Enamel Paints, Distemper, 

Acrylic Emulsion Paints, Melamine 

Coating, Aliphatic Acrylate 

 

I.C.I (I) Ltd. / Berger Paints (I) Ltd. / 

Jenson & Nicholson (I) Ltd. / Asian 

Paints (I) Ltd. / FOSROC Chemicals(I) 

Pvt Ltd. 

 

17. Flush door (Factory made) M/s. Century Plyboards (I) Ltd. / Green ply 
/ Merino Industries 

 

18. 
Aluminium Sections and Extrusion 

shall conform IS:733-1983and IS:1285-

1975 

 

HINDALCO / JINDAL 

 

19. 
General Hardware  

 
a. Latches, Hinges etc. GODREJ / DORMA / HAFFELLE 

 
b. Locks, Flush Bolt GODREJ / DORMA / HAFFELLE 

 
c. Handles GODREJ / DORMA / HAFFELLE 

 
d. Screw Nettlefold / GKW / ND 

 
e. Door Closure GODREJ / DORMA / HAFFELLE 

 
f. Floor Spring GODREJ / M/s. EVERITE Agencies Pvt. Ltd. 

/ M/s. Garnish 

 
g. Aldron  ISI Marked 

 
h. Tower Bolt  ISI Marked 

 
i. PVC Buffer Block  ISI Marked 

 
j. Door Stopper  ISI Marked 

 
k. Patch fittings for toughened 

glass 

 Dorma Systems 

21. 
Kota stone (Bluish grey/ Green )  Premium 

22. 
Waterproof Adhesive for Tile/Slab 

fixing to wall or floor 
Terraco India (P) Ltd. / M/s. Pidilite 
Industries Ltd. / M/s. Roffe Construction 
Chemicals Pvt. Ltd. 

23. Sealant • Rhodorsil-33, Pidiseal A-11 & B-11 : 

M/s. Pidilite 

• Industries Ltd., Techseal RDL-600, 
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Techseal RDL- 940, Techseal RDL-

1000 : M/s. Choksey Chemical 

• (P) Ltd. Roffseal : M/s. Roffe 

Construction Chemicals 

• Pvt. Ltd. or Fosroc ., Sikk 

Polysulphide/ Dr. Fixit 

• Pidiseal PS (42 P) MYK. 

24. Tile Jointing Materials ―RainbowTile  Mate– HD‖(M/s. Roffe 
construction Chemicals Pvt. Ltd.). 
―Terragrout‖ (M/s. Terraco India (P) Ltd. 
or Fosroc 

25. 
Decorative Ply (Teak / Cedar / 

Mahegony / Walnut Veneer) 

M/s. Century Plyboards (I)Ltd./ 
GREEN PLY 

26. Cement Based or Exterior Textured 

Paint 

 ICI ( I ) Ltd / Asian Paints / Berger Paint (I)  

Ltd ./ Jenson & Nicholson 

27 
Glass Mosaic 
tiles Shon, Kent , Bisazza 

28 Glass for structural glazing & canopy 

(Coloured Reflective Toughened 
Glass) 

Saint Gobain / Hindustan Pilkington/ Ashai 
float glass . 

29 Silicone Sealant 
GE/Dow 
Corning 

30. 
Aluminium composite 
panel 

Aluco bond ,Aludecor , 
Alstrong 

31. MS Conduit pipe BEC /SUPREME/ AKG 

32. 
PVC Conduit 
pipe 

PLAZA/PRECISION/POLYCAB/AKG/ 
Arkaylite/ 
Havells, 
JUVAS 

33. 
Pre- 
constructional 

 Anti- 
termite 

Pest Control India or approved by Engineer-in- 
charge 

( 

Chloropyriphos 

) 

  

34. Cement Primer ICI / BERGER / ASIAN PAINTS/ JENSON & 

NICHOLSON 

35. Textured Paint ICI / BERGER / ASIAN PAINTS/ JENSON & 

   
NICHOLSON 

36. Waterproofing acrylic emulsion ICI / BERGER / ASIAN PAINTS/ JENSON & 

exterior grade 

paint 

   
NICHOLSON 

37. Acrylic Polymer waterproofing coat SIKA / FOSROC / PIDILITE / ROFFE/ BASF 
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38. 
Expanding grout 
admixture SIKA / FOSROC / PIDILITE / ROFFE/ BASF 

39. Integral waterproofing compound SIKA / FOSROC / PIDILITE / ROFFE 

40. 
Waterproofing 
admixture SIKA / FOSROC / PIDILITE / ROFFE 

41. 
Plasticizer 

SIKA / FOSROC / PIDILITE / ROFFE 

42 
APP Modified Bituminious 
membrane SIKA / FOSROC / PIDILITE / ROFFE 

43 Aluminium anodized louver HUNTER DOUGLAS 

44 Structural glazing JINDAL/HINDALCO . 

45 Stainless steel handrail with balluster GODREJ / DLINE 

46 Floor hardener  Ironite/ Feronite  

   

 
 

WATER SUPPLY, SEWERAGE & DRAINAGE 
 

Sl. 

No. 

 
Description of Approved Material 

 
Approved Brand / Manufacturer 

1. 
G.I. Pipes - medium class (As per 
15- 1239, TATA/JINDAL 

P - I ) 

2. G.I. Pipe fittings (as perIS-1239, P - 
HB'/ "NB' /"ZOLOTO"/Leader / -"JSI" 
fittings ISI 

  
II) ; of material with Galvanised Cast 

Iron 

 

 
approved Heavy 

Fillings, with material code 

conforming to 

IS- 1879 
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3. C.P. on brass fittings  

 
CP Bib cock 

JAQUAR-Continental /CERA /ESSCO‗- 
Delux‘ or 

‗sumthing special‘/ ―Marc‖/―Hindware‖ 

or as 

approved by ENGINEER-IN-CHARGE 

 CP 'Long Nose' /or' Long Body' Bib 
cock - Do - 

 CP Angle valve - Do - 

 CP 'Concealed' Stop cock 'Heavy' 
type - Do - 

with adjustable CP wall Flange   

 CP Shower Rose - Do - 

4. Bronze  /Gun metal-body―Pressure- ―Zoloto‖- 1040A / Leader‖/ ―Sant‖ / ―Neta 

  
Release‖ valve with threaded 

screwed ends, 

 

class (PN-1.0) / or (PN-1.6) class 

5. 
Gun metal body Ball Float valve 
with PVC Zoloto‖ / Leader‖/ ―Sant‖ / ―Neta 

(High pressure) Ball Float 

6. 
15 mm dia. PVC Connector pipe 
with 

PRAYAG or as approved by ENGINEER-IN- 
CHARGE 

Symet nuts at both ends. - ( for Wash 

Basin 
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 Pillar tap &W.C. &Urinal - 

Cistern 

 

  

connections) 

 

7. 
Wall Outlet Connection Flexible 
Pipe - "Jaquar" / ―Essco‖/ ―Hindware‖ 

15mm dia 

8. 
Bronze /Gun metal-body Gate valve 
with Sant / 

―Leader‖ / ―Zoloto‖-for Bronze 
body / 

threaded screwed ends, "Non- 

rising 

 
―Neta‖ / SBM – ―Peglar‖ type 

Spindle" type (PN-1.0) / or (PN- 1.6) 

class 

 

 
9. 

Bronze -body Globe valve with 

'BSPT(F), 

 
Valves of 'Zoloto', or 'Sant' or as approved by 

threaded screwed ends, "Non- 

rising 

 
ENGINEER-IN-CHARGE. 

Spindle" type (PN-1.0) (PN- 

1.6) class 

 

10. 
CI body Gate /Sluice valve with 
flanged ‗Sant‘ / ‗Zoloto‘/Leader / ‗Hawa‘ 

ends rising Spindle" type (PN- 1.0) 

/ or 

(PN-1.6) class 

   

11. Pump for water supply . 
'Willo'/ ‖KSB‖ / ―CRI‖ / 
―Grundfos‖/DP.pump 
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12. CP Urinal 
Spreader- 
15mm (for 

for all Toilets :- Hindware / "Parryware" or as 
approved 

Urinals only)   by ENGINEER-IN-CHARGE. 

13. 
Soil, waste & vent pipes / and Pipe 
Fittings 

'NECO' / 'HEPCO' / 'KAPILANSH DHATU 
UDYOG 

& Specials :- C.I. Centri cast (as per 

15- 

(P) L 

TD.' 

3989) 
    

14. C.P. on brass fittings 
JAQUAR/ESSCO‗-Delux‘/Marc /Hindware 
/CERA/ 

15. 
C.P. on brass fittings C.P. Waste 
Coupling, 

JAQUAR/ESSCO‗-Delux‘/Marc/ Hindware 
/CERA 

ii) C.P. Bottle Trap, iii) C.P Robe 

Hook, 

iv) C.P. Towel Rail. v) CP Two way 

Bib 

Tap 
   

16. CP Toil. Paper Holder - Do - 

17. CP Towel Ring - Do - 

18 CP Soap Dish Holder - Do - 

19. CP Bottle 
Trap with 
CP wall - Do - 

connection Pipe     
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20. Sanitary Fixtures & Fittings  

 CP Robe Hooks - Do - 

   

 CP "Two-way" Bib cock - Do - 

 CP Shower Rose - Do - 

21. 
Rigid PVC (Concealed) Waste 
pipe, Supreme / Oriplast / Finolex/ Utkarsh 

[Schdl.-40], (as per ASTM D 

1785)- 

(concealed or exposed) 

22. 
Rain Water Pipe Fittings :- 'Sand 
cast Iron' - DO 

"SWR" class, as per (IS: 1792) 

23. 
‗Salem‘ Stainless  Steel  Sink  as 
per AISI "Hindware" "Hafele" '''Nirali' , 'Parryware' 

304 (18/8) conforming to I.S.- 

13983 

24. 
Stone- Ware Pipes, and S.W. Pipe 
Fittings Sonali / GINNI / NIRALI / Hind 

25. 
C. I. Manhole Cover ( I.S. - 1726) 
- 

NECO' / 'HEPCO'/ Swastika / ‗BPL‘/ 
―BIC‖. 

 "Medium" or "Heavy" Grade' (Light 

duty 
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only on Oil/Grease 

Chamber) 

Trap 
 

 
26. 

NP-2 class R.C.C. Pipes and Pipe 

Fittings 

 
Eastern 

 
Spuncrete 

/ ‗West Bengal 

Concrete 

 
(i.e., RCC Collars etc.) 

 
Industries 

 
(P) Ltd. 

/‗HINDUSTAN‘/ 

‗SUR‘./or 

 
equivalent ISI approved Make. 

27. Stone- Ware Gully Trap 
Sonali / GINNI / NIRALI / Hind / or 
equivalent ISI 

approved make.  

28. 
C. I. Grating- (Over Catch Pit I Yard 
Gully 

NECO' 
Dhatu 

/ 'HEPCO' / ‗BPL‘/‖Kapilansh 

Chamber), (I.S. - 

"Medium" or 

1726) -  
Udyog‖ 

  

"Heavy" Grade 
   

29. 
Rain Harvesting Pump/ 
Agriculture 

'Willo'/ ‖KSB‖ / ―CRI‖ / ―Grundfos‖/ DP 
pumps/ 

Pump of required capacity -. 

30. 
"Enclosed" Analogue type Water 
Meter "Dashmesh" / 'Kaycee" / "Capstan"/ ―Kent‖. 

("Bulk" Type), conforming to IS- 

2373 

with Calibration Certificate, 

including all 

necessary accessories. 

31. 
Bronze body "Parallel Slide" 
'Blow-off valve ("Spring loaded, 
blow-off pressure  sellable" type), 
with flanged ends, also with 

Zoloto‘ / Sant –make / 
Leader. 
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matching Flanges (PN-1.0) / or 
(PN- 1.6) class 

32. Air-Release Valve Bronze body 
"Parallel Slide" 'Blow-off valve 
("Spring loaded, blow-off pressure 
sellable" type), with flanged ends, 
also with matching Flanges (PN-
1.0) / or (PN-1.6) class 

Zoloto‘ / Sant –make / Leader. 

 Bronze / Gun metal -body Ball valve 
with 

Valves of Bronze body :-'Leader', 'Zoloto' – 
Metal 

'BSPT(F), threaded screwed ends, 

"quarter 

only:- Sant make / Leader. 

turn Lever operated" type (PN-1) / or 

(pN- 

 

1.6) class 
 

 
33. 

Gaskets-CAF 'Full face' conforming 
to IS- "Klinger" / "Permanite" / "Champion". 

2712, Gr.- C; (3mm thick) 

34. 
CPVC and uPVC and HDPE pipe 
including Ori-Plast /Suprim/Alom 

fittings   

35. 
Pressure Reducing Valve , 
Blow-off‖ 

Zoloto, / "Sant" / ―Leader‖ / ―Amco‖/ 
―Hawa‖) 

VALVE : Bronze / Gun metal 

Body,: 

Bronze/Gun metal Body, Non- 

Return 

Valve (N.R.V) : C.I. Body 

 
36. 

 
Sanitary 

 
wares 

(Vitreous 

chinaware):- 

Hindware,/ ―Parryware/ ―CERA / 

KOHLER 

 

i) W.C. - (Indian type/ European 

Type) 
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- with'S' / 'P' - Trap - Floor mounted 

type, without PVC Flushing Cistern 

ii) Wash Basins - "Flat-back" 

type 

rectangular pattern with ―Essco‖ 
CP 

Pillar Tap / or ―Swan neck‖ type 
Mixer 

iii) Urinal - Flat back "Small" with 

CP 

Spreader, CP Waste coupling, CP 

Bottle Traps with waste pipes. 

 

   

37. Wall Mirror 
6mm thick 'Modiguard' / 'Ashai' / or 
equivalent as 

approved by ENGINEER-IN-CHARGE, 

with 12mm 

thick hard-board backing 

38. W.C.:- Floor mounted"Pedestal" 'Hindware- /'Parryware'/'Cera' :- 

type- W.C. -  

39. Wash Basin 'Hindware- /'Parryware'/ 'Cera' 

40. For WC flushing :- PVC 'Low-

level' 

Hindware' "SLEEK" or equivalent 
Parryware or 'Cera' 

"Dual- Flush" Cistern Model. 

 
 

 



 

193 
 

ELECTRICAL ITEMS: 
 

 

Sl. ITEM APPROVED MAKES 

1 Diesel engine CUMMINS / CATERPILLAR / KIRLOSKAR 

   

2 Alternator KIRLOSKAR / STAMFORD / AREVA 

3 LT Cable termination materials DOWELLS / COMET / LOTUS 

4 Air Circuit Breaker SCHNEIDER / ABB / L&T 

5 MCCB / Contactor SCHNEIDER / ABB / L&T 

6 MCB Distribution Board SCHNEIDER / ABB / L&T 

7 MCB / RCCB / RCCBO SCHNEIDER / ABB / L&T 

8 Power Factor Correction Relay SCHNEIDER / / L&T/EPCOS 
 

   

9 Power Factor Correction Capacitors SCHNEIDER / EPCOS / L&T 

10 Relays SCHNEIDER / SIEMENS / L&T 

11 Meters SCHNEIDER /ENERCON/ AEI 

12 Ammeter/Voltmeter selector switch L&T/ KAYCEE / SALZER 

13 Indicating Lamp SCHNEIDER /SIEMENS/VAISHNO/ L&T 
14 Push Buttons / Indicating Lamps SCHNEIDER /L & T (RISHAB) / SIEMENS 

15 CT KAPPA / AUTOMATIC ELECTRIC / BCH 

16 L. T. Power, control and signal cable HAVELLS / POLYCAB / CRYSTAL 

17 Cu. Wires MESCAB / FINOLEX /HAVELLS 

18 M.S.Conduit JINDAL / TATA / GST 

19 PVC conduit & Accessories ISI Marked 

20 Industrial Power Socket Outlets SCHNEIDER / ABB / L&T 
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21 Switches and Sockets modular type LEGRAND / CRABTREE / L&T 

22 Lighting Fixture WIPRO / CG / PHILIPS 

23 Wall/ Ceiling / Exhaust Fans USHA / CROMPTON / HAVELLS 

24 Ductable Split Units LG / PANASONIC / CARRIER 

25 Wall Mounted Split Unit LG / PANASONIC / CARRIER 

26 Cable Tray FABRICATED / LEGRAND 

27 EPABX UNIFY / CISCO / AVAYA 

28 RJ 11 SOCKET LEGRAND/L&T/SCHNEIDER 

29 RJ 45 SOCKET LEGRAND/L&T/SCHNEIDER 

30 LAN Cable & Accessories HAVELLS / POLYCAB / CRYSTAL 

31 UPS ETON/EMERSON 

32 CCTV CAMERAS L&T/SCHNEIDER/ABB 

33 
PA SYSTEM along with all 
accessories BOSCH / HONEYWELL 

34 TRANSFORMER VOLTAMP / SCHNEIDER / 

35 HT BREAKER SCHNEIDER/ABB/L&T 

36 HT XLPE CABLE HAVELLS / POLYCAB / CRYSTAL 

37 11 KV RUBBER MAT ISI MARKED 

38 11 KV HAND GLOVES ISI MARKED 

39 
ELECTRONIC LIGHTING 
ARRESTER PROLITE/ 

40 Fan Havells, Crompton, Bajaj 
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41 LED Lights Havells, Crompton, Bajaj,Surya 

 

FIREFIGHTING MAKES 

 

Sl. 

No. 

Description of Approved 

Material/Item 

 
Approved Make 

1 Relays Siemens / Schneider / L & T 

2 Meters IMP / Neptune 

3 Ammeter/Voltmeter selector switch Kaycee / Salzer / AE 

4 Indicating Lamp Siemens/ 

Schneider 

5 Wires (copper conductor) Mescab / Polycab/ Havells/ Nicco / Gloster 

6 MCCB Siemens/ Schneider / L & T 

7 CT Kappa 

8 MS-Black Main Pipes-Hydrant JINDAL /  

ERW (IS-1239) TATA/ Nezone/ 

Butt weldable /threaded IS:1239 ‗Skipper‘  

Part-I (Heavy)   

9 Gate valve(IS:210,GR-210) , Crawlie & Ray  

10 
Butter fly valve in   C.S. lever / 
Wheel /Leader /Intervalve/Sant/ Zoloto/L&T 

 operated to be fitted between flanges, 

PN- 

Kirloskar/ 

1.0 BS-5155 

11 
Foot Valve with Strainer as per IS- 
4038 

12 Sluice / Gate Valve. 

13 N.R.V. 

14 R.C.C. pipes (NP-3 
Eastern 
Spuncrete / 

W.B. Concrete Industries 
Pvt. 

Ltd. 

/ 

 
Hindustan 
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15 Hydrant Valve IS-5290 Fire 
Shield 
/Minimax, Surex –all ISI marked 

16 CP fire Hose with G.M. Nozzle. 
FireShield/Mini
max, Surex – all ISI marked 

17 Pressure Gauge 
FireShield 
/Minimax, Surex – all ISI marked 

18 Hose Box 
FireShield 
/Minimax, Surex – all ISI marked 

19 Fire 

Extinguishers 

Fireshield /Protector/ /Surex /Minimax-all 
ISI 

D.C.P.- 5 Kg.- including MS fastening 

Clamps 

Approved  

for mounting on walls/columns CO2 4.5 

Kg.- 

  

 including MS fastening Clamps for 
mounting 

 

on walls/columns Water CO2 including 

MS 

fastening Clamps for mounting on 
alls/columns 

A B C – Powder type 

  

(Mono Ammonium Phosphate base) - 

including 

 

MS fastening Clamps for mounting on 

walls/columns 

20 Pump BE 
Pumps/Kirloskar/KSB/ SAM TURBO 
/WPIL 

/Grundfos or Equivalent 

21 Y‘-strainer 
Kirloskar/Lead 
er/ Sant /Zoloto 

 
Pressure Release Valve 

Kirloskar/Lead 
er/ Sant /Zoloto 

   

23 
Fire Sprinklers (both pendent & Up- 
Right type) 

‗TYCO‘ / ‗VIKING‘ / ‗Omex‘/ 
 
―Central‖-ELO 
16/ Crawlie & 
Ray 

 

24 FIRE ALARM PANEL  HONEYWELL-ESSER, Notifire, Simplex. 
_ Morley Edward 

25 RESPONSE INDICATOR Approved matching Brand. 
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26 CABLE Finolex or equivalent 

27 PVC CONDUIT Ori-Plast or other equivalent 

28 FIRE ALARM PANEL HONEYWELL-ESSER, 

29 Smoke Detector Siemens/Esser/Tyco 

30 Heat Detector Siemens/Esser/Tyco 

31 Manual Call Box ISI Approved Make 
 

32 PC HP/Dell 

33 Pressure Switch Indfoss ,/ Switzer 

34 Lift OTIS/KONE/JOHNSON 

All material must conform to relevant BIS specifications.  

 

The Warranty/Guarantee period for all non civil items (i.e. lights, fixtures, wooden items, all MEP 

work) will be given by contractor to BSCL for minimum 2 years   
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VOLUME-III 

 

 

 

 

 
 

SECTION 8 FORM OF BID 
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FORM OF BID 
 

 

 

 

Description of the Works: 
 

 
 

 

 

 

 

 

 
BID 

 

 
To : 

 

 
Address : 

 

 
1.0 We offer to execute the Construction of Night Shelter (100 bed Hospital Annexe) at Mayaganj 

Hospital Complex, Bhagalpur under Smart City Mission in Bhagalpur, Bihar described above 

and remedy any defects therein in conformity with the Conditions of Contract, specification, 

drawings (Concept layout), Price Bid (Item rate format) and Addenda along with reply to the 

pre-bid queries. 

 

 

2.0 We undertake, if our Bid is accepted, to commence the Works as soon as is reason- ably possible 

after the receipt of the Engineer's notice to commence, and to complete the whole of the Works 

comprised in the Contract within the time stated in the document. 

 

3.0 We agree to abide by this Bid for the period of days from the date fixed for receiving the same, 

and it shall remain binding upon us and may be accepted at any time before the expiration of 

that period. 

 

4.0 Unless and until a formal Agreement is prepared and executed this Bid, together with your 

written acceptance thereof, shall constitute a binding contract between us. 

 

5.0 We understand that you are not bound to accept the lowest or any tender you may receive. 

Dated this  day of   
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Signature  in the capacity of 

 duly authorized to sign bids for and on 

behalf of (In block capitals or typed) 

 

Address 
 

 

Witness 
 

 

 
Address    
 

 

 

Occupation    
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SECTION 9 PRICE BID 

  



 

202 
 

PRICE BID 
 

Preamble 

 

1.0 The Price Bid shall be read in conjunction with the Instructions to Bidders, Conditions of 

Contract, Technical Specifications and Contract Drawings, Bill of Quanitites, Reply to Pre-Bid 

Queries and Addendum.  

2.0 The payment will be based upon the actual quantities executed and completed for different items 

of work as stated in the Bill of Quantities, as measured by the Contractor and checked and 

verified by the Authority’s Engineer and valued at the rates and prices tendered in the Price Bid, 

within the terms of the Contract.  

3.0 The Rates of Different Items of Work contained in the Bill of Quantities shall be tendered in the 

Price Bid shall include supply, construction, labour, supervision, materials, erection, insurance, 

profit, taxes and duties, together with all general risks, liabilities and obligations set out or 

implied in the Contract.  

4.0 The rates or prices shall be quoted entirely in Indian Currency.  

5.0 The rates of various items of work contained in the Bill of Quantities shall be entered in the price 

bid which will be taken to have included in the cost of water supply electricity etc.  

6.0 The rates of different items of work related to the construction of the 100 Bedded Night Shelter 

as mentioned in above para shall be deemed to be inclusive of costs associated with the related 

Items of Work.  

7.0 General directions and descriptions of work and materials are not necessarily repeated or 

summarized in the Price Bid. References to the relevant sections of the contract documentation 

shall be made before entering rates or price in the Price Bid.  

8.0 The method of measurement of completed work shall be on the item rate basis for which payment 

shall be made as indicated in the bid documents.  

  

9.0 Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 29 of the 

Instructions to Bidders.  

  
10.0 Rock is defined as all materials which, in the opinion of the Engineer, require blasting, or the 

use of metal wedges and sledgehammers, or the use of compressed air drilling for its removal, 

and which cannot be extracted by ripping with a tractor of at least 150 kW with a single rear 

mounted heavy duty ripper.  
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PRICE BID 
 

I/we hereby tender to execute the whole of the work described in the: 
 

Name of the Work: - Construction of Night Shelter (100 bed Hospital Annexe) at 

Mayaganj Hospital Complex, Bhagalpur under Smart City 

Mission in Bhagalpur, Bihar on Item Rate Basis. 

  



 

204 
 

PRICE BID FORMAT 
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SECTION 10 

 
 

SECURITIES AND OTHER FORMS 

  



 

206 
 

BID SECURITY (BANK GUARANTEE) 

 
 
WHEREAS, [name of Bidder] (hereinafter called "the Bidder") has submitted his Bid dated [date] for 
the construction of [name of Contract hereinafter called "the Bid"]. 

 
 

KNOW ALL PEOPLE by these presents that we [name of Bank] of 
 

 
 

[Name of country] having our registered office at (hereinafter called "the Bank") are bound unto 
 

 
 

[Name of Employer’s Representative] (Hereinafter called "the Employer’s Representative") in the sum 
of * for which payment well and truly to be made to the said Employer’s Representative the Bank itself, 
his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this day of …. 2020 THE 

CONDITIONS of this obligation are: 

1.0 If after Bid opening the Bidder withdraws his bid during the period of Bid validity 
Specified in the Form of Bid; 

OR 
 

2.0 If the Bidder having been notified to the acceptance of his bid by the Employer during the period of 
Bid Validity: 

 

3.0 fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if 
required; or 

 

4.0 fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders; 
or 

 

5.0 does not accept the correction of the Bid Price pursuant to Clause 27. 

 
We undertake to pay to the Employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his demand the 
Employer will note that the amount claimed by him is due to him owing to the occurrence of one or 
any of the three conditions, specifying the occurred condition or conditions. 
 
This Guarantee will remain in force up to and including the date ** days after the deadline for 
submission of Bids as such deadline is stated in the Instructions to Bidders or as it may be extended 
by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect 
of this guarantee should reach the Bank not later than the above date. 
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DATE      SIGNATURE 

 ____________________________   __________________ 

 

WITNESS     SEAL 

 __________________________  ________________________ 
 

 

_____________________________________________________________________ 

 [Signature, name and address] 
 
 
6.0  The Bidder should insert the amount of the guarantee in words and figures denominated 

in Indian Rupees. This figure should be the same as shown in Clause 16.1 of the 
Instructions to Bidders. 

 
7.0  45 days after the end of the validity period of the Bid. Date should be inserted by the 

Employer before the Bidding documents are issued. 
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PERFORMANCE BANK GUARANTEE 

 

 

To 

 

  [Name of Employer’s Representative] 
 

  [Address of Employer’s Representative] 

 

 

WHEREAS, ________________________________[name and address of Contractor] (hereafter called 

"the Contractor") has undertaken, in pursuance of Contract 

No.______________________________________ dated ________________to execute 

___________________________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with 

his obligation in accordance with the Contract; 

 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of 
the Contractor, up to a total of   
 

[amount of guarantee]* (in words), such sum being payable in the types and proportions of currencies in 

which the Contract Price is payable, and we undertake to pay you, upon your first written demand and 

without cavil or argument, any sum or sums within the limits of __________________________ [amount 

of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for your demand 

for the sum specified therein. 

 
 
We hereby waive the necessity of your demanding the said debt from the contractor before 
presenting us with the demand. 
 
 
We further agree that no change or addition to or other modification of the terms of the Contract or of the 
Works to be performed there under or of any of the Contract documents which may be made between 
your and the Contractor shall in any way release us from any liability under this guarantee, and we hereby 
waive notice of any such change, addition or modification. 
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This guarantee shall be valid until 30 days from the date of expiry of the Defect Liability Period. 

Signature and Seal of the guarantor   

________________________ 

 

Name of Bank ___________________________________________ 

 

 

Address ___________________________________________ 

 

 

Date _________________________________________________ 

 

 

 
*An amount shall be inserted by the Guarantor, representing the percentage the Contract Price specified 
in the Contract including additional security for unbalanced Bids, if any and denominated in Indian 
Rupees. 
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BANK GUARANTEE FOR ADVANCE PAYMENT 

 

 

PERFORMANCE BANK GUARANTEE 

 

 

To 
 

  [Name of Employer’s Representative] 

 

  [Address of Employer’s Representative] 

 

  [Name of Contractor] 

 

Gentlemen: 

 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 14.2 ("Advance Payment") of 

the above-mentioned Contract, [name and address of Contractor] (herein after called "the Contractor") 

shall deposit with [name of Employer’s Representative] a bank guarantee to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of 

____________________________ [amount of Guarantee]*  [in words]. 

We the   [bank of financial institution], as instructed by the Contractor, agree 

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to [name of Employer’s Representative] on his first demand without whatsoever right of 

obligation on our part and without his first claim to the Contractor, in the amount not exceeding 

_________________ [amount of guarantee]* ____________________ [in words] 

We further agree that no change or addition to or other modification of the terms of the Contractor or 

Works to be performed there under or of any of the Contract documents which may be made between 

 ______________________[name of Employer’s Representative] and the Contractor, shall in any 

way release us from any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification. 
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This guarantee shall remain valid and in full effect from the date of the advance payment under the 

Contract until [name of Employer’s Representative] receives full repayment of the same amount from the 

Contractor. 

 
Yours truly, 
 

Signature and Seal:    

Name of Bank / Financial Institution:    

Address:   

*An amount shall be inserted by the Bank or Financial Institution representing the amount of the 

Advance Payment, and denominated in Indian Rupees. 
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LETTER OF ACCEPTANCE 

 
(Letter head paper of the Employer’s Representative) 

 
Letter No.                                                                                    Dated 
 

From, 

          -------------------------------------------------- 

-------------------------------------------------- 

To,  

 -------------------------------------------------- 

 -------------------------------------------------- 

-------------------------------------------------- 

-------------------------------------------------- 
 

Subject: Construction of Nightshelter (100 Beded Hospital Annexe) in Bhagalpur, Bihar 

Under Smart City Mission (SCM) on Item Rate Contract – Letter of Acceptance 

(“LOA”) – Reg. 
 

Reference: 1. NIT No.-; 

   2. --------------- 

   3. --------------- 

4. ---------------   

Sir, 

      This is to notify that your Bid (Bid or tender Reference -  …….) submitted on -----------

(Date) through e-procurement (https://www.eproc2.bihar.gov.in) against NIT No.- 

……………….for construction of 100 Bedded  Night Shelter (Hospital Annexe) at Bhagalpur  

Under Smart City Mission, at your quoted bid price amounting to Rs. ……………../- (Rs. 

……………….) only has been determined to be lowest evaluated bid and has been accepted 

by Authority. The conditions of this “LOA” are mentioned below: 
 

1. You are requested to return a duplicate copy of this “LOA” with seal and signature of 

authorised signatory as an acknowledgement within 7 (seven) days. 

2. You are also requested to furnish Performance Security of Rs. ……………/- (Rs. 

……………………….) only within 21 (twenty one) days of receipt of this “LOA”. 

3. In case of failure of submission of Performance Security within time as mentioned above, 

the award shall be deemed to be cancelled and Bid Security shall be encashed by the 

Authority. 
 

Thanking you. 

Your’s Sincerely,  

 

 
Authorized Signature 

Name and title of Signatory 

(Employer’s Representative) 

 

https://www.eproc2.bihar.gov.in/
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ISSUE OF NOTICE TO PROCEED WITH THE WORK 

 
 

(Letter head of the Employer’s Representative) 

 

(Date)   
 

 

 

 
 

To 

 
 

(Name and address of the Contractor) 

_______________________________ 

_______________________________ 

_______________________________ 

 

 

 
Dear Sirs, 

 
 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 32.1 and signing of 

the Contract for the construction of 

 

   at Bid Price of Rs.    
 

 

You are hereby instructed to proceed with the execution of the said works in accordance 

with the contract documents. 

 
Yours faithfully, 

 

 
(Signature, name and title of 

Employer’s Representative) 
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AGREEMENT FORM 
 
 

(On Stamp Paper) 

AGREEMENT NUMBER:  (To be filled by Authority) 

 

Name of Work: Construction of 100 Bedded Night Shelter (Hospital Annexe) in 

Bhagalpur, Bihar Under Smart City Mission (SCM) on Item Rate Contract. 

This agreement entered into on this the …… day of ………… 

BETWEEN 

Bhagalpur Smart City Limited, CIN- U93090BR2016SGC033046, having its registered 

office at Municipal Corporation, Court Compound, Bhagalpur, Bihar-812001 through 

Authorised Signatory --------------- (hereinafter referred to as the “Authority” which 

expression shall, unless repugnant to the context or meaning thereof, include its 

administrators, successors and assigns) of One Part; 

AND 

M/s ---------------------- having its registered office at ---------------- through its authorized 

signatory ------------------------------------ (hereinafter referred to as the “Contractor” which 

expression shall, unless repugnant to the context or meaning thereof) of the Other Part,.  

Each of “Authority” and “Contractor” may be referred to individually as a “Party”, and 

together they may be referred to as the “Parties”. 

Whereas the “Authority” entrusted Construction of 100 Bedded Night Shelter (Hospital 

Annexe) in Bhagalpur, Bihar Under Smart City Mission (SCM) on Item Rate Contract 

(“Project”) to “Contractor” in accordance with the terms and conditions set forth in this 

agreement. 

The “Authority” accordingly invited Request for Proposals (“RFP”) vide E-Tender NIT No. 

………… dated ……………. from the eligible bidders as per terms and conditions prescribed 

in the “RFP” for undertaking the “Project”.  

 

The “Authority” issued Letter of Acceptance vide Letter No. ……. dated ……. and to M/s 

……….. for the “Project” at the Contract Price of Rs………./- (Rs. …………..) only inclusive 

of all taxes and GST. 

NOW, THEREFORE, in consideration of the foregoing and the respective covenants set forth 

in this Agreement, the sufficiency and adequacy of which is hereby acknowledged, the 

“Authority” hereby covenants to pay the “Contractor” in consideration of the obligations 

specified herein, the Contract Price or such other sum as may become payable under the 

provisions of the Agreement at the times and in the manner specified in the Agreement and 

intending to be legally bound hereby, the Parties agree and accept that the following 

documents are part of this agreement: 

a) Performance Security in terms of ………………………. 
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b) Letter of Acceptance (LOA) with letter No. ……………..dated …………; 

c) Bid document of M/s ………… submitted on website http://www.eproc2.bihar.gov.in  

d) NIT No: ………………….. dated; 

e) RFP and Drawings and Bill of Quantities  

f) Any other reference documents mentioned in the RFP. 

 

In the witness whereof the parties there to have caused this Agreement to be executed on the day 

and year written before.  

 

For and on behalf of 

M/s …………………………….. 

 

 

 

 

 

[Authorized Signatory] 

For and on behalf of 

Bhagalpur Smart City Limited 

 

 

 

 

 

[Authorized Signatory] 

 

 

 

 

 

Seal of M/s …………. 

 

 

 

 

 

Seal of Bhagalpur Smart City Limited. 

Witness: 

 

1.  

 

 

 

 

 

     2. 

 

 

 

 

Witness: 

 

1. 

 

 

 

 

 

     2. 
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UNDERTAKING 
 

 

 

 
 

I, The undersigned do hereby undertake  that our firm M/s ___________________________ agree to 

abide by this bid for a period ___________________days for the date fixed for receiving the same and it 

shall be binding on us and may be accepted at any time before the expiration of   

that period. 

 

 

 

 

___________________________________ 

(Signed by an Authorized Officer of the Firm) 

 

 

 
Title of Officer 

 

_____________________ 
 

 

Name of Firm 

 

______________________ 

 

______________________ 

 

_______________________ 

 

DATE 
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VOLUME-IV 

 

 
SECTION 11 

DRAWINGS 

The detail drawings are available on 

https://www.smartcitybhagalpur.org/tenders 

 

 

 

 

https://www.smartcitybhagalpur.org/tenders
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Proposed Site for Construction of Night Shelter( 100 bed Hospital Annexe) at JNMCH, Mayaganj 

Hospital, Bhagalpur, Bihar 

*all dimensions in metre. 
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 Location Map of the proposed site 
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VOLUME-V 

 

 
 

SECTION 12 

 
DOCUMENTS TO BE  

FURNISHED BY BIDDER 
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CHECKLIST 

 

Sr. No. Particulars 
RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 
1 Type of Participation (Sole Bidder)    

2 Tender Reference No.    

3 Bid Validity (Required - 120 days)    

4 Form of Bid    
Requisite Fee Details 

5 RFP Document Fee 

(Required - Rs. 10,000/-) 
   

6 EMD validity  

(shall be 45 days beyond the 

validity of bid i.e. 120 days) 

   

7 EMD  

 
   

Firm Details 
8 GST No.    

9 Pan No.    

10 Principal place of business    

11 Registration of Firm    

12 EPF Registration    

13 ESI Registration    

14 Labour license/ Undertaking for 

taking Labour License in case of 

award of work  

   

15 Constitution of Firm    

16 Parnership Deed    

17 Information of Bidder's Bankers 

(Name, Address, Telephone, Talex 

And Fax No.) 

   

18 Liquid Asset / Credit / Bank 

Certificate for10% of contract 

value  

   

19 Statement of Compliance  

(Bidder is not associated with 

consultant or any other entity that 

has prepared tender documents) 

   

Declaration / Affidavit submitted by Firm 
20 Information of litigation history  

(Current or during the last five 

years)  

   

21 Undertaking that the bidder will be 

able to invest a minimum cash upto 

25% of contract value of work, 

during implementation of work. 

   

22 Declaration regarding blacklisting / 

debar 
   

Technical Capacity 
23 Satisfactory completed as a prime 

contractor at least one similar work 

of value not less than 2,35,69,365/- 
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Sr. No. Particulars 
RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 
during last five completed financial 

years between 2015-16 and 2019-

20 (work of 90% or more of 

contract value executed will be 

taken as completed work). 

(Similar Works: Construction of 

minimum G+1 Building) 

24 Electrical License     

25 Executed electrical work for a 

minimum amount of 6% of 

estimated cost (i.e. Rs. 28,28,324/-) 

in any one year between 2015-16 to 

2019-20.  

   

26 Undertaking from bidder (for 

Subcontracting if any) 
   

27 Undertaking from 

subcontractor/vendor 
   

28 Executed Water Supply / Sanitary 

work for a minimum amount of 6% 

of estimated cost (i.e. Rs. 

28,28,324/-) in any one year 

between 2015-16 to 2019-20.  

   

29 Undertaking from bidder (for 

Subcontracting if any) 
   

30 Undertaking from 

Subcontractor/Vendor 
   

31 Methodology of construction     

32 Work Programme     

33 Quality Assurance Programme    
Bid Capacity 

34 Maximum value of Civil 

Engineering works executed in one 

year during last five years = A 

   

35 Project Completion Time = N    

36 Value of existing Commitment = B    

37 Bid Capacity = 3 X A X N - B    
Financial Capacity 

38 The contractor/firm must have 

achieved a minimum annual 

financial turnover equal to Rs. 

2,35,69,365/- in each and every 

financial year during last five 

completed financial years (from 

2015-16 to 2019-20) 

   

39 

Audited Turnover 

 2015-16  
2016-17  

2017-18  
2018-19  
2019-20  

40  2015-16  
2016-17  
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Sr. No. Particulars 
RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 

Financial Report for the last 5 years 

(Balance sheet, profit and loss 

statement & auditor's report) 

2017-18  
2018-19  
2019-20  

41 

Income Tax Return Details 

 2015-16  
2016-17  
2017-18  
2018-19  
2019-20  

Team Composition (During Construction Period) 
42 Project Manager – 1 

B.E/B.Tech/B.Sc. in Civil 

Engineering or equivalent with 10 

Years Exp. (2 years as Project 

Manager) 

   

43 Site Engineer – 2 

B.E/B.Tech / Bsc. in Civil 

Engineering with 5 Years Exp. 

(including 3 years in Building 

Construction) or Diploma Civil 

with 10 Years Exp. (including 5 

years in Building Construction) 

   

44 Electrical Engineer – 1 

B.E. Electrical + 5 Years Exp. Or 

Diploma in Electrical + 10 years 

Exp. 

   

45 Quantity Surveyor – 1 

B.E/B.Tech/Bsc. in Civil 

Engineering with 5 Years Exp. Or 

Dip. Civ. + 7 years Exp. 

   

46 Architect – 1 

B.Arch/ Bachelor in Town or 

Regional Planning with 3 Years’ 

Experience. 

   

47 Soil & Material Engineer and 

Quality Control Engineer – 1 

B.E/B.Tech/Bsc. in Civil 

Engineering with 5 years’ 

Experience in Quality Control 

works 

   

Details of Machineries 
48 Water tank    

49 Bar cutting machine    

50 Bar bending machine    

51 Welding machine    

52 Vibrator (needle)    

53 Well-equipped laboratory facility 

for quality test 
   

54 Transit mixer with pumping 

arrangement 
   

55 Steel prop    
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Sr. No. Particulars 
RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 
56 Concrete batching plant (10 

cum/hour) 
   

57 Steel plate with fitting    

58 Staging pipe with fitting    

59 Cube Testing Machine (UTM)    

60 Cube Mould    
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Bill of Quantity 

Name of Work - Construction of 100 Bedded Night shelter (Hospital Annexe) in Bhagalpur, Bihar 

Under Smart City Mission (SCM) on Item Rate Contract 

Sr.No ITEM OF WORK  Unit Qty 

   E A R T H   W O R K     

1 

Earth work in excavation in foundation trenches or drains (not exceeding 1.5 

m in width or 10 sqm on plan) including dressing of sides and ramming of 

bottoms, lift upto 1.5 m . including getting out the excavated soil and 

disposal of surplus excavated soil as directed, within a lead of 50 m.All kinds 

of soil. 

cum 164.90 

2 

Total earth filling Filling available excavated earth (excluding rock) in 

trenches, plinth, sides of foundations etc. in layers not exceeding 20 cm in 

depth: consolidating each deposited layer by ramming and watering lead 

cum 575.80 

  C O N C R E T E   W O R K     

3 

Pile work in foundation Providing, driving with hydraulic piling rigs with 

power units and installing driven cast-in-situ reinforced cement concrete 

piles of grade M-25 of specified diameter and length below the pile cap, to 

carry safe working load not less than specified, excluding the cost of steel 

reinforcement but including the cost of shoe and the length of pile to be 

embedded in the pile cap etc. all complete. (Length of pile for payment 

shall be measured from top of shoe to the bottom of pile cap): 400 mm dia 

piles 

Rmt 1680.00 

4 

PCC Work Providing and laying in position cement concrete of specified 

grade exluding the cost of centring and shuttering-all work upto plinth 

level.1:3:6 (1 cement : 3 coarse sand : 6 graded stone aggregate 20 mm 

nominal size) 

cum 90.84 

5 
Centring and shuttering including strutting, propping etc. and removal of 

form for. Foundations, footings, bases of columns etc. for mass concrete. 
sqm 436.72 

6 

Anti termite Treatment: Diluting and injecting chemical emulsion for 

POSTCONSTRUCTIONAL anti-termites' treatrnent (including the cost of 

chemical emulsion), For pre construction termite treatment Along external 

wall where the apron is not provided using chemical emulsion @ 7.5 liters / 

sqm of the vertical surface of the substructure to a depth of 300 mm including 

excavation channel along the wall & rodding etc. complete: With 

chlorpyriphos/Lindone E.C. 20% with 1% concentration 

metre 1028.01 
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Sr.No ITEM OF WORK  Unit Qty 

7 

Diluting and injecting chemical emulsion for POSTCONSTRUCTIONAL 

anti-termites' treatment (including the cost of chemical emulsion) Along 

external wall where the apron is not provided using chemical emulsion @ 

7.5 liters / sqm of the vertical surface of the substructure to a depth of 300 

mm including excavation channel along the wall & rodding etc. complete: 

With chlorpyriphos/Lindone E.C. 20% with 1% concentration External wall 

length 

metre 237.93 

8 

Damp- Proof Course : Providing and laying damp-proof course 50mm thick 

with cement concrete 1:2:4 (1 cement : 2 coarse sand(zone-III) : 4 graded 

stone aggregate 20mm nominal size). 

sqm 138.36 

9 

Applying residual bitumen on plinth beam Applying a coat of residual 

petroleum bitumen of grade of VG-10 of approved quality using 1.7 kg. per 

square metre on damp proof course after cleaning the surface with brushes 

and finally with a piece of cloth lightly soaked in kerosene oil. 

sqm 138.36 

10 

Making plinth protection 50mm thick of cement concrete 1:3:6 (1 cement : 

3 coarse sand (zone - III) : 6 graded stone aggregate 20 mm nominal size) 

over 75mm thick bed of dry brick ballast 40 mm nominal size, well rammed 

and consolidated and grouted with fine sand, including necessary 

excavation, levelling & dressing & finishing the top smooth. 

sqm 107.07 

  R E I N F O R C E D    C E M E N T   C O N C R E T E   W O R K     

11 
Centering and shuttering including strutting, propping etc. and removal of 

form for : Columns, pillars, piers, Abutments, Posts, Struts 
sqm 540.80 

12 

Centring and Shuttering- floor and Roof Centering and shuttering including 

strutting, propping etc. and removal of form for : Suspended floors, roofs, 

landings, balconies and access platform 

sqm 1511.94 

13 
Centring and Shuttering- Shelves Centering and shuttering including 

strutting, propping etc. and removal of form for : Shelves (Cast in situ) 
sqm 26.60 

14 

Centring and Shuttering- Beams, Lintels Centering and shuttering including 

strutting, propping etc. and removal of form for : Lintels, beams, plinth 

beams, girders, bressummers and cantilevers 

sqm 2389.67 

15 

Centring and Shuttering- Stairs Centering and shuttering including strutting, 

propping etc. and removal of form for : Stairs, (excluding landings) except 

spiral-staircases 

sqm 7.77 

16 

Centring and Shuttering- Chazza and Architectural projections Centering 

and shuttering including strutting, propping etc. and removal of form for : 

Weather shade, Chajjas, corbels etc., including edges 

sqm 364.20 
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Sr.No ITEM OF WORK  Unit Qty 

17 

RCC Work Providing and Laying in position machine batched, machine 

mixed and machine vibrated design mix cement concrete of specified grade 

for reinforced cement concrete structural elements, excluding the cost of 

centring, shuttering finishing and reinforcement, M-20 grade reinforced 

cement concrete. All works upto plinth level 

cum 154.28 

18 RCC in columns walls, Columns, pillars, posts and struts cum 43.52 

19 

RCC in Beams, lintel, floor slabs, chazza, Beams,  girders, cantilevers, 

suspended floors, lintels, roofs and staircases including spiral staircase ans 

shelves etc. 

cum 388.37 

  S T E E L  R E I N F O R C E M E N T     

20 

Reinforcement for R.C.C. work including straightening, cutting, bending, 

placing in position and binding all complete.Thermo-Mechanically Treated 

bars TMTC-500- Thermo-Mechanically Treated bars TMTC-500-8mm dia. 

kg 21783.24 

21 

Reinforcement for R.C.C. work including straightening, cutting, bending, 

placing in position and binding all complete.Thermo-Mechanically Treated 

bars TMTC-500- Thermo-Mechanically Treated bars TMTC-500-12mm 

dia. 

kg 17426.59 

22 

Reinforcement for R.C.C. work including straightening, cutting, bending, 

placing in position and binding all complete.Thermo-Mechanically Treated 

bars TMTC-500- Thermo-Mechanically Treated bars TMT Fe-500-I6mrn 

dia. 

kg 34853.19 

23 

Reinforcement for R.C.C. work including straightening, cutting, bending, 

placing in position and binding all complete.Thermo-Mechanically Treated 

bars TMTC-500- Thermo-Mechanically Treated bars TMT Fe-500-20mm 

dia. 

kg 13069.95 
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Sr.No ITEM OF WORK  Unit Qty 

24 

Expansion joint 100mm in floor Providing and fixing of expansion joint 

system related with floor location as per drawings and direction of Engineer-

In-Charge. The joints system will be of extruded aluminium base members, 

self aligning / self cantering arrangement and support plates etc. as per 

ASTM B221-02. The system shall be such that it provides floor to floor 

/floor to wall expansion control system for various vertical location in load 

application areas that accommodates multi directional seismic movement 

without stress to it's components. System shall consist of metal profiles with 

a universal aluminium base member designed to accommodate various 

project conditions and finish floor treatments. The cover plate shall be 

designed of width and thickness required to satisfy projects movement and 

loading requirements and secured to base members by utilizing 

manufacturer’s pre-engineered self- cantering arrangement that freely 

rotates / moves in all directions. The Self - cantering arrangement shall 

exhibit circular sphere ends that lock and slide inside the corresponding 

aluminium extrusion cavity to allow freedom of movement and flexure in all 

directions including vertical displacement. Provision of Moisture Barrier 

Membrane in the Joint System to have watertight joint is mandatory 

requirement all as per the manufactures design and as approved by Engineer 

-in- Charge. (Material shall confirm to ASTM 6063).Floor Joint of 100 mm 

gap 

meter 17.19 

25 

Expansion joint 100mm in wall Providing and fixing of expansion joint 

system related with wall joint (internal/external) location as per drawings 

and direction of Engineer-In- Charge. The joints shall be of extruded 

aluminium base members, self-aligning / cantering arrangement and support 

plates as per ASTM B221-02. The material shall be such that it provides an 

Expansion Joints System suitable for vertical wall to wall/ wall to corner 

application, both new and existing construction in office Buildings & 

complexes with no slipping down tendency amongst the components of the 

Joint System. The Joint System shall utilize lightweight aluminium profiles 

exhibiting minimal exposed aluminium surfaces mechanically snap locking 

the multicellular to facilitate movement. (Material shall confirm to ASTM 

6063). 

meter 14.40 

  B R I C K  W O R K     

26 
Brick work in plinth Brick work with bricks of class designation 100A in 

foundations and plinth in: cement mortar1:4(1cement:4coarse sand) 
sqm 11.90 

27 
Brick flat soling Brick work 7cm thick with brick of class designation 100A 

cement mortar 1:3 (1 cement: 3 coarse sand) in super structure 
sqm 735.50 
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Sr.No ITEM OF WORK  Unit Qty 

28 

Fly Ash Brick Work in Superstructure Brick Work with flyash bricks as per 

IS 12894(2002) & IS 3495 in foundation and plinth in: Cement Mortar 1:4 

(1 cement:4Coarse sand) Extra for Brick work in superstructure above plinth 

level up to floor V 

cum 473.32 

  M A R B L E & G R A N I T E   W O R K     

29 

Providing and fixing 18 mm thick gang saw cut, mirror polished, remoulded 

and repolished, machine cut for kitchen platforms, vanity counters, window 

sills, facias and similar locations, of required size, approved shade, colour 

and texture laid over 20 mm thick base cement mortar 1:4 (1 cement : 

4coarse sand), joints treated with white cement, mixed with matching 

pigment, epoxy touch ups, including rubbing, curing, moulding and 

polishing to edges to give high gloss finish etc. complete at all levels. Area 

of slab over 0.50 sqm 

sqm 123.36 

30 

Providing edge moulding to 18 mm thick marble stone counters, vanities 

etc., including machine polishing to edge to give high gloss finish etc. 

complete as per design approved by Engineer-in- Charge. Granite work 

meter 1317.80 

31 

Extra for providing opening of required size & shape for wash basins/kitchen 

sink in kitchen platform. Vanity counters and similar location in 

marble/granite/stone work including necessary holes for pillar taps etc. 

including rubbing, moulding and polishing of cut edges etc. complete. 

each 19.00 

  D O O R & W I N D O W  W O R K S     

32 

Providing flush door Providing and fixing ISI marked flush door shutters 

conforming to IS : 2202 (Part I) non-decorative type, core of block board 

construction with frame of 1st class hard wood and well matched 

commercial 3 ply veneering with vertical grains or cross bands and face 

veneers on both faces of shutters: 35 mm thick including ISI marked 

Stainless Steel butt hinges with necessary screws 

sqm 107.73 

33 

Providing wood door/window frame Providing wood work in frames of 

doors, windows, clerestory windows and other frames, wrought framed and 

fixed in position with hold fast lugs or with dash fasteners of required dia & 

length (hold fast lugs or dash fastener shall be paid for separately). Second 

class teak wood 

cum 0.70 

34 

Providing and fixing curtain roads Providing and fixing curtain rods of 1.25 

mm thick chromium plated brass plate, with two chromium plated brass 

brackets fixed with C.P. brass screws and wooden plugs, etc., wherever 

necessary complete: 

m 242.00 
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Sr.No ITEM OF WORK  Unit Qty 

35 

Providing hold fast for wood frames Providing 40X5mm flat iron hold fast 

40cm long including fixing to frame with 10 mm dia. Bolts, nuts and wooden 

plugs and embedding in cement concrete block 30x10x15 cm 1:3:6 mix (1 

cement: 3 coarse sand: 6 graded stone 20mm nominal size) 

each 300.00 

36 

Providing UPVC window ventilator shutter Area of window above 1.75 

sqm) Providing and fixing factory made uPVC white colour sliding glazed 

window upto 1.50 m in height dimension comprising of uPVC 

multichambered  frame with in-built roller track and sash extruded profiles 

duly reinforced with 1.60 ± 0.2 mm thick galvanized mild steel section made 

from roll forming process of required length (shape & size according to 

uPVC profile), appropriate dimension of uPVC extruded glazing beads and 

uPVC extruded interlocks, EPDM gasket, wool pile, zinc alloy (white 

powder coated) touch locks with hook, zinc alloy body with single nylon 

rollers (weight bearing capacity to be 40 kg), G.I fasteners 100 x 8 mm size 

for fixing frame to finished wall and necessary stainless steel screws etc. 

Profile of frame & sash shall be mitred cut and fusion welded at all corners, 

including drilling of holes for fixing hardware's and drainage of water etc. 

After fixing frame the gap between frame and adjacent finished wall shall be 

filled with weather proof silicon sealant over backer rod of required size and 

of approved quality, all complete as per approved drawing & direction of 

Engineer-in-Charge. (Single / double glass panes, wire mesh and silicon 

sealant shall be paid separately) Note: For uPVC frame and sash extruded 

profiles minus 5% tolerance in dimension i.e. in depth & width of Three 

track three panels sliding window with fly proof SS wire mesh (Two nos. 

glazed & one no. wire mesh panels) made of (small series) frame 92 x 44 

mm & sash 32 x 60 mm both having wall thickness of 1.9 ± 0.2 mm and 

single glazing bead of appropriate dimension (Area of window up to 1.75 

sqm). 

sqm 264.69 

37 

Providing glazing in ventilators and windows Providing and fixing glazing 

in aluminium door, windows, ventilators, shutters and partitions etc, with 

EPDM rubber/neoprene gasket etc. complete as per the architectural 

drawings and the directions of Engineer-in-charge (cost of aluminium snap 

beading shall be paid in basic item) With float glass panes of 4.0 mm 

thickness. 

sqm 264.69 
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Sr.No ITEM OF WORK  Unit Qty 

38 

Providing door stopper Providing and fixing aluminium extruded section 

body tubular type universal hydraulic door closer (having brand logo with 

ISI, IS:3564, 

embossed on the body, door weight upto 36 kg to 80 kg and door width from 

701 mm to 1000 mm), with double speed adjustment with necessary 

accessories and screws etc. complete. Providing and fixing 50 mm bright 

finished brass cup board or wardrobe knob of approved quality with 

Providing and fixing bright finished 

each 6.00 

39 

 

Tower bolts Providing and fixing bright finished brass tower bolts (barrel 

type) with necessary screws etc. complete: 250x10 mm 

each 54.00 

40 

 

Tower bolts Providing and fixing bright finished brass tower bolts (barrel 

type) with necessary screws etc. complete: 150x10 mm 

each 54.00 

41 
Tower bolts Providing and fixing bright finished brass tower bolts (barrel 

type) with necessary screws etc. complete: 100x10 mm 
each 56.00 

42 
Door  Latch Providing and fixing bright finished brass door latch with 

necessary screws etc. complete 300X16X5 mm 
each 110.00 

43 
Sliding Door bolts Providing and fixing ISI marked oxidised M.S. sliding 

door bolts with nuts and screws etc. complete 300x16 mm 
each 110.00 

44 

Decorative High presuure laminates Providing& Fixing decorative high 

pressure laminated sheet of plain / wood grain in gloss / matt / suede finish 

with high density protective surface   layer   and   reverse   side   of   

adhesive   bonding   quality conforming  to  IS  :  2046  Type  S  including  

cost  of  adhesive  of approved quality:1.0 mm thick 

sqm 107.73 
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Sr.No ITEM OF WORK  Unit Qty 

45 

PVC Door shutter 30 mm thick factory made Polyvinyl Chloride (PVC) 

door shutter made of styles and rails of a uPVC hollow section of size 

60x30 mm and wall thickness 2 mm (± 0.2 mm), with inbuilt decorative 

moulding edging on one side. The styles and rails mitred and joint at the 

corners by means of M.S. galvanised/ plastic brackets of size 75x220 mm 

having wall thickness 1.0 mm and stainless steel screws. The styles of the 

shutter reinforced by inserting galvanised M.S. tube of size 25x20 mm and 

1 mm (± 0.1 mm) wall thickness. The lock rail made up of 'H' section, a 

uPVC hollow section of size 100x30 mm and 2 mm (± 0.2 mm) wall 

thickness fixed to the shutter styles by means of plastic/ galvanised M.S. 

'U' cleats. The shutter frame filled with a uPVC multi-chambered single 

panel of size not less than 620 mm, having over all thickness of 20 mm and 

1 mm (± 0.1 mm) wall thickness . The panels filled vertically and tie bar at 

two places by inserting horizontally 6 mm galvanised M.S. rod and 

fastened with nuts and washers, complete as per manufacturer's 

specification and direction of Engineer-in-charge. 

sqm 88.20 

46 

PVC Door frames Providing and fixing factory made P.V.C. door frame of 

size 50x47 mm with a wall thickness of 5 mm,made out of extruded 5 mm 

rigid PVC foam sheet, mitred at corners and joined with 2 Nos. of 150 mm 

long brackets of 15x15 mm M.S. square tube, the vertical door frame 

profiles to be reinforced with 19x19 mm M.S. square tube of 19 gauge, 

EPDM rubber gasket weather seal to be provided through out the frame. 

The door frame to be fixed to the wall using M.S. screws of 65/100 mm 

size, complete as per manufacturer’s specification and direction of 

Engineer-in- Charge. 

meter 277.20 

  S T E E L    W O R K     

47 

Steel works in gates Steel work welded in built up sections/framed worK 

including cutting hoisting, rixing in position and applying a priming coat of 

approved steel primer using structural steel, etc. as required In gratings, 

frames, guard bar, ladders, railings, brackts. gates & similar works 

kg 396.90 
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Sr.No ITEM OF WORK  Unit Qty 

48 

Steel works in Railing Providing and Fixing Stainless Steel (Grade 304) 

railing made of Hollow tubes, channels, plates etc., including welding, 

grinding, buffing, polishing and making curvature (wherever required) and 

fitting the same with necessary stainless steel nuts and bolts complete, i/c 

fixing the railing with necessary accessories & stainless steel dash fasteners 

, stainless steel bolts etc., of required size, on the top of the floor or the side 

of waist slab with suitable arrangement as per approval of Engineer-in-

charge, ( for payment purpose only weight of stainless steel members shall 

be considered excluding fixing accessories such as nuts, bolts,fasteners 

etc.).  

kg 569.70 

49 

Providing S.S. grill in window Providing and Fixing Stainless Steel (Grade 

304) railing made of Hollow tubes, channels, plates etc., including welding, 

grinding, buffing, polishing and making curvature (wherever required) and 

fitting the same with necessary stainless steel nuts and bolts complete, i/c 

fixing the railing with necessary accessories & stainless steel dash fasteners 

, stainless steel bolts etc., of required size, on the top of the floor or the side 

of waist slab with suitable arrangement as per approval of Engineer-in-

charge, ( for payment purpose only weight of stainless steel members shall 

be considered excluding fixing accessories such as nuts, bolts, fasteners 

etc.).  

kg 914.44 

  F L O O R I N G   W O R K     

50 

Vitrified tiles in flooring Providing and laying vitrifed floor tiles in 

different sizes {thickness to be specified by the manufactruer) with water 

absorption's less than 0.08 % and conforming to IS : 15622 of approved 

make in all colours and shades, laid on 20 mm thick cement mortar 1:4 (1 

cement: 4 coarse sand ) including grouting the joint with white cement and 

matching pigments etc., complete. 

sqm 1303.69 

51 

Ceramic Tiles in flooring Providing and laying Ceramic glazed floor tiles 

300x300 mm (thickness to be specified by the manufacturer) of ist quality 

conforming to IS : 15622 of approved make in colours such shades except 

white , Ivory , Grey , Fume Red , Brown , laid on 20 mm thick Cement 

motar 1:4 (1 cement: 4 coarse sand ) including pointing the joints with 

white cement and matching pigment etc., complete. 

sqm 208.25 
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Sr.No ITEM OF WORK  Unit Qty 

52 

Ceramic tiles on wall Providing and fixing 1st quality ceramic glazed wall 

tiles conforming to IS : 15622 (Thickness to be specified by the 

manufacture) of approved make in all colours, shades except burgundy , 

bottle green , black of any size as approved by Engineer-in-charge in 

skirting , risers of steps and dados over 12 mm thick bed of cement Motar 

1:3(1 cement: 3 coarse sand ) and jointing with grey cement slurry @ 3.3 

kg per sqm including pointing in white cement mixed with pigment of 

matching shade complete. 

sqm 962.38 

53 

Vitrified tiles in skirting Providing and laying Vitrified tiles in different 

sizes (thickness to be specified by manufacturer), with water absorption 

less than 0.08 % and conforming to I.S. 15622, of approved make, in all 

colours & shade, in skirting, riser of steps, over 12 mm thick bed of cement 

mortar 1:3 (1 cement: 3 coarse sand), including grouting the joint with 

white cement & matching pigments etc. complete.Size of Tile 600x600 

mm 

sqm 124.14 

  F I N I S H I N G   W O R K     

54 
12 mm internal plaster work- 1:3 12 mm cement plaster 1:3(1 cement: 

3coarse sand)  
sqm 3569.00 

55 
15 mm external plaster work (coarse Sand) 15 mm cement plaster 1:3 (1 

cement: 3 coarse sand) 
sqm 1873.25 

56 
6 mm plaster work in ceiling (coarse Sand) 6 mm cement plaster of mix 

:1:3 (1 cement : 3 fine sand) 
sqm 1303.69 

57 

Internal & External putty work  Providing and applying white cement 

based putty of average thickness 1 mm, of approved brand and 

manufacturer, over the plastered wall surface to prepare the surface even 

and smooth complete. 

sqm 6745.93 

58 

Applying Primer on internal and external wall Distempering with 1st 

quality acrylic distemper, having VOC (Volatile Organic Compound ) 

content less than 50 grams/ litre, of approved brand and manufacture, 

including applying additional coats wherever required, to achieve even 

shade and colour. Two coats 

sqm 6745.93 

59 

Internal Paint work Wall painting with plastic emulsion paint of approved 

brand and manufacture to give an even shade: Two or more coats on new 

work  

sqm 4872.69 

60 

External Paint Works Finishing walls with Acrylic Smooth exterior paint 

of required shade: New work (Two or more coat applied @ 1.67 ltr/ 10 

sqm over and including priming coat of exterior primer applied @ 2.20 kg/ 

10 sqm) 

sqm 1873.25 
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Sr.No ITEM OF WORK  Unit Qty 

61 

Paint on wood works Painting wood work with Deluxe Multi Surface Paint 

of required shade. Two or more coat applied @ 0.90 ltr/ 10 sqm over an 

under coat of primer applied @ 0.75 ltr/ 10 sqm of approved brand and 

manufacture. 

sqm 141.10 

62 

Providing water proofing in Toilet Providing and laying in situ five course 

water proofing treatment with glass fibre tissue reinforced bitumen over roof 

consisting of first coat of bitumen primer @ 0.40 kg. per sqm, 2nd & 4th 

courses of bonding material® 1.60 kg. per sqm which shall consist of blown 

type bitumen of grade 85/25 conforming to IS: 702, third layer of glass fibre 

tissue course as specified, fifth, the top most layer of stone grit 6 mm and 

down size or pea-sized gravel sprad @ 6 dmJ per sqm including preparation 

of surface excluding grading for slope etc. complete.Toilet floor area  

sqm 208.25 

63 

Earthwork excavation : Earth work in excavation in foundation trenches or 

drains(not exceeding 1.5 m in width or 10 sqm on plan) including dressing 

of sides and ramming of bottoms, lift upto 1.5 m . including getting out the 

excavated soil and disposal of surplus excavated soil as directed, within a 

lead of 50 m.All kinds of soil. 

cum 210.37 

64 

Total earth filling Filling available excavated earth (excluding rock) in 

trenches, plinth, sides of foundations etc. in layers not exceeding 20 cm in 

depth: consolidating each deposited layer by ramming and watering lead 

cum 140.25 

65 

PCC Work : Providing and laying in position cement concrete of specified 

grade exluding the cost of centring and shuttering-all work upto plinth level. 

1:3:6 (1 cement : 3 coarse sand : 6 graded stone aggregate 20 mm nominal 

size) 

cum 12.59 

  R E I N F O R C E D    C E M E N T   C O N C R E T E   W O R K     

66 

Centring and Shuttering- Column Centering and shuttering including 

strutting, propping etc. and removal of form for : Columns, pillars, piers, 

Abutments, Posts, Struts 

sqm 9.18 

67 

Centring and Shuttering- Beams, Lintels Centering and shuttering including 

strutting, propping etc. and removal of form for : Lintels, beams, plinth 

beams, girders, bressumers and cantilevers Plinth beam 

sqm 205.15 

68 

RCC Work : Providing and Laying in position  machine batched, machine 

mixed and machine vibrated design mix cement concrete  of specified grade 

for reinforced cement concrete structural elements, excluding the cost of 

centring, shuttering finishing and reinforcement, M-20 grade reinforced 

cement concrete. 

cum 46.56 
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Sr.No ITEM OF WORK  Unit Qty 

69 

RCC in columns Providing and Laying in position  machine batched, 

machine mixed and machine vibrated design mix cement concrete  of 

specified grade for reinforced cement concrete structural elements, 

excluding the cost of centring, shuttering finishing and reinforcement, M-20 

grade reinforced cement concrete. walls, Columns, pillars, posts and struts 

cum 8.31 

70 

Steel Reinforcement for R.C.C. work including straightening, cutting, 

bending, placing in position and binding all complete. Thermo-Mechanically 

Treated bars TMTC-500- 

kg 8409.21 

71 
Brick work in plinth Brick work with bricks of class designation 100A in 

foundations and plinth in : cement mortar1:4(1cement:4coarse sand) 
cum 54.30 

  M A R B L E & G R A N I T E   W O R K     

72 

Providing and fixing 18 mm thick gang saw cut, mirror polished, 

premoulded and prepolished, machine cut for kitchen platforms, vanity 

counters, window sills, facias and similar locations, of required 

size,approved shade, colour and texture laid over 20 mm thick base cement 

mortar 1:4 (1 cement : 4coarse sand), joints treated with white cement, mixed 

with matching pigment, epoxy touch ups,including rubbing, curing, 

moulding and polishing to edges to give high gloss finish etc. complete at all 

levels.Area of slab over 0.50 sqm 

sqm 458.74 

73 

Providing S.S. grill : Providing and Fixing Stainless Steel (Grade 304) 

railing made of Hollow tubes,channels, plates etc., including welding, 

grinding, buffing, polishing and making curvature (wherever required) and 

fitting the same with necessary stainless steel nuts and bolts complete, i/c 

fixing the railing with necessary accessories & stainless steel dash fasteners 

, stainless steel bolts etc., of required size, on the top of the floor or the side 

of waist slab with suitable arrangement as per approval of Engineer-in-

charge, ( for payment purpose only weight of stainless steel members shall 

be considered excluding fixing accessories such as nuts, bolts, fasteners 

etc.).grill   

kg 1737.72 

  S A N I T A R Y   I N S T A L L A T I O N S &Plumbing Works     

74 

Providing and  fixing water  closet  squatting  pan  (Indian  type  W.C. pan) 

with 100mm sand cast Iron P or S trap, 10 litre low level white P.V.C. 

flushing cistern with manually controlled device (handle lever) conforming  

to  IS  :  7231,  with  all  fittings  and  fixtures  complete including  cutting  

and  making  good  the  walls  and  floors  wherever required : White  

Vitreous china Orissa pattern W.C.  pan of  size 580x440mm with integral 

type foot rests 

each 4.00 
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Sr.No ITEM OF WORK  Unit Qty 

75 

Providing and fixing white vitreous china pedestal type water closet 

(European  type) with  seat  and  lid, 10  litre low  level white vitreous 

china flushing cistern & C.P. flush bend with fittings & C.I.brackets, 

40mm  flush  bend,  overflow arrangement with  specials of  standard make  

and  mosquito  proof  coupling  of  approved  municipal design complete  

including  painting  of  fittings  and  brackets,  cutting  and making good 

the walls and floors wherever required : W.C. pan with ISI marked white 

solid plastic seat and lid. 

each 58.00 

76 

Providing and fixing wash  basins with  C.P.  brass pillar tap, 32mm C.P.  

brass  waste  of  standard  pattern,  including  painting  of  fittings and  

brackets, cutting  and  making good  the walls and  floors where required. 

White  Vitreous china Wash  basin of size 630  x 450mm  with single 

15mm C.P brass pillar tap. 

each 49.00 

77 

Providing and  fixing 600x450  mm  bevelled edge  mirror  of  superior 

glass  (of  approved  quality) complete  with  6  mm  thick  hard  board 

ground  fixed to wooden cleats with C.P. brass screws and washers 

complete. 

each 49.00 

78 

Providing and fixing PTMT soap Dish Holder having length of 138mm, 

breadth 102mm, height of 75mm with concealed fitting arrangements, 

weighing not less than 106 gms. 

each 64.00 

79 
Providing and fixing C.P. brass shower rose with 15 or 20 mm inlet :150 

mm diameter 
each 40.00 

80 
Providing and fixing C.P. brass angle valve for basin mixer and geyser 

points of approved quality conforming to IS:8931 a) 15 mm nominal bore 
each 98.00 

  W A T E R   S U P P L Y     

81 

Providing  &  fixing  Chlorinated  polyvinyl  Chloride  (CPVC)  Pipes, 

having thermal stability for hot & cold wter supply, including all CPVC 

plain & brass threaded fittings, i/c fixing the pipe with clamps at 1.00 m  

spacing.  This  includes  jointing  of  pipes &  fittings with  one  step CPVC 

solvent cement and cost of cutting chases and making good the  same  

including  testing  of  joints  complete  as  per  direction  of Engineer in 

charge. Concealed work,  including  cutting  chases  and  making  good  the 

walls 15 mm nominal outer dia pipes 

metre 620.00 

82 

Providing &  fixing  Chlorinated  polyvinyl  Chloride  (CPVC)  Pipes, 

having thermal stabilty for hot & cold wter supply, includign all CPVC 

plain & brass threaded fittings, i/c fixing the pipe with clamps at 1.00 m  

spacing.  This  includes  jointing  of  pipes &  fittings with  one  step CPVC 

solvent cement and cost of cutting chases and making good the  same  

including  testing  of  joints  complete  as  per  direction  of Engineer in 

charge. Concealed work, including cutting  chases  and  making  good  the 

walls 20 mm nominal outer dia pipes 

metre 320.00 
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83 

Providing  &  fixing  Chlorinated  polyvinyl  Chloride  (CPVC)  Pipes, 

having thermal stabilty for hot & cold wter supply, including all CPVC 

plain & brass threaded fittings, i/c fixing the pipe with clampls at 1.00 m  

spacing.  This  includes  jointing  of  pipes &  fittings with  one  step CPVC 

solvent cement and cost of cutting chases and making good the  same  

including  testing  of  joints  complete  as  per  direction  of Engineer in 

charge.Concealed  work,  including  cutting  chases  and  making  good  the 

walls 25 mm nominal outer dia pipes 

metre 250.00 

84 

Providing  &  fixing  Chlorinated  polyvinyl  Chloride  (CPVC)  Pipes, 

having thermal stabilty for hot & cold wter supply, including all CPVC 

plain & brass threaded fittings, i/c fixing the pipe with clamps at 1.00 m  

spacing.  This  includes  jointing  of  pipes &  fittings with  one  step CPVC 

solvent cement and cost of cutting chases and making good the  same  

including  testing  of  joints  complete  as  per  direction  of Engineer in 

charge. Concealed  work,  including  cutting  chases  and  making  good  

the walls 32 mm nominal outer dia pipes 

metre 180.00 

85 

Providing and fixing G.I. pipes complete with G.I. fittings including 

trenching and refilling etc. EXTERNAL WORKS 25 mm dia. nominal 

bore 

metre 100.00 

86 

Providing and fixing G.I. pipes complete with G.I. fittings including 

trenching and refilling etc. EXTERNAL WORKS 32 mm dia. nominal 

bore 

metre 150.00 

87 

Providing and fixing G.I. pipes complete with G.I. fittings including 

trenching and refilling etc. EXTERNAL WORKS 40 mm dia. nominal 

bore 

metre 75.00 

88 

Providing and fixing G.I. pipes complete with G.I. fittings including 

trenching and refilling etc. EXTERNAL WORKS 50 mm dia. nominal 

bore 

metre 200.00 

89 
Providing and  fixing ball (brass) valve of  approved quality. High  or low 

pressure, with plastic floats complete: 15 mm nominal bore. 
each 49.00 

90 
Providing and  fixing ball (brass) valve of  approved quality. High  or low 

pressure, with plastic floats complete: 20 mm nominal bore. 
each 49.00 

91 
Providing and  fixing ball (brass) valve of  approved quality. High  or low 

pressure, with plastic floats complete: 25 mm nominal bore 
each 49.00 
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92 

Providing and fixing required Stainless Steel Fitting of press fit design of 

grade AISI 304 conforming to JWWA G116 standard with V-profile or M-

profile and with O-ring sealing gasket of EPDM material of providing and 

fixing required Stainless Steel Fitting of press fit design of grade AISI 304 

conforming to JWWA G116 standard with V-profile or M-profile and with 

O-ring sealing gasket of EPDM material of required dia as per direction of 

Engineer-in-charge. Reducer For 48.60 mm x 42.70 mm outer dia pipe 

each 68.00 

93 

Providing and fixing required Stainless Steel Fitting of press fit design of 

grade AISI 304 conforming to JWWA G116 standard with V-profile or M-

profile and with O-ring sealing gasket of EPDM material of providing and 

fixing required Stainless Steel Fitting of press fit design of grade AISI 304 

conforming to JWWA G116 standard with V-profile or M-profile and with 

O-ring sealing gasket of EPDM material of required dia as per direction of 

Engineer-in-charge. Reducer For 42.70 mm x 34.00 mm outer dia pipe 

each 62.00 

94 

Providing and fixing required Stainless Steel Fitting of press fit design of 

grade AISI 304 conforming to JWWA G116 standard with V-profile or M-

profile and with O-ring sealing gasket of EPDM material of providing and 

fixing required Stainless Steel Fitting of press fit design of grade AISI 304 

conforming to JWWA G116 standard with V-profile or M-profile and with 

O-ring sealing gasket of EPDM material of required dia as per direction of 

Engineer-in-charge. Reducer For 34.00 mm x 22.22 mm outer dia pipe 

each 82.00 

95 

Providing and fixing required Stainless Steel Fitting of press fit design of 

grade AISI 304 conforming to JWWA G116 standard with V-profile or M-

profile and with O-ring sealing gasket of EPDM material of providing and 

fixing required Stainless Steel Fitting of press fit design of grade AISI 304 

conforming to JWWA G116 standard with V-profile or M-profile and with 

O-ring sealing gasket of EPDM material of required dia as per dirction of 

Engineer-in-charge. Reducer For 22.22 mm x 15.88 mm outer dia pipe 

each 108.00 

96 

Providing and fixing required Stainless Steel Fitting of press fit design of 

grade AISI 304 conforming to JWWA G116 standard with V-profile or M-

profile and with O-ring sealing gasket of EPDM material of required dia as 

per direction of Engineer-in-charge. For 15.88 mm outer dia x 15 mm 

nominal dia threaded 

each 68.00 
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97 

Providing and fixing required Stainless Steel Fitting of press fit design of 

grade AISI 304 conforming to JWWA G116 standard with V-profile or M-

profile and with O-ring sealing gasket of EPDM material of required dia as 

per direction of Engineer-in-charge. For 22.22 mm outer dia x 15 

mmnominal dia threaded 

each 62.00 

98 
Providing and fixing uplasticised PVC connection pipe with brass unions : 

30 cm length 15 mm nominal bore 
each 72.00 

99 
Providing and fixing P.V.C. waste pipe for sink or wash basin including 

P.V.C. waste fittings complete.Flexible pipe 40 mm dia 
each 49.00 

100 

Painting  of  GI  pipes  and  fittings with  synthetic enamel white paint over 

a ready mixed priming coat,  both  of  approved quality for  new work. 25 

mm dia. nominal bore 

metre 100.00 

101 

Painting  of  GI  pipes  and  fittings with  synthetic enamel white paint over 

a ready mixed priming coat,  both  of  approved quality for  new work. 32 

mm dia. nominal bore 

metre 150.00 

102 

Painting  of  GI  pipes  and  fittings with  synthetic enamel white paint over 

a ready mixed priming coat,  both  of  approved quality for  new work. 40 

mm dia. nominal bore 

metre 75.00 

103 

Painting  of  GI  pipes  and  fittings with  synthetic enamel white paint over 

a ready mixed priming coat,  both  of  approved quality for  new work. 50 

mm dia. nominal bore 

metre 200.00 

104 

Providing  and  placing  on  terrace  (at  all  floor  levels) polyethylene 

water  storage  tank  ISI  :  12701  marked  with  cover  and  suitable 

locking  arrangement and  making   necessary  holes for  inlet, outlet and 

overflow pipes but without fitting  and  base  support  for tank. 

per litre 40000.00 

105 
Providing   and   fixing  C.P.   brass   bib   cock   of   approved   quality 

conforming to IS:8931 a) 15 mm nominal bore 
each 89.00 

106 

Providing  and  fixing  C.P.  brass  long  body  bib  cock  of  approved 

quality conforming  to IS standards and weighing not less than 690 gms 15 

mm nominal bore. 

each 89.00 

107 

Providing  and  fixing  C.P  brass  angle  valve  for  basin  mixer  and 

geyser points of approvedquality confirming to IS:8931 15 mm nominal 

bore 

each 111.00 

108 
Providing and fixing PTMT Grating of approved quality and colour 

Circular Type 125 mm nominal dia with 25 mm waste hole 
each 96.00 

109 

Providing   &   fixing   PTMT   soap   dish   Holder   having   length   of 

138mm, breadth  102mm,   height  of  75mm  with  concealed  fitting 

arrangements.Weighing not less than 106gms. 

each 64.00 

  SEWRAGE & DRAINAGE     
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110 

Providing, laying  and   jointing   glazed stone  ware  pipes grade `A' with   

stiff  mixture    of    cement    mortar    in   the  proportion  of  1:1 (1cement 

:1 fine sand) including testing of joints etc complete. 200 mm diameter 

metre 380.00 

111 

Providing  and   laying  cement   concrete  1  :  5  :  10  (1  cement  :  5 

coarse sand  : 10  gradded  stone  aggregate  40  mm  nominal size) upto   

haunches  of  S.W.   Pipes   including   bed  concrete  as  per standard 

design. 200 mm diameter 

metre 380.00 

112 

Providing  and  fixing  square  mouth   S.  W.   Gully  trap   grade  `A' 

complete  with  C.I.  grating   brick   masonry    chamber    with  F.P.S 

bricks  and  water tight  CI  cover  with  frame  of  300  x 300  mm  size 

(inside) the weight of cover to be not less than 4.50 kg and frame to be not 

less than 2.70 kg as per standard design 150 x 100 mm. size P type With   

common   burnt   clay  F.P.S.  (non   modular)  bricks  of class 

each 25.00 

113 

Providing  and  laying  non-pressure  NP2  class  (light  duty)  R.C.C. pipes 

with  collars jointed  with  stiff mixture of  cement mortar  in the 

proportion of 1:2 (1 cement : 2 fine sand) including testing of joints etc 

complete 250 mm diameter R.C.C pipes 

metre 380.00 

114 

Constructing  brick  masonry  manhole  in  cement  mortar  1:4  (  1 cement  

:  4  coarse  sand  )  with  R.C.C.  top  slab  with  1:2:4  mix (1 cement : 2 

coarse sand : 4 graded stone aggregate 20 mm nominal size), foundation 

concrete 1:4:8 mix (1 cement : 4 coarse sand  : 8 graded  stone aggregate 

40  mm  nominal size), inside plastering 12 mm  thick  with  cement  

mortar  1:3  (1  cement  :  3  coarse  sand) finished with  floating coat  of  

neat cement  and  making  channels in cement concrete 1:2:4 (1 cement : 2 

coarse sand : 4 graded stone aggregate 20 mm nominal size) finished with a 

floating coat of neat cement complete as per standard design : Inside  size  

90x80  cm  and  45  cm  deep  including  C.I.  cover  with frame (light 

duty) 455x610  mm  internal dimensions, total weight of cover and  frame 

to  be  not  less than  38  kg  (weight of cover 23  kg and weight of frame 

15 kg) : With   common   burnt   clay  F.P.S.  (non   modular)  bricks  of  

class designation 7.5 

each 25.00 

115 
Extra for depth for manholes Size 90x80 cm With   common   burnt   clay  

F.P.S.  (non   modular)  bricks  of  class designation 7.5 
each 25.00 

  BOREWELL     
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116 

Boring/drilling bore well of required dia for casing / strainer pipe, by 

suitable method  prescribed  in  IS:2800  (part  I),  including  collecting 

samples from different strata, preparing and submitting strata chart/ bore 

log, including hire &  running charges of all equipments, tools, plants  &  

machineries  required  for  the  job,   all  complete  as  per direction of 

Engineer - in-charge, upto 90 metre depth below ground 

level.All type of soil 300 mm dia 

metre 90.00 

117 

Boring/drilling bore well of required dia for casing / strainer pipe, by 

suitable method  prescribed  in  IS:2800  (part  I),  including  collecting 

samples from different strata, preparing and submitting strata chart/ bore 

log, including hire &  running charges of all equipments, tools, plants  &  

machineries  required  for  the  job,   all  complete  as  per direction  of  

Engineer  -  in-charge,  beyound  90  metre  &  upto  150 metre depth 

below ground level. All type of soil 300 mm dia 

metre 60.00 

118 

Supplying,  assembling,  lowering and  fixing  in  vertical  position  in bore  

well,   ERW    (Electric    Resistance   Welded)   FE   410   mild steel  

screwed and socketed/ plain ended casing pipes of required dia, 

conforming to IS: 4270, of reputed & approved make, including painted    

with   outside  surface   with    two  coats   of   anticorrosive paint   of   

approved   brand   and  manufacture,   including   required hire  &   labour  

charges,     fittings  &  accessories, all  complete, for all  depths, as per  

direction  of Engineer- in-charge. 200 mm nominal size dia having 

minimum wall thickness 5.40 mm 

metre 50.00 

119 

Gravel packing in tubewell construction in accordance with IS: 4097, 

including providing gravel fine/ medium/ coarse, in required grading &  

sizes as per  actual requirement, all complete  as per  direction of 

Engineer- in -charge. 

metre 50.00 

120 

Development of tube well in accordance with IS:2800 (part I) and IS: 

11189, to establish maximum rate of usable water yield without sand 

content   (beyond   permissible   limit),   with   required   capacity   air 

compressor, running the compressor for required time till well is fully 

developed, measuring yield of well by ''V'' notch method or any other 

approved method, measuring static level & draw down  etc. by step draw  

down  method,  collecting  water  samples  &  getting  tested  in approved   

laboratory,   i/c   disinfection   of   tubewell,   all   complete, including   

hire   &   labour   charges   of   air   compressor,   tools   & accessories etc., 

all as per requirement and direction of Engineer-in- Charge. 

Hour 36.00 
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121 
Providing and fixing suitable size threaded mild steel cap or spot as per 

requirement, all complete for borewell of 200 mm nominal size dia 
each 2.00 

122 

Providing  and  fixing  M.S.  clamp  of  required  dia  to  the  top  of casing/ 

housing  pipe of tubewell as per IS:  2800  (part  I), including necessary 

bolts & nuts of required size complete 200 mm nominal size dia 

each 2.00 

123 

Providing and laying in position specified grade of reinforced cement 

concrete, excluding the cost of centering, shuttering, finishing and 

reinforcement - All work up to plinth level : 1:2:4(1  cement:  2  coarse  

sand:  4  graded  stone  aggregate 20mm nominal size) mix for sanitary 

sealing of well at top (approx. 5m from top). 

cum 1.00 

  RAIN WATER PIPES AND FITTINGS     

124 

Making khurra 45x45cm with average minimum thickness of 5 cm  cement 

concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate of 

20mm nominal size) over PVC sheet 1mx1mx400 micron, finished with 

12mm cement plaster 1:3 (1 cement : 3 coarse sand) and a coat of neat 

cement rounding the edges and making and finishing the outlet complete : 

Each 60.00 

125 

Providing and fixing on wall face unpractised-PVC(working pressure 4 kgf 

per sqm) rain water pipes conforming to IS :4985 including jointing with 

seal ring conforming to IS: 5382 leaving 10 mm gap for thermal expansion. 

110 mm diameter 

Metre 437.00 

126 

Providing and fixing on wall face unplasticized - PVC moulded fittings/ 

accessories for unplasticized Rigid PVC rain water pipes conforming to IS : 

13592 Type A, including jointing with seal ring conforming to IS : 5382, 

leaving 10mm gap for thermal expansion. Coupler 110mm  

Each 60.00 

127 

Providing and fixing on wall face unplasticized - PVC moulded fittings/ 

accessories for unplasticized Rigid PVC rain water pipes conforming to IS : 

13592 Type A, including jointing with seal ring conforming to IS : 5382, 

leaving 10mm gap for thermal expansion. Single T with door 110x110x110 

mm 

Each 60.00 

128 

Providing and fixing on wall face unplasticized - PVC moulded fittings/ 

accessories for unplasticized Rigid PVC rain water pipes conforming to IS : 

13592 Type A, including jointing with seal ring conforming to IS : 5382, 

leaving 10mm gap for thermal expansion. Bend 87.5°110 mm bend 

Each 60.00 



 

245 
 

Sr.No ITEM OF WORK  Unit Qty 

129 

Providing and fixing unplasticized -PVC pipe clips of approved design to 

unplasticized - PVC rain water pipes by means of 50x50x50 mm hard wood 

plugs, screwed with M.S. screws of required length, including cutting brick 

work and fixing in cement mortar 1:4 (1 cement : 4 coarse sand) and making 

good the wall etc. complete. 110mm  

Each 720.00 

130 
Providing and fixing to the inlet mouth of rain water pipe cast iron grating 

15 cm diameter and weighing not less than 440 grams. 
Each 60.00 

  BoQ of Civil Works Recharge Pit 10MX 5M X 5M      

131 

Earth work in excavation by mechanical means (Hydraulic excavator) / 

manual means in foundation trenches or drains (not exceeding 1.5 m in width 

or 10 sqm on plan), including dressing of sides and ramming of bottoms, lift 

upto 1.5 m, including getting out the excavated soil and disposal of surplus 

excavated soil as directed, within a lead of 50 m.All kinds of soil. 

cum 400.00 

132 
Centring and shuttering including strutting, propping etc. and removal of 

form for Suspended floors, roofs, landings, balconies and access platform. 
sqm 80.00 

133 

Design Mix Concrete Providing and laying in position machine batched and 

machine mixed design mix M-25 grade cement concrete for reinforced 

cement concrete work, using cement content as per approved design mix, 

including pumping of concrete to site of laying but excluding the cost of 

centering, shuttering, finishing and reinforcement, including admixtures in 

recommended proportions as per IS: 9103 to accelerate, retard setting of 

concrete, improve workability without impairing strength and durability as 

per direction of Engineer-in-charge.(Note :- Cement content considered in 

this item is @ 330 kg/cum. Excess/ less cement used as per design mix is 

payable/recoverable separately). All works upto plinth level 

cum 10.00 

134 

Steel Reinforcement Up to plinth level Reinforcement for R.C.C. work 

including straightening, cutting, bending, placing in position and binding all 

complete upto plinth level.Thermo-Mechanically Treated bars TMTC-500-

8mm dia. 

kg 750.00 

135 
Brick work up to Plinth Brick work with bricks of class designation 100A in 

foundations and plinth in : Cement mortar 1 .:4 (1 cement: 4 coarse sand ) 
cum 65.00 

136 

Supplying, assembling, lowering and fixing in vertical position in bore well 

unplasticized PVC medium well screen (RMS) pipes with ribs, conforming 

to IS: 12818, including hire & labour charges, fittings & accessories etc. all 

complete, for all depths, as per direction of Engineer-in-charge 100 mm 

nominal size dia 

M 30.00 
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137 

Supplying, filling, spreading & leveling stone boulders of size range 5 cm to 

20 cm, in recharge pit, in the required thickness, for all leads & lifts, all 

complete as per direction of Engineer-in-charge. 

m3 160.00 

138 

Supplying, filling, spreading & leveling gravels of size range 5 mm to 10 

mm, in the recharge pit, over the existing layer of boulders, in required 

thickness, for all leads & lifts, all complete as per direction of Engineer-in-

charge. 

m3 160.00 

139 

Supplying, filling, spreading & leveling coarse sand of size ange 1.5 mm to 

2 mm in recharge pit, in required thickness over gravel layer for all leads & 

lifts, all complete as per direction of Engineer -in- charge. 

m3 80.00 

140 BoQ of  Civil Works SEPTIC TANK (100 User)     

141 

Earth work in excavation by mechanical means (Hydraulic excavator) / 

manual means in foundation trenches or drains (not exceeding 1.5 m in width 

or 10 sqm on plan), including dressing of sides and ramming of bottoms, lift 

upto 1.5 m, including getting out the excavated soil and disposal of surplus 

excavated soil as directed, within a lead of 50 m. All kinds of soil. 

cum 168.00 

142 
Centering and shuttering including strutting, propping etc. and removal of 

form for : Suspended floors, roofs, landings, balconies and access platform 
sqm 56.00 

143 

Design Mix Concrete : Providing and laying in position machine batched 

and machine mixed design mix M-25 grade cement concrete for reinforced 

cement concrete work, using cement content as per approved design mix, 

including pumping of concrete to site of laying but excluding the cost of 

centering, shuttering, finishing and reinforcement, including admixtures in 

recommended proportions as per IS: 9103 to accelerate, retard setting of 

concrete, improve workability without impairing strength and durability as 

per direction of Engineer-in-charge.(Note :- Cement content considered in 

this item is @ 330 kg/cum. Excess/ less cement used as per design mix is 

payable/recoverable separately). All works upto plinth level Septic Tank 

cover 

cum 7.00 

144 

Up to plinth level Steel reinforcement for R.C.C. work including 

straightening, cutting, bending, placing in position and binding all 

complete upto plinth level. Thermo-Mechanically Treated bars TMTC-

500-8mm dia.  RCC work in slab 

kg 525.00 

145 

Brick work up to Plinth Brick work with bricks of class designation 100A in 

foundations and plinth in : Cement mortar 1 .:4 (1 cement: 4 coarse sand) 

Recharge pit wall 

cum 43.40 

146 

Brick flat Soling  Half brick masonry with bricks of class designation100B 

in foundations and plinth in : Cement mortar 1:3 (1 cement: 3 coarse sand ) 

Septic tank base 

sqm 56.00 
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147 

Providing and laying in position cement concrete of specified grade 

excluding the cost of centering and shuttering - All work up to plinth level 

:1:1:2 ( 1 cement: 1 coarse sand:2 graded stone aggregate 20 mm nominal 

size) Septic tank base 

cum 5.60 

148 20 mm external plaster work (coarse Sand) 1: 4(1 cement: 4 coarse sand) sqm 142.80 

149 

Cement punning Making bell mouth opening/ entrance of size 100x50x50 

cm for drainage pipe under footpath, including providing cement concrete 

1:3:6 (1 cement : 3 coarse sand : 6 graded stone aggregate 20 mm nominal 

size) for shape of bell mouth, including plastering providing and fixing 

precast R.C.C./ S.F.R.C. slab including plastering with cement mortar 1:3 

(1 cement : 3 fine sand) of 6 mm thickness on exposed surface of the slab 

& bell mouth including centring, shuttering & neat cement punning inside 

the bell mouth etc. all complete. 

each 142.80 

150 

Supplying and fixing C.I. cover without frame for manholes : 500mm 

diameter c.i cover ( light duty) the  weight of the cover toi be not less than 

58 kg  

each 4.00 

151 

Making soak pit 2.5 m diameter 3.0 metre deep with 45 x 45 cm dry brick 

honey comb shaft with bricks and S.W. drain pipe 100 mm diameter, 1.8 m 

long complete as per standard design. with common burnt clay F.P.S. (non 

modular) bricks of class designation 7.5 

each 4.00 

  Electification work     

   WIRING     

152 

Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 

sq.mm FR PVC insulated copper conductor single core cable in surface / 

recessed medium class PVC conduit with modular switch , modular plate, 

suitable size G.I. box etc as required. Group C 

point 599.00 

153 

Wiring for twin control light point with 1.5 sq. mm FR PVC insulated 

copper conductor single core cable in surface / recessed medium class PVC 

conduit, 2 waymodular switch, modular plate, suitable GI box etc as 

required. 

point 256.00 

154 

Wiring for circuit/ submain wiring alongwith earth wire with the following 

sizes of FR PVC insulated copper conductor, single core cable in surface/ 

recessed medium class PVC conduit as required. 2 X 2.5 sq. mm + 1 X 2.5 

sq. mm earth wire 

metre 1500.00 

155 

Wiring for circuit/ submain wiring alongwith earth wire with the following 

sizes of FR PVC insulated copper conductor, single core cable in surface/ 

recessed medium class PVC conduit as required. 4 X 6 sq. mm + 1 X 6 sq. 

mm earth wire 

metre 900.00 
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156 

Wiring for circuit/ submain wiring alongwith earth wire with the following 

sizes of FR PVC insulated copper conductor, single core cable in surface/ 

recessed medium class PVC conduit as required.4 X 10 sq. mm + 1 X 10 

sq. mm earth wire 

metre 250.00 

157 

Supplying and drawing following sizes of PVC insulated aluminium 

conductor, single core cable in the existing surface/ recessed PVC conduit 

as required. 6 x 2.5 sq. mm  

metre 400.00 

158 

Supplying and drawing following sizes of PVC insulated aluminium 

conductor, single core cable in the existing surface/ recessed PVC conduit 

as required. 9 x 2.5 sq. mm  

metre 250.00 

159 

Wiring  for light/ power plug with 2X4  sq. mm FRLS  PVC  insulated 

copper   conductor   single  core   cable  in  surface/  recessed  steel conduit  

alongwith  1  No  4  sq.  mm  FRLS  PVC  insulated  copper conductor 

single core cable for loop earthing as required. 

metre 1800.00 

160 

Wiring  for light/ power plug with 4X4  sq. mm FRLS  PVC  insulated 

copper   conductor   single  core   cable  in  surface/  recessed  steel conduit  

alongwith  2  Nos  4  sq.  mm  FRLS  PVC  insulated  copper conductor 

single core cable for loop earthing as required. 

metre 1450.00 

161 

Supplying  and  fixing  suitable size  GI  box  with  modular  plate  and 

cover in front on surface or in recess, including providing and fixing 3 pin 

5/6 amps modular socket  outlet and  5/6 amps modular switch, connection 

etc. as required. Switch board 

each 172.00 

162 

Supplying  and  fixing  suitable size  GI  box  with  modular  plate  and 

cover in front on surface or in recess, including providing and fixing 3 pin 

5/6 amps modular socket  outlet and  5/6 amps modular switch, connection 

etc. as required. 15 Amps switch socket and switch board 

each 84.00 

163 

Supplying  and  fixing  suitable size  GI  box  with  modular  plate  and 

cover in front on surface or in recess, including providing and fixing 3 pin 

5/6 amps modular socket  outlet and  5/6 amps modular switch, connection 

etc. as required. 5 Amps switch socket and switch board 

each 166.00 

164 

Supplying  and  fixing  suitable size  GI  box  with  modular  plate  and 

cover in front on surface or in recess, including providing and fixing 3 pin 

5/6 amps modular socket  outlet and  5/6 amps modular switch, connection 

etc. as required. AC point 

each 34.00 

165 

Supplying  and  flxing  suitable  size  Gl  box  with  modular  plate  and 

cover in front on surface or in recess, including providing and flxing 6 pin  

5/6  &  15/16  amps  modular  socket  outlet  and  15/16  amps modular 

switch, connection, painting etc. as required. 

each 456.00 
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166 

Supplying and fixing 20 amps, 240 volts, SPN industrial type, socket 

outlet, with 2 pole and earth, metal enclosed plug top along with 20 amps 

"C" curve, SP, MCB, in sheet steel enclosure, on surface or in recess, with 

chained metal cover for the socket out let and complete with connections, 

testing and commissioning etc. as required. 

each 5.00 

167 

Supplying and fixing following modular switch/ socket on the existing 

modular  plate  &  switch  box  including  connections  but  excluding 

modular plate etc. as required Telephone socket outlet 

each 71.00 

168 

Supplying and fixing following modular switch/ socket on the existing 

modular  plate  &  switch  box  including  connections  but  excluding 

modular plate etc. as required TV antenna outlet 

each 30.00 

169 

Supplying and fixing following modular switch/ socket on the existing 

modular  plate  &  switch  box  including  connections  but  excluding 

modular plate etc. as required Bell push 

each 2.00 

170 
Supplying and fixing following Modular base and cover plate on existing 

modular metal boxes etc. as required 1  or  2  Module 
each 60.00 

171 
Supplying and fixing following Modular base and cover plate on existing 

modular metal boxes etc. as required 4 Module 
each 10.00 

172 
Supplying and fixing following Modular base and cover plate on existing 

modular metal boxes etc. as required 6 Module 
each 127.00 

173 
Supplying and fixing following Modular base and cover plate on existing 

modular metal boxes etc. as required 8 Module  
each 150.00 

174 

Supplying and fixing following size/ modules, GI box along with modular 

base and cover plate for modular switches in recess etc as required. 1  or  2  

Module  

each 60.00 

175 

Supplying and fixing following size/ modules, GI box along with modular 

base and cover plate for modular switches in recess etc as required. 4 

Module (125mmX75mm) 

each 10.00 

176 

Supplying and fixing following size/ modules, GI box along with modular 

base and cover plate for modular switches in recess etc as required. 6 

Module (200mmX75mm) 

each 127.00 

177 

Supplying and fixing following size/ modules, GI box along with modular 

base and cover plate for modular switches in recess etc as required. 8 

Module (125mmX125mm) 

each 150.00 

178 

Supplying and drawing co-axial TV cable RG-6 grade, 0.7 mm solid 

copper conductor PE insulated, shielded with fine tinned copper braid and 

protected with PVC sheath in the existing surface/ recessed PVC conduit as 

required. 

metre 550.00 
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179 

Supplying and fixing stepped type electronic fan regulator on the existing 

modular plate/ switch box including connections but excluding modular 

plate etc. as required. 

each 81.00 

180 
Supplying and fixing brass batten/ angle holder including connection etc. 

as required. 
each 14.00 

181 
Supplying and fixing call bell/ buzzer suitable for single phase, 230 volts, 

complete as required 
each 2.00 

182 

Installation, testing and commissioning of ceiling fan, including wiring the 

down rods of standard length (upto 30 cm) with 1.5 sq. mm FR PVC   

insulated,  copper   conductor,   single  core   cable,  including providing 

and fixing phenolic laminated sheet cover on  the fan box 

etc. as required.. 

each 81.00 

183 

Installation of exhaust fan in the existing opening,  including making good   

the   damage,   connection,   testing,   commissioning   etc.   as required. 

Upto 450 mm sweep 

each 48.00 

184 
Extra  for  fixing  the  louvers  shutters  complete  with  frame  for  a 

exhaust fan of all sizes 
each 48.00 

185 

Supplying and fixing of following ways surface/ recess mounting, vertical 

type, 415 V, TPN MCB distribution board of sheet steel, dust protected, 

duly powder painted, inclusive of 200 A tinned copper bus bar, common 

neutral link, earth bar, din bar for mounting MCBs (but without MCBs and 

incomer ) as required . (Note : Vertical type MCB TPDB is normally used 

where 3 phase outlets are required.) 12 way (4 + 36), Double door 

each 11.00 

186 

Supplying and fixing following rating, 240/415 volts, "C" curve, miniature 

circuit breaker suitable for inductive loads of following poles in the 

existing MCB DB complete with connections, testing and commissioning 

etc. as required. 40 amps, Tripole pole and neutral 

each 11.00 

187 

Supplying and fixing following rating, 240/415 volts, "C" curve, miniature 

circuit breaker suitable for inductive loads of following poles in the 

existing MCB DB complete with connections, testing and commissioning 

etc. as required. 50/63 amps, Tripole pole and neutral 

each 11.00 

188 

Supplying and fixing following rating, 240/415 volts, "C" curve, miniature 

circuit breaker suitable for inductive loads of following poles in the 

existing MCB 

DB complete with connections, testing and commissioning etc. as required. 

6/32 amps, Single pole 

 each  344.00 

189 
Supplying and  fixing single pole blanking plate in the existing MCB DB 

complete etc. as required 
each 560.00 

  EARTHING     
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190 

Earthing  with  G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick 

including accessories, and  providing masonry enclosure with cover plate  

having  locking  arrangement  and  watering  pipe  of  2.7  metre long etc. 

with charcoal/ coke and salt as required. 

set 1.00 

191 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 metre below 

ground as strip earth electrode, including connection/ termination with nut, 

bolt, spring, washer etc. as required. (Jointing shall be done by overlapping 

with 2 sets of brass nut bolt and & spring washer spaced at 50 mm) 

metre 20.00 

192 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for 

connections etc. as required. 
metre 14.00 

193 

Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick 

including accessories, and providing masonary enclosure with cover plate 

having lockingarrangement and watering pipe 2.7 metre long etc. with 

charcoal/ coke and salt as required. 

set 1.00 

194 

Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe 

from earth electrode, including connection with brass nut, bolt, spring, 

washer excavation and refilling etc. as required. 

metre 20.00 

195 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess 

for connections etc. as required. 
metre 14.00 

196 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface 

for connections etc. as required. 
metre 14.00 

   SUPPLYING AND LAYING OF CABLES     

197 

4 Metre height Octagonal Hot-Dip galvanized street light poles with top 

dia. (A/F) 70 mm & bottom dia (A/F) 130 mm and made of 3 mm thick 

sheet, base plate diamension 220 X 220 X 12 mm including suitable size 

foundation bolts etc. (with 18% GST included) 

each 10.00 

198 

8 Metre height Octagonal Hot-Dip galvanized street light poles with top 

dia. (A/F) 70 mm & bottom dia (A/F) 155 mm and made of 3 mm thick 

sheet, base plate diamension 260 X 260 X 16 mm including suitable size 

foundation bolts etc. (with 18% GST included) 

each 10.00 

199 

3 core, 120 sq. mm , 11 KV grade, armoured power H.T. cable , XLPE 

insulated with PVC sheathed & aluminium conductor (with 18% GST 

included) 

metre 150.00 

200 

Laying of one number PVC insulated and PVC sheathed / XLPE power 

cable of 11 KV grade of following size direct in ground including 

excavation, sand cushioning, protective covering and refilling the trench 

etc. as required. Upto 120 sq. mm 

metre 150.00 



 

252 
 

Sr.No ITEM OF WORK  Unit Qty 

201 

Fixing for laying of one number PVC insulated and PVC sheathed / XLPE 

power cable of 1.1 KV grade of following size on wall surface as required. 

Upto 35 sq. mm (Clamped with 1 mm thick saddle) 

each 8.00 

  Lightning Conductor     

202 

Providing and fixing lightning conductor finial, made of 25 mm dia 300 

mm long, G.I. tube, having single prong at top, with 85 mm dia 6 mm thick 

G.I. base plate including holes etc. complete as required. 

each 2.00 

203 
Fixing of lightning conductor finial (single prong) with base plate 

including holes etc. complete as required. 
each 2.00 

204 

Jointing copper / G.I. tape (with another copper/ G I tape, base of the finial 

or any other metallic object) by riveting / nut bolting/ sweating and 

soldering etc as required. 

each 84.00 

205 
Providing and fixing G.I. tape 20 mm X 3 mm thick on parapet or surface 

of wall for lightning conductor complete as required.(For horizontal run) 
metre 34.00 

206 
Providing and fixing G.I. tape 20 mm X 3 mm thick on parapet or surface 

of wall for lightning conductor complete as required.(For vertical run) 
metre 46.00 

  Fittings and accessories     

207 
Recess mounting LED round down light (12W) with all accessories and 

replacable electronic driver 
each 454.00 

208 Regular make 1200mm Sweep ceiling fan each 81.00 

209 LED lamp 10/12 W each 14.00 

210 300 mm, 230V, A.C. exhaust fan each 48.00 

211 200 mm X 250 mm X 60 mm deep PVC/metal box each 454.00 

  Horticulture & Landscaping Works     

  Preparation of soil for planting     

212 

Trenching in ordinary soil up to a depth of 60 cm including removal and 

stacking of serviceable materials and then disposing of surplus soil, by 

spreading and neatly leveling within a lead of 50 m and making up the 

trenched area to proper levels by filling with earth or earth mixed with 

sludge or / and manure before and after flooding trench with water 

(excluding cost of imported earth, sludge or manure). 

 cum  120.00 

213 

Supplying and stacking of good earth at site including royalty and carriage 

upto 5 km complete (earth measured in stacks will be reduced by 20% for 

payment). 

 cum.  100.00 
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214 

Supplying and stacking sludge at site including royalty and carriage upto 5 

km complete (sludge measured in stacks will be reduced by 8% for 

payment). 

 cum.  120.00 

215 

Supplying and stacking at site dump manure from approved source, 

including carriage upto 5 km complete (manure measured in stacks will be 

reduced by 8% for payment) :    2.4.3 Screened through sieve of I.S. 

designation 4.75 mm 

 cum.  80.00 

216 
Uprooting weeds from the trenched area after 10 to 15 days of its flooding 

with water including disposal of uprooted vegetation. 
 sqm  600.00 

217 

Spreading of sludge, dump manure and/or good earth in required thickness 

as per direction of officer-in-charge (cost of sludge, dump manure and/ or 

good earth to be paid separately). 

 cum  200.00 

218 
Mixing earth and sludge or manure in the required proportion specified or 

directed by the Officer-in-charge 
 cum  120.00 

219 

Preparation of beds for hedging and shrubbery by excavating 60 cm 

deepand trenching the excavated base to a further depth of 30 cm, refilling 

theexcavated earth after breaking clods and mixing with sludge or manure 

inthe ratio of 8:1 (8 parts of stacked volume of earth after reduction by 

20% : one part of stacked volume of sludge or manure after reduction by 

8%),flooding with water, filling with earth if necessary, watering and 

finally finedressing, leveling etc. including stacking and disposal of 

materials declaredunserviceable and surplus earth by spreading and 

leveling as directed,within a lead of 50 m, lift up to 1.5 m complete (cost of 

sludge, manure or extra earth to be paid for separately) 

 cum  75.00 

220 

Tree plants : Providing and stacking of Fishtail palm of ht. 270-300 cm 

bottom girth 40- 

50 cm well developed in big size HDPE bags as per direction of the 

officer-in-charge. 

 each  24.00 

221 

Tree plants : Supply and stacking of Delonix regia (Gulmohar) plant of 

height 150-165 cm. in big poly bags of size 25 cm as per direction of the 

officer-in-charge 

 each  24.00 

  Providing grass     

222 

Providing and laying Neelgiri/Mexican grass turf with earth 50mm to 

60mm thickness of existing ground prepared with proper level and 

ramming with tools wooden (Dhurmos) and than rolling the surface with 

light roller make the surface smoothen and light waterning with sprinkler 

and maintenance for 30 days or more till the grass establish properly, as per 

direction of officer-in-charge. 

 sqm  345.00 
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223 

Providing and displaying of Brassia Variegated having ht. 30 cm, well 

developed with fresh and healthy foliage in 20 cm size of Earthen pot/ 

Plastic pot & as per direction of the officer-in-charge. 

 each  60.00 

224 

Providing and displaying of Croton Petra Bangalore variety having ht. 60 

cm to 75 cm with 4 to 6 branches, well developed, fresh and healthy 

colorful leaves in 25 cm size of Earthen pot/Plastic pot & as per direction 

of the officer-in-charge. 

 each  75.00 

225 

Providing and Displaying Bougainvillea named variety, Sobhra, Thima, 

Marry palmar, Cherry Blossom etc. well developed with fresh & healthy 

bushy in full bloom 75 to 90 cm ht. in 40 cm Cement Pot as per direction of 

the officer-in-charge. 

 each  35.00 

226 

Garden maintenance for 1 years : Complete maintenance of the entire 

garden features having as per yard stick in the garden area i.e. lawn trees, 

shrubs, hedge, flower beds, foliages, creepers etc. including 

hoeing,weeding pruning replacement of plants, gap filling, watering, 

mowing of lawn, grass cutting by lawn mover and brush cutter , removal of 

garden waste, applying insecticide, pesticide & fertilizers(whenever 

required) top dressing of lawn with good earth and menure and 

maintenance of other garden related works as directed by office-in-charge 

(Cost of Good Earth, Manure, Fertilizer, Insecticide , Pesticide will be 

provided by the Department & lawn mover and brush cutter with fuel , 

other T & P material/articles shall be provided by the contractor.) - Open 

spaces(as per yard stick 1Mali =3.00Acre). 

 per 

sqm 

per 

year  

650.00 

227 

Concrete pavers : Providing and laying factory made chamfered edge 

cement concrete paver blocks in foot path, park and lawns drive way or 

light & traffic parking etc. of required strength, thickness & size/shape, 

made by table vibratory method using PU mould, laid in required colour & 

pattern over 50mm thick compacted berd of course sand, compacting and 

proper embedding/laying of inter locking paver blocks in to the sand 

bedding layer through vibratory compaction by using plate vibrator, filling 

the joints with sand cutting of paver balocks as per size required size and 

pattern, finishing and sweeping extra sand,all complete as per 

manufacturer's specifications & directoion of E/I. 

 sqm  1846.00 

  Civil and Architectural work     

  
Steel Furnitures : Stainless steel Works In Bed, Study Table and 

Chairs 
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228 

Grade 304) railing made of Hollow tubes,channels, plates etc., including 

welding, grinding, buffing, polishing and making curvature (wherever 

required) and fitting the same with necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary accessories & stainless steel 

dash fasteners , stainless steel bolts etc., of required size, on the top of the 

floor or the side of waist slab with suitable arrangement as per approval of 

Engineer-in-charge, ( for payment purpose only weight of stainless steel 

members shall be considered excluding fixing accessories such as nuts, 

bolts,fasteners etc.).  Bed 

kg 3538.08 

229 

Grade 304) railing made of Hollow tubes, channels, plates etc., including 

welding, grinding, buffing, polishing and making curvature (wherever 

required) and fitting the same with necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary accessories & stainless steel 

dash fasteners , stainless steel bolts etc., of required size, on the top of the 

floor or the side of waist slab with suitable arrangement as per approval of 

Engineer-in-charge, ( for payment purpose only weight of stainless steel 

members shall be considered excluding fixing accessories such as nuts, 

bolts,fasteners etc.).  Study Table 

kg 958.50 

230 

Grade 304) railing made of Hollow tubes,channels, plates etc., including 

welding, grinding, buffing, polishing and making curvature (wherever 

required) and fitting the same with necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary accessories & stainless steel 

dash fasteners , stainless steel bolts etc., of required size, on the top of the 

floor or the side of waist slab with suitable arrangement as per approval of 

Engineer-in-charge, ( for payment purpose only weight of stainless steel 

members shall be considered excluding fixing accessories such as nuts, 

bolts,fasteners etc.).  Reception Table 

kg 93.60 

231 

Grade 304) railing made of Hollow tubes,channels, plates etc., including 

welding, grinding, buffing, polishing and making curvature (wherever 

required) and fitting the same with necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary accessories & stainless steel 

dash fasteners , stainless steel bolts etc., of required size, on the top of the 

floor or the side of waist slab with suitable arrangement as per approval of 

Engineer-in-charge, ( for payment purpose only weight of stainless steel 

members shall be considered excluding fixing accessories such as nuts, 

bolts,fasteners etc.).  Seating Chairs 

kg 567.00 
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232 

Grade 304) railing made of Hollow tubes,channels, plates etc., including 

welding, grinding, buffing, polishing and making curvature (wherever 

required) and fitting the same with necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary accessories & stainless steel 

dash fasteners , stainless steel bolts etc., of required size, on the top of the 

floor or the side of waist slab with suitable arrangement as per approval of 

Engineer-in-charge, ( for payment purpose only weight of stainless steel 

members shall be considered excluding fixing accessories such as nuts, 

bolts,fasteners etc.).  Sofa 5 seater 

kg 243.00 

233 

Grade 304) railing made of Hollow tubes,channels, plates etc., including 

welding, grinding, buffing, polishing and making curvature (wherever 

required) and fitting the same with necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary accessories & stainless steel 

dash fasteners , stainless steel bolts etc., of required size, on the top of the 

floor or the side of waist slab with suitable arrangement as per approval of 

Engineer-in-charge, ( for payment purpose only weight of stainless steel 

members shall be considered excluding fixing accessories such as nuts, 

bolts,fasteners etc.).  Dining Table 

kg 226.80 

 


