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DISCLAIMER 

 

The information contained in this Request for Proposal (“RFP”) document or subsequently 

provided to bidders, verbally or in documentary or any other form by or on behalf of the 

Bhagalpur Smart City Limited (here forth referred to as BSCL in this document) or any of its 

employees or advisers, is provided to bidders on the terms and conditions set out in this RFP 

and such other terms and conditions subject to which such information is provided. 

 

This RFP is not an agreement and is not an invitation by the Employer to the prospective 

Consultants or any other person. The purpose of this RFP is to provide interested bidders with 

information that may be useful to them in the formulation of their Proposals pursuant to this 

RFP.  

 

This RFP includes statements, which reflect various assumptions and assessments arrived at 

by the Employer in relation to the Consultancy. Such assumptions, assessments and 

statements do not purport to contain all the information that each bidder may require. This 

RFP may not be appropriate for all persons, and it is not possible for the Employer, its 

employees or advisers to consider the objectives, technical expertise and particular needs of 

each party who reads or uses this RFP. The assumptions, assessments, statements and 

information contained in this RFP, may not be complete, accurate, adequate or correct. Each 

bidder should, therefore, conduct its own investigations and analysis and should check the 

accuracy, adequacy, correctness, reliability and completeness of the assumptions, 

assessments and information contained in this RFP and obtain independent advice from 

appropriate sources. Information provided in this RFP to the bidder 

(consultant/contractor/developer/manufacturer/supplier etc.) is on a wide range of matters, 

some of which depends upon interpretation of law. The information given is not an exhaustive 

account of statutory requirements and should not be regarded as a complete or authoritative 

statement of law.  

 

The Employer accepts no responsibility for the accuracy or otherwise for any interpretation or 

opinion on the law expressed herein. 

 

The BSCL and its employees and advisers make no representation or warranty and shall have 

no liability to any person including any bidder under any law, statute, rules or regulations or 

tort, principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or 

expense which may arise from or be incurred or suffered on account of anything contained 

in this RFP or otherwise, including the accuracy, adequacy, correctness, reliability or 

completeness of the RFP and any assessment, assumption, statement or information 

contained therein or deemed to form part of this RFP or arising in any way in this Selection 

Process. 

 

The BSCL also accepts no liability of any nature whether resulting from negligence or 

otherwise however caused arising from reliance of any bidder upon the statements contained 

in this RFP. The BSCL may in its absolute is creation, but without being under any obligation 

to do so, update, amend or supplement the information, assessment or assumption contained 

in this RFP. The issue of this RFP does not imply that the Employer is bound to select a 

bidder or to appoint the selected bidder, as the case may be, for the Consultancy and the 

BSCL reserves the right to reject all or any of the Proposals without assigning any reasons 

whatsoever. 
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The bidder shall bear all its costs associated with or relating to the preparation and submission 

of its Proposal including but not limited to preparation, copying, postage, delivery fees, 

expenses associated with any demonstrations or presentations which may be required by the 

BSCL or any other costs incurred in connection with or relating to its Proposal. 

 

All such costs and expenses will remain with the bidder and the BSCL shall not be liable in 

any manner what so ever for the same or for any other costs or other expenses incurred by a 

bidder in preparation or submission of the Proposal, regardless of the conduct or outcome of 

the Selection Process. 

 

 

 

 

 

                                                

Sd/ 

  

Managing Director cum Chief Executive Officer (CEO), 

Bhagalpur Smart City Limited, 

Bhagalpur, Bihar. 
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NIT No: BSCL/Modernisation of Schools (Phase-

II)/2022/………. 

1. (a) Name of the work Modernisation of Schools (Phase-II) under Smart 

City Mission (SCM) on Item Rate Contract. 

  

 

 

 

 

(b) Scope of Work 

 

1) Repairing of Existing Buildings 

2) Middle Section Building 

3) Toilet Block 

4) Drain 

5) Guard Room 

6) Cycle Stand 

7) Sanitary & Plumbing works 

8) Rain Water Harvesting 

9) Fire Fighting 

10) Landscaping  

11) Gate 

12) Furniture & Accessories 

13) Electrical and Electronics work 

14) CCTV and Intercom 

For detailed Architectural & Structural design and 

drawings, Electrical & Plumbing layout plans, working 

drawings and other concerned design and execution 

drawings please refer to Volume IV, Section 11, Drawings. 

 

Operation & Maintenance period:  

 

Operation & Maintenance of 5 (five) years which is 10% 

of Quoted value and it will be deducted from each and 

every RA Bill in proportionate way and release during 

O&M period as per schedule. 

 

The Broad Scope of services required as below: - 

 

a. Operation and Maintenance of all equipment’s, 

b. Housekeeping and Sanitation services, 

c. Horticulture and Plantation, 

d. Collection and disposal of waste to nearest Municipal 

collection center. 

e. Pest control as appropriate, 

f. Yearly painting of building premises, 

g. Maintaining a high standard of cleanliness and hygiene 

in the school. 

h. Carrying out periodic preventive maintenance of the 
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Note: Only e-Tenders shall be accepted. 

Further details are available on Bihar Government e-Procurement website and select 
Bhagalpur Smart City and can be seen on the website http://www.eproc2.bihar.gov.in 

 

 

 

Sd/- 

         Managing Director cum             

Chief Executive Officer, 

Bhagalpur Smart City Limited, 

School Infrastructure 

i. Undertaking routine maintenance including prompt 

repairs of the school infrastructure 

j. Undertaking major maintenance such as renovation of 

the school infrastructure, repair or replacement of 

furniture, teaching aids, equipment and other facilities and 

amenities of the school. 

k. Maintaining the class rooms, laboratories, library and 

other facilities and amenities in the school in accordance 

with the provisions of this Agreement. 

2. Mode of Bid 

Submission 

e-tendering (http://www.eproc2.bihar.gov.in) 

3. Estimated Cost (Rs.) Rs.37873266/- (Rupees Three Crore Seventy 

Eight Lakh Seventy Three Thousand Two 

Hundred Sixty Six only) 

4. Online Tender Fee https://www.eproc2.bihar.gov.in/  

 

5. 

 

EMD/Bid Security 

As per NIT. (The EMD / Bid Security should be 
submitted through Internet Payment Gateway (IPG) 
/ Challan / Bank Guarantee. Bank Guarantee shall 
be drawn in favour of “Managing Director cum 
Chief Executive Officer, Bhagalpur Smart City 
Limited”.) 

6. Tender Document Fee As per NIT 

 

7. 

Date / Time of 

Publication of Tender 

on e-Proc Website 

As per NIT 

8. Last Date / Time for 
Bid Submission 

As per NIT 

9. Last Date/Time of 
Submission of Tender 
Fee & EMD 

As per NIT 

10. Date of Bid Opening As per NIT 

11. Bid Submission 

Address 

Bhagalpur Smart City Limited, Municipal 

Corporation, Court Compound, Bhagalpur – 

812001 

http://www.eproc2.bihar.gov.in/
https://www.eproc2.bihar.gov.in/
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                     Bhagalpur, Bihar. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Instructions to Bidders for Online Submission of Bids 

Detailed instructions & documents to be furnished for online bidding: 

 

1. Guidelines for online submission of bids can be downloaded from the website 

http://www.eproc2.bihar.gov.in 

2. Bidders in order to participate in the online bidding process have to get ‘Digital Signature 

Certificate (DSC)’ as per Information Technology Act-2000. This Certificate will be 

http://www.eproc2.bihar.gov./
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required for digitally signing the bid. Bidders can get the above-mentioned digital 

signature certificate from any vendor approved by Controller of Certifying Authorities 

(CCA). Bidders, who already possess valid Digital Signature Certificates, need not procure 

new Digital Signature Certificate.  

3. Bidders should submit their bids online in electronic format with digital signature. Bids 

without Digital Signature will not be accepted. No proposal will be accepted in physical 

form. 

4. Bids will be opened online as per time schedule mentioned in the Invitation for Bids (IFB). 

5. Bidders should be ready with the scanned copies of cost of documents & bid security as 

specified in the tender document. Before submission of bids online, bidders must ensure 

that scanned copies of all the necessary documents have been attached with the bid. 

6. Bidders should produce original Demand Draft/Bank Guarantee towards tender fee & bid 

security as mentioned in the Invitation for Bids (IFB) to the BSCL, Bhagalpur office during 

the period & time as mentioned in the IFB, failing which bid will not be accepted. The 

details of cost of documents, bid security specified in the tender documents should be the 

same as submitted online (scanned copies), otherwise bid will summarily be rejected. 

7. The Department will not be responsible for delay in online submission of bids due to any 

reason, whatsoever. 

8. All required information for bid must be filled and submitted online. 

 

9. Other details can be seen in the bid documents. 

 

10. Only online withdrawal or modification of bids, if any, in pursuance of relevant clauses of 

the (Standard Biding Document) SBD is acceptable. 

11. Details of documents to be furnished for online bidding: 

(Scanned copies of the following documents to be up-loaded in pdf format on the 

website https://www.eproc2.bihar.gov.in in technical bid folder). 

i. Tender fee as per e-proc. 

 

ii. Bid security (Bank Guarantee) in the form specified in Section-10 of RFP. 

 

iii. Qualification information and supporting documents, as specified in Section-3 of RFP. 

 

iv. Certificates, undertakings, affidavits as specified in Section-3 of RFP. 

 

v. Any other information pursuant to Clause-4.3 of Section-2 ITB. 

 

vi. Undertakings that the bid shall remain valid for the period specified in Clause-15.1 of 

Section-2 ITB. 

 

12. Scanned copies of the following documents are required to be uploaded on the website 

http://www.eproc2.bihar.gov.in in financial bid folder: 

http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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i. Form of bid as specified in Section-8 of RFP in pdf format. 

ii. Duly filled Price Bid. 

13. Uploaded documents of successful bidder will be verified with the original before signing 

of the agreement. The successful bidder should provide the originals to the concerned 

authority on receipt of such a letter in this regard, which will be sent through registered 

post or speed post or by e-mail or delivered by hand. 

 

14. Each uploading shall be digitally signed by the bidder. 

 

15. For rates quoted below the estimated cost, additional performance guarantee shall be 

deposited by the tenderer as per conditions of bid document and government circulars at 

the time of agreement. 

 

 

      

 

 

 

 

                                                                                                            Sd/- 

                                                                         Managing Director cum 

                                                                          Chief Executive Officer  

                                                                        Bhagalpur Smart City Limited, 

                                                                                             Bhagalpur, Bihar. 
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INVITATION FOR BID (IFB) 

NATIONAL COMPETITIVE BIDDING 

 
NIT No. BSCL/Modernisation of Schools (Phase-II)/2022/….(1st call)            Date: 01/02/2022 

 

The undersigned, on behalf of the BSCL, Bhagalpur, in Technical bid(Part -I) and Financial 

bids(Part – II) invites Item rate bids for the work mentioned in table below through e-

Procurement from eligible and approved Contractors, registered in appropriate class with 

Central/State Govt. Departments/CPSU/CPSE/State PSU’s/Autonomous Bodies, Govt. of 

Bihar/Govt. of India or an entity incorporated under Indian Companies act or any appropriate 

law engaged in the construction of Buildings or any public sector undertaking either of central 

govt. or of state govt. engaged in construction activities specially Buildings can also participate 

but registration with concerned works department will be essential within a period of two 

months from  issue of L.O.A. The bid shall be submitted online in the website 

http://www.eproc2.bihar.gov.in.The bidder(s) should have necessary portal enrolment with their 

own Digital Signature Certificate: 

 

Sl. 

No. 
Name of the work 

Estimated Cost (Rs.) 

Inclusive of all taxes 

and GST. 

Bid 

Security* 

(Rs.) 

Cost of 

Document 

(Rs.) 

Period of 

Completion 

1 2 3 4 5 6 

1 

Modernisation of 

Schools (Phase-II) 

under Smart City 

Mission (SCM) on 

Item Rate Contract 

in Bhagalpur, Bihar  

Rs.37873266/- 

(Rupees Three 

Crore Seventy Eight 

Lakh Seventy Three 

Thousand Two 

Hundred Sixty Six 

only) 

As per 

NIT 

As per 

NIT 
12 Months 

Note: Updated estimate cost and earnest money should be taken as mentioned in the website. 

Scope of work: 

Modernisation of Schools (Phase-II) under Smart City Mission (SCM) on Item Rate Contract 

in Bhagalpur, Bihar includes the following: 

1) Repairing of Existing Buildings 

2) Middle Section Building 

3) Toilet Block 

4) Drain 

5) Guard Room 

6) Cycle Stand 

7) Sanitary & Plumbing works 

8) Rain Water Harvesting 

9) Electrical works 

10) Fire Fighting 

11) Landscaping  

12) Gate 

13) Furniture & Accessories 

14) CCTV and Intercom 

http://www.eproc2.bihar.gov.in/
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Note: - 

1. Operation & Maintenance Running Account Bill will be paid after verification and 

duly certification by Authority Engineer/Engineer in Charge. 

2. GST@18% and Labour Cess @1% is included in the BOQ. 

3. Other Details can be seen in the bidding documents. 

 

For detailed Architectural & Structural design and drawings, Electrical & Plumbing 

layout plans, working drawings and other concerned design and execution drawings 

please refer to Volume IV, Section 11, Drawings. 
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1.0 INTRODUCTION 

 

      1.1 About BSCL 

 

Bhagalpur Smart City Limited (BSCL) is the special purpose vehicle created under the 

Bhagalpur Municipal Corporation to deliver several Pan City and Area Based 

Development initiatives with a focus on both infrastructure and ICT advancements in 

the city and at strategic locations. 

 

      1.2 Introduction to Bhagalpur Smart City Project 

 

The Ministry of Housing and Urban Affairs (MoHUA), Government of India (GoI) has 

initiated Smart Cities Mission (SCM), under which selected cities will be developed as 

smart cities with a focus on improving citizen services with ICT intervention. Smart 

Cities Mission is an urban renewal and retrofitting programme by the Government of 

India with a mission to develop 100 cities all over the country making them citizen 

friendly, sustainable and investment destination. Under the Smart City Scheme, 

Government has emphasized to improve the basic civic amenities of the cities on one 

hand and the provision of modern technological advances for ease of living on the other 

hand. 

 

The Smart City Proposal for Bhagalpur envisions to implementing a number of projects 

categorized into Area Based Development (ABD) projects and Pan City components. 

The ABD projects focuses on physical infrastructure components, where as the Pan City 

components focuses on the ICT interventions in the city. To achieve Bhagalpur’s vision 

for a smart city, large numbers of measures are required to be implemented. Considering 

the priorities echoed by city stakeholders during the consultative process and practical 

feasibility, the main project umbrella initiatives shortlisted are: 

• SUSHAASIT BHAGALPUR (Smart and Quality Governance) 

• SAMRUDH BHAGALPUR (Promoting Tourism in Silk City of India) 

• GATIMAAN BHAGALPUR (Enhanced public transport) 

• SUDRID BHAGALPUR (A well-functioning, smart, and efficient city) 

• SARVABHOUMIKVIKAS (Socially Inclusive Growth) 

 

To bridge the gap and provide a society in line with the vision of inclusive growth the 

Smart City mission has been launched in India. The purpose of the Smart Cities Mission 

is to drive economic growth and improve the quality of life of people by enabling local 

area development and harnessing technology, especially technology that leads to Smart 

outcomes. Area based development will transform existing areas (retrofitting and 

redevelopment), including slums into better planned ones, thereby improving livability 

of the whole City. New areas (Greenfield) will be developed around city to 

accommodate the expanding population in urban areas. Pan-city development is oriented 

towards application of selected Smart Solutions to the existing city-wide infrastructure. 

Application of Smart Solutions will involve the use of technology, information and data 

to make infrastructure and services better and befitting with demand coming up in the 

next decades. 
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SUSHAASIT BHAGALPUR 

Bhagalpur Municipal Corporation recognizes the importance of addressing the needs of 

a growing population and an expanding city. It would strive to make Bhagalpur ‘a city 

for people’ where continuous engagement of local government with citizens is 

institutionalized in the decision-making architecture. It would provide safe, accessible, 

and lively public spaces the city living experience and the river bank. Bhagalpur 

Municipal Corporation is committed to excellence in every sector, providing its staff 

opportunities of growth by learning and adopting state of the art technologies and 

methods to better their performance in every way. Its goal is to become financially self-

sufficient and sustainable moving towards increased private investments and 

partnerships. 

SAMRUDH BHAGALPUR 

Promoting Tourism in Silk City of India: A historically and culturally significant city 

with ever- growing number of visitors, Bhagalpur Municipal Corporation is committed 

to preserve and promote its multi-faceted built heritage ranging from ancient Hindu 

rock-cut sculptures to Jain pilgrimage sites to archaeological remains of one of the 

biggest universities of Buddhist times to architecture from Mughal and British periods. 

Bhagalpur’s identity and image as a culturally and historically significant place will be 

promoted on regional, national and international level. The city will support regular 

religious festivals and celebrations and also design new city level events for residents 

and tourists. Bhagalpur will be the most visited place in Bihar in the years to come. 

 

GATIMAAN BHAGALPUR 

A well-connected city with enhanced public transport, BMC will develop multi-modal 

transport system and provide more intra and inter-city roadways and buses to ease 

people’s arrival to the city. It will improve vehicular movement and decongest roads. 

It will encourage NMT and pedestrian safety. Intelligent Transport System to be 

adopted to improve mobility especially of public transport and IPT. The city will have 

greens links connecting places of different land use to enhance walkability. 

 

SUDRID BHAGALPUR 

 

A well-functioning, smart, and efficient city: Bhagalpur Municipal Corporation 

recognizes the current gaps in services especially Water supply, sanitation, SWM, and 

public transport. For a smoothly functioning city, new technology and ICT will be 

adopted. The power infrastructure will be robust and promote energy efficiency and 

use of renewable energy. The sub-goals are – 

(i) Bhagalpur will not stop moving due to traffic jams;  

(ii) Every resident and visitor to Bhagalpur will have access to clean drinking water;  

(iii) All streets will be clean and municipal waste will be treated and disposed 

scientifically;  

(iv) Every household will be connected to a functional sanitation system;  

(v) City will have Robust IT enabled infrastructure;  

(vi) All power cables to be underground. 
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SARVABHOUMIK VIKAS 

Socially Inclusive Growth: Bhagalpur will be more sensitive towards social 

infrastructure by improving quality of Health, Education, and Safety. All sections of 

society of Bhagalpur especially the old, children and differently-able will be taken care 

of in design and development of projects. The city will put in efforts to alleviate urban 

poverty and increase livelihood opportunities. The city will provide livable conditions 

for slum dwellers by up gradation of physical infrastructure. The informal sector will 

be regularized by providing basic infrastructure and facilities and formal vending 

zones. 

2. Period of availability of tenders online/date & time of bidding on-line/last date of 

seeking clarification/date of opening of tender papers are as given below– 

Sl. No. Issuing Authority Place of Opening 

Availability of tender 

on- line for bidding 
Date & Time 

of opening of 

technical bid From To 

1 2 3 4 5 6 

1 

Managing Director 

cum Chief Executive 

Officer (CEO), 

 

Bhagalpur Smart City 

Limited, Municipal 

Corporation, Court 

Compound, Bhagalpur 

-812001 

As per NIT As per NIT As per NIT 

 

3. Cost of bidding document which is non-refundable, shall be paid through 

Internet Payment Gateway (IPG) / Challan. 

 

4. Bids must be accompanied by Security amount specified for the work in the table, 

payable at Bhagalpur and drawn in favour of “Chief Executive Officer”, Bhagalpur 

Smart City Limited. Bid Security will have to be in anyone of the forms as specified 

in the bidding document and shall have to be valid for 45 days beyond the validity of 

the bid. 

5. Cost of Bid Security shall be deposited in the office of the Managing Director cum Chief 

Executive Officer, BSCL, Municipal Corporation, Court compound, Bhagalpur, Bihar - 

812001, on the time & date mentioned as per NIT/Corrigendum by post / hand. Only 

those applications will be entertained whose bid security is received on or before time 

& date mentioned as per NIT/Corrigendum. BSCL will not be held responsible for postal 

delay, if any, in the delivery of the document or non-receipt of the same in BSCL. 

6. Tenderer(s) shall upload scanned copy in pdf format/Digitally Signed copy of his/her 

Valid DD, Bid Security, Credit Facility, GST, PAN, Five Years Audited Turnover, Five 

Years Income Tax Return, Work Experience, Partnership Deed or Article of Association / 

Memorandum, Undertakings, Affidavits, Power of Attorney, Undertaking & Solvency 

Certificate failing which the bid shall be rejected. 

7.       EPF, ESI & Labour license registration/undertaking in case award of work. 

 

8. Uploaded documents of successful bidder will be verified with the original before 
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signing the agreement. The successful bidder has to provide the originals to the 
concerned authority on receipt of such a letter, which can be sent though registered post 
or speed post or can be delivered by hand or email. 

 

9. Bidders in order to participate in the bidding process have to get ‘Digital Signature 

Certificate (DSC)’ as per Information Technology Act-2000 to participate in online 

bidding. This certificate will be required for digitally signing the bid. Bidders can get 

the above-mentioned digital Signature certificate from any approved vendors (CCA). 

Bidders, who already possess valid Digital Certificates, need not procure new Digital 

Certificate. 

10. Bidders have to submit their bid online in electronic format with Digital 

Signature. Bids without Digital Signature will not be accepted.  

11. The work shall have to be completed in time, failing which penalty for non–

completion of work in time shall be imposed, as stated in the Bid Document. 

Please note that there is a provision of Bonus for early completion of work. 

12. Bidders who have rescinded work in any department/PSU shall not be eligible to 

participate in the bidding process. 

13. Bidders shall provide their Banker’s contact details, so that BSCL can contact 

the Bank, if required. 

14. If any work is awarded to a bidder after submission of bid to BSCL, his bid 

capacity shall be reduced by that bid amount as indicated in Para 1.4 of 

Qualification Information & Other Forms (Section-3 of ITB). 

15. Successful bidder shall have to take all necessary approvals and clearances from 

the competent authority such as Ministry of Environment and Forest (MoEF)/ 

Central Pollution Control Board/ State Pollution Control Board etc. 

16. Deleted. 

17. Other details can be seen in the bidding documents. 

 

 

Sd/- 

Managing Director cum Chief 

Executive Officer (CEO), 

Bhagalpur Smart City Limited, 

                      Bhagalpur, Bihar. 

 

 

 

  

 

 

 

 



18 

 

 

 

 

 

 

 

 

 

 

 

SECTION-2 

 

INSTRUCTIONS TO BIDDERS 

 

 

(ITB) 
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Instructions to Bidders 

 

 
Sr. No. Clause 

A. General 

1 Scope of Bid 

2 Source of Funds 

3 Eligible Bidders 

4 Qualification of Bidder 

5 One Bid per Bidder 

6 Cost of Bidding 

7 Site visit 

B. Bidding Documents 

8 Content of Bidding Documents 

9 Clarification of Bidding 

10 Amendment of Bidding Documents 

C. Preparation of Bids 

11 Language of Bid 

12 Documents Comprising the Bid 

13 Bid Prices all bids 

14 Currencies of Bid and Payment 

15 Bid Validity 

16 Bid Security 

17 Alternative Proposals by Bidders 

18 Format and Signing of Bid 

D. Submission of Bids 

19 Method of Submission 

20 Deadline of Submission of Bids 

21 Late Bids 

22 Modification and Withdrawal of Bids 

E. Bid Opening and Evaluation 

23 Bid Opening & Evaluation of Bids 

24 Process to be Confidential 

25 Clarification of Financial Bids 

26 Examination of Bids and Determination of Responsiveness 

27 Correction of Errors 

28 Evaluation and Comparison of Financial Bids 

F. Award of Contract 

29 Award Criteria 

30 Employer’s right to Accept any Bid and reject any Bid 

31 Notification of Award and Signing of Agreement 

32 Performance Security 

33 Advance Payment and Security 

34 Corrupt of Fraudulent Practices 

35 Dispute Resolution 
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A. GENERAL 

1. Scope of Bid 

1.1 The Employer (named in appendix to ITB) invites bids for the construction of works (as 

defined in these documents and referred to as “the works”) detailed in the table given in 

IFB. The bidders need/may to submit bids for entire work detailed in the table given in 

IFB. (The bidder may submit bids for any or all the works detailed in the tablegiven in 

IFB) 

1.2 In this project, the estimated cost of the project is given in the documents and bidders 

should submit their bid amount with regard to the entire work as per the scope as 

indicated above complete in all respect internal and external finish etc., approval of the 

same from competent authorities (BSCL). 

This is not in the SBD and approval has no relevance here. 

1.3 The successful bidder will be expected to complete the works by the intended 

completion date specified in the Contract data. 

1.4 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives 

(bidder/ tenderer, bidding/tendering, etc.) are synonymous. 

2. Source of Funds 

The expenditure on this project will be met from fund allocated to Bhagalpur Smart City 

Limited from Govt. of Bihar & Govt. of India under Smart City Mission. 

3. Eligible Bidders 

3.1  This invitation for Bids is open to all bidders as mentioned in IFB. 

 

3.2  All bidders shall provide in Section-3, Forms of Bid and Qualification Information, a 

statement in para 1.12, that the Bidder is neither associated, nor has been associated, 

directly or indirectly, with the Consultant, Engineer in charge or any other entity that has 

prepared the tender design, specifications and other documents for the Project or being 

proposed as Project Manager for the Contract. A firm that has been engaged by the 

Employer to provide consulting services for the preparation or supervision of the works, 

and any of its affiliates, shall not be eligible to bid. 

 

4. Qualification of the Bidder 

 

4.1 All bidders shall provide in Section-3, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule as necessary. The 

proposed methodology should include programme of construction duly supported with 

quality assurance procedures proposed to be adopted justifying their capability of 

execution and completion of work as per technical specifications, within stipulated 

period of completion. 

4.2 Deleted. 
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4.3 All bidders shall include the following information and documents with their bids in 

Section-3: 

a) Copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the 

signatory of the Bid to commit the Bidder; 

b) Total monetary value of construction work performed for each of the last five years.  

c) Major items of construction equipment proposed to carry out the Contract (attached 
Annexure-I) 

d) Qualifications and experience of key site management and technical personal 

proposed for Contract (attached Annexure-II) 

e) Reports on the financial standing of the Bidder, such as profit and loss statements 

and auditor’s reports for the past five years. 

f) Evidence of access to line (s) of credit and availability of other financial resources 

facilities (10% of contract value), certified by the approved Bankers (not more than 

03 months old). 

g) Undertaking that the bidder will be able to invest minimum cash up to 25% of 

contract value of work, during implementation of work. 

h) Authority to seek references from the Bidders’ bankers; 

i) Self-attested copy of information regarding any litigation, current or during the last 

five years, in which the Bidder is involved, the parties’ concerned, and disputed 

amount; 

j) Proposals for sub-contracting components of the works amounting to more than 10 

percent of the Bid Price shall not be permitted, except for specialized nature of work 

in which new emerging engineering methodology is proposed to be used with the 

prior approval of implementing agency. Use of such new technologies should be 

indicated while submitting the bid. 

k) The proposed work programme and methodology of construction & Operation And 

maintenance for five years, backed with equipment planning & deployment, duly 

supported with broad calculation required to be furnished, quality control procedures 

proposed to be adopted, justifying their capability of supply, installation and 

commissioning of the work as per scope within the stipulated period of completion 

as per milestones. 

l) Any bidder debarred from work or blacklisted from any Govt/Semi Govt./Central 

PSU/State PSU will not be allowed to participate in this tender. 

 

4.4 Joint ventures are not acceptable.  

 

4.4.1      Bidder must demonstrate: - 

(i) Availability of equipment for construction work, either owned, or on lease or on hire, of 

the key equipment stated in the Appendix to ITB.  

(ii) Availability of technical personnel for construction work as stated in the Appendix to 

ITB.  

(iii)Liquid assets and/or credit facilities, net of other contractual commitments and exclusive 

of any advance payments which may be made under the Contract, of not less than the 

amount specified in the Appendix to ITB. 
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(iv) The bidder must not have in his employment: 

(a) The near relations (defined as first blood relations, and their spouses, of the bidder 

or the bidder’s spouse) of persons. The bidder must produce an affidavit stating that the 

near relations of the following departmental officers are not in his employment: 

JE/AE/EE/SE/CE/E-in-C & Divisional Accountant of any works department of Bihar 

State.  

(b) Without Government permission, any person who retired as gazette officer within 

the last two years of the rank and from the departments. The bidder must produce an 

affidavit stating the names of retired gazetted officer (if any) in his employment who 

retired within the last two years with the following ranks from the departments: 

JE/AE/EE/SE/CE/E-in-C & Divisional Accountant of any works department of Bihar 

State. In case there is no such person in his employment, his affidavit should clearly state 

this fact. 

4.4.2 To qualify for a contract for which bids are invited in the Notice Inviting Tender, the 

bidder must demonstrate having experience and resources sufficient to meet the 

aggregate of the qualifying criteria for the individual contract. 

4.4.3 Sub-Contractor’s (duly authorized) experience and resources shall be taken into account 

in determining the bidder’s compliance with the qualifying criteria. The sub contractor’s 

role may be verified by the employer. 

 

4.5 A. To qualify for award of the contract, each bidder in its name must have  

in the last five years as referred to in Appendix. 

a) The contractor/firm must have achieved a minimum annual financial turnover equal to 

50% of estimated cost in any one financial year during last five completed financial 

years (from 2015-16 to 2019-20). 

 

b) The contractor/firm must have satisfactorily completed as a prime contractor (or as a 

nominated sub contractor involved  execution of all main item of works described in the 

bid document,provided further that all other qualification criteria are satisfied) at least 

one similar work of value not less than 80% of estimated cost or two similar completed 

work costing not less than amount equal to 40%  each of the estimated cost during last 

five completed financial years between 2016-17 to 2020-21 (work of 90% or more of 

contract value executed will be taken as completed work). 

    The sole contractor/firm must have experience in similar work means: - 

Construction of Buildings 

 

OR 

 

The contractor /firm should have executed construction of Buildings in govt or 

PSU sector in any one year from last five financial year, the executed minimum 

quantities of the following items of work as indicated below: 

1. Cement Concrete work (RCC.)                                                    400 Cum 

2. Brickwork                                                                                       380 Cum 

3. Cost of Electrical works                                                        Rs.24.50 Lakh 

4. Cost of Plumbing in Building works                                    Rs.14.60 Lakh                                        
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Even though the bidder meets the above qualifying criteria, he is subject to be 

disqualified, if he has made a misleading or false representation(s) in the forms, 

statements and attachments in proof of the qualifying requirements. 

 

c) The contractor or his identified sub-contractor should possess required valid electrical 

licenses for executing the electrification works. 

 

d) The contractor or his identified sub-contractor should have executed any water 

supply/sanitary Engineering works. 

 

e) If the work is of specialized nature of work or if a new type of Engineering methodology 

is proposed to be adopted, the contractor or his identified sub- contractor or Experienced 

Vendor of that particular field shall produce Experience Certificate for executing the 

similar nature of work for the minimum amount as indicated in Appendix to ITB in any 

one year. 

B. Each bidder should further demonstrate: 

a) availability (either owned or by procurement against mobilization advances) of the key 

and critical equipment for this work given in Annexure-I of Section-2 which indicated 

the studies, carried out by client equipment to attain the completion of works in 

accordance with the prescribed work schedule. 

 

The bidders should, however, undertake their own studies and furnish with their bid, a 

detailed planning and methodology as per their experience provided in clause 4.3(C) 

above in order to allow the employer to review their proposals. The numbers, types and 

capacities of each equipment shall be shown in the proposals along with the cycle time 

for each operation for the given production capacity to match the requirements. 

b) Availability of personnel/ service engineer for this work with adequate experience as 

required; as per Annexure-II of Section-2. 

 

c) Liquid assets and/or availability of credit facilities of no less than amount indicated in 

para 5 of Appendix to ITB (Section-2) (credit lines/letter of credit/certificates from 

Banks for meeting the funds requirements etc.-usually the equivalent of the estimated 

cash flow for 03 months in peak construction period.) 

 

 

C. Deleted 

 

4.6 Sub Contractor experience and resources will not be taken into account in determining 

the bidder’s compliance with the qualifying criteria except to the extent stated in 4.5 A 

above. 

4.7 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is more than the total bid value. The available bid capacity will be 

calculated as under: 
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Available Bid capacity = (A*N*3 - B) 

 

Where, 

 

A = Maximum value of civil engineering construction work in any one year during the 

the last five financial years between 2016-17 to 2020-21 (updated to the price level 

of the year indicated in para – 15 of Appendix to ITB) taking into account the 

completed as well as works in progress. 

 

N = Number of years prescribed for completion of the works for which bids are invited 

up to two places of decimals. 

 

B = Value (updated to the price level of the year as indicated in para- 15 of Appendix to 

ITB) of existing commitments and ongoing works to be completed during the next 

21 months. 

Note: 

 

1. The statements showing the value of existing commitments and on-going works as well 

as the stipulated period of completion remaining for each of the works listed should be 

countersigned by the Engineer in charge, not below the rank of Executive Engineer or 

equivalent. 

 

2. Escalation factor (for computing common base value for works completed and annual 

financial turnover) is given in para-15 of Appendix to ITB. 

 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified, if they have: 

- made misleading or false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements; and/or 

- Record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion, litigation history, or financial failures etc. 

- Participated in the previous bidding for the same work and had quoted unreasonably 

high bid prices and couldnot furnish rational justification to the employer. 

 

5. One Bid per Bidder 

5.1.  Each bidder will submit only one bid for any work or one package as the case may be. 

A bidder who submits or participates in more than one Bid (other than as a sub-contractor 

or in cases of alternatives that have been permitted or requested) will cause all the 

proposals with the Bidder’s participation to be disqualified. 

6. Cost of Bidding 

6.1 The bidder shall bear all cost associated with the preparation and submission of his Bid, 

and the Employer will in no case be responsible and liable for those costs. 
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7. Site Visit 

7.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of Works and its surroundings and obtain all information that may be 

necessary for preparing the Bid and ring into a contract for (construction of works) 

supply, installation, testing, commissioning and operation & maintenance of the works. 

The costs of visiting the Site shall be at the Bidder’s own expense. 

7.2 General Terms and Conditions for E-tendering: 

a) The detail tender notice and Tender Document can be seen on website: 

https://www.eproc2.bihar.gov.in and downloaded online from the Portal: 

https://www.eproc2.bihar.gov.in by the Firms / Individual registered on the Portal. 

b) As the proposals are to be submitted online and are required to be encrypted and digitally 

signed, the Bidders are advised to obtain Digital Signature Certificate (DSC) at the 

earliest. 

c) The payment for Tender Document Fee shall be made by the bidder in the mode of 

Internet Payment Gateway (IPG) / Challan only. 

d) The undersigned reserves the right to reject any or all the tenders without assigning any 

reason what so ever and no conditional and postal tenders will be accepted. 

e) If the date on which the tenders are to be received is declared a public holiday, the tender 

will be received on the next working day. 

f) The offer will remain valid up to 180 days from the due date of submission of tenders. 

g) Any amendment to a tender after opening of tender made by the tenderer according to 

his own will is liable to be ignored altogether and such tenderer will be debarred from 

tendering for a period of six months. 

 

 

 

                                                                                                                          Sd/- 

Managing Director cum Chief Executive Officer 

Bhagalpur Smart City Limited, 

Bhagalpur, Bihar 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
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B. BIDDING DOCUMENTS 

 

8. Content of Bidding Documents 

 

8.1 The set of bidding documents comprises the documents listed below and addenda 

issued in accordance with Clause10: 

 

Section Particulars Volume No. 

1 
Invitation for Bids (IFB) including Instructions to 
Bidders for Online Submission of Bids 

I 

2 Instructions to Bidders 

3 Qualification Information and other forms 

4 
General Conditions of contract  

5 
Special Conditions of Contract & Additional 

Conditions of Contract 

6 Contract Data 

7 Technical Specifications II 

8 Form of bid 

III 9 Price Bid 

10 Securities and other forms 

11 Drawings  IV 

12 Documents to be furnished by bidder V 

 

8.2  Documents to be furnished by the bidder in compliance to Section-2 will be prepared 

by him in two parts viz Part 1 – Technical Bid, Part 2- Financial Bid and furnished as 

Volume- V in two parts (refer clause 12). 

 

8.3  The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms / terms, technical specifications, price bid form, Annexes and 

drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids which 

are not substantially responsive to the requirements of the Bid Documents shall be 

rejected. 

9. Clarification of Bidding Documents 

9.1 Clarification of Bidding Refer to sub-Clause 9.2 of ITB 

 

9.2 Pre-bid meeting 

 

9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting which 

will take place at the address, venue, time and date as mentioned in NIT. 
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9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

9.2.3 The bidder may request a clarification on any clause of the RFP documents up to the 

Pre-bid query submission date and time indicated in the NIT. Clarification should be 

submitted in the following table in excel format otherwise the queries shall not be 

entertained: 

 

Sr. No. RFP 

Page No. 

Clause No. Description as per 

RFP 

Queries/ 

Suggestions 

     

 

9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying 

the source of enquiry) and the responses given will be transmitted without delay to all 

purchasers of the bidding documents. Any modification of the bidding documents listed 

in sub-Clause 8.1 which may become necessary as a result of the pre- bid meeting will 

be made by the Employer exclusively through the issue of an Addendum pursuant to 

Clause 10 of ITB and not through the minutes of the pre-bid meeting. 

9.2.5 Non-attendance at the pre-bid meeting will not be a clause for disqualification of a 

bidder. 

10. Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda/corrigenda. 

10.2 Any addendum/corrigendum thus issued shall form part of the bidding documents and 

shall be communicated in writing or by cable to all the purchasers of the bidding 

documents. Prospective bidders shall acknowledge receipt of each addendum in writing 

or by cable to the Employer. The Employer will assume no responsibility for postal 

delays. 

10.3 To give prospective bidders reasonable time to take appropriate action in accordance to 

the addendum/corrigendum while preparing their bids, the Employer may, at his 

discretion, extend as necessary the deadline for submission of bids, in accordance with 

Sub-Clause 20.2 below. 
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C. PREPARATION OF BIDS  

11. Language of the Bid 

11.1 All documents relating to the bid shall be in English language. 

 

12. Documents Comprising the Bid 

12.1 The bid to be submitted by the bidder will be as Volume-V of the bid document (refer 

Clause 8.1) and shall be in two separate parts viz part I and part II detailed below: 

Part I shall be “Technical Bid” and shall comprise 

 

i. Bid security (Bank Guarantee etc.) in the form specified in Section-10. 

ii. Qualification Information and supporting documents as specified in Section-3. 

iii. Certificates, undertaking, affidavits as specified in Section-3. 

iv. Any other information pursuant to Clause 4.3 of these instructions. 

v. Undertakings that the bid shall remain valid for the period specified in Clause 15.1 of 

Section-2. 

vi. An affidavit affirming the information has been furnished in the bidding documents is 

correct to the best of his knowledge and belief. 

 Part II shall be “Financial Bid” and shall comprise 

vii. Form of Bid as specified in Section-8. 

viii. Price Bid as specified in Section-9. 

12.2 Priced Bid for whole work as specified in Section-9, read together with clause 19. The 

bidder shall submit bid online in the correct slot prescribed in the e-Procurement website 

by using digital signature. 

12.3 Following documents, which are not submitted with the bid, will be deemed to be part 

of the bid. 

 

Section Particulars  Volume No. 

1. Invitation for Bids (IFB)  

I 

2. Instructions to Bidders  

3. Qualification Information and other forms  

4&5. 
Conditions of Contract (General and 
Special Conditions of Contract) 

 
 

6. Contract Data  

7. Technical Specifications  II 

8. Form of Bid  

III 9. Price Bid  

10. Securities and other forms  

11. Drawings  IV 

12. Documents to be furnished by bidder  V 



29 

 

12.4 Bidders have to submit their bids as per below instructions otherwise it may result in the 

rejection of the Bid: 

 

Name of Documents 

 

Content 
Mode of 

Submission 

Bid Security/ Earnest Money 

Deposit (EMD) 

Bid Security/Earnest Money 

Deposit (EMD) receipt in 

Original. 

Both Online and 

Hard Copy 

 

All Declarations / Affidavit / 

Agreements / Authorization 

All Declarations / Affidavit / 

Agreements / Authorization 

in Original. 

Online Only 

 

 

Qualification Bid 

All the documents for 

Submission of the 

Qualification Bid, its sub 

sections and any other 

applicable documents as per 

RFP. 

 

 

Online Only 

 

Technical Bid 
All the documents for 

Submission of the Technical 

Bid, its sub sections and any 

other applicable documents as 

per RFP. 

 

Online only 

Financial Bid All the formats for 

Submission of the 

Commercial Bid, its sub 

sections and any other 

applicable documents as per 

RFP. 

 

Online Only 

 

13. Bid Prices 

13.1 The contract shall be for the whole works as described in Sub-Clause 1.1of ITB and 

table given in IFB (Section-1) as per the price bid. 

13.2 The bidder shall fill in rates both in figure and words for all items of the works described 

in bill of quantity along with total bid price both in figures and words. Items for which 

no rate or price is entered by the bidder will not be paid for by the employer when 

executed and shall be deemed covered by the other rates and prices in bill of quantities. 

In case of any difference, the rate quoted in words will be taken as the quoted rate. 

13.3 All duties, taxes including GST payable by the contractor under the contract, or for any 

other cause shall be included in Bid Price submitted by the Bidder.  

13.4 The prices quoted by the bidder are subject to adjustment during the performance of the 

contract in accordance with the provision of Clause 17.17 general condition of contract 

shall not be changed up to 10 % variation of quantity and beyond that contractor may 

claim for extra item as this is an item rate contract to be completed in a time bound 

manner. 

13.5 Bid Price submitted by the Bidder shall include Operation & Maintenance of 5 (five) 

years which is 10% of Quoted value and it will be deducted from each and every 
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RA Bill in proportionate way and release during O&M period as per schedule. 

13.6 The rate quoted by bidder are inclusive of all cost, carriage of material, royality & other 

taxes in Price Bid. No extra payment should be made. 

 

14. Currencies of Bid and Payment 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 

payment shall be made in Indian Rupees. 

 

15. Bid Validity 

15.1 Bids shall remain valid for a period not less than 180 days after the deadline date for bid 

submission specified in Clause 20.  A bid valid for a shorter period shall be rejected by 

the Employer as non-responsive. In case of discrepancy in bid validity period between 

that given in the undertaking pursuant to clause 12.1(indicated as sl. no v of Part 1- 

Technical Bid) and the Form of Bid submitted by the bidder, the latter shall be deemed 

to stand corrected in accordance with the former and the bidder has to provide for any 

additional security that is required. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified additional 

period. The request and the bidders’ responses shall be made in writing or by cable. A 

bidder may refuse the request without forfeiting his bid security. A bidder agreeing to 

the request will not be required or permitted to modify his bid, but will be required to 

extend the validity of his bid security for a period of the extension, and incompliance 

with Clause-16 in all respects. 

15.3 Bid evaluation will be based on the bid prices without taking into consideration the 

above correction. 

 

16. Bid Security 

The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This bid security shall be in favor 

of Employer as named in Appendix and may be in one of the following forms: 

 Internet Payment Gateway (IPG) / Challan / Bank Guarantee / Bank Guarantee from any 

from any Scheduled Indian Bank from any of the branches Nationalized / Scheduled 

Bank situated within the territory of India in the form given in Section-09. 

16.1 Bank guarantees (and other instruments having fixed validity) issued as surety for the 

bid shall be valid for 45 days beyond the validity of the bids. 

16.2 Any bid not accompanied by an acceptable Bid Security and not secured as indicated in 

Sub-Clauses-16.1 and 16.2 above shall be rejected by the Employer as non- responsive. 

16.3 The Bid security of unsuccessful bidders will be returned within 30 days of the end 

validity period specified in sub-Clause15.1. 

16.4 The Bid security of the successful bidder will be discharged when the bidder has 

signed the Agreement and furnished the required Performance Security. 

16.5 The Bid security may be forfeited. 

a) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 

b) if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 27; or 

c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

i) sign the Agreement; or 
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ii) Furnish the required Performance Security. 

 

17. Alternative Proposals by Bidders 

17.1 Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the conditions of contract (including mobilization advance or time 

for completion), basic technical design as indicated in the drawing and specifications. 

Conditional offer or alternative offers will not be considered further in the process 

of tender evaluation. 

 

18. Format and Signing of Bid 

18.1 The bidder shall submit the bids as per “Instructions to Bidders for Online Submission 

of Bids”. 

18.2 Instruction to Bidders to be followed. Bids submitted online should be digitally signed 

by the bidder. 

18.3 Bidders shall follow the Method of submission of bid as mentioned in Instruction to 

Bidders and Instructions to Bidders for Online Submission of Bids. 

 

 

D. SUBMISSION OF BIDS 

19. Method of Submission 

19.1.1 Bidders shall follow the Method of submission as per Instructions to Bidders for Online 

Submission of Bids given in Section-1 (IFB) in so far this bid is considered whose 

identification is given in item no. 10 Appendix to ITB. 

 

20. Deadline for Submission of the Bids 

20.1 Bidders shall follow the Method of online submission of bid as mentioned in Instruction 

to Bidders in section-1 and the bid should be submitted online latest by the date and time 

given at item 12 Appendix to ITB. 

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 10, in which case all rights and obligations of the employer 

and the bidders previously subject to the original deadline will then be subject to the new 

deadline. 

 

21. Late Bids 

21.1 Any Bid received by the Employer after the deadline prescribed in Clause 20 will be 

returned to the bidder. 

 

22. Modification and Withdrawal of Bids 

22.1 Bidders may modify or withdraw their bid(s) before the deadline prescribed in Clause 

20 or pursuant to Clause-23. 

22.2 Bidders shall follow the Method of submission modification & withdrawal of bid as 

mentioned in Instruction to Bidders (for SBD contract). 

22.3 No bid may be modified after the deadline for submission of Bids except in pursuance 

of Clause-23. 

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and 
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the expiration of the original period of bid validity specified in Clause 15.1 above or as 

extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security pursuant 

to Clause16. 

 

E. BID OPENING AND EVALUATION 

23. Bid Opening 

23.1 The Employer will open all the Technical Bids submitted online including modification 

made pursuant to Clause 22, in the manner specified in Clause 20 and 23.3. In the event 

of the specified date of Bid opening being declared a holiday for the Employer, the Bids 

will be opened at the appointed time and location on the next working day. A notice for 

the same shall be posted on the website. 

 

23.2 Evaluation of Bid 

i. Subject to confirmation of the bid security by the issuing bank, the bids accompanied 

with valid security will be taken up for evaluation with respect to the Qualification 

Information and other information furnished in Part I of the bid pursuant to ITB clause-

12.1. 

ii. After receipt of confirmation of the bid security, the bidder will be asked in writing / e-

mail (usually within 10 days of opening of the Technical Bid) to clarify his technical 

bid, if necessary, with respect to any rectifiable defects. 

iii. The bidders will respond by e-mail in not more than 7 days of issue of the clarification 

letter, which will also indicate the date, time and venue of opening of the Financial Bid 

(usually on the 21st day of opening of the technical bid). 

iv. Immediately (usually within 3 or 4 days), on receipt of these clarifications the Evaluation 

Committee will finalize the list of responsive bidders whose financial bids are for 

consideration. 

23.3 After the technical evaluation, these will be put to the Employer, which will find 

technically responsive bids. The financial of those bids will be opened who are found 

technically responsive. The financial bids of remaining bidders will remain unopened. 

23.4 In case bids are invited in more than one package, the order for opening of the “Financial 

Bid” shall be that in which they appear in the “Invitation for Bid”. 

23.5 The Employer shall prepare disclose information regarding bid opening to those present. 

23.6 The Employer shall open the bid and the information regarding bid opening may be 

disclosed to those present as representative of the bidder. 

 

24. Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation and comparison of bids 

and recommendations for the award of a contract shall not be disclosed to bidders or any 

other persons not officially concerned with such process until the award to the successful 

Bidder has been announced. Any effort by a Bidder to influence the Employer’s 

processing of bids or award decisions may result in the rejection of his Bid. 

 

25. Clarification of Financial Bids 

25.1 To assist in the examination, evaluation and comparison of bids, the Employer may, at 

his discretion, ask any Bidder for clarification of his Bid, justification, including 
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breakdowns of unit rates. The request for clarification and the response shall be in 

writing or by cable, but no change in the price of substance of the Bid shall be sought, 

offered or permitted except as required to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the bids in accordance with ITB Clause-

27. 

25.2 Subject to ITB sub-clause 25.1, no Bidder shall contact the Employer on any matter 

relating to his bid from the time of the bid opening to the time the contract is awarded. 

If the bidder wishes to bring additional information to the notice of the Employer, it 

should do so in writing. 

25.3 Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, 

bid comparison or contract award decisions may result in the rejection of the Bidders’ 

bid. 

26. Examination of Bids and Determination of Responsiveness 

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine 

whether each Bid: 

26.1.1 meets the eligibility criteria defined in ITB Clause 3 and 4; 

26.1.2 has been properly signed digitally; 

26.1.3 is accompanied by the required securities; and 

26.1.4 is substantially responsive to the requirements of the bidding documents. During the 

detailed evaluation of the ‘Financial Bid’ the responsiveness of the bids will be further 

determined with respect to the remaining bid conditions, i.e., price bid, technical 

specifications, and drawings. 

26.2 A substantially responsive “Financial Bid” is one which conforms to all the terms, 

conditions, and specifications of the Bidding documents, without material deviation or 

reservation. A material deviation or reservation is one (a) which affects in any substantial 

way the scope, quality, or performance of the works;(b) which limits in any substantial 

way, inconsistent with the bidding documents, the Employer’s rights or the bidder’s 

obligations under the Contract; or (c) whose rectification would affect unfairly the 

competitive position of other bidders presenting substantially responsive bids. 

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer 

and may not subsequently be made responsive by correction or withdrawal of the non-

conforming deviation or reservation. 

 

27. Correction of Errors 

27.1 “Financial Bids” determined to be substantially responsive will be checked by the 

Employer for any arithmetical errors. Errors will be corrected by the Employer as 

follows: 

(a) where there is a discrepancy between the rates in figures and in word, the rate in words 

will govern; and 

(b) Where there is a discrepancy between the unit rate and the line-item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

27.2 The amount stated in the “Financial Bid” will be corrected by the Employer in 

accordance with the above procedure and the bid amount adjusted with the concurrence 

of the Bidder in the following manner: 

i. If the Bid price increases as a result of these corrections, the amount as stated in the bid 
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will be the ‘bid price’ and the increase will be treated as rebate; 

ii. If the bid price decrease as a result of the corrections, the decreased amount will be 

treated as the ‘bid price’. Such adjusted bid price shall be considered as binding upon 

the bidder. If the Bidder does not accept the corrected amount the Bid will be rejected, 

and the Bid Security shall be forfeited in accordance with ITB Sub-Clause 16.5. 

 

28. Evaluation and Comparison of Financial Bids 

28.1 The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with ITB Sub-Clause-26.2. 

28.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price 

by adjusting the Bid Price as follows: 

a. making any corrections for errors pursuant to Clause 27; or 

b. making an appropriate adjustment for any other acceptable variations, deviations. 

c. In case lowest quote is made by more than one bidder, then the bidder who has 

successfully completed and attached completion certificate while submitting online bid 

for a greater number of similar projects in the last 3 years would be awarded the work. 

Still, if there is a tie, lottery system will be followed to award the contract. 

28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s 

estimate of the cost of work to be performed under the contract, the Employer may 

require the Bidder to produce detailed price analysis for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analysis, the Employer 

may require that the amount of the performance security set forth in Clause 32 be 

increased at the expense of the successful Bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful Bidder under the 

Contract. 

 

F. AWARD OF CONTRACT 

29. Award Criteria 

29.1 Subject to Clause 30, the Employer will award the Contract to the Bidder whose Bid has 

been determined 

i. To be substantially responsive to the bidding documents and who has offered the lowest 

evaluated Bid Price; and 

ii. To be within the available bid capacity adjusted to account for his bid price which is 

evaluated the lowest in any of the packages opened earlier than the one under 

consideration.  

In no case, the contract shall be awarded to any bidder whose available bid capacity is 

less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The 

contract will in such cases be awarded to the next lowest bidder the L1 cost if accepted 

by next lowest bidder otherwise tender stands cancelled. 

 

30. Employer's Right to Accept or Reject any Bid 

30.1 Notwithstanding Clause 29, the Employer reserves the right to accept or reject any Bid, 

to cancel the bidding process and reject all bids, at any time prior to the award of 

Contract, without thereby incurring any liability to the affected Bidder or Bidders or any 
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obligation to inform the affected Bidder or Bidders of the grounds for the Employer’s 

action. 

30.2 After award of contract, if the Bidder is found to have concealed any fact relevant to 

projects, the employer may blacklist the Bidder or Bidders within 180 days, with due 

process as:- 

i. 3 Years Blacklisting for the Project Cost Rs. 1.00 Crore to Rs. 10.00Crore. 

ii. 5 Years Blacklisting for the Project Cost above Rs. 10.00 Crore toRs.100.00Crore. 

iii. 10 Years Blacklisting for the Project Cost above Rs. 100.00 Crore. 

iv.  As per Recommendation of Engineer-in-Charge. 

 

31. Notification of Award and Signing of Agreement 

31.1 The Bidder whose Bid has been accepted will be notified of the award by the employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 

registered letter. This letter (hereinafter and in the General Conditions of Contract called 

the “Letter of Acceptance”) will state the sum that the Employer will pay the contractor 

in consideration of the execution, completion, and maintenance of the Works by the 

contractor as prescribed by the contract (hereinafter and in the contract called the 

“Contract Price”). 

31.2 The notification of award will constitute the formation of the Contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause 32. 

31.3 The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. This agreement will be signed only after furnishing of the 

performance security by the successful bidder but within 15 (Fifteen) days of issue of 

Letter of Acceptance.  

32. Performance Security 

32.1 Within 15 (Fifteen) days of receipt of the Letter of Acceptance, the successful Bidder 

shall deliver to the Employer a Performance security in any of the forms given in 32.2 

for an amount equivalent to 2% of the Contract price and provision to take an additional 

security for unbalanced Bids in accordance with the Clause 32.6 of RFP. 

32.2 A bank guarantee from any of the branches of Nationalized/Scheduled Bank situated 

within territory of India in the form given in Section 10; or Certified Cheque / Bank 

Draft payable to employer as indicated in item no. 16 Appendix to ITB. 

32.3 If the performance security is provided by the successful Bidder in the form of a Bank 

Guarantee, it shall be issued from any of the branches of Nationalized / Scheduled Bank 

situated within the territory of India. 

32.4 Failure of the successful Bidder to comply with the requirements of Sub-Clause 32.1of 

ITB shall constitute grounds for cancellation of the award and forfeiture of the Bid 

Security. 

32.5 The validity of the performance security is 30 days beyond the operation and 

maintenance period. 

 

32.6 Additional Performance Guarantee: -  

 Provision for taking Additional Performance Guarantee for rate quoted below Bill of 

Quantity (BOQ) rate shall be made as follows: - 

a) Additional Performance Guarantee will be charged at the rate of 0.25% for every 1% 
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rate quoted below bill of quantity for rated quoted 0% to 5% below bill of quantity. 

b) Additional Performance Guarantee will be charged at the rate of 0.5% for every 1% rate 

quoted below bill of quantity for rated quoted 5% to 15% below bill of quantity. 

c) Additional Performance Guarantee will be charged at the rate of 01% for every 1% rate 

quoted below bill of quantity for rated quoted 15% to 20% below bill of quantity. 

d) Additional Performance Guarantee will be charged at the rate of 02% for every 1% rate 

quoted below bill of quantity for rated quoted 20% below bill of quantity. 

 

33. Advance Payment and Security 

The Employer will provide contract or an interest – bearing mobilization advance (as per 

CVC guidelines in this regard) on the Contract Price in two stages of 5% each subject to 

maximum amount of 10% of contract price. 

 

34. Corrupt or Fraudulent Practices 

 The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in competing for 

the contract in question and will declare the firm ineligible, either indefinitely or for a 

stated period of time, to be awarded a contract with BSCL, UD & HD, Government of 

Bihar, and any other state agencies, if it at any time determines that the firm has engaged 

in corrupt or fraudulent practices in competing for the contract, or in execution of the 

work related to contract. 

 

 35.     Dispute Resolution 

The dispute arising between the employer and the contractor, if not resolved amicably 

shall be referred to appointed expert mediator of Bihar State Legal Services Authority 

(BSLSA). If the matter does not get resolved it will finally go for arbitration. Arbitration 

in such a case will be done in accordance to Indian Arbitration and Conciliation Act, 

1996 and amended provisions thereof. The place of arbitration shall be Bhagalpur and 

the language of arbitration shall be English. This may be read in conjunction with Clause 

20.2 of Condition of Contract. 
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APPENDIX TO ITB 

 

S. No. 

 

Description 

Clause Reference 

with respect to 

Section- 2 

1. 
Name of the Employer is Managing Director cum Chief Executive 

Officer, Bhagalpur Smart City Limited, Bhagalpur, Bihar. 
[C1. 1.1] 

 

 

2. 

The last five years 

 

[Cl. 4.5 A (a)] 

2016 – 2017 

2017 – 2018 

2018 – 2019 

2019 – 2020 

2020– 2021 

 

3. 

Minimum annual financial turnover amount is 50% of estimated cost 

(annual financial turnover shall be 50% of the estimated cost & that 

50% shall be calculated in Rs.) (all class of similar nature of work as 

defined in any one financial year from last five years). 

 

[C1.4.5A(a)] 

4. 
Minimum work Completion Experience (value calucalted and 

mentioned) 

[C1.4.5A(b)] 

5. 
Liquid assets and/or availability of credit facilities is 25 % of the 

project cost. (Value calculated and mentioned) 

[C1.4.5B(c) & 

Cl.4.3(h)] 

6. Deleted.  

7. 
The pre-bid meeting will take place at – BSCL Office, Municipal 

Corporation, Court Compound, BSCL, Bhagalpur 
[C1. 9.2.1] 

8. The Technical bid will be opened at BSCL Office, Bhagalpur [C1.23.1.] 

 

9. 

Address of the Employer: 

Bhagalpur Smart City Limited,  

Municipal Corporation, Court Compound, Bhagalpur 

 

10. Submission of Bid: [Cl. 19] 

11. 

NIT No. BSCL/Modernisatio

n of Schools (Phase-

II)/2022/…… 

12. The bid should be submitted online [C1. 20.1] 

13. The bid will be opened at the time, date and venue mentioned in NIT [C1.23.1] 

14. 
The Bank Guarantee shall be in favor of Managing Director cum 

Chief Executive Officer, Bhagalpur Smart City Limited. 
[C1.32.2] 

15. 
Escalation factors (For bringing the cost of works executed in different 

financial year to a common base value and annual financial turnover) 
[Cl.4.7] 

 Years before Multiply factor  

 2016-17 1.61  

 2017-18 1.46  

 2018-19 1.33  

 2019-20 1.21  

 2020-21 1.10  
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ANNEXURE – I 

 

                         List of Indicative Equipments to be supplied and installed on Contract work                

[Reference Cl. 4.5 (B) (a)] 

1. Indicative list of equipment to be deployed 

Sl. Type of Equipment (leased or owned) 

Maximum 

age as on 

01.01.2022 

(in Years) 

Minimum no. of 

Equipment 

required 

1. JCB 5 2 

2. Bar Cutting Machine 5 2 

3. Bar Bending Machine 5 2 

4. Vibrator (Needle) 5 4 

5. 
Concrete Batching Plant or Mini Batching plant (20 

cum / hour) 

5 1 

6. Cube Testing Machine (CTM) 5 1 

7. Cube Moulds 5 30 

8. Dewatering Pump 5 2 

 

  

ANNEXURE – II 

List of Minimum Key Personnel to be deployed on Contract Work [Reference Cl.4.5 (B) (b)] 

1. During Construction Period 

 All the bio data and certificates for the proposed staffs shall be duly signed by the 

Authorized Signatory of the bidder. 

 

S.No. Personnel Qualification 
No. of 

Person 

1 Project/Construction 

Manager 

B.E/B.Tech/Bsc. in Civil Engineering with 5 

Years Exp. In Building works or Diploma Civil 

with 07 Years Exp. On Building works. 

1 

2 Site Engineer B.E/B.Tech/Bsc. in Civil Engineering with 3 

Years Exp. or Diploma Civil with 5 Years Exp. 

2 

3 Electrical and 

Electronics 

Engineer  

B.E. Electrical + 3 Years Exp. Or Diploma in 

Electrical + 5 years Exp. In Electrical works in 

Building. 

1 

4 Quantity Surveyor / 

Billing Engineer 

B.E/B.Tech/Bsc. in Civil Engineering with 2 

Years Exp. Or Dip. Civ. + 4 years Exp. 

1 

5 Site Supervisor 

(Civil 

+Electrical+Mech) 

Fresh Graduate in Civil/Elect. /Mech Or Diploma 

having 01 year of experience.  

3 

Total 8 



39 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION-3 

 

 

QUALIFICATION INFORMATION 

 

 

& 

 

 

OTHER FORMS 
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QUALIFICATION INFORMATION 

 

The information to be filled in by the bidder in the following pages will be used for 

purposes of post qualification as provided for in Clause – 4 of the Instructions to Bidders. 

This information will not be incorporated in the Contract. 

1. For Individual Bidders 

1.1. Constitution or legal status of Bidder [Attach copy] 

Place of registration: 

Principal place of business: 

Power of attorney of signatory of Bid [Attach] 

 

1.2. Total value of civil engineering construction work performed in the last five financial 

years** (in Rs. Lakhs) 

 

Year () Amount (In Rs.) 

2016-17  

2017-18  

2018-19  

2019-20  

2020-21  

 

1.3. Work of similar nature performed as prime contractor, work performed in the past as a 

nominated sub- contractor will also be considered provided the sub-contract involved 

supply, installation, commissioning of all works which comes under similar projects, 

provided further that all other qualification criteria are satisfied (in the same name) on 

works of a similar nature over the last five financial years (2016-17 to 2020-21) and the 

current financial year till date. 

 

 

 

Project 

Name 

 

Name of 

the 

Employer 

* 

 

 

Description 

of Work 

 

 

Contract 

Number 

 

Value 

of 

Contract 

(Rs. in 

Crore)  

 

Date of 

issue of 

Work 

Order 

 

Stipulated 

Period of 

Completion 

 

 

Actual date 

of 

Completion* 

Remarks 

Explaining 

Reasons for 

Delay and 

Work 

Completed 

         

 

* Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer.  

 Attached certificate from Chartered Accountant (CA). 

 

In case lowest quote is made by more than one bidder, then the bidder who has successfully 

completed and attached completion certificate while submitting online bid form for the number 

of similar projects in the last 3 years would be awarded the work. Still, if there is a tie, lottery 

system will be followed to award the contract. 
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1.3.1 Quantities of work executed as prime contractor, work performed in the past as a 

nominated sub-contractor will also be considered provided the sub-contract involved 

execution of all main items of work described in the bid document, provided further that all 

other qualification criteria are satisfied (in the same name and style) in the last five years :** 
 

 

Year Name of 

the 

Work 

Name of 

the 

employer 

Cement 

Concrete 

work 

(RCC+PCC) 

Brickwork  Cost of 

Electrical 

works,  

Rs in Lakhs 

Cost of Water 

Supply works, 

Rs in Lakhs 

Remarks 

 

        

 

 

1.4 Information on Bid capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 

(A). Existing commitments and on-going works: 

 

Description 

of works 

Place 

& 

State 

Contract 

No. 

Name & 

Address 

of 

Employer 

Value of 

Contract 

(Rs. in 

Lakh) 

Period of 

Completion 

Value of 

Works* 

remaining to 

be completed 

(Rs in Lakh) 

Anticipated 

date of 

completion 

1 2 3 4 5 6 7 8 

   
   

 
 

   
 

 
  

 

        

        

 

* Attach certificate(s) from the Engineer(s) - in - Charge / EE / Employer.  

 

(B). Works for which bids already submitted: 

 

Description Place Name & Estimated Stipulated Date when Remarks If 

of work & Address of value of works Period of decision is any 

 State Employer (Rs in Lakh) completion expected  

1 2 3 4 5 6 7 

       

 

1.5 Availability of key items of Contractor’s Equipment essential for carrying out the Works 

[ref. Clause 4.5(B)(a). The Bidder should list all the information requested below. Refer 

also to Sub Clause 4.3(d) of the Instructions to Bidders.] 
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Description of 

works 

Requirement Availability Proposals 

Remarks 

(from 

whom to 

be 

purchased 
No. Capacity 

Owned/Leased/To 

be procured 

Nos. / 

Capacity 

Age/ 

Condition 

1 2 3 4 5 6 7 

              

 

1.6 Qualifications and experience of key personnel required for administration and 

execution of the Contract [Ref. Clause 4.5(B) (b)]. Attach biographical data. Refer also 

to Sub-Clause 4.3 (g) of Instructions to Bidders. 

 

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3(m)] 

 

Attach copies of certificates on possession of valid license for water supply/sanitary 

work/building electrification work [Reference Clause 4.5A(c) & 4.5A (d) of ITB]. 

1.8 Financial reports for the last five financial years: balance sheets, profit and loss 

statements, auditors’ reports (in case of companies/corporation), etc. List them below 

and attach copies. (Attach certificate from Chartered Accountant). 

1.9 Evidence of access to financial resources to meet the qualification requirements: Cash 

in hand, lines of credit, etc. List them below and attach copies of support documents. 

1.10 Name, address, and telephone, telex, and fax numbers of the Bidders’ bankers who may 

provide references if contacted by the Employer. 

1.11 Information on litigation history of current and last 05 financial years starting 2015-16 

in which the Bidder is involved. 

 

 

1.12 Statement of compliance under the requirements of Sub Clause 3.2 of the Instructions to 

Bidders.  

Position Name Qualification 
Years of Professional 

Experience 

Years of experience 

in Proposed position 

     

     

     

Sanction of Value of Sub- Sub-contractor Experience in 

the works contract (Name & Address) similar 

   Work 

    

Other Party(ies) Employer Cause of Dispute Amount involved 
Remarks showing Present 

Status 
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(Name of Consultant engaged for project preparation is) 

 _____________________________________________________________________

_____________________________________________________________________

__________________________ 

 

1.13 Proposed work methods and schedule. The Bidder should attach descriptions, drawings 

and charts as necessary to comply with the requirements of the Bidding documents. 

[Refer ITB Clause 4.1 & 4.3(n)] 

1.14 Programme. 

1.15 Quality Assurance Programme. 

 

2. Additional Requirements. 

Bidders should provide any additional information required to fulfill the requirements 

of Clause 4 of the Instructions to the Bidders, if applicable. 

2.1. Affidavit as provided in Section 3of RFP.  

2.2. Undertaking as provided in Section 3 of RFP.  

2.3. Copy of letter of association in the form of agreement with subcontractor for the work 

defined or for any specializes /Engineering methodology work.  

 

Note: Even though the bidder meets the above qualifying criteria, he is subject to 

be disqualified, if he has made a misleading or false representation(s) in the forms, 

statements and attachments in proof of the qualifying requirements. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO 

 OR  

AVAILABILITY OF CREDIT FACILITIES 

(Clause 4.3 (i) OF ITB) 

 

 

 

BANK CERTIFICATE 

This is to certify that M/s. ………… is a reputed Company with a good financial 

standing.  

 

If the contract for the work, namely……………………. is awarded to the above firm, we 

shall be able to provide overdraft/credit facilities to the extent of Rs…….......... to meet 

their working capital requirements for executing the above contract during the contact 

period. 

is a reputed  

 

 

 

 

         

                                                                                                      (Signature) 

                                                                                                        Name of Bank 

                                                                                                        Senior Bank Manager  

                                                                                                         Address of the Bank 

 

  



45 

 

AFFIDAVIT 

 

 

1. I, the under signed, do here by certify that all the statements made in the required 

attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm M/S           has been blacklisted 

nor has abandoned any work in any government department, India nor any contract 

awarded to us for such work have been rescinded, during last five years prior to the date 

of this bid. 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding my (our) competence and general 

reputation. 

4. The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the 

Department/Project implementing agency. 

 

 

 

 

 

(Signed by an authorized Officer of the Firm) 

 

 

 

Title of officer 

 

 

 

 

Name of Firm 

 

 

 

 

Date 
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UNDERTAKING 

 

 

I, the undersigned do hereby undertake that our firm 

M/s…………………………………………………. 

would invest a minimum cash up to 25% of the value of the work during implementation of 

the Contract. 

 

 

 

 

 

 

 

 

 

(Signed by an authorized Officer of the Firm) 

 

 

 

 

 

Title of officer 

 

 

 

 

Name of Firm 

 

 

 

Date 
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SECTION-4 

 

 

GENERAL CONDITIONS OF CONTRACT 
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Table of Contents 

Clause Details  

 General   

1 Performance guarantee  

1A Recovery of Security deposit  

2 Compensation for delay (Liquidated Damage)  

2A Incentive for early completion  

3 When contract can be determined / Rescinded   

4 Contractor liable to pay compensation even if action not taken under clause 3  

18 Contractor to supply tools & plants etc.   

20 Min. Wages Act to be complied with  

21 Work not to be sublet/ Action in case of insolvency  

23 Changes in firm’s constitution to be intimated  

24 Approval of Engineer Incharge  

32 Hire of Plant & Machinery  

33 Employment of Technical Staff and employees  

34 Levy/ Taxes payable by Contractor  

37 Termination of Contract on death of contractor  

38 If relation working in P.W.D. than contractor not allowed to tender  

39 No Gazetted Engineer to work as contractor within two years of retirement.   

41 Release of Security Deposit.   

46 Safety, Security and Protection of the Environment  

50 Commencement of Works  

 Time Control  

5 Time and Extension for delay  

 
45 Cash flow estimate to be submitted.  

 Cost Control  

6 Measurement of work done  

7 Payment on Intermediate certificate to be regarded as advances   

9 Payment of final bill  

9A Payment of contractor’s Bills to Banks  

10B Secured Advance on Non-Perishable materials/ Mobilisation Advance / 
Plant & Machinery & Shuttering material advance / Interest & Recovery. 

 

10C Payment on account of Increase in Prices / Wages due to Statutory order(s)  

10CA Payment on account of increase / decrease in prices of construction 
materials after receipt of tender. 

 

10CC Payment due to Increase / Decrease in Prices / Wages after receipt of 
tender for works (Time more than 18 eighteen months) 

 

10D Dismantled material government property.  

12 Deviations / Excess item Variations / extent and pricing   
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12.2 Deviation, extra items and pricing  

13 Foreclosure of contract due to Abandonment or Reduction in scope of work.   

14 Cancellation of contract in full or part.  

15 Suspension of work  

16 Action in case work not done as per specification   

22 Compensation   

25 Settlement of disputes & arbitration   

27 Lumpsum Provisions in Tender  

29 With holding and lien in respect of sums due from contractor  

29A Lien in respect of claims in other Contracts  

35 Condition of reimbursement of lavy / taxes after receipt of the tender.   

43 Contractor’s Risks  

44 Insurance  

47 Cost of Samples   

48 Cost of Tests  

49 Cost of Tests not provided for  

 Finishing Control   

8 Completion certificate and completion plan   

8A Contractor to keep site clean  

8B Completion plans to be submitted by the contractor   

17 Contractor liable for damage, defects during maintenance period.  

40 Return of materials and recovery of excess materials issued.  

51 Substantial Completion of Parts  

 Quality Control 

10 Materials supplied by Government   

10A Materials to be provided by the contractor  

11 Work to be executed in accordance with specification, drawings, orders etc.  

26 Contractor to indemnity Govt. against Patent Rights.   

28 Action where no Specifications are specified  

42 Responsibility of technical staff and employees  

 Other Condition & Control  

18A Recovery of compensation paid to workman  

18B Ensuring payment and amenities to workers if contractor fails  

19 Labour laws to complied by the Contractor   

19B Payment of wages   

30 Unfiltered water supply  

31 Return of Surplus materials  

26 Contractor to indemnity govtt. against patent Rights   

28 Action where no specification is specified  

38 Imprisonment of contractor  

40 Return of materials and recovery  
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 for excess materials issued. 

42 Responsibility of technical staff and employees  

52 Force majeure   

53 Recovery   

 

 
GENERAL GUIDELINES 

 

1. This book of "General Conditions of Contract" is applicable to both types of tenders i.e. 
"Percentage rate tenders" and “Item rate tenders". Accordingly alternative provisions for 
conditions Nos.4, The appropriate alternatives will be applicable in specific cases 
depending on whether this is used for percentage rate tender (P.W.D.- 2) or item rate 
tender (P.W.D.-3) 

2. P.W.D.- 1, Schedules A to F, special conditions/ specifications and drawing only will be 
issued to intending bidders. The standard form shall form part of the agreement to be drawn 
and signed by both parties after acceptance of tender. 

3. All blanks are confined to Notice Inviting Tender (P.W.D.- 1) and Schedules A to F. 

4. Authority approving the Notice Inviting Tender (NIT) shall fill up all the blanks in P.W.D.-6 
and in Schedules B to F before issue of Tender Papers. 

5. The intending bidders will quote their rates in Schedule A. 

6. The proforma for registers and Schedules A to F are only for information and guidance. 
These are not to be filled in the Standard Form. The Schedules with all blanks, duly filled 
shall be separately issued to all intending tenderers. 
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GOVERNMENT OF BIHAR 
Bhagalpur Smart City Limited 

NOTICE INVITING SHORT TERM E-TENDER 
 

1. The  Managing Director cum Chief Executive Officer, Bhagalpur Smart City Limited, Bhagalpur, 
for following works. 

 

(Through e-procurement mode only. www.eproc2.bihar.gov.in) 

 

 

Sl. 

No. 
Name of the work 

Estimated Cost (Rs.) 

Inclusive of all taxes 

and GST. 

Bid 

Security* 

(Rs.) 

Cost of 

Document 

(Rs.) 

Period of 

Completion 

1 2 3 4 5 6 

1 

Modernisation of 

Schools (Phase-II) 

under Smart City 

Mission (SCM) on 

Item Rate Contract 

in Bhagalpur, Bihar  

Rs.37873266.00 /- 

(Rupees Three  

Crore Seventy Eight 

Lakh Seventy Three 

Thousand Two 

Hundred Sixty Six 

only) 

As per 

NIT 

As per 

NIT 
21 Months 

 

The bidders who download the bidding documents from the internet site . 
www.eproc2.bihar.gov.in  would have to pay the cost of bid documents and submit it in 

a separate envelope marked cost of bidding document downloaded from internet. 

 

Criteria of eligibility for issue of tender document 
1.1 Issue of Tender to any Contractor registered with Central Government / any State Government or 

any PSU or an agency of international or national repute may be submitted without the registration. 
However, registration with the concerned works department will be essential after issue of L.O.A. 

 

Following documents duly attested by gazetted officer and photocopied are required at the time of 
submission of bid (In case of other State PWD/ CPWD/ any PSU eligible contractors or Agencies 
of National/ International repute following documents (from a to c) have to be submitted after 
letter of acceptance). 

 

(a) Registration paper (renewed) of appropriate class and deptt. 

(b) G.S.T. registration  

(c) Power of attorney/ partnership deed/ MoU of private limited company. 

(d) Bank Draft for B.O.Q. cost. 

(e) Tools & plans ownership/ lease certificate required in aforesaid work duly verified from 
Divisional Engineer / other State PWD / CPWD Contractor will provide definite proof 
from appropriate authority for tools & Plant and Undertaking to install it on works site 
after getting letter of acceptance. 

(f) Income tax clearance / PAN 

(g) Annual turn over issued by Charted Accountat  

http://www.eproc.bihar.gov.in/
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All other documents mentioned in Instructions to Bidders in section 1 of RFP and 
Qualification information mentioned in section 2 of RFP. 

2. Agreement shall be drawn with the successful tenderer on prescribed Form No. S.B.D.  2/3 
which is available as a Govt. of Bihar Publication, Tenderer shall quote his rates as overall 
percentage above/below the amount of B.O.Q. as per various terms and conditions of the said 
form which will form part of the agreement. 

3. The amount of Estimated Cost or B.O.Q. Cost of the work may vary. 

4. The earnest money will be applicable on the sanctioned cost of B.O.Q. only. 

5. The time allowed for carrying out the work will be 21 months from the Next day after the date of 
written orders to commence the work or from the first date of handing over of the site, whichever 
is later, in accordance with the phasing, if any, indicated in the tender documents. 

6. The site for the work is available.  - Yes 

7. Receipt of applications for issue of forms- As per NIT. 

 Tender documents consisting of plans, specifications, the schedule of quantities of the various 
classes of work to be done and the set of terms & conditions of contract to be complied with by 
the contractor whose tender may be accepted and other necessary documents can be seen at 

the site of the www.eproc2.bihar.gov.in or in the office of Managing Director 
cum Chief Executive Officer, Bhagalpur Smart City Limited, Bhagalpur in 
the working hours. Tender documents, including standard form, will be Downloaded from 

www.eproc2.bihar.gov.in during the Dates specified in NIT & payment of the following: - 

 i) A sum of Rs. 75000.00 (Rs. Seventy-Five   Thousand Only) by online payment as cost of 
tender document fee. 

 ii) Earnest Money of Rs.757465 (Rupees Seven Lakh Fifty Seven Thousand Four Hundred 
Sixty Five only) as online mode or manual mode as mentioned in Bihar Financial Rule. For 
work costing more than one crore, Bank Guarantee from any scheduled bank in the state. (If 
issued from any bank outside state then it will be converted from any bank within state before 
executing the work agreement) or direct online.   

8. Original Draft of Cost of B.O.Q will be received upto (As per NIT) and Earnest Money in 
Prescribed form, which should always be placed in envelope, with the name of work and due 
date written on the envelopes will also be received (As per NIT) at offices;  (i) Managing 

Director cum Chief Executive Officer, Bhagalpur Smart City Limited, Bhagalpur. Tender 

will be opened on website www.eproc2.bihar.gov.in  the same day at (as per NIT) 

9. The Contractor shall be required to deposit an amount equal to 2% of the tendered value of the 
work as performance guarantee in including earnest money in the form as mentioned in Bihar 
Financial Rules. For works costing more than one Crore, bank guarantee is acceptable.   

1. 10.The description of the work is as Modernisation of Schools (Phase-II) under Smart City 
Mission (SCM) on Item Rate Contract for the year 2021-22. Copies of other drawings and 
documents pertaining to the works will be open for inspection by the tenderers at the office of 
the Managing Director cum Chief Executive Officer,Bhagalpur Smart City Limited,Bhagalpur. 

 Tenderers are advised to inspect and examine the site and its surroundings and satisfy 
themselves before submitting their tenders as to the nature of the ground and sub-soil (so far as 
is practicable), the form and nature of the site, the means of access to the site the 
accommodation they may require and in general shall themselves obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or affect 
their tender. A tenderer shall be deemed to have full knowledge of the site whether he inspects 
it or not and no extra charges consequent on any misunderstanding or otherwise shall be 
allowed. The tenderer shall be responsible for arranging and maintaining at his own cost all 
materials, tool & plants, water, electricity access, facilities for workers and all other services 
required for executing the work unless otherwise specifically provided for in the contract 
documents. Submission of a tender by a tenderer implies that he has read this notice and all 
other contract documents and has made himself aware of the scope and specifications of the 
work to be done and of conditions and rates at which stores, tools and plant, etc. will be issued 
to him by the Government and local conditions and other factors having a bearing on the 
execution of the work. 

http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
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11. Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the 
tenders submitted by the contractors who resort to canvassing will be liable to rejection. 

12. The competent authority on behalf of Goverenment of Bihar reserves to himself the right of 
accepting the whole or any part of the tender and the tenderer shall bound to perform the same 
at the rate quoted. 

13. The contractor shall not be permitted to tender for works in the BSCL (responsible for award and 
execution of contracts) in which his near relative is posted as Divisional Accountant or as an 
officer in any capacity between the grades of Superintending Engineer and Assistant Engineer 
(both inclusive). He shall also intimate the names of persons who are working with him in any 
capacity or are subsequently employed by him and who are near relatives to any gazetted officer 
in the BSCL. Any breach of this condition by the contractor would render him liable to be removed 
from the approved list of contractors of this Department. 

14. No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or 
Administrative duties in an Engineering Department of the Government of Bihar is allowed to 
work as a contractor for a period of two years after his retirement from Government service, 
without the previous permission of the Government of Bihar in writing. This contract is liable to 
be cancelled if either the contractor or any of his employee is found any time to be such a person 
who had not obtained the permission to the Government of Bihar as aforesaid before submission 
of the tender or engagement in the contractor’s service. 

15. The tender for the works shall remain open for acceptance for a period of 180 days from the 
date of opening of tenders. If any tenderer withdraws his tender before the said period or issue 
of letter of acceptance, whichever is earlier, or makes any modifications in the terms and 
conditions of the tender which are not acceptable to the department, then the Government shall, 
without prejudice to any other right or remedy, be at liberty to forfeit  100 % of the said earnest 
money as aforesaid. 

16. The Department has right to cancel or postpone any work without given any notice or 
clarification. 

17. The Department may add or delete any of the condition required for execution of any work. 

18. This Notice Inviting Tender shall form a part of the contract document. The successful 
tenderer/contractor, the Competent Authority, shall issue the Letter of Acceptence and will sign 
the contract within 15 days after submitting the performance guarantee.:- 

 a) The notice inviting tender, all the documents including additional conditions specifications and 
drawings, if any, forming the tender as issued at the time of invitation of tender and acceptance 
thereof together with any correspondence leading thereto. 

 b) Standard PWD Form 2/3 

 

                         Managing Director cum  
                                                                                                      Chief Executive Officer 

   Bhagalpur Smart City Limited, 
   Bhagalpur, Bihar. 
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GOVERNMENT OF BIHAR 
Bhagalpur Smart City Limited 

   

Item Rate Tender & Contract for Works 

(A) Tender for the work of: Modernisation of Schools (Phase-II) under Smart City Mission 
(SCM) on Item Rate Contract.  
 

i. To be submitted by (As per NIT) 

ii. To be opened in presence of tenderers who may be present at (As mentioned in NIT)   

 

T E N D E R 

 I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F. 
Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions 
of Contract, clauses of contract, Special conditions, Schedule of Rate & other documents 
and Rules referred to in the conditions of contract and all other contents in the tender 
document for the work. 

 I/We hereby tender for the execution of the work specified for the Government of Bihar 
within the time specified in Schedule 'F', viz., schedule of quantities and in accordance in 
all in respects with the specifications, designs, drawings and instructions in writing referred 
to in Rule-1 of General Rules and Directions and in Clause 11 of the Conditions of contract 
and with such materials as are provided for, by, and in respect in accordance with, such 
conditions so far as applicable. 

 We agree to keep the tender open for One hundred eighty (180) days from the due date of 
submission thereof and not to make any modifications in its terms and conditions. 

 A sum of Rs. 10000 (Rupees Ten Thousand only) by online payment as cost of tender 

document (Cost of B.O.Q. and bid processing fee) and Earnest Money of Rs. 757465 

(Rupees Seven Lakhs Fifty-Seven Thousand Four Hundred Sixty-Five only) as online 

mode or manual mode has been deposited as per N.I.T. If I/We, fail to furnish the 

prescribed performance guarantee within prescribed period, I/we agree that the said 
Goverenment of Bihar or his successors in office shall without prejudice to any other right 
or remedy, be at liberty to forfeit the said earnest money absolutely. Further, if/we fail to 
commence work as specified, I/we agree that Goverenment Of Bihar or his successors in 
office shall without prejudice to any other right or remedy available in law, be at liberty to 
forfeit the said earnest money and the performance guarantee absolutely,  otherwise the 
said earnest money shall be retained by him towards security deposit to execute all the 
works referred to in the tender documents upon the terms and conditions contained or 
referred to therein and to carry out such deviations as may be ordered, up to maximum of 
the percentage mentioned in Schedule 'F' and those in excess of that limit at the rates to 
be determined in accordance with the provision contained in Clause 12.2 and 12.3 of the 
tender form. 

 I/We hereby declare that I/We shall treat the tender documents drawings and other records 
connected with the work as secret/confidential documents and shall not communicate 
information/derived therefrom to any person other than a person to whom I/We am/are 
authorized to communicate the same or use the information in any manner prejudicial to 
the safety of the State. 

 
 Dated ................................... Signature of Contractor 
   Postal Address 

 Witness: 

 Address: 

 Occupation: 
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A C C E P T A N C E 

 The above tender (as modified by you as provided in the letters mentioned hereunder) is 
accepted by me for and on behalf of the Goverenment of Bihar for a sum of 
Rs........................................(Rupees.....................................................................................
............................................................................................................................................) 

 The letters referred to below shall form part of this contract Agreement: - 

 a) 

 b) 

 c) 

  

 For & on behalf of the Goverenment of Bihar. 

 Signature .................................................. 

 Dated ................................... 
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GOVERNMENT OF BIHAR 

ALL WORKS DEPARTMENT 

1. All work proposed for execution by contract will be notified in a form of invitation to tender 
pasted in public places and signed by the officer inviting tender or by publication in News 
papers and the internet as the case may be. 

 This form will state the work to be carried out, as well as the date for submitting and 
opening tenders and the time allowed for carrying out the work, also the amount of 
earnest money to be deposited with the tender, and the amount of the security deposit to 
be deposited by the successful tenderer and the percentage, if any, to be deducted from 
bills. Copies of the specifications, designs and drawings and any other documents 
required in connection with the work signed for the purpose of identification by the officer 
inviting tender shall also be open for inspection by the contractor at the office of officer 
inviting tender during office hours. 

2. In the event of the tender being submitted by a firm, it must be signed separately either 
by one or all the partners or person duly authorised by the partners, it must be signed on 
behalf of the firm by a person holding the requisite authorisations, such authorisations to 
be produced with the tender, and it must disclose that the firm is duly registered under 
the Indian Partnership Act, 1952. 

3. Receipts for payment on account of work done, when executed by a firm, must also be 
signed by one or all the partners or a duly authorised signatory of the firm. 

4. Any person who submits a tender shall fill up the usual printed form, stating at what rate 
he is willing to undertake each item of the work. Tenders, which propose any alteration 
in the work specified in the said form of invitation to tender, or in the time allowed for 
carrying out the work, or which contain any other conditions of any sort, will be liable to 
rejection. No single tender shall include more than one work, but contractors who wish to 
tender two or more works shall submit separate tenders for each; with the nature and 
number of works to which they refer on the envelope. 

 The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees 
by ignoring fifty paise and less and considering more that fifty paise as rupee one. 

4A. In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form, stating 
at what percentage below/above (in figures as well as in words) the total estimated cost 
given in Schedule of Quantities at Schedule- A(Section-4,GCC), he will be willing to 
execute the work Tenders, which propose any alteration in the work specified in the said 
form of invitation tender, or in the time allowed for carrying out the work, or which contain 
any other conditions of any sort, will be liable to rejection. No single tender shall include 
more than one work but contractors who wish to tender for two or more works shall submit 
separate tender for each. Tender shall have the name and number of the works to which 
they refer, written on the envelope . 

   If for any special reasons, the contract provides for the payments for work 
done to be made at a specified percentage below or above the rates entered in the 
sanctioned estimate of the work (or the Scheduled of Rates), it should be stated in clear 
terms in the contract that the deductions or additions, as the case may be of the 
percentage, will be calculated on the gross, and not the net amounts of the 

 bills for work done and in fixing the percentage it should be borne in mind that the 
calculations will be made. 

5. The officer inviting tender or his duly authorized assistant, will open tenders in the 
presence of any intending contractors who may be present at the time, and will enter the 
amount of the several tenders in a comparative statement in a suitable form. In the event 
of a tender being accepted, a receipt for the earnest money forwarded therewith shall 
thereupon be given to the contractor who shall thereupon for the purpose of identification 
sign copies of the specifications and other documents mentioned in Rule-I. In the event 
of a tender being rejected, the earnest money forwarded with such unaccepted tender 
shall thereupon be returned to the contractor remitting the same, without any interest. 

General Rules & 
Directions 

 

Applicable for Item 
Rate Tender only 
(PWD- 3) 

 

Applicable for 
Percentage Rate 
Tender only  

(PWD-  2) 
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6. The officer inviting tenders shall have the right of rejecting all or any of the tenders and 
will not be bound to accept the lowest or any other tender. 

7. The receipt of an accountant or clerk for any money paid by the contractor will not be 
considered as an acknowledgment or payment to the officer inviting tender and the 
contractors shall be responsible for seeing that he procures a receipt signed by the office 
inviting tender or a duly authorized person. 

8. The memorandum of work tendered for and the schedule of materials to be supplied by 
the department and their issue-rates, shall be filled and completed in the office of the 
officer inviting tender before the tender form is issued. If a form is issued to an intending 
tenderer without having been so filled in and incomplete, he shall request the officer to 
have this done before he completes and delivers his tender. 

9. For works of sensitive nature the tenderers shall sign a declaration under the Official 
Secrets Act 1923, for maintaining secrecy of the tender documents drawing or other 
records connected with the work given to them. The unsuccessful tenderers shall return 
all the drawing given to them. 

10. In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender 
containing percentage below/above the rates quoted is liable to be rejected. Rates 
quoted by the contractor in item rate tender in figures and words shall be accurately filled 
in so that there is no discrepancy if any discrepancy found or the rates which correspond 
with the amount worked out of an item is not worked out by the contractor or it does not 
correspond with the rates written either in figures or in words then the rates quoted by 
the contractor in words shall be taken as correct. Where the rates quoted by the 
contractor in figures and in words tally but the amount is not worked out correctly, the 
rates quoted by the contractor will unless otherwise proved be taken as correct and not 
the amount. 

10A. In case of Percentage Rate Tenders only percentage quoted shall be considered. Any 
tender containing item rates is liable to be rejected. Percentage quoted by the contractor 
in percentage rate tender shall be accurately filled in figures and words, so that there is 
no discrepancy. However, if the contractor has worked out the amount of the tender and 
if any discrepancy is found in the percentage quoted in words and figures, the percentage 
which corresponds with the amount worked out by the contractor shall, unless otherwise 
proved, be take as correct. If the amount of the tender is not worked out by the contractor 
or it does not correspond with the percentage written either in figures or in words then 
the percentage quoted by the contractor in words shall be taken as correct. Where the 
percentage quoted by the contractor in figures and in words tally but the amount is not 
worked out correctly, the percentage quoted by the contractor will, unless otherwise 
proved, be taken as correct and not the amount. 

11. In the case of any tender where unit rates of any item/items appear unrealistic, such 
tender will be considered as unbalanced and in case the tenderer is unable to provide 
satisfactory explanation such a tender is liable to be disqualified and rejected. 

12. All rates shall be quoted on the tender form. The amount for each item should be worked 
out and requisite totals given. Special care should be taken to write the rates in figures 
as well as in words and the amount in figures only, in such a way that interpolation is not 
possible. The total amount should be written both in figures and in words. In case of 
figures, the word 'Rs' should be written before the figure of rupees and word 'P' after the 
decimal figures, e.g., 'Rs 2.15 P' and in case of words, the word, 'Rupees' should precede 
and the word 'Paise’ should be written in the end. Unless the rate is in whole rupee and 
followed by the word 'only' it should invariably be up to two decimal places. While quoting 
the rate in schedule of quantities, the word 'only' should be written closely following the 
amount and it should not be written in the next line.  

12A. In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures 
as well as in words) at which he will be willing to execute the work. He shall also work out 
the total amount of his offer and the same should be written in figures as well as in words 
in such a way that no interpolation is possible. In case of figures, the word 'Rs' should be 
written before the figure of rupees and word P after the decimal figures, e.g. 'Rs 2.15 P 
and in case of words, the word 'Rupees' should precede and the word 'paise' should be 
written at the end. 

Applicable for 
Item Rate Tender 
only ( PWD-  3) 

 

Applicable for 
Percentage 
Rate Tender 
only ( PWD- 2) 

 

Applicable for 
Item Rate Tender 
only ( PWD-  3) 

 

Applicable for 
Percentage 
Rate Tender 
only ( PWD-  2) 
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             The Quoted rate less than x % below the BOQ cost will be unworkable and bid will be 
rejected where x = 15 %; if materials will not be issued by the employer. And if materials 
will be issued by the employer, then  

            X = (A – B) / A X 15 %  

 Where A = BOQ Cost 

             B = Cost of materials stipulated to be issued by the employer. 

 Where the value of X will not be less than 10% in other words it will be within 10 to 15% 

13. (i) The contractor whose tender is accepted, will be required to furnish performance 
guarantee of 2 (two percent) including earnest money of the tendered amount within 
specified period. This guarantee shall be in the form of Govt. Securities or fixed 
deposit receipt of any scheduled bank, guarantee bonds of any scheduled bank or 
State Bank of India or Bank guarantee from any schedule bank in the State for works 
of more than one crore.  

 (ii) The contractor whose tender is accepted, will also be required to furnish by way of 
Security Deposit for the fulfillment of his contract, an amount equal to 8 % of the 
tendered value of the work. The security deposit will be collected by deductions from 
the running bills of the contractor at the rates mentioned above.   

14. On acceptance of the tender, the name of the accredited representative(s) of the 
contractor who would be responsible for taking instructions from the Engineer-in-Charge 
shall be communicated in writing to the Engineer-in-Charge. 

15. Sales-tax, purchase tax, turnover tax, service tax, entry tax royalty or any other tax on 
material in respect of this contract shall be payable by the Contractor and Government 
will not entertain any claim whatsoever in respect of the same. 

16. The contractor shall give a list of both gazetted and non-gazetted P.W.D. employees 
related to him posted in the division, if any. 

17. The tender for the work shall not be witnessed by a contractor or contractors who 
himself/themselves has/have tendered or who may and has/have tendered for the same 
work. Failure to observe this condition would render, tenders of the contractors tendering, 
as well as witnessing the tender, liable to summary rejection. 

18. The tender for composite work includes in addition to building work all other works such 
as sanitary and water supply installations drainage installation, electrical work, 
horticulture work, roads and paths etc. The tenderer apart from being a registered 
contractor (B&R) of appropriate class, must associate himself with agencies of 
appropriate class which are eligible to tender for sanitary and water supply drainage, 
electrical and horticulture works in the composite tender. 

Name of Work Name of Particular of 
Div. Where work is 

Value of Work Position of Work in 
Progress 

Remarks 

1 2 3 4 5 

 

 

 

    

 

19. The contractor shall submit list of works which are in hand (progress) in the following 
form: - 

Name of work Name & Particulars 
of Divn.where work 
is being executed 

Value of work Position of work 
in progress 

Remarks 
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20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the 
rules and orders issued thereunder from time to time. If he fails to do so, his failure will 
be a breach of the contract and the Managing Director cum Chief Executive Officer may 
in his discretion without prejudice to any other right or remedy available in law cancel 
the contract. The contractor shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions of the said Act. 

 

CONDITIONS OF CONTRACT 

1. The contract means the document forming the tender and acceptances thereof and the 
formal agreement executed between the competent authority on behalf of the Governor 
of Bihar and the Contractor, together with the documents referred to therein including 
these conditions, the specifications, designs, drawings and instructions issued from time-
to-time form one contract and shall be complementary to one another. 

2. In the contract, the following expressions shall, unless the context otherwise requires 
have the meanings, hereby respectively assigned to them: - 

i) The expression works or work shall, unless there be something either in the subject 
or context repugnant to such construction, be construed and taken to mean the 
works by or by virtue of the contract contracted to be executed whether temporary 
or permanent, and whether original, altered, substituted or additional. 

ii) The site shall mean the land/or other places on. into or through which work is to be 
executed under the contract or any adjacent land, path or street through which 
work is to be executed under the contract or any adjacent land, path or street which 
may be allotted or used for the purpose of carrying out the contract. 

iii) The Contractor shall mean the individual, firm or company, whether incorporate or 
not, undertaking the works and shall include the legal personal representative of 
such individual or the persons composing such firm or company, or the successors 
of such firm or company and the permitted assignees of such individual, firm of 
company. 

iv) The Engineer-in-Charge means the Engineer officer who shall supervise and be 
in-charge of the work and who shall sign the contract on behalf of the Governor of 
Bihar as mentioned in Schedule 'F' hereunder. 

v) Government or Government of Bihar shall mean the Governor of Bihar. 

vi) Excepted Risk are risks due to riots (other than those on account of contractor 
employees), war (whether declared or not) invasion, act of foreign enemies, 
hostilities, civil war, rebellion revolution, insurrection, any act of Government, 
damages from aircraft, acts of God, such as earthquake, lightening and 
unprecedented floods, and other causes over which the contractor has no control 
and accepted as such by the Accepting Authority Provided that the contractor is 
also to show that he has taken all due precautions to avoid / un minimise any 
adverse after / damage from the above or causes solely due to use or occupation 
by Government of the part of the works in respect of which a certificate of 
completion has been issued or a caused solely due to Government's faulty design 
of works. 

vii) Bill of quantity means the price and completed Bill of Quantities forming part of the 
Bid.  

viii) The Operation & Maintenance certificate is the certificate issued by Engineer-in-
Charge after Operation & Maintenance period has ended and upon correction of 
defects by the contractor. 

ix) The Operation & Maintenance period will be decided by the department for different 
nature of works from date of completion of the work and must be mentioned in the 
agreement. 

    It will be decided by the department for different nature of work from time to time 
as mentioned in contract Data.    

Definitions: 
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x) The intended completion date is the time intended to complete the work by the 
contractor. 

xi) The start date is given in the contract data. It is the date when the contractor shall 
commence execution of the works. It does not necessarily coincide with any of the 
site possession date. 

xii) A sub contractor is a person or corporate body who has a contract with the 
contractor to carry out a part of the construction work in the contract, which includes 
work on the site. 

xiii) Temporary works are works designed, constructed, installed and removed by the 
contractor that are needed for construction or installation of the works. 

xiv) Market Rate shall be the rate as decided by the competent authority on the basis 
of the cost of materials and labour at the site where the work is to be executed plus 
the percentage mentioned in Schedule 'F'(Section-4, GCC) to cover, all overheads 
and profits. 

xv) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 
annexed to the tender papers or the standard Schedule of Government mentioned 
in Schedule 'F' hereunder, with the amendments thereto issued up to date of 
receipt of the tender. 

xvi) Department means any department of Government of Bihar, which invite tenders 
on behalf of Governor of Bihar as specified in schedule 'F'(Section-4, GCC). 

xvii) Specifications means the specifications followed by relevant department of the 
Government of India / State Government. 

xviii) Tender value means the value of the entire work as stipulated in the letter award. 

3. Where the context so requires, words imparting the singular only also include the plural 
and vice versa. Any reference to masculine gender shall whenever required include 
feminine gender and vice versa. 

4. Heading and Marginal notes to these General Conditions of Contract shall not be deemed 
to form part thereof or be taken info consideration in the interpretation or construction 
thereof or of the contract. 

5. The contractor shall be furnished, free of cost one certified copy of the contract 
documents except standard specifications, Schedule of Rates and such other printed and 
published documents, together with all drawings as may be forming part of the tender 
papers. None of these documents shall be used for any purpose other that that of this 
contract. 

6. The work to be carried out under the Contract shall, except as otherwise provided these 
conditions, include all labour, materials, tools, plants, equipment and transport which may 
be required in preparation of and for and in the full and entire execution and completion 
of the works. The descriptions given in the Schedule of Quantities (Schedule - A) 
(Section-4, GCC) shall unless otherwise stated, be held to include wastage on materials, 
carriage and cartage, carrying and return of empties, hoisting, setting, fitting and fixing in 
position and all other labours necessary in and for the full and entire execution and 
completion of the work as aforesaid in accordance with good practice and recognized 
principles. 

7. The contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices quoted 
in the Schedule of Quantities, which rates and prices shall, except as otherwise provided, 
cover all his obligations under the Contract and all matters and things necessary for the 
proper completion and maintenance of the works. 

8. The several documents forming the contract are to be taken as mutually explanatory of 
one another, detailed drawings being followed in preference to small scale drawing and 
figured dimensions in preference to scale and special conditions in preference to General 
Conditions. 

8.1 In the case of discrepancy between the schedule of Quantities, the Specifications and/or 
the Drawings, the following order of preference shall be observed: - 

Scope and 
Performance 

 

Works to be 
carried out : 

 

Sufficiency of 
Tender 

 

Discrepancies 
and Adjustment 
of Errors 
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 i) Description of Schedule of Quantities. 

 ii) Particular Specification and Special Condition, if any 

 iii) Drawings. 

 iv) MORT & H specification. 

 v) Indian Standard Specifications of B.I.S. 

8.2 If there are varying or conflicting provisions made in any one document forming part of 
the contract, the Accepting Authority shall be the deciding authority with regard to the 
intention of the document and his decision shall be final and binding on the contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission 
therefrom shall not vitiate the Contract or release the Contractor from the execution of 
the whole or any part of the works comprised therein according to drawings and 
specifications or from any of his obligations under the contract. 

9. The successful tenderer/contractor, after submitting the performance guarantee i.e. 
within 7 days of receipt of letter of acceptance shall attend the office of the Engineer-in-
Charge for authentication signing and completion of the contractor document and 
execute the agreement consisting of: - 

i) the notice inviting tender, all the documents including drawings, if any, forming the 
tender as issued at the time of invitation of tender and acceptance thereof together 
with any correspondence leading thereto. 

ii) Standard P.W.D. Form as mentioned in Schedule 'F' consisting of: 

 Various standard clauses with corrections up to the date stipulated in Schedule 'F' 
along with annexure thereto. 

Signing of 
Contract 
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CLAUSE OF CONTRACT 

CLAUSE 1 

(i) (i) The contractor shall submit an irrevocable PERFORMANCE GUARANTEE of 2% (Two 
percent) of the tendered amount including earnest money in the shape as mentioned in 
the Bihar Financial Rules or Bank Guarantee (for work costing more than one crore) or 
any other deposits mentioned for his proper performance of the contract agreement, 
(not withstanding and/or without prejudice to any other provisions in the contract) within 
period specified in scheduled 'F'(Section-4,GCC) from the date of issue of letter of 
acceptance. This period can be further extended by the Engineer-in-Charge up to a 
maximum period as specified in schedule 'F' on written request of the contractor stating 
the reason for delays in procuring the Bank Guarantee, to the satisfaction of the 
Engineer-in-Charge. This guarantee shall be in the form of N.S.C. of Post Office/ 
Pleadged in favour of department; D.D. of any Scheduled Bank or State Bank of India 
or Bank Guarantee (for work costing more than Rupees one Crore.) 

 (ii) The performance Guarantee shall be initially valid up to 30 days beyond the Operation 
& Maintenance.  

 (iii) The Engineer-in-Charge shall not make a claim under the Performance guarantee 
except for amounts to which the Governor of Bihar is entitled under the contract 
(notwithstanding and/or without prejudice to any other provisions in the contract 
agreement) in the event of: 

  (a) Failure by the contractor to extend the validity of the Performance Guarantee as 
described herein above, in which event the Engineer-in-Charge may claim the full 
amount of the Performance guarantee. 

  (b) Failure by the contractor to pay Governor of Bihar any amount due, either as 
agreed by the contractor or determined under any of the Clauses/Conditions of the 
agreement, within 30 days of the service of notice to this effect by Engineer-in-
Charge. 

  (c) Failure by the contractor to rectify any defects as defined in the defect liability 
clause in the schedule – F (Section-4, GCC) of contract data to the satisfaction of 
the Engineer incharge. 

 (iv) In the event of the contract being determined or rescinded under provisions of any of 
the clause/condition of the agreement, the performance guarantee shall stand forfeited 
in full and shall be absolutely at the disposal of the Governor of Bihar. 
…………………………………….. 

CLAUSE 1 A 

The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall 
permit Government at the time of making any payment to him for work done under the contract 
to deduct a sum at 8 % (eight percent) from the gross amount of each running bill till full amount 
of security deposit 10% (ten percent) of agreement value or value of work (whichever is higher) 
is reached. If value of work exceeds the agreement value, security deposit (10%) will be 
recovered for the exceeded work. 

All compensations or the other sums of money payable by the contractor under the terms of 
this contract may be deducted from, or paid by the sale of a sufficient part of his security 
deposit or from the interest arising there from, or from any sums which may be due to or may 
become due to the contractor by Government on any account whatsoever and in the event of 
his Security Deposit being reduced by reason of any such deductions or sale as aforesaid, the 
contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the 
State Bank of India or by Scheduled Banks or Government Securities  (if deposited for more 
than 12 months) endorsed in favour of the Engineer-in-Charge, any sum or sums which may 
have been deducted from, or raised by sale of his security deposit or any part thereof. The 
security deposit shall be collected from the running bills of the contractor at the rates 
mentioned above and the earnest money at the time of tenders will be treated a part of the 
Security Deposit. 
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CLAUSE 2 

If the contractor fails to maintain the required progress in terms of clause 5(Section-4,GCC) or 
to complete the work and clear the site on or before the contract or extended date of 
completion, he shall, without prejudice to any other right or remedy available under the law to 
the Government on account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated below as the Superintending Engineer (whose decision in 
writing shall be final and binding) may decide on the amount of tendered value of the work for 
every completed day/month (as applicable) that the progress remains below that specified in 
Clause 5 (Section-4,GCC) or that the work remains incomplete.  

This will also apply to items or group of items for which a separate period of completion has 
been specified. 

i)Compensation for delay of work @ 2 % per month of delay to be computed on per                                                 
Day basis 

  
Provided always that the total amount of compensation for delay to be paid under this condition 
shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item or 
group of items of work for which a separate period of completion is originally given. 

The amount of compensation may be adjusted or set-off against any sum payable to the 
Contractor under this or any other contract with the Government. In case, the contractor dies 
not achieve a particular milestone mentioned in schedule- F (Section-4, GCC), or the 
rescheduled milestone(s) in terms of Clause 5.4(Section-4, GCC), the amount shown against 
that milestone shall be withheld, to be adjusted against the compensation levied at the final 
grant of extension of time. Withholding of this amount on failure to achieve a milestone, shall 
be automatic without any notice to the contractor. However, if the contractor catches up with 
the progress of work on the subsequent milestone(s), the withheld amount shall be released. 
In case the contractor fails to make up for the delay in subsequent milestone(s), amount 
mentioned against each milestone missed subsequently also shall be withheld. However, no 
interest, whatsoever, shall be payable on such withheld amount. 

CLAUSE 2A 

 In case, the contractor completes the work ahead of scheduled completion time, a bonus @ 
1% (one percent) of the tendered value per month computed on per day basis, shall be payable 
the contractor, subject to a maximum limit of 5% (five percent) of the tendered value. The 
amount of bonus, if payable, shall be paid along with final bill after completion of work. 
Provided always that provision of the Clause 2A shall be applicable only when so provided in 
'Schedule F'(Section-4, GCC). 

CLAUSE 3 

Subject to the other provisions contained in this clause the Engineer-In-Charge may, without 
prejudice to his any other rights or remedy against the contractor in respect of any delay inferior 
workmanship, any claims for damages and/or any other provisions of this contract or 
otherwise, and whether the date of completion has or has not elapsed, by notice in writing 
absolutely determine the contract in any of the following cases: 

i) It the contractor having been given by the Engineer-in-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed in 
an inefficient or otherwise improper or unworkman like manner shall omit to comply with 
the requirement of such notice for a period of seven days thereafter. 

ii) If the contractor being a company shall pass a resolution or the court shall make an 
order that the company shall be wind up or if a receiver or a manager on behalf of a 
creditor shall be appointed or if circumstances shall arise which entitle the court or the 
creditor to appoint a receiver or a manager or which entitle the court to make a winding 
up order. 

iii) if the contractor has, without reasonable cause, suspended the progress of the work or 
has failed to proceed with the work with due diligence so that in the opinion of the 
Engineer-in-Charge (which shall be final and binding) he will be unable to secure 
completion of the work by the date of completion and continues to do so after a notice 
in writing of seven days from the Engineer-in-Charge. 
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iv) If the contractor fails to complete the work within the stipulated date or items of work 
with individual date of completion, if any stipulated, on or before such date(s) of 
completion and does not complete them within the period specified in a notice given in 
writing in that behalf by the Engineer-in-Charge. 

v) If the contractor persistently neglects to carry out his obligations under the contract 
and/or commits default in complying with any of the terms and conditions of the contract 
and does not remedy it or take effective steps to remedy it within 7 days after a notice 
in writing is given to him in that behalf by the Engineer-in-Charge. 

 vi) If the contractor commits any acts mentioned in Clause 21 hereof:  

 vii) If the work is not started by the contractor within 1/8th of the stipulated time subject to 
the maximum of 45 days.  

  When the contractor has made himself liable for action under any of the cases aforesaid, 
the Engineer-in-Charge on behalf of the Governor of Bihar shall have powers: 

a) To determine or rescind the contract as aforesaid (of which termination or 
rescission notice in writing to the contractor under the hand of Engineer-in-Charge 
shall be conclusive evidence). Upon such determination or rescission, the Earnest 
Money Deposit, Security Deposit already recovered and Performance Guarantee 
under the contract shall be liable to be forfeited and shall be absolutely at the 
disposal of the Government. 

b) After giving notice to the contractor to measure up the work of the contractor and 
to take such whole, or the balance or part thereof as shall be un-executed out of 
his hands and to give it to another contractor to complete the work. The contractor, 
whose contract is determined or rescinded as above, shall not be allowed to 
participate in the tendering process for the balance work.   

 In the event of above course(s) being adopted by the Engineer-in-Charge, the contractor 
shall have no claim to compensation for any loss sustained by him by reasons of his 
having purchased or procured any materials or entered into any engagements or made 
any advances on account or with a view to the execution of the work or the performance 
of the contract. And in case action is taken under any of the provision aforesaid the 
contractor shall not be entitled to recover or be paid any sum for any work thereof or 
actually performed under this contract unless and until the Engineer-in-Charge has 
certified in writing the performance of such work and the value payable in respect thereof 
and he shall only be entitled to be paid the value so certified. 

CLAUSE  3A 

 In case, the work cannot be started due to reasons not within the control of the contractor as 
decided by Chief General Manager within ¼th of the stipulated time for completion of work, 
either party may close the contract. In such eventuality, the Earnest Money deposit and the 
Performance Guarantee of the contractor shall be refunded, but no payment on account of 
interest, loss of profit or damages etc. shall be payable at all. the reasons shall be examined 
by the Chief General Manager and his decision shall be final and binding. 

CLAUSE 4 

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause- 
3(Section-4, GCC) thereof, shall have become exercisable and the same are not exercised 
the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such 
powers shall notwithstanding be exercisable in the event of any future case of default by the 
contractor and the liability of the contractor for compensation shall remain unaffected. In the 
event of the Engineer-in-Charge putting in force all or any of the powers vested in him under 
the preceding clause he may, if he so desires after giving a notice in writing to the contractor, 
take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and 
binding on the contractor) use as on hire (the amount of the hire money being also in the final 
determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or 
upon the works, or the site thereof belonging to the contractor, or procured by the contractor 
and intended to be used for the execution of the work. or any part thereof, paying or allowing 
for the same in account at the contract rates or, in the case of these not being applicable, at 
current market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall 
be final, and binding on the contractor, clerk of the works, foreman or other authorized agent 
to remove such tools, plant, materials, or stores from the premises (within a time to be specified 
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in such notice) in the event of the contractor failing to comply with any such requisition, the 
Engineer-in-Charge may remove them at the contractor's expense or sell them by auction or 
private sale on account of the contractor and his risk in all respects and the certificate of the 
Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds 
and expenses of any such sale shall be final and conclusive against the contractor. 

CLAUSE 5 

The time allowed for execution of the Works as specified in the Schedule 'F'(Section-4, GCC) 
or the extended time in accordance with these conditions shall be the essence of the Contract. 
The execution of the works shall commence from such time period as mentioned in letter of 
acceptance or from the date of handing over of the site whichever is later. If the Contractor 
commits default in commencing the execution of the work as aforesaid, Government shall 
without prejudice to any other right or remedy available in law, be at liberty to forfeit the security 
deposit absolutely.  

5.1 As soon as possible after the contract is concluded the Contractor shall submit a Time & 
Progress Chart for each milestone and get it approved by the Department. The Chart shall be 
prepared in direct relation to the time stated in the Contract documents for completion of items 
of the work. It shall indicate the forecast of the dates of commencement and completion of 
various trades or sections of the work and may be amended as necessary by agreement 
between the Engineer-in-Charge and Contractor within the limitations of time imposed in the 
contract documents, and further to ensure good progress during the execution of the work, the 
contractor shall in all cases in which the time allowed for any work, exceeds one month (save 
for special jobs for which a separate Programme has been agreed upon) complete the work 
as per milestone given in schedule 'F'(Section-4,GCC). 

5.2 If the work(s) be delayed by. 

 i) force majeure, or  

 ii) Serious loss or damage by fire, or 

iii) Civil commotion, local.  

iv) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in 
executing work not forming part of the Contract, or 

v) non-availability of stores, which are the responsibility of Government to supply or  

vii) non-availability or break down of tools and Plant to be supplied or supplied by 
Government or 

vii) any other cause which, in the absolute discretion of the authority mentioned in Schedule 
'F'(Section-4, GCC) is beyond the Contractor's control. 

then upon the happening of any such event causing delay, the Contractor shall immediately 
give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly 
his best endeavors to prevent or make good the delay and shall do all that may be reasonably 
required to the satisfaction of the Engineer-in-Charge to proceed with the works. 

5.3 Request for the rescheduling of Milestones and extension of time, to be eligible for 
consideration, shall be made by the contractor in writing within fourteen days of the happening 
of the hindering event causing delay on the prescribed form. The Contractor may also, if 
practicable, indicate in such a request the period for which extension is desired. 

5.4 In any such case the authority mentioned in Schedule 'F'(Section-4, GCC) may give a fair and 
reasonable extension of time and reschedule the milestones for completion of work. Such 
extension shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 
3 months of the date of receipt of such request. Non application by the contractor for extension 
of time shall not be a bar for giving a fair and reasonable extension by the Engineer-in-Charge 
and this shall be binding on the contractor. 

5.5 The basic centerlines, reference points and benchmarks will be fixed by the department. The 
contractor shall establish at his own cost at suitable points, additional reference lines and 
bench marks as may be necessary and instructed by the engineer-in-charge. The contractor 
shall remain responsible for the sufficiency and accuracy of all the bench marks and reference 
lines. 
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CLAUSE 5A 

The Engineer may require the contractor to attend a progress review meeting during execution 
of work.  

The Engineer shall record the minutes of the meeting and provide a copy to the Contractor for 
compliance. These minutes will be a part of evidence in case of any request for extension of 
time or impunitive action against the contractor. 

CLAUSE 6 

 Engineer-in-Charge shall, except as otherwise provided, ascertain and determine 
measurement and the value in accordance with the contract of work done. 

 All measurement of all items having financial value shall be entered in Measurement Book 
and/or level field book so that a complete record is obtained of all works perform under the 
contract. 

 All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized 
representative and by the contractor or his authorized representative at least once in a month 
during the progress of the work and such measurements shall be signed and dated by the 
Engineer-in-Charge and the contractor or their representatives in token their acceptance. If 
the contractor objects to any of the measurements recorded, a note shall be made to that 
effect with reason and signed by both the parties. 

 If for any reason the contractor or his authorized representative is not available and the work 
of recording measurements is suspended by the Engineer-in-Charge or his representative, the 
Engineer-in-Charge and the Department shall not entertain any claim from contractor for any 
loss or damages on this account. If the contractor or his authorized representative does not 
remain present at the time of such measurements after the contractor or his authorized 
representative has been given a notice in writing three (3) days in advance or fails to 
countersign or to record objection within a week from the date of the measurement, then such 
measurements recorded in his absence by the Engineer-in-Charge or his representative shall 
be deemed to be accepted by the Contractor. 

 The contractor shall, without extra charge, provide all assistance with every appliance labour 
and other things necessary for measurements and recording levels. 

 Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of measurement or any general 
or local custom. In the case of items which are not covered by specifications, measurements 
shall be taken in accordance with the relevant standard method of measurement issued by the 
Bureau of India Standards and if for any item no such standard is available then a mutually 
agreed method as approved by the department shall be followed. 

 The contractor shall give not less than seven days notice to the Engineer-in-Charge or his 
authorized representative in charge of the work before covering up or otherwise placing 
beyond the reach of measurement any work in order that the same may be measured and 
correct dimension thereof be taken before the same is covered up or placed beyond the reach 
of measurement and shall not cover up and place beyond reach of measurement any work 
without consent in writing of the Engineer-n-Charge or his authorized representative in charge 
of the work who shall within the aforesaid period of seven days inspect the work, and if any 
work shall be covered up or placed beyond the reach of measurements without such notice 
having been given or the Engineer-in-Charge's consent being obtained in writing the same 
shall be uncovered at the contractor's expense, or in default thereof no payment or allowance 
shall be made for such work or the materials with which the same was executed. 

 Engineer-in-Charge or his authorized representative may cause either themselves or through 
another officer of the department to check the measurements recorded jointly or otherwise as 
aforesaid and all provisions stipulated herein above shall be applicable to such checking of 
measurements or levels. 

 It is also a term of this contract that recording of measurements of any item of work in the 
measurement book and/or its payment in the interim, on account or final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work or material to which it 
relates nor shall it relieve the contractor from liabilities from any over measurement defects 
noticed till completion of the operation & maintenance period. 
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CLAUSE 7 

 No payment shall be made for work for less than the estimated work of Rs. 2.5 lacs till the 
whole of the work shall have been completed and certificate of completion given. For works 
estimated to cost over Rs. 2.5 lacs the interim or running account bill shall be submitted by the 
contractor for the work executed on the basis of such recorded measurements on the format 
of the Department in triplicate on or before the date of every month fixed for the same by the 
Engineer-in-Charge. The contractor shall not be entitled to be paid any such interim payment 
if the gross work done together with net payment/ adjustment of advances for material 
collected, if any, since the last such payment is less than the amount specified in Schedule 
‘F’(Section-4, GCC) ,in which case the interim bill shall be prepared on the appointed date of 
the month after the requisite progress is achieved. The Engineer-in-Charge shall arrange to 
have the bill verified by taking or causing to be taken, where necessary, the requisite 
measurements of the work. In the event of the failure of the contractor to submit the bills, 
Engineer-in-Charge shall prepare or cause to be prepared such bills in which event no claims 
whatsoever due to delays on payment including that of interest shall be payable to the 
contractor. Payment on account of amount admissible shall be made by the Engineer-in-
Charge certifying the sum to which the contractor is considered entitled by way of interim 
payment at such rates as decided by the Engineer-in-Charge. The amount admissible shall be 
paid by 10th working day after the day of presentation of the bill by the Contractor to the 
Engineer-in-Charge or his Assistant Engineer together with the account of the material issued 
by the department, or dismantled materials, if any. In the case of works outside the 
headquarters of the Engineer-in-Charge the period of ten working days will be extended to 
fifteen working days. 

 All such interim payments shall be regarded as payment by way of advances against final 
payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled 
work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate 
given by the Engineer-in-Charge relating to the work done or materials delivered forming part 
of such payment may be modified or corrected by any subsequent such certificate(s) or by the 
final certificate and shall not by itself be conclusive evidence that any work or materials to 
which it relates is/are in accordance with the contract and specifications. Any such interim 
payment, or any part thereof shall not in any respect conclude, determine or affect in any way 
powers of the Engineer-in-Charge under the contract or any of such payments be treated as 
final settlement and adjustment of accounts or in any way vary or affect the contract. 

 Pending consideration of extension of date of completion interim payments shall continue to 
be made as herein provided as per clause - 2, without prejudice to the right of the department 
to take action under the terms of this contract for delay in the completion of work, if the 
extension of date of completion is not granted by the competent authority. 

CLAUSE 8 

 Within ten days of the completion of the work, the contractor shall give notice of such 
completion to the Engineer-in-Charge and within fifteen days of the receipt of such notice the 
Engineer-in-Charge shall inspect the work and if there is no defect in the work shall furnish the 
contractor with a final certificate of completion, otherwise a provisional certificate of physical 
completion indicating defects (a) to be rectified by the contractor and/or (b) for which payment 
will be made at reduced rates, shall be issued. But no final certificate of completion shall be 
issued, nor shall the work be considered to be complete until the contractor shall have removed 
from the premises on which the work shall be executed all scaffolding, surplus materials, 
rubbish and all huts and sanitary arrangements required for his/their work people on the site 
in connection with the execution of the works as shall have been erected or constructed by the 
contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other 
parts of the building, in, upon, or about which the work is to be executed or of which he may 
have had possession for the purpose of execution thereof, and not until the work shall have 
been measured by the Engineer-in-Charge. If the contractor shall fail to comply with the 
requirements of this clause as to removal of scaffolding, surplus materials and rubbish and all 
huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed 
for the completion of work, the Engineer-in-Charge may at the expense of the contractor 
remove such scaffolding surplus materials and rubbish etc. and dispose of the same as he 
thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim in respect 
of scaffolding or surplus materials as aforesaid except for any sum actually realised by the 
sale thereof. 
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CLAUSE 8A 

 When the annual repairs and maintenance of works are carried out, the splashes and 
droppings from white washing, color washing, painting etc. on walls, floor, windows etc. shall 
be removed and the surface cleaned simultaneously with the completion of these items of 
work in the individual rooms, quarters or premises etc. where the work is done without waiting 
for the actual completion of all the other items of work in the contract. In case the contractor 
fails to comply with the requirements of this clause, the Engineer-in-Charge shall have the 
right to get this work done at the cost of the contractor either departmentally or through any 
other agency. Before taking such action, the Engineer-in-Charge shall give ten days notice in 
writing to the contractor. 

CLAUSE 8 B 

 The contractor shall submit completion plan as required vide General Specifications for 
Electrical works (Part-I internal) 1972 and (Part-II External) 1974 as applicable within thirty 
days of the completion of the work. 

 In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to 
pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs. 15,000 (Rs. 
Fifteen thousand only) as may be fixed by the Chief General Manager concerned and in this 
respect the decision of the Chief General Manager shall be final and binding on the contractor. 

CLAUSE 9 

 The final bill shall be submitted by the contractor in the same manner as specified in interim 
bills within three months of physical completion of the work or within one month of the date of 
the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. No 
further claims shall be made by the contractor after submission of the final bill and these shall 
be deemed to have been waived and extinguished. Payments of those items of the bill in 
respect of which there is no dispute and of items in dispute, for quantities and rates as 
approved by Engineer-in-Charge, will, as far as possible be made within the period specified 
herein under, the period being reckoned from the date of receipt of the bill by the Engineer-in-
Charge or his authorized Assistant Engineer, complete with account of materials issued by the 
Department and dismantled materials. 

i)  If the Tendered value of work is up to Rs. 1 crore  :  2 months 

 ii)  If the Tendered value of work exceeds Rs. 1 crore  :  4 months 

 

CLAUSE 9 A 

 Payments due to the contractor may, if so desired by him, be made to his bank instead of 
direct to him provided that the contractor furnishes to the Engineer-in-Charge: (1) an 
authorisation in the form of a legally valid document such as a power of attorney conferring 
authority on the bank to receive payments and (2) his own acceptance of the correctness of 
the amount made out as being due to him by Government or his signature on the bill or other 
claim preferred against Government before settlement by the Engineer-in-Charge of the 
account or claim by payment to the bank. While the receipt given by such banks shall constitute 
a full and sufficient discharge for the payment, the contractor shall wherever possible present 
his bills duly receipted and discharges through his bankers. 

 Nothing herein contained shall operate to create in favour of the bank any rights or equities 
vis-a-vis the Governor of Bihar. 

CLAUSE 10  

 Materials which Government will supply in rare case are shown in schedule 'B'(Section-4, 
GCC) which also stipulates quantum, place of issue and rate(s) to be charged in respect 
thereof. The contractor shall be bound to procure them from the Engineer-in-Charge. 

 As soon as the work is awarded, the contractor shall finalise the programme for the completion 
of work as per clause 5(Section-4, GCC) of this contract and shall give his estimates of 
materials required on the basis of drawings/or schedule of quantities of the work. The 
Contractor shall give in writing his requirement to the Engineer-in-Charge which shall be issued 
to him keeping in view the progress of work as assessed by the Engineer-in-Charge, in 
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accordance with the agreed phased programme of work indicating monthly requirements of 
various materials. The contractor shall place his indent in writing for issue of such materials at 
least 7 days in advance of his requirement. 

 Such materials shall be supplied for the purpose of the contract only and the value of the 
materials so supplied at the rates specified in the aforesaid schedule shall be set off or 
deducted, as and when materials are consumed in items of work (including normal wastage) 
for which payment is being made to the contractor, from any sum then due or which may 
therefore become due to the contractor under the contract or otherwise or from the security 
deposit. At the time of submission of bills the contractor shall certify that balance of materials 
supplied is available at site in original good condition. 

 The contractor shall submit along with every running bill (on account or interim bill) material 
wise reconciliation statements supported by complete calculations reconciling total issue, total 
consumption and certified balance (diameter/section-wise in the case of steel) and resulting 
variations and reasons therefore. Engineer-in-Charge shall (whose decision shall be final and 
binding on the contractor) be within his rights to follow the procedure of recovery in clause 42 
(Section-4, GCC) at any stage of the work if reconciliation is not found to be satisfactory.  

 The contractor shall bear the cost of getting the material issued, loading, transporting to site, 
unloading, storing under cover as required, cutting assembling and joining the several parts 
together as directed by the engineer-in-charge. Not withstanding anything to the contrary 
contained in any other clause of the contract and (or the  PWD Code) all stores/materials so 
supplied to the contractor or procured with the assistance of the Government shall remain the 
absolute property of Government and the contractor shall be the trustee of the 
stores/materials, and the said stores/materials shall not be removed/disposed off from the site 
of the work on any account and shall be at all times open to inspection by the Engineer-in-
Charge or his authorized agent. Any such stores/materials remaining unused shall be returned 
to the Engineer-in-Charge in as good a condition in which they were originally supplied at a 
require, but in case it is decided not to take back the stores/materials the contractor shall have 
no claim for compensation on any account of such stores/materials so supplied to him as 
aforesaid and not used by him or for any wastage in or damage to in such stores/materials. 

 On being required to return the stores/materials, the contractor shall hand over the 
stores/materials on being paid or credited such price as the Engineer-in-Charge shall 
determine, having due regard to the condition of the stores/materials. The price allowed for 
credit to the contractor, however, shall be at the prevailing market rate not exceeding the 
amount charged to him, excluding the storage charge, if any. The decision of the Engineer-in-
Charge shall be final and conclusive. In the event of breach of the aforesaid condition, the 
contractor shall in addition to the throwing himself open to account for contravention of the 
terms of the licences or permit and/or for criminal breach of trust, be liable to Government for 
all advantages or profits resulting or which in the usual course would have resulted to him by 
reason or such breach. Provided that the contractor shall in no case be entitled to any 
compensation or damages on account of any delay in supply or non-supply thereof all or any 
such materials and stores provided further that the contractor shall be bound to execute the 
entire work if the materials are supplied by the Government within the original scheduled time 
for completion of the work plus 50% thereof or schedule time plus 6 months whichever is more 
if the time of completion of work exceeds 12 months but if a part of the materials only has been 
supplied within the aforesaid period then the contractor shall be bound to do so much of the 
work as may be possible with the materials and stores supplied in the aforesaid period. For 
the completion of the rest of the work, the contractor shall be entitled to such extension of time 
as may be determined by the Engineer-in-Charge whose decision in this regard shall be final 
and binding on the contractor. 

 The contractor shall see that only the required quantities of materials are got issued. Any such 
material remaining unused and in perfectly good/original condition at the time of completion or 
determination of the contract shall be returned to the Engineer-in-Charge at the stores from 
which it was issued or at a place directed by him by a notice in writing. The contractor shall 
not be entitled for loading, transporting, unloading and stacking of such unused material except 
for the extra lead, if any involved, beyond the original place of issue. Quantities issued in 
excess of requirement with respect to work done and not returned back to the department, 
recovery will be made of double of issue rate. 
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CLAUSE 10 A 

 The contractor shall, at his own expense, provide all materials, required for the works other 
than those, which are stipulated, to be supplied by the Government. 

 The contractor shall, at his own expense and without delay, supply to the Engineer-in-Charge 
samples of materials to be used on the work and shall get these approved in advance. All such 
materials to be provided by the Contractor shall be in conformity with the specifications laid 
down or referred to in the contract. The contractor shall, if requested by the Engineer-in-
Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so 
comply. The Engineer-in-Charge shall within fifteen days of supply of samples or within such 
further period as he may require intimate to the Contractor in writing whether sample are 
approved by him or not. If samples are not approved, the Contractor shall forthwith arrange to 
supply to the Engineer-in-Charge for his approval fresh samples complying with the 
specifications laid down in the contract. When materials are required to be tested in 
accordance with specifications, approval of the Engineer-in-Charge shall be issued after the 
test results are received. 

 The Contractor shall at his risk and cost submit the samples of materials to be tested or 
analysed and shall not make use of or incorporate in the work any materials represented by 
the samples until the required tests or analysis have been made and materials finally accepted 
by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation 
either arising out of any delay in the work or due to any corrective measures required to be 
taken on account of and as a result of testing of materials. 

 The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities 
as the Engineer-in-Charge may require for collecting, and preparing the required number of 
samples for such tests at such time and to such place or places as may be directed by the 
Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for 
otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his 
authorized representative shall at all time have access to the works and to all workshops and 
places where work is being prepared or from where materials, manufactured articles or 
machinery are being obtained for the works and the contractor shall afford every facility and 
every assistance in obtaining the right to such access. 

 The Engineer-in-Charge shall have full powers to require the removal from the premises of all 
materials which in his opinion are not in accordance with the specifications and in case of 
default the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, 
other persons to remove the same without being answerable or accountable for any loss for 
damage that may happen or arise to such materials. The Engineer-in-Charge shall also have 
full powers to require other proper materials to be substituted thereof and in case of default 
the Engineer-in-Charge may cause the same to be supplied and all costs which may attend 
such removal and substitution shall borne by the Contractor. 

CLAUSE 10 B 

 i) The contractor, on signing an indenture in the form to be specified by the Engineer-in-
Charge, shall be entitled to be paid during the progress of the execution of the work up 
to 75% of the assessed value of any materials which are in the opinion of the 
Superintending Engineer nonperishable, non-fragile and noncombustible and are in 
accordance with the contract and on the site in connection therewith and are adequately 
stored and/or protected against damage by weather or other causes but which have not 
at the time of advance been incorporated in the works. When materials on account of 
which advance has been made under this sub-clause are incorporated in the work the 
amount of such advance shall be recovered/deducted from the next payment made 
under any or the clause or clauses of this contract. 

 ii) Mobilization advances not exceeding 10% of the tendered value may be given, if 
requested by the contractor in writing within one month of the order to commence the 
work. In such a case the contractor shall execute a Bank Guarantee/ Bond from a 
Scheduled Nationalised Bank as specified by the Engineer-in-Charge for the full amount 
of such advance before it is released. Such advance shall be in two or more installments 
to be determined by the Engineer-In-charge at his absolute discretion. The first 
installment of such advance before shall be released by the Engineer-in-Charge to the 
contractor on a request made by the contractor to the Engineer-in-Charge in this behalf. 
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The second and subsequent installment shall be released by the Engineer-in-Charge 
only after the contractor furnishes a proof of the satisfactory utilisation of the earlier 
installment to the entire satisfaction of the Engineer-In-Charge. 

  

  iii) An advance for plant machinery required for the work and brought to site by the 
Contractor may be given if requested by the contractor in writing within one month of 
bringing such plant and machinery to site. Such advance shall be given on such plant 
and machinery which in the opinion of the Engineer-in-Charge will add to the expeditious 
execution of work and improve the quality of work. The amount of advance shall be 
restricted to 5% of the tender value. In the case of new plant and equipment to be 
purchased for the work the advance shall be restricted to 85% of the price of such new 
plant and equipment paid by the contractor for which the contractor shall produce 
evidence satisfactory to the Engineer-in-Charge and approval from Engineer-in-Charge. 
In the case of second hand and used plants and equipment, the amount of such advance 
shall be limited to 50% of the depreciated value of plant and equipment as may be 
decided by the Engineer-in-Charge. The contractor shall, if so, required by the Engineer-
in-Charge, submit the statement value of such old plant and equipment duly approved 
by a Registered Valuer recognized by the Central Board of Direct Taxes under the 
Income-Tax Act, 1961. No such advance shall be paid on any plant and equipment of 
perishable nature and on the plant and equipment of a value less than Rs. 50,000/- 
Seventy five percent of such amount of advance shall be paid after the plant & 
equipment is brought to site and balance twenty five percent on successfully 
commissioning the same only after approval from Engineer-in-Charge. 

 Leasing of equipment shall be considered at par with purchase of equipment and shall 
be covered by tripartite agreement with the following: 

  1. Leasing company which gives certificate of agreeing to lease equipment to the 
contractor. 

  2. Engineer in Charge, and 

  3. The contractor. 

  This advance shall further be subject to the condition that such plant and equipment (a) 
are considered by the Engineer-in-Charge to be necessary for the works; (b) and are in 
and are maintained in working order; (c) hypothecated to the Government as specified 
by the Engineer-in-Charge before the payment of advance is released. The contractor 
shall not be permitted to remove from the site such hypothecated plant and equipment 
without the prior written permission of the Engineer-in-Charge. The contractor shall be 
responsible for maintaining such plant and equipment in good working order during the 
entire period of hypothecation falling which such advance shall be entirely recovered in 
lump sum. For this purpose, steel scaffolding and from work shall be treated as plant 
and equipment. 

  The contractor shall insure the Plant and Machinery for which mobilization advance is 
sought and given, for a sum sufficient to provide for their replacement at site. Any 
amounts not recovered from the insurer will be borne by the contractor. 

 

 iv) The mobilization advance and plant and machinery advance in (ii)&(iii) above bear 
simple interest and should be equal to the prevailing rate of interest charged by the bank 
as mentioned in contract date schedule ‘F’ (Section-4, GCC) and shall be calculated 
from the date of payment to the date of recovery, both days inclusive, on the outstanding 
amount of advance. Recovery of such sums advanced shall be made by the deduction 
from the contractor's bills commencing after first ten per cent of the gross value of the 
work is executed and paid, on pro-rata percentage basis to the gross value of the work 
billed beyond 10% in such a way that the entire advance is recovered by the time eighty 
per cent of the gross value of the contract is executed and paid, together with interest 
due on the entire outstanding amount up to the date of the installment. 

 v) If the circumstances are considered reasonable by the Engineer-in-Charge, the period 
mentioned in (ii) and (iii) for request by the contractor in writing for grant of mobilization 
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advance and plant and equipment advance may be extended in the discretion of the 
Chief General Manager. 

 vi) The said bank guarantee for advances shall initially be made for the full amount and 
valid for the contract period, and be kept renewed from time to time to cover the balance 
amount and likely period of complete recovery together with interest. 

 vii) Any materials including tools plants equipments etc brought to the site shall not be 
removed from the sites without the written permission of the Engineer-in-charge. 

   

CLAUSE 10 C  

 If after submission of the tender the price of any material incorporated in the works (not being 
a material supplied from the Engineer-in-Charge's stores in accordance with clause 10 
(Section-4,GCC) thereof) and/or wages of labour increases as a direct result of the coming 
into force of any fresh law, or statutory rule or order (but not due to any changes in sales tax) 
and such increase in the price and/or wages prevailing at the time of the last stipulated date 
for receipt of the tenders including extensions if any for the work, and the contractor thereupon 
necessarily and properly pays in respect of that material (incorporated in the works) such 
increased price and/or in respect of labour engaged on the execution of the work such 
increased wages, then the amount of the contract shall accordingly be varied and provided 
further that any such increase shall not be payable if such increase has become operative 
after the stipulated date of completion of the work in question. 

 If after submission of the tender, the price of any material incorporated in the works (not being 
a material supplied from the Engineer-in-Charge's stores in accordance with clause 
10(Section-4, GCC) thereof) and/or wages of labour is decreased as a direct result of the 
coming not force of any law or statutory rules or order (but not due to any changes in sales 
tax) and such decrease in the prices and/ or wages prevailing at the time of receipt of the 
tender for the work. The government shall in respect of materials incorporated in the works 
(not being materials supplied from the Engineer-in-Charge's stores in accordance with Clause-
10(Section-4,GCC) hereof) and/or labour engaged on the execution of the work after the date 
of coming into force of such law statutory rule or order be entitled to deduct from the dues of 
the contractor such amount as shall be equivalent to the difference between the prices of the 
materials and/or wages as prevailed at the time of the last stipulated date for receipt of tenders 
including extensions if any for the work and the price of materials and/or wages of labour on 
the coming into force of such law, statutory rule or order.  

 The contractor shall, for purpose of this condition, keep such books of account and other 
documents as are necessary to show the amount of any increase claimed or reduction 
available and shall allow inspection of the same by a duly authorised representative of the 
Government, and further shall, at the request of the Engineer-in-Charge may require any 
documents so kept and such other information as the Engineer-in-Charge may require. 

 The contractor shall, within a reasonable time of his becoming aware of any alteration in the 
price of any such material and/or wages of labour, give notice thereof to the Engineer-in-
Charge stating that the same is given pursuant to this condition together with all information 
relating thereto which he may be in position to supply. 

CLAUSE 10 CA 

 If after submission of the tender, the price of cement or steel reinforcement bars / bitumen 
incorporated in the works (not being a material supplied from the Engineer-in-Charge's stores 
in accordance with Clause 10 (Section-4,GCC) thereof) increase(s) beyond the price(s) 
prevailing at the time of the last stipulated date for receipt of tenders (including extensions, if 
any) for the work, then the amount of the contract shall accordingly be varied and provided 
further that any such increase shall not be payable if such increase has become operative 
after the stipulated date of completion of work in question. 

 If after submission of the tender, the prices of cement and/or steel reinforcement bars / bitumen 
incorporated in the works (not being a material stipulated from the Engineer-in-Charge's stores 
in accordance with the Clause 10(Section-4,GCC) thereof) is decreased, Government shall in 
respect of these materials incorporated in the works (not being materials supplied from the 
Engineer-in-Charge's stores in accordance with Clause 10 thereof) be entitled to deduct from 
the dues of the contractor such amount as shall be equivalent to the difference between the 
prices of Cement and/or Steel reinforcement bars/ bitumen as prevailed at the time of last 
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stipulated date for receipt of tenders including extensions if any for the work and the prices of 
these materials on the coming into force of such base price of cement and/or steel 
reinforcement bars/ bitumen issued under authority of Schedule of Rate Committee. 

 The increase/decrease in prices shall be determined by the All-India Wholesale Price Indices 
for Cement and Steel (bars and rods) as published by Economic Advisor to Government of 
India, Ministry of Commerce and Industry and base price for cement and/or steel reinforcement 
bars / bitumen as issued under authority of Schedule of Rate Committee as valid on the last 
stipulated date of receipt of tender, including extension if any and for the period under 
consideration. 

 The amount of the contract shall accordingly be varied for cement or steel reinforcement bars 
/ bitumen and will be worked out as per the formula given below: - 

Adjustment for cement component  

(i) Price adjustment for increase or decrease in the cost of cement procured by the 
contractor shall be paid in accordance with the following formula: 

V0 = 0.85 x Pc / 100 x R x (C1- C0)/C0  

V0 = increase or decrease in the cost of work during the month under 
consideration due to changes in rates for cement.  

R =  Value of the work. 

C0 = The all-India wholesale price index for cement on 28 days preceding the 
date of opening of Bids as published by the Ministry of Industrial 
Development, Government of India, New Delhi. 

C1 = The all-India average wholesale price index for cement for the month under 
consideration as published by Ministry of Industrial Development, 
Government of India, New Delhi. 

Pc = Percentage of cement component of the work.  

Adjustment for Steel component  

(ii) Price adjustment for increase or decrease in the cost of steel procured by the 
Contractor shall be paid in accordance with the following formula: 

Vs = 0.85 x Ps /100 x R x (S1-S0)/S0  

Vs = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel.  

S0 = The all-India wholesale price index for steel (Bars and Rods) on 25 days 
preceding the date of opening of Bids as published by the Ministry o 
Industrial Development, Government of India New Delhi. 

S1 = The all-India average wholesale price index for steel (Bars and Rods) for 
the month under consideration as published by Ministry of Industrial 
Development, New Delhi. 

Ps = Percentage of Steel component of the work.  

Note: For the application of this clause, index of Bars and Rods has been chosen 
to represent steel group. 

Adjustment of bitumen component  

(iii) Price adjustment for increase or decrease in the cost of bitumen shall be paid in 
accordance with the following formula: 

Vb = 0.85 x Pb / 100 x R x (B1-B0)/B0  

Vb = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen. 

B0 = The office retail price of bitumen at the IOC depot at nearest center on the 
day 28 days prior to date of opening of Bids.  
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B1 = The official retail price of bitumen of IOC depot at nearest center for the 15th 
day of the month under consideration.  

Pb = Percentage of bitumen component of the work.  

CLAUSE 10 CC 

Contract price shall be adjusted for increase or decrease in rates and price of labour, 
materials, fuels and lubricants in accordance with the following principles and procedures 
and as per formula given in the contract data: 

(a) The price adjustment shall apply for the work done from the start date given in the 
contract data upto end of the initial intended completion date or extensions granted 
by the Engineer and shall not apply to the work carried out beyond the stipulated 
time for reasons attributable to the contractor.  

(b) Following expressions and meanings are assigned to the work done during each 
month: 

R =  Total value of work done during the month. It would include the amount of 
secured advance granted, if any, during the month, less the amount of 
secured advance recovered, if any during the month. It will exclude value 
for works executed under variations for which price adjustment will be 
worked separately based on the terms mutually agreed.  

 

1.1 To the extent that full compensation for any rise or fall in costs to the contractor is not covered 
by the provisions of this or other clauses in the contract, the unit rates and prices included 
in the contract shall be deemed to include amounts to cover the contingency of such other 
rise or fall in costs. 

 The formula (e) for adjustment of prices is: 

Adjustment for labour component  

(i) Price adjustment for increase or decrease in the cost due to labour shall be paid in 
accordance with the following formula: 

VL = 0.85 x P1/100 x R x (L1- L0)/L0  

VL = increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local labour.  

L0 = the consumer price index for industrial workers for the State on 28 days 
preceding the date of opening of Bids as published by Labour Bureau, 
Ministry of Labour, Government of India. 

L1 = The consumer price index for industrial workers for the State for the under 
consideration as published by Labour Bureau, Ministry of Labour, 
Government of India. 

P1 = Percentage of labour component of the work.  

Adjustment for cement component  

(ii) Price adjustment for increase or decrease in the cost of cement procured by the 
contractor shall be paid in accordance with the following formula: 

V0 = 0.85 x P0/100 x R x (C1- C0)/C0  

V0 = increase or decrease in the cost of work during the month under 
consideration due to changes in rates for cement.  

C0 = The all-India wholesale price index for cement on 28 days preceding the 
date of opening of Bids as published by the Ministry of Industrial 
Development, Government of India, New Delhi. 

C1 = The all-India average wholesale price index for cement for the month under 
consideration as published by Ministry of Industrial Development, 
Government of India, New Delhi. 

Pc = Percentage of cement component of the work.  
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Adjustement for Steel component  

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
Contractor shall be paid in accordance with the following formula: 

Vs = 0.85 x Ps/100 x R x (S1-S0)/S0  

Vs = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel.  

S0 = The all-India wholesale price index for steel (Bars and Rods) on 25 days 
preceding the date of opening of Bids as published by the Ministry o 
Industrial Development, Government of India New Delhi. 

S1 = The all-India average wholesale price index for steel (Bars and Rods) for 
the month under consideration as published by Ministry of Industrial 
Development, New Delhi. 

P1 = Percentage of labour component of the work.  

Note: For the application of this clause, index of Bars and Rods has been chosen 
to represent steel group. 

Adjustment of bitumen component  

(iv) Price adjustment for increase or decrease in the cost of bitumen shall be paid in 
accordance with the following formula: 

Vb = 0.85 x Pb/100 x R x (B1-B0)/B0  

Vb = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen. 

B0 = The office retail price of bitumen at the IOC depot at nearest center on the 
day 28 days prior to date of opening of Bids.  

B1 = The official retail price of bitumen of IOC depot at nearest center for the 15th 
day of the month under consideration.  

P1 = Percentage of bitumen component of the work.  

Adjustment of POL (fuel and lubricant) component  

(v) Price adjustment for increase or decrease in the cost of POL (fuel and lubricant) 
shall be paid in accordance with the following formula. 

Vf = 0.85 x Pf/100 x R x (F1-F0)/F0  

Vf = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for fuel and lubricants.  

F0 = The official retail price of High-Speed Diesel (HSD) at the existing consumer 
pumps of IOC at nearest center on the day 28 days prior to the date of 
opening of Bids. 

F1 = The official retail price of HSD at the existing consumer pumps of IOC at 
nearest center for the 15th day of month of the under consideration.  

P1 = Percentage of fuel and lubricants component of the work.  

Note: For the application of this clause, the price of High-Speed Diesel oil has 
been chosen to represent fuel and lubricants group.  

Adjustment for Plant and Machinery Spares component  

(vi) Price adjustment for increase or decrease in the cost of plant and machinery spares 
procured by the Contractor shall be paid in accordance with the following formula: 

Vp = 0.85 x Pp/100 x R x (P1-P0)/P0  

Vp = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery spares.  
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P0 = The all-India wholesale price index for heavy machinery and parts on 28 
days preceding the date of opening of Bids as published by the Ministry of 
Industrial Development Government of India, New Delhi.  

P1 = The all-India average wholesale price index for heavy machinery and parts 
for the month under consideration as published by Ministry of Industrial 
Development, Government of India, New Delhi. 

P1 = Percentage of plant and machinery spares component of the work.  

Note: For the application of this clause, index of Heavy Machinery and Parts has 
been chosen to represent the Plant and Machinery Spares group. 

Adjustment of another materials component  

(vii) Price adjustment for increase or decrease in cost of local materials other than 
cement, steel, bitumen and POL procured by the contractor shall be paid in 
accordance with the following formula: 

Vm = 0.85 x Pm/100 x R x (M1-M0)/M0  

Vm = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other than cement, 
steel, bitumen and POL. 

M0 = The all-India wholesale price index (all commodities) on 28 days preceding 
the date of opening of Bids, as published by the Ministry of Industrial 
Development, Government of India, New Delhi. 

M1 = The all-India wholesale price index (all commodities) for the month under 
consideration as published by Ministry of Industrial Development, 
Government of India, New Delhi.  

P1 = Percentage of local material component (other than cement, steel, bitumen 
and POL) of the work.  

The following percentages will govern the price adjustment for the entire contract: 

1. Labour - P1               25 % 
2. Cement – Pc                5 % 
3. Steel – Ps               5 % 
4. Bitumen – Pb               10 % 
5. POL – Pf               5 % 
6. Plant & Machinery Spares – Pp               5 % 
7. Other materials – Pm               45 % 
                                                                    Total              100%  

(viii) In contract where clause 10CA (Section-4, GCC) is applicable, this clause 10CC 
(Section-4, GCC) will not be applicable and in contract where this clause 10CC 
(Section-4, GCC) is applicable previous clause 10CA (Section-4, GCC) will not be 
applicable. 

CLAUSE 10 D 

 The contractor shall treat all materials obtained during dismantling of a structure, excavation 
of the site for a work, etc. as Government's property and such materials shall be disposed off 
to the best advantage of Government according to the PWD codal provision. 

CLAUSE 11  

 The contractor shall execute the whole and every part of the work in the most substantial and 
workmanlike manner both as regards materials and otherwise in every respect in strict 
accordance with the specifications. The contractor shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing in respect of the work signed by 
the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the 
contract documents together with specification, designs, drawings and instruction as are not 
included in the standard specifications of Public Works Department specified in Schedule 
'F'(Section-4,GCC) or in any Bureau of Indian Standard or any other, published standard or 
code or, Schedule of Rates or any other printed publication referred to elsewhere in the 
contract. 
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 The contractor shall comply with the provisions of the contract and with the care and diligence 
execute and maintain the works and provide all labour and materials, tools and plants including 
for measurements and supervision of all works, structural plans and other things of temporary 
or permanent nature required for such execution and maintenance in so far as the necessity 
for providing these, is specified or is reasonably inferred from the contract. The Contractor 
shall take full responsibility for adequacy, suitability and safety of all the works and methods 
of construction. 

CLAUSE 12 

 The Engineer-in-Charge (As per codal provision) shall have power (i) to make alternation in, 
omissions from, additions to, or substitutions for the original specifications, drawings, designs 
and instructions that may appear to him to be necessary or advisable during the progress of 
the work, and (ii) to omit a part of the works in case of non-availability of a portion of the site 
or for any other reasons and the contractor shall be bound to carry out the works in accordance 
with any instructions given to him in writing signed by the Engineer-in-Charge after approval 
from competent authority and such alterations omissions, additions or substitutions shall form 
part of the contract as if originally provided therein and any altered, additional or substituted 
work which the contractor may be directed to do in the manner specified above as part of the 
works, shall be carried out by the contractor on the same conditions in all respects including 
price on which he agreed to do the main work except as hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting in 
additional cost over the tendered value sum being ordered, be extended, if requested 
by the contractor, as follows: 

 i) In the proportion which the additional cost of the altered, additional or 
substituted work, bears to the original tendered value plus. 

 ii) 25% of the time calculated in (i) above or such further additional time as may be 
considered reasonable by the Engineer-in-Charge after approval from 
competent authority  

12.2 In the case of extra item(s) the contractor may within fifteen days of receipt of order or 
occurrence of the item(s) claim rates, supported by proper analysis, for the work and the 
Engineer-in-Charge after approval from competent authority shall within one month of the 
receipt of the claims supported by analysis, after giving consideration to the analysis of the 
rates submitted by the contractor, determine the rates as per power delegated in PWD Code 
and on the basis of the market rates and the contractor shall be paid in accordance with the 
rates so determined. In case of deviation in quantity latest BCD SOR Rate will be considered 
as per tendered value above or below. 

 In the case of substituted items, the rate for the agreement item (to be substituted) and 
substituted item shall also be determined in the manner as mentioned in the aforesaid para. 

(a) If the market rate for the substituted item so determined is more than the market rate of 
the agreement item (to be substituted) the rate payable to the contractor for the substituted 
item shall be the rate for the agreement item (to be substituted) so increased to the extent 
of the difference between the market rates of substituted item and the agreement item (to 
be substituted). 

(b) If the market rate for the substituted item so determined is less than the market rate of the 
agreement item (to be substituted) the rate payable to the contractor for the substituted 
item shall be the rate for the agreement item (to be substituted) so decreased to the extent 
of the difference between the market rates of substituted item and the agreement item (to 
be substituted).  

In the case of contract items, substituted items, contract cum substituted items, which exceed 
the limits laid down in Schedule F(Section-4,GCC), the contractor may within fifteen days of 
receipt of order or occurrence of the excess, claim revision of the rates, supported by proper 
analysis, for the work in excess of the above mentioned limits, provided that if the rates so 
claimed are in excess of the rates specified in the schedule of quantities the Engineer-in-
Charge shall within one month of receipt of the claims supported by analysis, after giving 
consideration to the analysis of the rates submitted by the contractor, determine the rates as 
per power delegated in PWD Code and on the basis of the market rates and the contractor 
shall be paid in accordance with the rates so determined.  
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12.3 The provisions of the preceding paragraph shall also apply to the decrease in the rates of 
items for the work in excess of the limits laid down in Schedule 'F'(Section-4,GCC) and the 
Engineer-in-Charge shall after giving notice to the contractor within one month of occurrence 
of the excess and after taking into consideration any reply received from him within fifteen 
days of receipt of the notice, revise the rates as per power delegated in PWD Code for the 
work in question within one month of expiry of the said period of fifteen days having regard to 
the market rates or current schedule of rate. 

12.4 The contractor shall send to the Engineer-in-Charge once every three months an up-to-date 
account giving complete details of all claims for additional payments to which the contractor 
may consider himself entitled and of all additional work ordered by the Engineer-in-Charge 
after approval from competent authority which he has executed during the preceding quarter 
failing which the contractor shall be deemed to have waived his right. However, the Chief 
General Manager is authorized for consideration of such claims on merits. 

12.5 For the purpose of operation of Schedule 'F'(Section-4, GCC) the following works shall be 
treated as works relating to foundation: 

 i) For buildings, compound walls plinth level or 1.2 meters (4 feet) above ground level 
whichever is lower excluding items of flooring and D.P.G. but including base concrete 
below the floors. 

 ii) For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs 
the bed of floor level. 

 iii) For retaining walls where floor level is not determinate 1.2 meters above the average 
ground level or bed level. 

 iv) For Roads all items of excavation and filling including treatment of sub-base.   

12.6 Any operation incidental to or necessarily has to be in contemplation of tenderer while filing 
tender, or necessary for proper execution of the item included in the Schedule of quantities or 
in the schedule of rates mentioned above, whether or not, specifically indicated in the 
description of the item and the relevant specifications, shall be deemed to be included in the 
rates quoted by the tenderer or the rate given in the said schedule of rates, as the case may 
be. Nothing extra shall be admissible for such operations. 

 

CLAUSE 13 

 If at any time after acceptance of the tender Government shall decide to abandon or reduce 
the scope of the works for any reason whatsoever and hence not require the whole or any part 
of the works to be carried out, the Engineer-in-Charge shall give notice in writing to that effect 
to the contractor and the contractor shall act accordingly in the matter. The contractor shall 
have no claim to any payment of compensation or otherwise whatsoever, on account of any 
profit or advantage which he might have derived from the execution of the works in full but 
which he did not derive in consequence of the foreclosure of the whole or part of the works. 

 The contractor shall be paid at contract rates for works executed at site only.  

CLAUSE 14  

 If the contractor: 

 i) at any time makes default in proceeding with the works or any part of the work with 
due diligence and continues to do so after a notice in writing of 7 days from the 
Engineer-in-Charge; or 

 ii) Commits default to comply with any of the terms and conditions of the contract and 
does not remedy it or take effective steps to remedy it within 7 days after a notice in 
writing is given to him in that behalf by the Engineer-in-Charge; or 

 iii) Fails to complete the works or items of work with individual dates of completion, on or 
before the date(s) of completion, and does not complete them within the period 
specified in a notice given in writing in that behalf by the Engineer-in-Charge; or 

 iv) Shall offer or give or agree to give to any person in Government service or to any other 
person on his behalf any gift or consideration of any kind as an inducement or reward 
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for doing or forbearing to do or for having done or forborne to do any act in relation to 
the obtaining or execution of this or any other contract for Government; or 

 v) Shall enter into a contract with Government in connection with which commission has 
been paid or agreed to be paid by him or to his knowledge, unless the particulars of 
any such commission and the terms of payment thereof have been previously 
disclosed in writing to the Accepting Authority/Engineer-in-Charge; or 

 vi) Shall obtain a contract with Government as a result of wrong tendering or other non-
bonafide methods of competitive tendering; or 

 vii) Being an individual, or if a firm, any partner thereof shall at any time be adjudged 
insolvent or have a receiving order or order for administration of his estate made 
against him or shall take any proceedings for liquidation or composition (other than a 
voluntary liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force or make any conveyance or assignment of 
his effects or composition or arrangement for the benefit of his creditors or purport so 
to do, or if any application be made under any Insolvency Act for the time being in 
force for the sequestration of his estate or if a trust deed be executed by him for benefit 
of his creditors; or 

 viii) Being a company, shall pass a resolution or the Court shall make an order for the 
winding up of the company, or a receiver or manager on behalf of the debenture 
holders or otherwise shall be appointed or circumstances shall arise which entitle the 
Court or debenture holders to appoint a receiver or manager; or 

 ix) Shall suffer an execution being levied on his goods and allow it to be continued for a 
period of 21 days; or 

 x) Assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour 
with materials not to be incorporated in the work, shall not be deemed to be subletting) 
or otherwise parts with or attempts to assign, transfer sublet or otherwise parts with 
the entire works or any portion thereof without the prior written approval of the 
Competent Authority; 

  The Competent Authority may, without prejudice to any other right or remedy which 
shall have accrued or shall accrue hereafter to Government, by a notice in writing to 
cancel the contract as a whole or only such items of work in default from the Contract. 

 The Engineer-in-Charge shall on such cancellation by the Competent Authority have powers 
to : 

 (a)  Take possession of the site and any materials, constructional plant, implements 
stores, etc., thereon; and/or 

 (b) Carry out the incomplete work by any means at the risk and cost of the contractor. 

 On cancellation of the contract in full or in part, the Engineer-in-Charge shall determine what 
amount, if any, is recoverable from the contractor for completion of the works or part of the 
works or in case the works or part of the works is not to be completed, the loss of damage 
suffered by Government. In determining the amount, credit shall be given to the contractor for 
the value of the work executed by him up to the time of cancellation, the value of contractor's 
materials taken over and incorporated in the work and use of plant and machinery belonging 
to the contractor. 

 Any excess expenditure incurred or to be incurred by Government in completing the works or 
part of the works or the excess loss or damages suffered or which may be suffered by 
Government as aforesaid after allowing such credit shall without prejudice to any other right 
or remedy available to Government in law be recovered from any moneys due to the contractor 
on any account, and if such moneys are not sufficient the contractor shall be called upon in 
writing and shall be liable to pay the same within 31 days. 

 If the contractor fails to pay the required sum within the aforesaid period of 30 days the 
Engineer-in-Charge shall have the right to sell any or all of the contractors unused materials, 
constructional plant, implements, temporary buildings, etc. and apply the proceeds of sale 
thereof towards the satisfaction of any sums due from the contractor under the contract and if 
thereafter there be any balance is outstanding from the contractor, it shall be recovered in 
accordance with the provisions of the contract. 
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 Any sums in excess of the amounts due to Government and unsold materials, constructional 
plant, etc., shall be returned to the contractor, provided always that if cost or anticipated cost 
of completion by Government of the works or part of the works is less than the amount which 
the contractor would have been paid had he completed the works or part of the works, such 
benefit shall not accrue to the contractor. 

CLAUSE 15 

 i)  The contractor shall, on receipt of the order in writing of the Engineer-in-Charge 
(whose decision shall be final and binding on the contractor) suspend the progress of 
the works or any part thereof for such time and in such manner as the Engineer-in-
Charge may consider necessary so as not to cause any damage or injury to the work 
already done or endanger the safety thereof, for any of the following reasons: 

  a) on account of any default on the part of the contractor or; 

  b) for proper execution of the works or part thereof for reasons other than the 
default of the contractor; or 

  c) for safety of the works or part thereof. 

   The contractor shall, during such suspension, properly protect and secure the 
works to the extent necessary and carry out the instructions given in that behalf 
by the Engineer-in-Charge. 

 ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above, the 
contractor shall be entitled to an extension of time equal to the period of every such 
suspension PLUS 25%, for completion of the item or group of items of work for which 
a separate period of completion is specified in the contract and of which the 
suspended work forms a part, and; 

CLAUSE 16 

 All works under or in course of execution or executed in pursuance of the contract shall at all 
times be open and accessible to the inspection and supervision of the Engineer-in-Charge, his 
authorised subordinates in charge of the work and all the superior officers, officer of the Quality 
Control Organisation of the Department and of the Cabinet (Technical) Vigilance, and the 
contractor shall, at all times, during the usual working hours and at all other times at which 
reasonable notice of the visit of such officers has been given to the contractor, either himself 
be present to receive orders and instructions of have a responsible agent duly accredited in 
writing, present for that purpose. Orders given to the Contractor's agent shall be considered 
to have the same force as if they had been given to the contractor himself. 

 If it shall appear to the Engineer-in-Charge or his higher authority or his authorised 
subordinates in charge of the work or to the Cabinet (Technical) Vigilance or his subordinate 
officers, that any work has been executed with unsound, imperfect, or unskillful workmanship, 
or with materials or article provides by him for the execution of the work which are unsound or 
of a quality inferior to that contracted or otherwise not in accordance with the contract the 
contractor shall, on demand in writing which shall be made within the period specified in 
schedule – F (Section-4,GCC) of contract data from the Engineer-in-Charge specifying the 
work, materials or articles complained of notwithstanding that the same may have been 
passed, certified and paid for forthwith rectify, or remove and reconstruct the work so specified 
in whole or in part, as the case may require or as the case may be, remove the materials or 
articles so specified and provide other proper and suitable materials or articles at his own 
charge and cost. In the event of the contractor failing do so within a period specified by the 
Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay 
compensation at the same rate as under clause 2 (Section-4, GCC) of the contract (for non-
completion of the work in time) for this default. 

 In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 
under the contract but may accept such items at reduced rates as the competent authority 
may consider reasonable during the preparation of on account bills or final bill if the item is so 
acceptable without detriment to the safety and utility of the item and the structure and incidental 
items rectified, or removed and re-executed at the risk and cost or contractor. Decision of the 
Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding 
on the contractor. 
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CLAUSE 17 

 If the contractor or his working people or servants shall break, deface, injure or destroy any 
part of building in which they may be working, or any building, road, road curb, fence, 
enclosure, water pipe, cables, drains, electric or telephone post or wired, trees, grass or 
grassland, or cultivated ground contiguous to the premises on which the work or any part is 
being executed, or if any damage shall happen to the work while in progress, from any cause 
whatever or if any defect, shrinkage or other faults appear in the work within defect liability 
period/ Operation & Maintenance after a certificate final or otherwise of its completion shall 
have been given by the Engineer-in-Charge as aforesaid arising out of defect or improper 
materials or workmanship the contractor shall upon receipt of a notice in writing on that behalf 
make the same good at his own expense or in default the Engineer-in-Charge cause the same 
to be made good by other workmen and deduct the expense from any sums that may be due 
or at any time thereafter may become due to the contractor, or from his security deposit except 
for the portion pertaining to asphaltic work which is governed by sub-para (iii) of clause 35 or 
the proceeds of sale thereof or of a sufficient option thereof. The security deposit of the 
contractor shall not be refunded before the expiry of defected liability period after the issue of 
the certificate final or otherwise, of completion of work, or till the final bill has been prepared 
and passed whichever is later.    

 In case of Maintenance and Operation works of Electrical & Mechanical services, the security 
deposit deducted from contractors shall be refunded within one month from the date of final 
payment or within one month from the date of completion of the maintenance contract which 
ever is earlier. 

CLAUSE 18 

 The contractor shall provide at his own cost all materials (except such special materials, if any, 
as may in accordance with the contract be supplied from the Engineer-in-Charge's stores), 
plant, tools, appliances, implements, ladders, cordage, tackle, scaffolding and temporary 
works required for the proper execution of the work, whether original, altered or substituted 
and whether included in the specification or other document forming part of the contract or 
referred to in these conditions or not, or which may be necessary for the purpose of satisfying 
or complying with the requirements of the Engineer-in-Charge as to any matter as to which 
under these conditions he is entitled to be satisfied, or which he is entitled to require together 
with carriage therefore to and from the work. The contractor shall also supply without charge 
the requisite number of persons with the means and materials, necessary for the purpose of 
setting out works, and counting, weighing and assisting the measurement for examination at 
any time and from time to time of the work or materials. Failing his so doing the same may be 
provided by the Engineer-in-Charge at case to the contractor, under this contract or otherwise 
and/or from his security deposit or the proceeds of sale thereof, or of a sufficient portion 
thereof. 

CLAUSE 18 A 

 In every case in which by virtue of the provisions sub-section (1) of Section 12, of the 
Workmen's Compensations Act, 1923, Government is obliged to pay compensation to a 
workman employed by the contractor, in execution of the works, Government will recover from 
the contractor the amount of the compensation so paid; and without prejudice to the right of 
the Government under sub-section (2) of section 12, of the said Act, Government shall be at 
liberty to recover such amount or any part thereof by deducting it from the security deposit or 
from any sum due by Government to the contractor whether under this contract or otherwise. 
Government shall not be bound to contest any claim made against it under sub-section (1) 
Section 12, of the said Act, except on the written request of the contractor and upon his giving 
to Government full security for all costs for which Government might become liable in 
consequence of contesting such claim. 

CLUASE 18 B 

 In every case in which by virtue of the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 
1971, Government is obliged to pay any amounts of wages to a workman employed by the 
contractor in execution of the works, or to incur any expenditure in providing welfare and health 
amenities required to be provided under the above said Act and the rules under Clause 19H 
or under the P.W.D. Contractor's Labour Regulations, or under the Rules framed by 
Government from time to time for the protection of health and sanitary arrangements for 
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workers employed by P.W.D. Contractors, Government will recover from the contractor the 
amount of wages so paid or the amount of expenditure so incurred; and without prejudice to 
the rights of the Government under sub-section (2) of Section 20, and sub-section (4) of 
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Government shall be 
at liberty to recover such amount or any part thereof by deducting it from the security deposit 
or from any sum due by Government to the contractor whether under this contract or otherwise 
Government shall not be bound to contest any claim made against it under sub-section (1) of 
Section 20, sub-section (4) of Section 21, of the said Act, except on the written request of the 
contractor and upon his giving to the Government full security for all costs for which 
Government might become liable in contesting such claim. 

CLAUSE 19 

 The contractor shall obtain a valid licence under the State Labour Act, and the Contract Labour 
(Regulation and Abolition) Central rules 1971, before the commencement of the work, and 
continue to have a valid license until the completion of the work. The contractor shall also 
abide by the provisions of the Child Labour (Prohibition and Regulation) ACt, 1986. 

 The contractor shall also comply with the provisions of the building and other Construction 
Workers (Regulation of Employment & Conditions of Service) ACt, 1996 and the building and 
other Construction Workers Welfare Cess Act, 1996. 

 Any failure to fulfill these requirements shall attract the penal provisions of the contract arising 
out of the resultant non-execution of the work. 

CLAUSE 19 A 

 No labour below the prescribed age shall be employed on the work. 

CLAUSE 19 B 

 Payment of wages: 

  i) The contractor shall pay to labour employed by him either directly or through sub-
contractors, wages not less than fair wages as defined in P.W.D. Contractor's 
Labour Regulations or as per the provisions of the Contract Labour (Regulation 
and Abolition) Act 1970 and the contract Labour (Regulation and Abolition) Central 
Rules, 1971, wherever applicable. 

  ii) The contractor shall, notwithstanding the provisions of any contract to the 
contrary, cause to be paid fair wage to labour indirectly engaged on the work 
including any labour engaged by his sub-contractors in connection with the said 
work, as if the labour had been immediately employed by him. 

  iii) In respect of all labour directly or indirectly employed in the works for performance 
of the contractor's part of this contract, the contractor shall comply with or cause 
to be complied with the Public Works Department contractor's Labour Regulations 
made by Government from time to time in regard to payment of wages, wage 
period, deductions from wages recovery of wages not paid and deductions 
unauthorisedly made, maintenance of wage books or wage slips, publication of 
scale of wages and other terms of employment, inspection and submission of 
periodical returns and all other matters of the like nature or as per the provisions 
of the Contract Labour (Regulation and Abolition) Act, 1970, and the Contract 
Labour (Regulation And Abolition) Central Rules, 1971, wherever applicable. 

  iv) a) The Engineer-in-Charge concerned shall have the right to deduct from the 
moneys due to the contractor any sum required or estimated to be required 
for making good the loss suffered by a worker or workers by reason of 
nonfulfilment of the conditions of the contract for the benefit of the workers, 
non-payment of wages or of deductions made from his or their wages which 
are not justified by their terms of the contract or non-observance of the 
Regulations. 

   b) Under the provision of Minimum Wages (Central) Rules 1950, the contractor 
is bound to allow to the labours directly or indirectly employed in the works 
one day rest for 6 days continuous work and pay wages at same rate as for 
duty. In the event of default, the Engineer-in-Charge shall have the right to 
deduct the sum or sums not paid on account of wages for weekly holidays 
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to any labours and pay the same to the persons entitled thereto from any 
money due to the contractor by the Engineer-in-Charge concerned. 

      

  v) The contractor shall comply with the provisions of the Payment of Wages Act, 
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's 
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Act, 1970, or 
the modifications thereof or any other laws relating thereto and the rules made 
thereunder from time to time. 

  vi) The contractor shall indemnify and keep indemnified Government again payments 
to be made under and for the observance of the laws aforesaid and the P.W.D. 
Contractor's Labour Regulations without prejudice to his right to claim indemnity 
from his sub-contractors. 

  vii) The laws aforesaid shall be deemed to be a part of this contract and any breach 
thereof shall be deemed to be a breach of this contract. 

  viii) Whatever is the minimum wage for the time being, or if the wage payable higher 
than such wage, such wage shall be paid by the contractor to the workmen directly 
without the intervention of Jamadar and that Jamadar shall not be entitled to 
deduct or recover any amount from the minimum wage payable to the workmen 
as and by way of commission or otherwise. 

  ix) The contractor shall ensure that no amount by way of commission or otherwise is 
deducted or recovered by the Jamadar from the wage of workmen. 

CLAUSE 19 C 

 In respect of all labour directly or indirectly employed in the work for the performance of the 
contractor's part of this contract, the contractor shall at his own expense arrange for the safety 
provisions as per P.W.D. Safely Code framed from time to time and shall at his own expense 
provide for all facilities in connection therewith. In case the contractor fails to make 
arrangement and provide necessary facilities as aforesaid he shall be liable to pay a penalty 
of Rs. 200/- for each default and in addition the Engineer-in-Charge shall be at liberty to make 
arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf 
from the contractor. 

CLAUSE 20 

 The contractor shall at least pay and comply with all the provisions of the Minimum wages Acts 
and rules framed there under other labour laws related to contract labour.  

 

CLAUSE 21 

 The contract shall not be assigned or sublet without the written approval of the Engineer-in-
Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or become 
insolvent or commence any insolvency proceedings or make any composition with his 
creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage 
pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by the 
contractor, or any of his servants or agent to any public officer or person in the employ of 
Government in any way relating to his office or employment, or if any such officer or person 
shall become in any way directly or indirectly interested in the contract, the Engineer-in-Charge 
on behalf of the Governor of Bihar shall have power to adopt the courses specified in Clause 
3 hereof in the interest of Government and in the event of such course being adopted the 
consequences specified in the said Clause 3 shall ensue. 

CLAUSE 22 

 All sums payable by way of compensation under any of these conditions shall be considered 
as reasonable compensation to be applied to the use of Government without reference to the 
actual loss or damage sustained and whether or not any damage shall have been sustained. 

CLAUSE 23 

 Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-
Charge shall be obtained before any change is made in the constitution of the firm. Where the 
contractor is an individual or a Hindu undivided family business concern such approval as 
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aforesaid shall likewise be obtained before the contractor enters into any partnership 
agreement where under the partnership firm would have the right to carry out the works hereby 
undertaken by the contractor. If previous approval as aforesaid is not obtained, the contract 
shall be deemed to have been assigned in contravention of Clause 21(Section-4, GCC) thereof 
and the same action may be taken, and the same consequences shall ensue as provided in 
the said Clause 21(Section-4, GCC). 

 CLAUSE 24 

 All works to be executed under the contract shall be executed under the direction and subject 
to the approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what 
point or points and in what manner they are to be commenced, and from time to time carried 
on. 

CLAUSE 25 

  

 The Settlement of Disputes and Arbitration shall be done in accordance with the provisions 
made in Bihar Public Works Contract Disputes Arbitration Tribunal Act, 2008.” 

   

CLAUSE 26 

 The contractor shall fully indemnify and deep indemnified the Governor of Bihar against any 
action, claim or proceeding relating to infringement or use of any patent or design or any 
alleged patent or design rights and shall pay any royalties which may be payable in respect of 
any article or part thereof included in the contract. In the event of any claims made under the 
action brought against Government in respect of any such matter as aforesaid the contractor 
shall be immediately notified thereof and the contractor shall be at liberty, at his own expense, 
to settle any dispute or to conduct any litigation that may arise therefrom, provided that the 
contractor shall not be liable to indemnify the Governor of Bihar if the infringement of the patent 
or design or any alleged patent or design right is the direct result of an order passed by the 
Engineer-in-Charge in this behalf. 

CLAUSE 27 

 When the estimate on which a tender is made includes lump sum in respect of parts of the 
work, the contractor shall be entitled to payment in respect of the items of work involved or the 
part of the work in question at the same rates as are payable under this contract for such items, 
or if the part of the work in question is not, in the opinion of the Engineer-in-Charge capable of 
measurement, The Engineer-in-Charge may at his discretion pay the lump-sum amount 
entered in the estimate, and the certificate in writing of the Engineer-in-Charge shall be final 
and conclusive against the contractor with regard to any sum or sums payable to him under 
the provisions of the clause. 

CLAUSE 28 

 In the case of any class of work for which there is no such specifications as referred to in 
Clause 11(Section-4, GCC), such work shall be carried out in accordance with the Bureau of 
Indian Standards Specifications, Indian Road Congress for road works and Indian Building 
Congress for building works or any central government agency.  In case there are no such 
specifications in Bureau of Indian Standards, the work shall be carried out as per 
manufacturers specifications. If not available then as per Department Specifications. In case 
there are no such specifications as required above, the work shall be carried out in all respects 
in accordance with the instructions and requirements of the Engineer-in-Charge. 

 

CLAUSE 29 

 i) Whenever any claim or claims for payment of a sum of money arises out of or under the 
contract or against the contractor, the Engineer-in-Charge or the Government shall be 
entitled to with hold and also have a lien to retain such sum or sums in whole or in part 
from the security, if any deposited by the contractor and for the purpose aforesaid, the 
Engineer-in-Charge or the Government shall be entitled to withhold the security deposit, 
if any, furnished as the case may be and also have a lien over the same pending 
finalisation or adjudication of any such claim. In the event of the security being 
insufficient to cover the claimed amount or amounts or if no security has been taken 
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from the contractor, the Engineer-in-Charge or the Government shall be entitled to 
withhold and have a lien to retain to the extent of payable or which may at any time 
thereafter become payable to the contractor under the same contract or any other 
contract with the Engineer-in-Charge of the Government or any contracting person 
through the Engineer-in-Charge of the Government or any contraction person through 
the Engineer-in-Charge pending finalisation of adjudication of any such claim. 

  It is an agreed term of the contract that the sum of money or moneys so withheld or 
retained under the lien referred to above by the Engineer-in-Charge or Government will 
be kept withheld or retained as such by the Engineer-in-Charge or Government till the 
claim arising out of or under the contract is determined by the arbitrator (if the contract 
is governed by the arbitration clause) or by the competent court, as the case may be 
and that the contractor will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the lien referred to above and 
duly notified as such to the contractor. For the purpose of this clause, where the 
contractor is a partnership firm or a limited company, the Engineer-in-Charge or the 
Government shall be entitled to withhold and also have a lien to retain towards such 
claimed amount or amounts in whole or in part from any sum found payable to any 
partner/limited company as the case may be, whether in his individual capacity or 
otherwise. 

 ii) Government shall have the right to cause an audit and technical examination of the 
works and the final bills of the contractor including all supporting vouchers, abstract etc., 
to be made after payment of the final bill and if as a result of such audit and technical 
examination any sum is found to have been overpaid in respect of any work done by the 
contractor under the contract or any work claimed to have been done by him under the 
contract and found not to have been executed, the contractor shall be liable to refund 
the amount of over-payment and it shall be lawful for Government to recover the same 
from him in the manner prescribed in sub-clause (i) of this clause or in any other manner 
legally permissible; and if is found that the contractor was paid less than what was due 
to him under the contract in respect of any work executed by him under it, the amount 
of such under payment shall be duly paid by Government to the contractor, without any 
interest thereon whatsoever. 

CLAUSE 29 A 

 Any sum of money due and payable to the contractor (including the security deposit returnable 
to him) under the contract may be withheld or retained by way of lien by the Engineer-in-
Charge or the Government or any other contracting person or persons through Engineer-in-
Charge against any claim of the Engineer-in-Charge or Government or such other person or 
persons in respect of payment of a sum of money arising out of or under any other contract 
made by the contractor with the Engineer-in-Charge or the Government or with such other 
person or persons. 

 It is an agreed term of the contract that the sum of money so withheld or retained under this 
clause by the Engineer-in-Charge or the Government will be kept withheld or retained as such 
by the Engineer-in-Charge or the Government till his claim arising out of the same contract or 
any other contract is either mutually settled or determined by the arbitration clause or by the 
competent court, as the case may be and that the contractor shall have no claim for interest 
or damages whatsoever on this account or on any other ground in respect of any sum of money 
withheld or retained under this clause and duly notified as such to the contractor. 

CLAUSE 30 

 The contractor(s) shall make his/their own arrangements for water required for the work and 
nothing extra will be paid for the same. This will be subject to the following conditions. 

 i) That the water used by the contractor(s) shall be fit for construction purposes to the 
satisfaction of the Engineer-in-Charge. 

 ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the 
risk and cost of contractor(s) if the arrangements made by the contractor(s) for 
procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory. 

CLAUSE 31 Notwithstanding anything contained to the contrary in this contract, where any materials 
for the execution of the contract are procured with the assistance of Government either 
by issue from Government stocks or purchase made under orders or permits or licences 
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issued by Government the contractor shall hold the said materials economically and 
solely for the purpose of the contract and not dispose of them without the written 
permission of the Government and return, if required by the Engineer in Charge, all 
surplus or unserviceable materials that may be left with him after the completion of the 
contract or at its termination for any reason whatsoever on being paid or credited such 
price as the Engineer in Charge shall determine having due regard to the condition of 
the materials. The price allowed to the contractor however shall not exceed the amount 
charged to him excluding the element of storage charges. The decision of the Engineer 
in Charge shall be final and conclusive. In the event of breach of the aforesaid condition 
the contractor shall in addition to throwing himself open to action for contravention of the 
term of the licence or permit and/or for criminal breach of trust, be liable to Government 
for all moneys, advantages or profits resulting or which in the usual course would have 
resulted to him by reason of such breach. 

CLAUSE 32 

 i) The contractor shall arrange at his own expense all tools, plant machinery and 
equipment (hereinafter referred to as T & P) required for execution of the work except 
for the Plant & Machinery listed in Schedule 'C'(Section-4, GCC) and stipulated for issue 
to the contractor. If the contractor requires any item of T & P on hire from the T & P 
available will, if such item is available, hire it to the contractor at rates to be agreed upon 
between him and the Engineer-in-Charge. In such a case all the conditions hereunder 
for issue of T & P shall also be applicable to such T & P as is agreed to be issued. 

 ii) Plant and Machinery when supplied on hire charges shown in Schedule 'C'(Section-4, 
GCC) shall be made over and taken back at the departmental equipment yard/shed 
shown in Schedule 'C'(Section-4, GCC) and the contractor shall bear the cost of carriage 
from the place of issue to the site of work and back. The contractor shall be responsible 
to return the plant and machinery in the condition in which it was handed over to him, 
and he shall be responsible for all damage caused to the said plant and machinery at 
the site of work or elsewhere in operation and otherwise during transit including damage 
to or loss of plant and for all losses due to his failure to return the same soon after the 
completion of the work for which it was issued. The Divisional Engineer shall be the sole 
judge to determine the liability of the contractor and its extent in this regard and his 
decision shall be final and binding on the contractor.  

 iii) The plant and machinery as stipulated above will be issued as and when available and 
if required by the contractor. The contractor shall arrange his programme of work 
according to the availability of the plant and machinery and no claim, whatsoever, will 
be entertained from him for any delay in supply by the Department. 

 iv) The hire charges shall be recovered at the prescribed rates from and inclusive of the 
date the plant and machinery made over up to and inclusive of the date of the return in 
good order even though the same may not have been working for any cause except 
major breakdown due to no fault of the contractor or fauity use requiring more than three 
working days continuously (excluding intervening holidays and Sundays) for bringing 
the plant in order. The contractor shall immediately intimate in writing to the Engineer in 
Charge when any plant or machinery gets out of order requiring major repairs as 
aforesaid. The Engineer in Charge shall record the date and time of receipt of such 
intimation in the log sheet of the plant or machinery. Based on this if the breakdown 
occurs before lunch period or major breakdown will be computed considering half a day's 
breakdown on the day of complaint. If the breakdown occurs in the post lunch period of 
major breakdown will be computed starting from the next working day. In case of any 
dispute under this clause the decision of the Superintending Engineer shall be final and 
binding on the contractor. 

 v) The hire charges shown above are for each day of 8 hours (inclusive of the one-hour 
lunch break) or part thereof. 

 vi) Hire charges will include service of operating staff as required and also supply of 
lubricating oil and stores for cleaning purposes. Power fuel of approved type, firewood, 
kerosene oil etc. for running the plant and machinery and also the full time chowkidar 
for guarding the plant and machinery against any loss or damage shall be arranged by 
the contractor who shall be fully responsible for the safeguard and security of plant and 
machinery. The contractor shall on or before the supply of plant and machinery sign an 
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agreement indemnifying the Department against any loss or damage caused to the plant 
and machinery either during transit or at site of work. 

  vii) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of 
one hour lunch break. In case of an urgent work however, the Engineer in Charge may, 
at his discretion, allow the plant and machinery to be worked for more than normal period 
or 8 hours a day. In that case the hourly hire charges for overtime to charge (1/8) th of 
the daily charges) subject to a minimum of half day's normal charges on any particular 
day. For working out hire charges for over time a period of half an hour and above will 
be charged as one hour and a period of less than hflf an hour will be ignored. 

  viii) The contractor shall release the plant and machinery every seventh day for periodical 
servicing and/or wash out which may take about three to four hours or more. Hire 
charges for full day shall be recovered from the contractor for the day of servicing/Wash 
out irrespective of the period employed in servicing. 

   ix) The plant and machinery once issued to the contractor shall not be returned by him on 
account of lack of arrangements of labour and materials, etc. on his part, the same will 
be returned only when they are required for major repairs or when in the opinion of the 
Engineer in Charge the work or a portion of work for which the same was issued is 
completed.  

    x) Log Book for recording the hours of daily work for each of the plant and machinery 
supplied to the contractor will be maintained by the Department and will be 
countersigned by the contractor or his authorised agent daily. In case the contractor 
contests the correctness of the entries and/or fails to sign the Log Book the decision of 
the Engineer in Charge shall be finaland binding on him. Hire charges will be calculated 
according to the entries in the Log Book and will be binding on the contractor. Recovery 
on account of hire charges for road rollers shall be made for the minimum number of 
days worked out on the assumption that a roller can consolidate per day and maximum 
quantity of materials or area surfacing as noted against each in the annexed statement 
(see attached annexure). 

   xi) In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned 
and the drum washed at the close of the work each day or each occasion. 

  a) In case rollers for consolidation are employed by the contractor himself, log book for 
such rollers shall be maintained in the same manner as is done in case of departmental 
rollers, maximum quantity of any item to be consolidated for each roller day shall also be 
same as in Annexure to Clause 34(x) (Section-4, GCC). For less use of rollers recovery 
for the less roller days shall be made at the stipulated issue rate.   

  xii) The contractor shall be responsible to return the plant and machinery in the condition in 
which it was handed over to him and he shall be responsible for all damage caused to 
the said plant and machinery at the site of work or elsewhere in operation or otherwise 
or during transit including damage to or loss of parts, and for all losses due to him failure 
to return the same soon after the completion of the work for which it was issued. The 
Divisional Engineer shall be the sole judge to determine the liability of the contractor and 
its extent in this regard and his decision shall be final and binding on the contractor. 

 xiii) The contractor will be exempted for levy of any hire charges for the number of days he 
is called upon in writing by the Engineer in Charge to suspend execution of the work 
provided Government plant and machinery in question have, in fact remained idle with 
the contractor because of the suspension. 

 xiv) In the event of the contractor not requiring any item of plant and machinery issued by 
Government though not stipulated for issue in Schedule 'C'(Section-4,GCC) any time 
after taking delivery at the place of issue, he may return it after two days written notice 
or at any time without notice if he agrees to pay hire charges for two additional days 
without in any way affecting the right of the Engineer in-Charge to use the said plant and 
machinery during the said period of two days as he likes including hiring out to a third 
party. 

 

 

 



88 

 

CLAUSE 33 

 Contractors Superintendence, Supervision, Technical Staff & Employees 

 i) The contractor shall provide all necessary superintendence during execution of the work 
and as along thereafter as may be necessary for proper fulfilling of the obligations under 
the contract. 

  The contractor along with bidding of the tender, intimate in writing to the Engineer-in-
Charge the name, qualifications, experience, age, address and other particulars along 
with certificates, of the technical representative to be in charge of the work. If there is 
any change then the new incumbent’s qualifications and experience shall not be lower 
than specified in Schedule in I.T.B. (Annexure – 2).  The Engineer-in-Charge shall within 
15 days of issue of letter of acceptance intimate in writing his approval or otherwise it is 
deemed to be approved. Any such approval may at any time be withdrawn and in case 
of such withdrawal the contractor shall appoint another such representative according 
to the provisions of this clause. Decision of the tender accepting authority / 
Superintending Engineer shall be final and binding on the contractor in this respect. 
Technical staff shall be available at site within fifteen days of start of work. 

  If the contractor (or any partner in case of firm/company) himself has such qualifications, 
it will not be necessary for the said contractor to appoint such a principal technical 
representative but the contractor shall designate and appoint a responsible agent to 
represent him and to be present at the work whenever the contractor is not in a position 
to be so present. All the provisions applicable to the principal technical representative 
under the Clause will also be applicable in such a case to contractor or his responsible 
agent.  The principal technical representative and/or the contractor or his responsible 
authorised agent shall be actually available at site at least two working days every week, 
these days shall be determined in advance and also during recording of measurement 
of works and whenever so required by the Engineer-in-Charge by a notice as aforesaid 
and shall also note down instructions conveyed by the Engineer-in-Charge or his 
designated representative in the site order book and in token of acceptance of 
measurements. There shall be no objection if the representative/agent looks after more 
than one work and not more than three works in the same station provided these details 
are disclosed to the Engineer-in-Charge and he shall be satisfied that the provisions and 
the purpose of the clause are fulfilled satisfactorily. 

  If the Engineer-in-Charge, whose decision in this respect is final and binding on the 
contractor, is convinced that no such technical representative or agent is effectively 
appointed or is effectively attending or fulfilling the provision of this clause, a recovery 
shall be effected from the contractor as specified in Schedule 'F'(Section-4,GCC) and 
the decision of the Engineer-in-Charge as recorded in the site order book and 
measurement recorded in Measurement Books shall be final and binding on the 
contractor. Further if the contractor fails to appoint a suitable technical representative or 
responsible agent and if such appointed persons are not effectively present or do not 
discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have full 
powers to suspend the execution of the work until such date as a suitable agent is 
appointed and the contractor shall submit a certificate of employment of the technical 
representative/responsible agent along with every on account bill/fixed bill and shall 
produce evidence if at any time so required by the Engineer-in-Charge. 

ii)  The contractor shall provide and employ on the site only such technical assistants as 
are skilled and experienced in their respective fields and such foremen and supervisory 
staff as are competent to give proper supervision to the work. 

  The contractor shall provide and employ skilled, semiskilled and unskilled labour as is 
necessary for proper and timely execution of the work. 

  The Engineer in Charge shall be at liberty to object to and require the contractor to 
remove from the works any person who in his opinion misconducts himself, or is 
incompetent or negligent in the performance of his duties or whose employment is 
otherwise considered by the Engineer in Charge to be undesirable. Such person shall 
not be employed again at works site without the written permission of the Engineer in 
Charge and the persons so removed shall be replaced as soon as possible by 
competent substitutes. 
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 CLAUSE 34 

 i) Sales Tax or any other tax on materials in respect of this contract shall be payable by 
the contractor according to law in effect. 

 ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red 
earth, moorum, sand chips bajri, stone, kankar, etc. from local authorities. 

 iii) If pursuant to or under any law, notification or order any royalty, cess or the hike 
becomes payable to the Government of India and does not at any time become payable 
by the contractor to the State Government/ Local authorities in respect of any material 
used by the contractor in the works then in such a case, it shall be lawful to the 
Government of India and it will have the right and be entitled to recover the amount paid 
in the circumstances as aforesaid from the dues of the contractor. 

CLAUSE 35 

 i) All tendered rates shall be inclusive of all taxes and levies payable under respective 
statutes. However, pursuant to the Constitution (46th Amendment) Act. 1982, if any 
further tax or levy is imposed by Statute, after the last stipulated date for the receipt of 
tender including extensions if any and the contractor thereupon necessarily and properly 
pays such taxes/levies the contractor shall be reimbursed the amount so paid, provided 
such payments, if any, is not, in the opinion of the Chief General Manager ( whose 
decision shall be final and binding on the contractor) attributable to delay in execution of 
work within the control of the contractor. 

 ii) The contractor shall keep necessary books of accounts and other documents for the 
purpose of this condition as may be necessary and shall allow inspection of the same 
by a duly authorised representative of the Government and/or the Engineer-in-Charge 
and further shall furnish such other information/document as the Engineer-in-Charge 
may require from time to time. 

 iii) The contractor shall, within a period of 30 days of the imposition of any such further tax 
or levy, pursuant to the Constitution (Forty Sixth Amendment) Act 1982, give a written 
notice thereof to the Engineer-in-Charge that the same is given pursuant to this 
condition, together with all necessary information relating thereto. 

 

CLAUSE 36 

 If the contractor is imprisoned, becomes insolvent compound with his creditors, has a receiving 
order made against him or carries on business under a receiver for the benefit of the creditors 
or any of them, or being a partnership firm becomes dissolved, or being a company or 
corporations goes into liquidation or commences to be wound up not being a voluntary winding 
up for the purpose only of amalgamation or reconstitution the department shall be at liberty.  

(a) To give such liquidator, receiver, or other person in whom the contract may become 
vested, the option of carrying out the contract or a portion there of to be determined by 
the department, subject to his providing an appropriate guarantee for the performance 
of such contract or. 

(b)  To terminate the contract, forthwith by notice in writing to the contractor, the liquidator, 
the receiver or person in whom the contract may become vested and take further action 
as provided in the relevant clauses of the contract.  

CLAUSE 37 

 Without prejudice to any of the rights or remedies under this contract if the contractor dies, the 
Divisional Officer on behalf of the Governor of Bihar shall have the option of terminating the 
contract without compensation to the contractor after the affidavit of his/ their legal heir/heirs 
that they are not going to be in this profession in future. 

CLAUSE 38 

The contractor shall not be permitted to tender for works in the P.W.D. Division (responsible 
for award and execution of contracts) in which his near relative is posted as Divisional 
Accountant or as an officer in any capacity between the grades of the Superintending Engineer 
and Assistant Engineer (both inclusive). He shall also intimate the names of persons who are 
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working with him in any capacity or are subsequently employed by him and who are near 
relatives to any Gazetted Officer in the P.W.D. or in the concerned department. Any breach of 
this condition by the contractors of this Department shall lead to blacklisting. If the contractor 
is registered in any other department, he shall be debarred from tendering in P.W.D. for any 
breach of this condition. 

NOTE: By the term “near relatives” is meant wife, husband, parents and grand parents, 
children and grand children, brothers and sisters, uncles, aunts and cousins and their 
corresponding in law. 

CLAUSE 39 

 No engineer of gazetted rank of other gazetted officer employed in engineering of 
administrative duties in an engineering department of the Government of Bihar shall work as 
a contractor or employee of a contractor for a period of two years after his retirement from 
government service without the previous permission of State Government in writing. This 
contract is liable to be cancelled if either the contractor or any of his employees is found at 
any time to be such a person who had not obtained said permission prior to engagement in 
the contractor’s service, as the case may be.  

CLAUSE 40 

 i) After completion of the work and also at any intermediate stage in the event of non 
reconciliation of materials issued, consumed and in balance (see Clause 10(Section-4, GCC)) 
theoretical quantity of materials issued by the Government for use in the work shall be 
calculated on the basis and method given hereunder. 

 a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & 
bitumen required different items of work as shown in the Schedule of Rates mentioned in-
Schedule 'F'(Section-4, GCC). In case any item is executed for which standard constants for 
the consumption of cement or bitumen are not available in the above-mentioned 
schedule/statement or cannot be derived from the same  shall be calculated on the basis of 
standard formula to be laid down by the Engineer in Charge. 

b) Theoretical quantity of steel reinforcement of structural steel sections shall be taken as the 
quantity required as per design or as authorised by Engineer in Charge, including authorised 
lappages, chairs etc., plus 3% wastage due to cutting into pieces, such theoretical quantity 
being determined and compared with the actual issues each diameter wise, section wise and 
categoriwise separately. 

c)For any other material as per actual requirements. 

ii) Over the theoretical quantities of materials so computed a variation shall be allowed as 
specified in Schedule 'F'(Section-4, GCC). The difference in the net quantities of material 
actually issued to the contractor and the theoretical quantities including such authorised 
variation, if not returned by the contractor or if not fully reconciled to the satisfaction of the 
Engineer in Charge within fifteen days of the issue of written notice by the Engineer in Charge 
to this effect shall be recovered at the rates specified in Schedule 'F'(Section-4,GCC) without 
prejudice to the provision of the relevant conditions regarding return of materials governing the 
contract. Decision of Engineer in Charge in regard to theoretical quantities of materials, which 
should have been actually used as per the Annexure of the standard schedule of rates and 
recovery at rates specified in Schedule 'F'(Section-4, GCC), shall be final & binding on the 
contractor  

For not scheduled items, the decision of the Superintending Engineer regarding theoretical 
quantities of materials, which should have been actually used, shall be final and binding on 
the contractor. 

iii) The said action under this clause is without prejudice to the right of the Government to take 
action against the contractor under any other conditions of contract for not doing the work 
according to the prescribed specifications. 
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CLAUSE 41 

 On completion of the whole of the work, half of the total amount of security shall be repaid to 
the contractor after six months of completion. However, the balance half of the total amount of 
security will be returned after completion of defect liability period/ Operation & Maintenance 
period and after the Engineer has certified that all defects notified by him to the contractor 
before the end of this period have been corrected and also after recovery of any dues.  

  CLUASE 42 

 Technical officers / staff deployed by the Contractor at any construction site will also be 
responsible for inferior quality / poor performance of any work and his name will be circulated 
to all works division of the P.W.D. to debar from any other site, if his name is being proposed 
by other contractor. 

CLAUSE 43 
 All risks of loss of or damage to physical property and of personal injury and death which arise 

during and in consequence of the performance of the Contract other than the excepted risks 
are the responsibility of the Contractor. 

 

CLAUSE 44 
 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance 

cover from the Start Date to the end of the Defects Liability Period, in the amounts and 
deductibles stated in the Contract Data for the following events which are due to the 
Contractor's risks: 

(a) loss of or damage to the Works, Plant and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage of property (except the Works, Plant, Materials and 
Equipment) in connection with the Contract; and 

(d) personal injury or death. 

 Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for 
the Engineer's approval before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies required to rectify the 
loss or damage incurred. 

 If the Contractor does not provide any of the policies and certificates required, the Employer 
may affect the insurance which the Contractor should have provided and recover the premiums 
the Employer has paid from payments otherwise due to the Contractor or, if no payment is 
due, the payment of the premiums shall be a debt due. 

 Alteration to the terms of an insurance shall not be made without the approval of the Engineer. 

 Both parties shall comply with any conditions of the insurance policies. 

              

CLAUSE 45 

 The Contractor shall, within the time stated in special Conditions of contract after the date of 
the Letter of Acceptance, provide to the Engineer for his information a detailed cash flow 
estimate, in quarterly periods, of all payments to which the Contractor will be entitled under 
the Contract and the Contractor shall subsequently supply revised cash flow estimates at 
quarterly intervals, if required to do so by the Engineer in charge. 

CLAUSE 46 

 The Contractor shall, throughout the execution and completion of the Works and the 
remedying of any defects therein: 

(a) have full regard for the safety of all persons entitled to be upon the Site and keep the Site 
(so far as the same is under his control) and the Works (so far as the same are not 
completed or occupied by the Employer) in an orderly state appropriate to the avoidance 
of danger to such persons, 
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(b) Provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watchmen and where necessary or required by the Engineer or by any duly constituted 
authority, for the protection of the Works or for the safety and convenience of the public or 
others, and 

(c) take all reasonable steps to protect the environment on and off the Site and to avoid 
damage or nuisance to persons or to property of the public or others resulting from 
pollution, noise or other causes arising as a consequence of his methods of operation. 

CLAUSE 47 

 All samples shall be supplied by the Contractor at his own cost if the supply thereof is clearly 
intended by or provided for in the Contract. 

CLAUSE 48 

 The cost of making any test shall be borne by the Contractor if such test is: 

(a) clearly intended by or provided for in the Contract, or 

(b) particularized in the Contract (in case only of a test under load or of a test to ascertain 
whether the design of any finished or partially finished work is appropriate for the purposes 
which it was intended to fulfill) in sufficient detail to enable the Contractor to price or allow 
for the same in his Tender. 

CLAUSE 49 

If any test required by the Engineer which is: 

(a) not so intended by or provided for, 

(b) (In the cases above mentioned) not so particularized, or 

(c) (Though so intended or provided for) required by the Engineer to be carried out at any 
place other than the Site or the place of manufacture, fabrication or preparation of the 
materials or Plant tested, 

shows the materials, Plant or workmanship not to be in accordance with the provisions of 
the Contract to the satisfaction of the Engineer, then the cost of such test shall be borne 
by the Contractor, but in any other case department will bear the cost.  

CLAUSE 50 

 The contractor shall commence the Works as soon as is reasonably possible after the receipt 
by him of a notice to this effect from the Engineer, which notice shall be issued within the time 
stated in the Appendix to Tender after the date of the Letter of Acceptance. Thereafter, the 
Contractor shall proceed with the Works with due expedition and without delay. 

CLAUSE 51 

 If any part of the Permanent Works has been substantially completed and has satisfactorily 
passed any Test on Completion prescribed by the Contract, the Engineer may issue a Taking-
Over Certificate in respect of that part of the Permanent Works before completion of the Works 
and, upon the issue of such Certificate, the Contractor shall be deemed to have undertaken to 
complete with due expedition any outstanding work in that part of the Permanent Works during 
the Operation & Maintenance Period. 

CLAUSE 52  

 Force Majeure 

 Neither party shall be liable to the other for any loss or damage occasioned by or arising out 
of acts of GOD such has Unprecedented flood, Volcanic eruption, Earthquake or other 
convulsion of nature and other acts such as general/ partial strikes by a section of government 
employees/ invasion, the act of foreign countries/ hostilities or war like operations before or 
after declaration of war, rebellion/ military or usurped power which prevent performance of the 
contract and which could not have been foreseen or avoided by a prudent person.  
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CLAUSE 53  

 Recovery 

 Any amount found recoverable from the contractor shall be recovered as public demand under 
the Bihar Public Demand Act. without prejudice to any other mode of recovery.  

NOTE: 

In case of difference or ambiguity in Hindi and English version, the English version will prevail. 

Recovery 

 



94 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION  4A 

CONTRACT DATA 

(PROFORMA OF SCHEDULES) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



95 

 

PROFORMA OF SCHEDULES 

(Operative Schedules to be supplied separately to each intending tenderer) 

 

SCHEDULE 'A' 

Schedule of quantities 

Sl. 
No. 

Description of Item 
(with brief specification 
and reference to book 

of specification) 

BILL OF QUANTITY Amount 

Quantity Unit Rate  

In figure In words  

1 2 3 4 5 6 7 

 

 

 

 

 

As per BOQ 

     

 

SCHEDULE 'B' 

Schedule of materials to be issued to the contractor. 

S. 
No. 

Description of item Quantity Rates in figures & words at 
which the material will be 
charged to the contractor 

Place of Issue 

1 2 3 4 5 

 

 

 

 

NIL 

   

 

SCHEDULE ‘C' 

Tools and plants to be hired to the contractor 

Sl. 
No. 

Description Hire charge per day Place of Issue 

1 2 6 7 

 

 

 

 

NIL 

  

 

SCHEDULE ‘D' 

Extra schedule for specific requirements/ document for the work, if any. 

 

SCHEDULE ‘E' 

Schedule of component of Cement, Steel, other Materials, Labour etc. for price escalation. 
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CLAUSE 10 CC 

Component of Cement- 
expressed as percent of total value of work. 
 

Pc 
______________ % 

Component of Steel- 
expressed as percent of total value of work. 

 

Ps 
_______________ % 

Component of civil (except cement & steel)/ 
Electrical construction Materials expressed as 
percent of total value of work- 

 

Pm 
_________________% 

Component of Bitumen - 
expressed as percent of total value of work. 

 

Pb 
__________________% 

Component of Labour- 
expressed as percent of total value of work. 

P1 
 _______________% 

 
Component of P.O.L. – 
expressed as percent of total value of work. 

 
Pf 
________________ % 

 
Component of Plant & Machinery – 
expressed as percent of total value of work. 

 
Pp 
________________% 

 

SCHEDULE ‘F' 

Reference to General Condition of Contract. 

1. Modernisation of Schools (Phase-II) under Smart City Mission (SCM) on Item Rate 
Contract. 

2. Estimated cost of work:                   Rs.378.73 Lacs 

i) Earnest money: As per NIT 

ii) Performance Guarantee:  As Per LOA 

iii) Security Deposit                    8% of tendered value. 

iv) O & M Period:                          Five (5) Years (not less than 20% Of quoted value)                                                                

v) Rate of Interest :        10% Per annum 

vi) Officer Inviting: Office of the Chief Executive Officer, BSCL, Bhagalpur 

vii) GENERAL RULES AND DIRECTIONS-                                                                                  

   
   

 
Maximum percentage for quantity of items of work to be executed beyond which rates are to be 
determined in accordance with Clauses 12.2 & 12.3 See below Definitions: 
 
2(v) Engineer-in-Charge Managing Director cum Chief 

Executive Officer, BSCL, Bhagalpur                                            
 
  
 

2(x) Percentage on cost of materials and 
labour to cover all overheads and profits. 

  

10 % 

2(xi) Standard Schedule of Rates SOR, BCD, Govt of Bihar  

2(xii) Department & Employer MD cum CEO, BSCL, Bhagalpur. 
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9(ii) Standard PWD Contract Form PWD 2/3 as modified & corrected upto 
________________________________ 

 

Clause 1 
 

i) Time allowed for submission of performance Guarantee 
from the date of issue of letter of acceptance, in days 

15(Fifteen) days 

ii) Maximum allowable extension beyond the period 
provided in i) above in days 

5 (Five) days 

Clause 2 

Authority for fixing compensation              M.D cum CEO, BSCL, Bhagalpur,                                            
 under clause 2.   

Clause 2A 

Whether Clause 2A shall be applicable       No 

Clause 5 

Number of days from the date of issue of  
notice to start. 07 days  

Mile stone(s) as per table given below: 

Table of Mile Stone(s) 

Sl. 
No. 

Description of 
Milestone (Physical) 

Time allowed in days 
(from date of start) 

Amount to be with-held in case      
of non achievement of 

milestone 

1. 1/8TH (of whole work)   

2. 1/2 (of whole work)   

3. 3/4TH (of whole work)   

.4 Full   

 

OR 

Sl. 
No. 

Financial Progress Time allowed  
(From date of start) 

Amount to be with-held in case      
of non achievement of 

milestone 

1. 1/8TH (of whole work) 1/4TH (of whole work) In the event of not achieving the 
necessary progress as assessed 
from the running payments, 1% 
of the tendered value of work will 
be withheld for failure of each 
milestone, max. upto 10% of 
tendered value. 

2. 3/8TH (of whole work) 1/2TH (of whole work) 

3. 3/4TH (of whole work) 3/4TH (of whole work) 

4. Full Full 

 

 

Time allowed for execution of work 

 

12 (Twelve) Months 

Authority to give fair and reasonable 
extension of time for completion of work. 

As per Revised PWD code         
Rule 159(vii) 

 

Clause 7 
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Gross work to be done together with net payment/ 
adjustment of advances for material collected, if 
any, since the last such payment for being eligible 
to interim payment 

 

2.0 % of Agreement 
value 

 

 

Clause 10CC 

Cluase 10CC to be applicable in contracts with 
stipulated period of completion exceeding the 
period shown in next column 

12 (Twelve) Months 

 

Clause 11 

Specifications to be followed for execution of work As per BCD 
specifications 

 

Clause 12 

Deviation, variation Extent 
and pricing. 

As per P.W.D. Code 
clause 182A, 292XII, 
293XVII & 294XVI 

 

Clause 16 

Competent Authority for 
deciding reduced rates. 

                            Managing Director cum Chief      
Executive Officer 

● The following document also form part 
of the 
contract.  
 All documents mentioned in clause 4 of Agreement form 

● The law, which applies to the contract, is 
 The Law of Union of India. 

● The court of jurisdiction  Bhagalpur 

● The Language of contract document English 

● The limit of sub-contracting  Nil 

● The Currency of the Contract is  Indian Rupees  
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ARTICLES 
 

 

 

 
 

1. Definitions of Interpretation 

2. Scope of Work 

3. Disclaimer 

4. Performance Security 

5. Site of Project 

6. Utilities &Trees 

7. Assignment and Charges 

8. Liability & Indemnity 

9. Dispute Resolution 

10. Miscellaneous 

11. Definition 
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ARTICLE 1 

DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The words and expressions beginning with capital letters and defined in this Agreement 

(including those in Article 26) shall, unless the context otherwise requires, have the 

meaning ascribed thereto herein, and the words and expressions defined in the Schedules 

and used therein shall have the meaning ascribed thereto in the Schedules. 

1.2 Interpretation 

1.2.1 In this Agreement, unless the context otherwise requires, 

a. references to any legislation or any provision thereof shall include amendment or re-

enactment or consolidation of such legislation or any provision thereof so far as such 

amendment or re-enactment or consolidation applies or is capable of applying to any 

transaction entered into hereunder; 

b. References to laws of India or Indian law or regulation having the force of law shall 

include the laws, acts, ordinances, rules, regulations, bye laws or notifications which have 

the force of law in the territory of India and as from time to time may be amended, 

modified, supplemented, extended or re- enacted; 

c. references to a “person” and words denoting a natural person shall be construed as a 

reference to any individual, firm, company, corporation, society, trust, government, state 

or agency of a state or any association or partnership (whether or not having separate 

legal personality) of two or more of the above and shall include successors and assigns; 

d. the table of contents, headings or sub-headings in this Agreement are for convenience of 

reference only and shall not be used in, and shall not affect, the construction or 

interpretation of this Agreement; 

e. the words “include” and “including” are to be construed without limitation and shall be 

deemed to be followed by “without limitation” or “but not limited to” whether or not they 

are followed by such phrases; 

f. references to “construction” include, unless the context otherwise requires, survey and 

investigation, design, developing, engineering, procurement, supply of plant, materials, 

equipment, labour, delivery, transportation, installation, processing, fabrication, testing, 

and commissioning of the Project, including maintenance during the Construction Period, 

removing of defects, if any, and other activities incidental to the construction and 

“construct” or “build” shall be construed accordingly; 

g. references to “development” include, unless the context otherwise requires, construction, 

renovation, refurbishing, augmentation, up-gradation and other activities incidental 

thereto during the Construction Period, and “develop” shall be construed accordingly; 

h. any reference to any period of time shall mean a reference to that according to Indian 

standard time; 

i. any reference to day shall mean a reference to a calendar day; 

j. reference to a “business day” shall be construed as reference to a day (other than a 

Sunday) on which banks in the State are generally open for business; 

k. any reference to month shall mean a reference to a calendar month as per the Gregorian 

calendar; 

l. references to any date, period or Project Milestone shall mean and include such date, 
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period or Project Milestone as may be extended pursuant to this Agreement; 

m. any reference to any period commencing “from” a specified day or date and “till” or 

“until” a specified day or date shall include both such days or dates; provided that if the 

last day of any period computed under this Agreement is not a business day, then the 

period shall run until the end of the next business day; 

n. the words importing singular shall include plural and vice versa; 

o. references to any gender shall include the other and the neutral gender; 

p. “lakh” means a hundred thousand (1,00,000) and “crore” means ten million 

(1,00,00,000); 

q. “indebtedness” shall be construed so as to include any obligation (whether incurred as 

principal or surety) for the payment or repayment of money, whether present or future, 

actual or contingent; 

r. references to the “winding-up”, “dissolution”, “insolvency”, or “reorganization” of a 

company or corporation shall be construed so as to include any equivalent or analogous 

proceedings under the law of the jurisdiction in which such company or corporation is 

incorporated or any jurisdiction in which such company or corporation carries on business 

including the seeking of liquidation, winding-up, reorganization, dissolution, 

arrangement, protection or relief of debtors; 

s. save and except as otherwise provided in this Agreement, any reference, at any time, to 

any agreement, deed, instrument, licensee or document of any description shall be 

construed as reference to that agreement, deed, instrument, license or other document as 

amended, varied, supplemented, modified or suspended at the time of such reference; 

provided that this Sub-clause(s) shall not operate so as to increase liabilities or obligations 

of the Authority hereunder or pursuant hereto in any manner whatsoever; 

t. any agreement, consent, approval, authorization, notice, communication, information or 

report required under or pursuant to this Agreement from or by any Party or the 

Authority’s Engineer shall be valid and effective only if it is in writing under the hand of 

a duly authorized representative of such Party or the Authority’s Engineer, as the case 

may be, in this behalf and not otherwise; 

u. the Schedules and Recitals to this Agreement form an integral part of this Agreement and 

will be in full force and effect as though they were expressly set out in the body of this 

Agreement; 

v. references to Recitals, Articles, Clauses, Sub-clauses, Provisos or Schedules in this 

Agreement shall, except where the context otherwise requires, mean references to 

Recitals, Articles, Clauses, Sub-clauses, Provisos and Schedules of or to this Agreement; 

reference to an Annex shall, subject to anything to the contrary specified therein, be 

construed as a reference to an Annex to the Schedule in which such reference occurs; and 

reference to a Paragraph shall, subject to anything to the contrary specified therein, be 

construed as a reference to a Paragraph of the Schedule or Annex, as the case may be, in 

which such reference appear; the damages payable by either Party to the other of them, 

as set forth in this Agreement, whether on per diem basis or otherwise, are mutually 

agreed genuine pre-estimated loss and damage likely to be suffered and incurred by the 

Party entitled to receive the same and are not by way of penalty (the “Damages”);and 

w. Time shall be of the essence in the performance of the Parties’ respective obligations. If 
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any time period specified herein is extended for the reasons specified in the Agreement, 

such extended time shall also be of the essence. 

1.2.2 Unless expressly provided otherwise in this Agreement, any Documentation required to 

be provided or furnished by the Contractor to the Authority shall be provided free of cost 

and in three copies, and if the Authority is required to return any such Documentation 

with its comments and/or approval, it shall be entitled to retain two copies thereof. 

1.2.3 The rule of construction, if any, that a contract should be interpreted against the parties 

responsible for the drafting and preparation thereof, shall not apply. 

1.2.4 Any word or expression used in this Agreement shall, unless otherwise defined or 

construed in this Agreement, bear its ordinary English meaning and, for these purposes, 

the General Clauses Act, 1897 shall not apply. 

1.3 Measurements and arithmetic conventions 

All measurements and calculations shall be in the metric system and calculations done to 

2 (two) decimal places, with the third digit of 5 (five) or above being rounded up and 

below 5 (five) being rounded down. 

1.4 Priority of agreements and errors/discrepancies 

1.4.1 This Agreement, and all other agreements and documents forming part of or referred to 

in this Agreement are to be taken as mutually explanatory and, unless otherwise expressly 

provided elsewhere in this Agreement, the priority of this Agreement and other 

documents and agreements forming part hereof or referred to herein shall, in the event of 

any conflict between them, be in the following order: 

1.  this Agreement; and all other agreements and documents forming part hereof or referred 

to herein; i.e., this Agreement at (a) above shall prevail over the agreements and 

documents at (b). 

1.4.2 Subject to the provisions of Clause 1.4.1, in case of ambiguities or discrepancies within 

this Agreement, the following shall apply: 

i. between two or more Clauses of this Agreement, the provisions of a specific Clause 

relevant to the issue under consideration shall prevail over those in other Clauses; 

ii. between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and 

between Schedules and Annexes, the Schedules shall prevail; 

iii. between any two Schedules, the Schedule relevant to the issue shall prevail; 

iv. between the written description on the Drawings and the Specifications and Standards, 

the latter shall prevail; 

v. between the dimension scaled from the Drawing and its specific written dimension, the 

latter shall prevail; and 

vi. between any value written in numerals and that in words, the latter shall prevail. 

 

1.5 Deleted 
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ARTICLE 2 

 

 

SCOPE OF WORK 

 

 

2.1 Scope of the Project 

i. Under this Agreement, the scope of the Project (the “Scope of the Project”) shall be 

defined as scope of work as indicated in Invitation for Bids (IFB) with the Specifications 

and Standards set forth in RFP. 

 

ii. Performance and fulfillment of all other obligations of the Contractor in accordance with 

the provisions of this Agreement and matters incidental thereto or necessary for the 

performance of any or all of the obligations of the Contractor under this Agreement. 
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ARTICLE 3 

DISCLAIMER 

 

3. Disclaimer 

3.1     The Contractor acknowledges that prior to the execution of this Agreement, the 

Contractor has, after a complete and careful examination, made an independent 

evaluation of the Request for Qualification, Request for Proposals, Scope of the Project, 

Specifications and Standards, Site, local conditions, physical qualities of ground, 

subsoil and geology, traffic volumes, suitability and availability of access routes to the 

Site and all information provided by the Authority or obtained, procured or gathered 

otherwise, and has determined to its satisfaction the accuracy or otherwise thereof and 

the nature and extent of difficulties, risks and hazards as are likely to arise or may be 

faced by it in the course of performance of its obligations hereunder. Save as provided 

in RFP Clause, the Authority makes no representation whatsoever, express, implicit or 

otherwise, regarding the accuracy, adequacy, correctness, reliability and/or 

completeness of any assessment, assumptions, statement or information provided by it 

and the Contractor confirms that it shall have no claim whatsoever against the Authority 

in this regard. 

 

3.2 The Contractor acknowledges and hereby accepts to have satisfied itself as to the 

correctness and sufficiency of the Contract Price. 

 

3.3   The Contract or acknowledges and hereby accepts the risk of in adequacy, mistake or error 

in or relating to any of the matters set forth in Clause 3.1 above and hereby acknowledges 

and agrees that the Authority shall not be liable for the same in any manner whatsoever 

to the Contractor, or any person claiming through or under any of them, and shall not lead 

to any adjustment of Contract Price or Scheduled Completion Date. 

 

3.4    The Parties agree that any mistake or error in or relating to any of the matters set forth in 

Clause 3.1 above shall not vitiate this Agreement, or render it voidable. 

 

3.5     In the event that either Party becomes aware of any mistake or error relating to any of the 

matters set forth in Clause 3.1 above, that Party shall immediately notify the other Party, 

specifying the mistake or error. 

 

3.6    Except as otherwise provided in this Agreement, all risks relating to the Project shall be 

borne by the Contractor; and the Authority shall not be liable in any manner for such risks 

or the consequences thereof. 
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ARTICLE 4 

PERFORMANCE SECURITY 

 

4.1 Performance Security 

1. The Contractor shall, for the performance of its obligations here under, provide to the 

Authority, within 15 (Fifteen) days of the date of this LoI/LoA, an irrevocable and 

unconditional guarantee, for an amount equal to 2% (Two percent) of the Contract Price, 

from a Bank in the form set forth in Annex-I of Schedule-F (the “Performance Security”). 

The Performance Security shall be valid beyond 30(thirty) days of the expiry of the Operation 

and Maintenance Period specified in RFP Clause Until such time the Performance Security 

is provided by the Contractor pursuant hereto and the same comes into effect, the Bid Security 

shall remain in force and effect, and upon such provision of the Performance Security, the 

Authority shall release the Bid Security to the Contractor. For the avoidance of doubt, the 

Parties expressly agree that the Contractor shall provide, no later than 30 (thirty)days prior to 

the expiry of the Performance Security for the Operation and Maintenance Period specified 

in RFP Clause, a Performance Security in respect of the extended Operation and Maintenance 

Period, as specified in RFP, for an amount equal to 2% (two percent) of the Contract Price. 

2. Notwithstanding anything to the contrary contained in this Agreement, the Parties agree that 

in the event of failure of the Contractor to provide the Performance Security in accordance 

with the provisions of Article 4 Clause 4.1 and within the time specified therein or such 

extended period as may be provided by the Authority, in accordance with the provisions of 

Article 4 Clause 4.1.3, the Authority may encash the Bid Security and appropriate the 

proceeds thereof as Damages, and there upon all rights, privileges, claims and entitlements 

of the Contractor under or arising out of this Agreement shall be deemed to have been waived 

by, and to have ceased with the concurrence of the Contractor, and this Agreement shall be 

deemed to have been terminated by mutual agreement of the Parties. 

3. In the event the Contractor fails to provide the Performance Security within 15 (Fifteen) days, 

it may seek extension of time for a period not exceeding a further 15 (fifteen) days on 

payment of Damages for such extended period in a sum calculated at the rate of 0.05% (zero-

point zero five percent) of the Contract Price for each day until the Performance Security is 

provided. 

4. Contractor will have to deposit additional performance guarantee for seriously unbalanced 

rate quoted by him at the time of agreement. 

5. Within 15 days from the receipt of the letter of acceptance, the successful bidder shall deliver 

to the employer a performance security for an amount equivalent to 2% of the contract price 

plus additional security for unbalanced bids in accordance with clause 32.6 of ITB. 

6. The performance guarantee shall be initially valid upto 30 days beyond the Operation & 

Maintenance period. 

7. A bank Guarantee from any of the branches of Nationalized / Scheduled bank situated within 

the territory of India in the form given in Schedule-F. 

8. Failure of the successful bidder to comply with the requirement of the Article 4 sub clause 

4.1.5 shall constitute grounds for cancellation of the award and forfeiture of the bid security. 
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4.2 Extension of Performance Security 

4.2.1 The Contractor may initially provide the Performance Security for a period of 30 days 

beyond the Operation & Maintenance period. provided that it shall procure the extension 

of the validity of the Performance Security, as necessary, at least 2 (two) months prior to 

the date of expiry thereof. Upon the Contractor providing an extended Performance 

Security, the previous Performance Security shall be deemed to be released and the 

Authority shall return the same to the Contractor. 

4.3 Appropriation of Performance Security 

4.3.1 Upon occurrence of a Contractor Default, the Authority shall, without prejudice to its other 

rights and remedies hereunder or in law, be entitled to encash and appropriate from the 

Performance Security the amounts due to it as Damages for the Contractor’s Default. 

4.3.2 Upon such encashment and appropriation from the Performance Security, the Contractor 

shall, within 30 (thirty) days thereof, replenish, in case of partial appropriation, to its 

original level the Performance Security, and in case of appropriation of the entire 

Performance Security provide a fresh Performance Security, as the case may be, and the 

Contractor shall, within the time so granted, replenish or furnish fresh Performance 

Security as aforesaid failing which the Authority shall be entitled to terminate the 

Agreement in accordance with Article 11 Clause 54 Upon such replenishment or furnishing 

of a fresh Performance Security, as the case may be, the Contractor shall be entitled to an 

additional Cure Period of 30 (thirty) days for remedying the Contractor Default, and in the 

event of the Contractor not curing its default within such Cure Period, the Authority shall 

be entitled to encash and appropriate such Performance Security as Damages, and to 

terminate this Agreement in accordance with Article 11 Clause 54. 

 

4.4 Release of Performance Security 

The Authority shall release the Performance Security within 60 (sixty) days of the expiry 

of the Operation and Maintenance Period or the extended Operation and Maintenance 

Period, as the case may be, under this Agreement. Notwithstanding the aforesaid, the 

Parties agree that the Authority shall not be obliged to release the Performance Security 

until all Defects identified during the Operation and Maintenance Period as the case may 

be, have been rectified. 

 

4.5 Retention Money 

   

4.5.1 The person/persons whose tender(s) may be accepted (hereinafter called the contractor) 

shall permit Government at the time of making any payment to him for work done under 

the contract to deduct a sum at 8 % (eight percent) (the “Retention Money”) from the gross 

amount of each running bill till full amount of security deposit 10% (ten percent) of 

agreement value or value of work (whichever is higher) is reached. If value of work exceeds 

the agreement value, security deposit (10%) will be recovered for the exceeded work. 

4.5.2 Upon occurrence of a Contractor’s Default, the Authority shall, without prejudice to its 

other rights and remedies hereunder or in law, be entitled to appropriate the relevant 

amounts from the running account bill for such Contractor’s Default. 

4.5.3 On completion of the whole work, half of the total retention money shall be released to the 
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contractor after six months and balance half will be paid after completion of Operation & 

Maintenance period provided that all defects notified by Engineer as rectified by Contractor 

and Engineer has issued certificate for the same (Annex-II of Schedule-F). 

4.5.4 Within 15 (fifteen) days of the date of issue of the Completion Certificate, the Authority 

shall discharge the bank guarantees, if any, furnished by the Contractor under the 

provisions of Clause 4.5.3 of Article 4 and refund the balance of Retention Money 

remaining with the Authority after adjusting the amounts appropriated under the provisions 

of Clause 4.5.2 of Article 4 and the amounts refunded under the provisions of Clause 4.5.3 

of Article 4. 

4.5.5 The Parties agree that in the event of Termination of this Agreement, the Retention 

Money if any and the bank guarantees specified in this RFP shall be treated as reckoned 

as such for the purposes of Termination Payment under Clause 4.3.1. 

 

 

4.6 Additional Performance Guarantee: -  

Provision for taking Additional Performance Guarantee for rate quoted below Bill of 

Quantity (BOQ) rate shall be made as follows: - 

a) Additional Performance Guarantee will be charged at the rate of 0.25% for every 1% 

rate quoted below bill of quantity for rated quoted 0% to 5% below bill of quantity. 

b) Additional Performance Guarantee will be charged at the rate of 0.5% for every 1% rate 

quoted below bill of quantity for rated quoted 5% to 15% below bill of quantity. 

 

c) Additional Performance Guarantee will be charged at the rate of 01% for every 1% rate 

quoted below bill of quantity for rated quoted 15% to 20% below bill of quantity. 

 

d) Additional Performance Guarantee will be charged at the rate of 02% for every 1% rate 

quoted below bill of quantity for rated quoted 20% below bill of quantity. 
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ARTICLE 5 

SITE OF PROJECT 

5.1 The Site 

The identified schools of Bhagalpur for implementing ‘Modernisation of Schools (Phase-

II)’ project under Area Based Development (ABD) are Marwari Pathshala and T.N.B 

Collegiate School. The estimated cost of the project is Rs.378.73 Lakhs.   

           

Objective: The following are primary objectives of the project: - 

 

1) Repairing of Existing Buildings 

2) Middle Section Building 

3) Toilet Block 

4) Drain 

5) Guard Room 

6) Cycle Stand 

7) Sanitary & Plumbing works 

8) Rain Water Harvesting 

9) Electrical works 

10) Fire Fighting 

11) Landscaping  

12) Gate 

13) Furniture & Accessories 

14) CCTV and Intercom 
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A) Social and Environmental Aspects 

Modernisation of Schools (Phase-II) will address improvement in socio-economic 

livelihood of the citizens in Bhagalpur city. Further, landscaping and rain water 

harvesting works will improve the environmental aspect. 

 

5.2 Geological and archaeological finds 

It is expressly agreed that mining, geological or archaeological rights do not form part of 

this Agreement with the Contractor for the Works, and the Contractor hereby 

acknowledges that it shall not have any mining rights or interest in the underlying 

minerals, fossils, antiquities, structures or other remnants or things either of particular 

geological or archaeological interest and that such rights, interest and property on or 

under the Site shall vest in and belong to the Authority or the concerned Government 

Instrumentality. The Contractor shall take all reasonable precautions to prevent its 

workmen or any other person from removing or damaging such interest or property and 

shall inform the Authority forthwith of the discovery thereof and comply with such 

instructions as the Authority or the concerned Government Instrumentality may 

reasonably give for the removal of such property. For the avoidance of doubt, it is agreed 

that any reasonable expenses incurred by the Contractor hereunder shall be reimbursed 

by the Authority. It is also agreed that the Authority shall procure that the instructions 

hereunder are issued by the concerned Government Instrumentality within a reasonable 

period so as to enable the Contractor to continue its Works with such modifications as 

may be deemed necessary. 
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ARTICLE 6 

UTILITIES AND TREES 

6.1 New utilities 

6.1.1 The Contractor shall allow, subject to such conditions as the Authority may specify, access 

to, and use of the Site for laying telephone lines, water pipes, electric cables or other 

public utilities. Where such access or use causes any financial loss to the Contractor, it 

may require the user of the Site to pay compensation or damages as per Applicable Laws. 

For the avoidance of doubt, it is agreed that use of the Site under this Clause – 6.1 shall 

not in any manner relieve the Contractor of its obligation to construct the Project in 

accordance with this Agreement and any damage caused by such use shall be restored 

forthwith at the cost of the Authority. 

6.1.2 In the event the construction of any Works is affected by a new utility or works undertaken 

in accordance with this Clause 6.1, the Contractor shall be entitled to a reasonable Time 

Extension as determined by the Authority’s Engineer in accordance with the provisions 

of RFP Clause. 

 

6.2 Felling of trees 

The Authority shall assist the Contractor in obtaining the Applicable Permits for felling 

of trees to be identified by the Authority for this purpose if and only if such trees cause a 

Material Adverse Effect on the construction of the Project. The cost of such felling and 

of the compensatory plantation of trees, if any, shall be borne by the Selected Bidder. In 

the event of any delay in felling thereof for reasons beyond the control of the Contractor; 

it shall be excused for failure to perform any of its obligations hereunder if such failure 

is a direct consequence of delay in the felling of trees. The Parties hereto agree that the 

felled trees shall be deemed to be owned by the Authority and shall be disposed in such 

manner and subject to such conditions as the Authority may in its sole discretion deem 

appropriate. For the avoidance of doubt, the Parties agree that if any felling of trees result 

any period of delay in providing the Applicable Permits, the Contractor shall be entitled 

to Time Extension.  
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ARTICLE 7 

ASSIGNMENT AND CHARGES 

 

7.1 Restrictions on assignment and charges 

This Agreement shall not be assigned by the Contractor to any person, save and except 

with the prior consent in writing of the Authority, which consent the Authority shall be 

entitled to decline without assigning any reason. 

 

7.2 Hypothecation of Materials or Plant 

Notwithstanding the provisions of Clause 7.1of Article 7, the Contractor may pledge or 

hypothecate to its lenders, any Materials or Plant prior to their incorporation in the Works. 

Further, the Contractor may, by written notice to the Authority, assign its right to receive 

payments under this Agreement either absolutely or by way of charge, to any person 

providing financing to the Contractor in connection with the performance of the 

Contractor’s obligations under this Agreement. The Contractor acknowledges that any 

such assignment by the Contractor shall not relieve the Contractor from any obligations, 

duty or responsibility under this Agreement. For the avoidance of doubt, all Materials and 

Plants shall, upon their incorporation into Works, be free from any and all Encumbrances 

without the Authority being required to make any payment to any person on account of 

any costs, compensation, expenses and charges for such Materials, Plants and Works. 
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ARTICLE 8 

LIABILITY AND INDEMNITY 

 

8.1 General indemnity 

The Contractor shall indemnify, defend, save and hold harmless the Authority and its 

officers, servants, agents, Government Instrumentalities and Government owned and/or 

controlled entities/enterprises, (the “Authority Indemnified Persons”) against any and 

all suits, proceedings, actions, demands and third party claims for any loss, damage, cost 

and expense of whatever kind and nature, whether arising out of any breach by the 

Contractor of any of its obligations under this Agreement or from any negligence under 

the Agreement, including any errors or deficiencies in the design documents, or tort or on 

any other ground whatsoever, except to the extent that any such suits, proceedings, 

actions, demands and claims have arisen due to any negligent act or omission, or breach 

or default of this Agreement on the part of the Authority Indemnified Persons. 

 

8.2 Indemnity by the Contractor 

8.2.1 Without limiting the generality of Clause 8.1 of Article 8, the Contractor shall fully 

indemnify, hold harmless and defend the Authority and the Authority Indemnified 

Persons from and against any and all loss and/or damages arising out of or with respect 

to: 

a) failure of the Contractor to comply with Applicable Laws and Applicable Permits; 

b) payment of taxes required to be made by the Contractor in respect of the income or 

other taxes of the Sub-contractors, suppliers and representatives; or 

c) non – payment of amounts due as a result of Materials or services furnished to the 

Contractor or any of its Sub-contractors which are payable by the Contractor or any 

of its Sub-contractors. 

 

8.2.2 Without limiting the generality of the provisions of this Article 8, the Contractor 

shall fully indemnify, hold harmless and defend the Authority Indemnified Persons from 

and against any and all suits, proceedings, actions, claims, demands,liabilities and 

damages which the Authority Indemnified Persons may hereafter suffer, or pay by reason 

of any demands, claims, suits or proceedings arising out of claims of infringement of any 

domestic or foreign patent rights, copyrights or other Intellectual Property, proprietary 

or confidentiality rights with respect to any materials, information, design or process used 

by the Contractor or by the Sub- contractors in performing the Contractor’s obligations 

or in any way incorporated in or related to the Project. If in any such suit, action, claim 

or proceedings, a temporary restraint order or preliminary injunction is granted, the 

Contractor shall make every reasonable effort, by giving a satisfactory bond or otherwise, 

to secure the revocation or suspension of the injunction or restraint order. If, in any such 

suit, action, claim or proceedings, the Project, or any part thereof or comprised therein, 

is held to constitute an infringement and its use is permanently enjoined, the Contractor 

shall promptly make every reasonable effort to secure for the Authority a license, at no 

cost to the Authority, authorizing continued use of the infringing work. If the Contractor 

is unable to secure such license within a reasonable time, the Contractor shall, at its own 
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expense, and without impairing the Specifications and Standards, either replace the 

affected work, or part, or process thereof with non- infringing work or part or process, or 

modify the same so that it becomes non- infringing. 

 

 

8.3 Notice and contest of claims 

In the event that either Party receives a claim or demand from a third party in respect of 

which it is entitled to the benefit of an indemnity under this Agreement (the “Indemnified 

Party”) it shall notify the other Party (the “Indemnifying Party”) within15 (fifteen) days 

of receipt of the claim or demand and shall not settle or pay the claim without the prior 

approval of the Indemnifying Party, which approval shall not be unreasonably withheld 

or delayed. In the event that the Indemnifying Party wishes to contest or dispute the claim 

or demand, it may conduct the proceedings in the name of the Indemnified Party, subject 

to the Indemnified Party being secured against any costs involved, to its reasonable 

satisfaction. 

 

8.4 Defense of claims 

8.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend 

and litigate any claim, action, suit or proceeding by any third party alleged or asserted 

against such Party in respect of, resulting from, related to or arising out of any matter for 

which it is entitled to be indemnified hereunder, and reasonable costs and expenses 

thereof shall be indemnified by the Indemnifying Party. If the Indemnifying Party 

acknowledges in writing its obligation to indemnify the Indemnified Party in respect of 

loss to the full extent provided by this Agreement, the Indemnifying Party shall be 

entitled, at its option, to assume and control the defense of such claim, action, suit or 

proceeding, liabilities, payments and obligations at its expense and through the counsel 

of its choice; provided it gives prompt notice of its intention to do so to the Indemnified 

Party and reimburses the Indemnified Party for the reasonable cost and expenses incurred 

by the Indemnified Party prior to the assumption by the Indemnifying Party of such 

defense. The Indemnifying Party shall not be entitled to settle or compromise any claim, 

demand, action, suit or proceeding without the prior written consent of the Indemnified 

Party, unless the Indemnifying Party provides such security to the Indemnified Party as 

shall be reasonably required by the Indemnified Party to secure the loss to be indemnified 

hereunder to the extent so compromised or settled. 

8.4.2 If the Indemnifying Party has exercised its rights under Clause 8.3, the Indemnified 

Party shall not be entitled to settle or compromise any claim, action, suitor proceeding 

without the prior written consent of the Indemnifying Party (which consent shall not be 

unreasonably withheld or delayed). 

8.4.3 If the Indemnifying Party exercises its rights under Clause 8.3, the Indemnified 

Party shall nevertheless have the right to employ its own counsel, and such counsel may 

participate in such action, but the fees and expenses of such counsel shall be at the 

expense of the Indemnified Party, when and as incurred, unless: 

a) the employment of counsel such party has been authorized in writing by the 

Indemnifying Party; 
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b) the Indemnified Party shall have reasonably concluded that there may be a conflict of 

interest between the Indemnifying Party and the Indemnified Party in the conduct of 

the defense of such action; 

c) the Indemnifying Party shall not, in fact, have employed independent counsel 

reasonably satisfactory to the Indemnified Party, to assume the defense of such action 

and shall have been so notified by the Indemnified Party; or 

d) the Indemnified Party shall have reasonably concluded and specifically notified the 

Indemnifying Party either: 

1) that there may be specific defenses available to it which are different from or 

additional to those available to the Indemnifying Party; or 

2) that such claim, action, suit or proceeding involves or could have a material 

adverse effect upon it beyond the scope of this Agreement: 

 

Provided that if Sub-clauses (b), (c) or (d) of this Clause 8.4.3 shall be applicable, the 

counsel for the Indemnified Party shall have the right to direct the defense of such claim, 

demand, action, suit or proceeding on behalf of the Indemnified Party and the reasonable 

fees and disbursements of such counsel shall constitute legal or other expenses hereunder. 

 

8.5 No Consequential Claims 

 Notwithstanding anything to the contrary contained in this Article 8, the indemnities 

herein provided shall not include any claim or recovery in respect of any cost, expense, 

loss or damage of an indirect, incidental or consequential nature, including loss of profit, 

except as expressly provided in this Agreement. 

 

8.6 Survival on Termination 

 The provisions of this Article 8 shall survive Termination. 
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ARTICLE 9 

DISPUTE RESOLUTION 

 

9.1 Dispute resolution 

9.1.1 Any dispute, difference or controversy of whatever nature howsoever arising under 

or out of or in relation to this Agreement (including its interpretation) between the Parties, 

and so notified in writing by either Party to the other Party (the “Dispute”) shall, in the 

first instance, be attempted to be resolved amicably in accordance with the conciliation 

procedure set forth in Clause 9.2 of Article 9. 

9.1.2 The Parties agree to use their best efforts for resolving all Disputes arising under or 

in respect of this Agreement promptly, equitably and in good faith, and further agree to 

provide each other with reasonable access during normal business hours to all non-

privileged records, information and data pertaining to any Dispute. 

 

9.2 Conciliation 

In the event of any Dispute between the Parties, either Party may call upon an officer of 

the Authority, not below the rank of Secretary to the Government or Managing Director 

cum Chief Executive Officer/Chief General Manager, as the case may be, or such other 

person as the Parties may mutually agree upon (the “Conciliator”) to conciliate and assist 

the Parties in arriving at an amicable settlement thereof. Failing conciliation by the 

Conciliator or without the intervention of the Conciliator, either Party may require such 

Dispute to be referred to the Secretary or Managing Director cum Chief Executive Officer 

of the Authority and the Chairman of the Board of Directors of the Contractor for 

amicable settlement, and upon such reference, the said persons shall meet no later than 7 

(seven) business days from the date of reference to discuss and attempt to amicably 

resolve the Dispute. If such meeting does not take place within the 7 (seven) business day 

period or the Dispute is not amicably settled within 15 (fifteen) business days of the 

meeting or the Dispute is not resolved as evidenced by the signing of written terms of 

settlement within 30 (thirty) business days of the notice in writing referred to in Clause 

9.1.1 or such longer period as may be mutually agreed by the Parties, either Party may 

refer the Dispute to arbitration in accordance with the provisions of Clause 9.3. 

 

9.3 Arbitration 

9.3.1 Any Dispute which is not resolved amicably by conciliation, as provided in Clause 

9.2, shall be finally decided by reference to arbitration by an arbitral tribunal constituted 

in accordance with Clause 9.3.2. Such arbitration shall be held in accordance with the 

Rules of Arbitration of the International Centre for Alternative Dispute Resolution, New 

Delhi or Construction Industry Arbitration Council (CIAC), New Delhi (the “Rules”), or 

such other rules as may be mutually agreed by the Parties, and shall be subject to the 

provisions of the Arbitration and Conciliation Act, 1996. The place of such arbitration 

shall be Bhagalpur, and the language of arbitration proceedings shall be English. 

 The Arbitration shall be in Institutional mode & would not be adhoc, in any case, and the 

online mode of dispute resolution may also be resorted to as per the latest notification of 

Ministry of Law & Justice, Government of India. 
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9.3.2 There shall be an arbitral tribunal comprising three arbitrators, of whom each Party 

shall select one, and the third arbitrator shall be appointed by the two arbitrators so 

selected and in the event of disagreement between the two arbitrators, the appointment 

shall be made in accordance with the Rules. 

9.3.3 Wherever possible or required, On-line dispute resolution mechanism as prescribed 

By Ministry of Law vide their notification- 

http://doj.gov.in/sites/default/files/List%20of%20firm%20with%20profile-17_1.pdf, 

with subsequent amendments if any, is to be resorted to, in place of the traditional in-situ 

arbitration procedures. The decision on which system of procedures is to be followed 

(viz. traditional or on-line) would rest with the Contracting Parties at the time of signing 

the contract, who may if they so decide, permit the decision to be made by Third 

Arbitrator (appointed by the two nominated arbitrators). 

9.3.4 The arbitral tribunal shall make a reasoned award (the “Award”). Any Award made 

in any arbitration held pursuant to this Article 9 shall be final and binding on the Parties 

as from the date it is made, and the Contractor and the Authority agree and undertake to 

carry out such Award without delay. 

9.3.5 The Contractor and the Authority agree that an Award may be enforced against the 

Contractor and/or the Authority, as the case may be, and their respective assets wherever 

situated. 

9.3.6 This Agreement and the rights and obligations of the Parties shall remain in full 

force and effect, pending the Award in any arbitration proceedings hereunder. 

9.3.7 In the event the Party against whom the Award has been granted challenges the 

Award for any reason in a court of law, it shall make an interim payment to the other 

Party for an amount equal to 75% (seventy-five per cent) of the Award, pending final 

settlement of the Dispute. The aforesaid amount shall be paid forthwith upon furnishing 

an irrevocable Bank Guarantee for a sum equal to the aforesaid amount. Upon final 

settlement of the Dispute, the aforesaid interim payment shall be adjusted and any 

balance amount due to be paid or returned, as the case may be, shall be paid or returned 

with interest calculated at the rate of 10% (ten percent) per annum from the date of 

interim payment to the date of final settlement of such balance. 

 

9.4 Adjudication by a tribunal 

In the event of constitution of a statutory tribunal or other forum with powers to adjudicate 

upon disputes between the Contractor and the Authority, all Disputes arising after such 

constitution shall, instead of reference to arbitration under Clause 9.3, be adjudicated 

upon by such tribunal or other forum in accordance with Applicable Laws and all 

references to Dispute Resolution Procedure shall be construed accordingly. 

  

http://doj.gov.in/sites/default/files/List%20of%20firm%20with%20profile-
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ARTICLE 10 

MISCELLANEOUS 

 

10.1 Governing law and jurisdiction 

This Agreement shall be construed and interpreted in accordance with and governed by 

the laws of India, and the courts in the State shall have exclusive jurisdiction over matters 

arising out of or relating to this Agreement. 

 

10.2 Waiver of immunity 

Each Party unconditionally and irrevocably: 

1. Agrees that the execution, delivery and performance by it of this Agreement constitute 

commercial acts done and performed for commercial purpose; 

2. Agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 

contemplated by this Agreement, no immunity (whether by reason of sovereignty or 

otherwise) from such proceedings shall be claimed by or on behalf of the Party with 

respect to its assets; 

3. waives any right of immunity which it or its assets, property or revenues now has, 

may acquire in the future or which may be attributed to it in any jurisdiction; and 

4. consents generally in respect of the enforcement of any judgment or award against it 

in any such proceedings to the giving of any relief or the issue of any process in any 

jurisdiction in connection with such proceedings (includingthe making, enforcement 

or execution against it or in respect of any assets, property or revenues whatsoever 

irrespective of their use or intended use of any order or judgment that may be made 

or given in connection therewith). 

 

10.3 Waiver 

10.3.1 Waiver, including partial or conditional waiver, by either Party of any default by 

the other Party in the observance and performance of any provision of or obligations 

under this Agreement: 

a) shall not operate or be construed as a waiver of any other or subsequent default hereof 

or of other provisions of or obligations under this Agreement; 

b) shall not be effective unless it is in writing and executed by a duly authorized 

representative of the Party; and 

c) Shall not affect the validity or enforceability of this Agreement in any manner. 

10.3.2 Neither the failure by either Party to insist on any occasion upon the performance 

of the terms, conditions and provisions of this Agreement or any obligation thereunder 

nor time or other indulgence granted by a Party to the other Party shall be treated or 

deemed as waiver of such breach or acceptance of any variation or the relinquishment of 

any such right hereunder. 

 

10.4 Liability for review of Documents  

Except to the extent expressly provided in this Agreement: 

a) no review, comment or approval by the Authority or the Authority’s Engineer of any 
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Document submitted by the Contractor nor any observation or inspection of the 

construction of the Project nor the failure to review, approve, comment, observe or 

inspect hereunder shall relieve or absolve the Contractor from its obligations, duties 

and liabilities under this Agreement, Applicable Laws and Applicable Permits; and 

b) The Authority shall not be liable to the Contractor by reason of any review, comment, 

approval, observation or inspection referred to in Sub-clause (a) above. 

 

10.5 Exclusion of implied warranties etc. 

This Agreement expressly excludes any warranty, condition or other undertaking implied 

at law or by customer otherwise arising out of any other agreement between the Parties 

or any representation by either Party not contained in a binding legal agreement executed 

by both Parties. 

 

10.6 Survival 

10.6.1 Termination shall: 

a) not relieve the Contractor or the Authority, as the case may be, of any obligations 

hereunder which expressly or by implication survive Termination hereof; and 

b) except as otherwise provided in any provision of this Agreement expressly limiting 

the liability of either Party, not relieve either Party of any obligations or liabilities for 

loss or damage to the other Party arising out of, or caused by, acts or omissions of 

such Party prior to the effectiveness of such Termination or arising out of such 

Termination. 

10.6.2 All obligations surviving Termination shall only survive for a period of 3 (three) 

years following the date of such Termination. 

 

10.7 Entire Agreement 

 This Agreement and the Schedules together constitute a complete and exclusive statement 

of the terms of the agreement between the Parties on the subject hereof, and no 

amendment or modification hereto shall be valid and effective unless such modification 

or amendment is agreed to in writing by the Parties and duly executed by persons 

especially empowered in this behalf by the respective Parties. All prior written or oral 

understandings, offers or other communications of every kind pertaining to this 

Agreement are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto 

agree that any obligations of the Contractor arising from the Request for Qualification or 

Request for Proposals and bid submissions, as the case may be, shall be deemed to form 

part of this Agreement and treated as such. 

 

10.8 Severability 

If for any reason whatsoever, any provision of this Agreement is or becomes invalid, 

illegal or unenforceable or is declared by any court of competent jurisdiction or any other 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or 

enforceability of the remaining provisions shall not be affected in any manner, and the 

Parties will negotiate in good faith with a view to agreeing to one or more provisions 

which may be substituted for such invalid, unenforceable or illegal provisions, as nearly 
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as is practicable to such invalid, illegal or unenforceable provision. Failure to agree upon 

any such provisions shall not be subject to the Dispute Resolution Procedure set forth 

under this Agreement or otherwise. 

 

10.9 Third parties 

This Agreement is intended solely for the benefit of the Parties, and the irrespective 

successors and permitted assigns, and nothing in this Agreement shall be construed to 

create any duty to, standard of care with reference to, or any liability to, any person not a 

Party to this Agreement. 

 

10.10 Successors and assigns 

This Agreement shall be binding upon, and inure to the benefit of the Parties and their 

respective successors and permitted assigns. 

 

10.11 Notices 

Any notice or other communication to be given by any Party to the other Party under or 

in connection with the matters contemplated by this Agreement shall be in writing and 

shall: 

a) in the case of the Contractor, be given by facsimile or e-mail and by letter delivered 

by hand to the address given and marked for attention of the person set out below or 

to such other person as the Contractor may from time to time designate by notice to 

the Authority; provided that notices or other communications to be given to an address 

outside the city specified in Sub-clause (b) below may, if they are subsequently 

confirmed by sending a copy there of by registered acknowledgement due, air mail or 

by courier, be sent by facsimile or e-mail to the person as the Contractor may from 

time to time designate by notice to the Authority; 

Attention: 

{Designation: 

Address: 

Fax No: 

Email:} 

 

b) in the case of the Authority, be given by facsimile or e-mail and by letter delivered 

by hand and be addressed to the person named below with a copy delivered to the 

Authority Representative or such other person as the Authority may from time to time 

designate by notice to the Contractor; provided that if the Contractor does not have 

an office in the same city as the Authority, it may send such notice by facsimile or e-

mail and by registered acknowledgement due, air mail or by courier; 

{Designation:  

Address: 

Fax No: 

Email:}; and 

 

c) any notice or communication by a Party to the other Party, given in accordance 
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herewith, shall be deemed to have been delivered when in the normal course of 

postitought to have been delivered and in all other cases, it shall be deemed to have 

been delivered on the actual date and time of delivery; provided that in the case of 

facsimile or e-mail, it shall be deemed to have been delivered on the working day 

following the date of its delivery. 

 

10.12 Language 

 All notices required to be given by one Party to the other Party and all other 

communications, Documentation and proceedings which are in any way relevant to this 

Agreement shall be in writing and in English language. 

 

10.13 Counterparts 

This Agreement may be executed in two counter parts, each of which, when executed and 

delivered, shall constitute an original of this Agreement. 

 

10.14 Confidentiality 

 The Parties shall treat the details of this Agreement as private and confidential, except to 

the extent necessary to carry out obligations under it or to comply with Applicable Laws. 

The Contractor shall not publish, permit to be published, or disclose any particulars of 

the Works in any trade or technical paper or elsewhere without the previous consent of 

the Authority. 

 

10.15 Copyright and Intellectual Property rights 

10.15.1 As between the Parties, the Authority shall retain the copyright and other 

Intellectual Property rights in the Authority’s Documents and other design documents 

made by (or on behalf of) the Authority. The Authority shall be deemed (by signing this 

Agreement) to give to the Contractor a non-terminable transferable non-exclusive royalty-

free license to copy, use and communicate the Authority’s Documents, including making 

and using modifications of them. This licenses hall: 

(a) apply throughout the actual or intended working life (whichever is longer) of the 

relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to copy, use 

and communicate the Authority’s Documents for the purposes of completing, 

operating, maintaining, altering, adjusting, repairing and demolishing the Works, and 

(c) in the case of Authority’s Documents which are in the form of computer programs 

and other software, permit their use on any computer on the Site and other places as 

envisaged by this Agreement, including replacements of any computers supplied by 

the Authority: 

10.15.2 The Authority’s Documents and other design documents made by (or on behalf of) 

the Authority’s shall not, without the Authority’s consent, be used, copied or 

communicated to a third party by (or on behalf of) for purposes other than those permitted 

under this Clause 10.15. 

10.15.3 As between the Parties, the Authority shall retain the copyright and other 

Intellectual Property rights in this Agreement and other documents made by (or on behalf 
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of) the Authority. The Contractor may, at its cost, copy, use, and obtain communication of 

these documents for the purposes of this Agreement. They shall not, without the 

Authority’s consent, be copied, used or communicated to a third party by the Contractor, 

except as necessary for the purposes of the contract. 

 

10.16 Limitation of Liability 

10.16.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss 

of profit, loss of any contract or for any indirect or consequential loss or damage which 

may be suffered by the other Party in connection with this Agreement. 

10.16.2 The total liability of one Party to the other Party under and in accordance with the 

provisions of this Agreement, save and except as provided in Articles 08, shall not exceed 

the Contract Price. For the avoidance of doubt, this Clause shall not limit the liability in 

any case of fraud, deliberate default or reckless misconduct by the defaulting Party. 

 

10.17 Transportation and Office Space at Site to the Client: 

10.17.1 A SUV vehicle with fuel and driver for day-to-day work/visit of site/any other 

related work and a well-furnished office space with all amenities including supporting 

staffs should be provided by the contractor to the Client. 

10.18 Subject to and on the terms and conditions of this Agreement, the Contractor shall 

undertake the complete construction of the Project and observe, fulfill, comply with and 

perform all its obligations set out in this Agreement or arising hereunder. 

 

10.19 The Contractor shall comply with all Applicable Laws and Applicable Permits 

(including renewals as required) in the performance of its obligations under this 

Agreement. 

 

10.20 Save and except as otherwise provided in this Agreement or Applicable Laws, as the 

case may be, the Contractor shall, in discharge of all its obligations under this Agreement, 

conform with and adhere to Good Industry Practice at all times. 

 

10.21 The Contractor shall remedy any and all loss or damage to the Project, occurring on 

or after the Appointed Date and until the date of Provisional Certificate, with respect to the 

Works completed prior to the issuance of the Provisional Certificate and/or Completion 

Certificate, with respect to the Works referred to in the Punch List, at its own cost, save 

and except to the extent that any such loss or damage shall have arisen from any default of 

the Authority or on account of a Force Majeure Event in which case the provisions of 

Clause 52 of Section-4 shall apply. 

 

10.22 The Contractor shall remedy any and all loss or damage to the Project during the 

Operation and maintenance period at its own cost, to the extent that such loss or damage 

shall have arisen out of the reasons specified in Clause10.90 of Article-10. 

 

10.23 The Contractor shall, at its own cost and expense, in addition to and not in derogation 
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of its obligations elsewhere set out in this Agreement: 

a. make, or cause to be made, necessary applications to the relevant Government 

Instrumentalities with such particulars and details as may be required for obtaining 

Applicable Permits set forth and obtain and keep in force and effect such Applicable 

Permits in conformity with Applicable Laws; 

b. procure, as required, the appropriate proprietary rights, licences, agreements and 

permissions for Materials, methods, processes, know-how and systems used or 

incorporated into the Project; 

c. make reasonable efforts to maintain harmony and good industrial relations among the 

personnel employed by it or its Sub-contractors in connection with the performance 

of its obligations under this Agreement; 

d. ensure and procure that its Sub-contractors comply with all Applicable Permits and 

Applicable Laws in the performance by them of any of the Contractor’s obligations 

under this Agreement; 

e. always act in a manner consistent with the provisions of this Agreement and not cause 

or fail to do any act, deed or thing, whether intentionally or otherwise, which may in 

any manner be violative of any of the provisions of this Agreement; 

f. support, cooperate with and facilitate the Authority in the implementation and 

operation of the Project in accordance with the provisions of this Agreement; 

g. ensure that the Contractor and its Sub-contractors comply with the safety and welfare 

measures for labour in accordance with Applicable Laws and Good Industry Practice; 

h. keep, on the Site, a copy of this Agreement, publications named in this Agreement, 

any modified Drawings, Documents relating to the Project, and Change of Scope 

Orders and other communications sent under this Agreement, and provide access to 

all these documents at all reasonable times to the Authority’s Engineer and its 

authorized personnel; 

i. cooperate with other contractors employed by the Authority and personnel of any other 

public authority; and 

j. not interfere unnecessarily or improperly with the convenience of the public, or the 

access to and use and occupation of all the existing facilities within the Right of Way, 

irrespective of whether they are public or in the possession of the Authority or of 

others. 

10.24 The Contractor shall undertake all necessary super intendance to plan, arrange, 

direct, manage, inspect and test the Works. 

 

10.25 The bidder should not outsource the contract without approval from 

“Engineer-In-Charge” to the sub-contractor. An undertaking from the bidder to be 

submitted. 

 

10.26 The Contractor shall ensure and procure that the personnel engaged by it or by its 

Sub-contractors for performance of its obligations under this Agreement are at all times 

appropriately qualified, skilled and experienced in their respective functions in conformity 
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with Applicable Laws and Good Industry Practice. 

 

10.27 The Authority’s Engineer may, for reasons to be specified in writing, direct the 

Contractor to remove any member of the Contractor’s or Sub-contractor’s personnel from 

the Project. Provided that any such direction issued by the Authority’s Engineer shall 

specify the reasons for the removal of such person. 

 

10.28 The Contractor shall, on receiving a direction from the Authority’s Engineer under 

the provisions of Clause 10.27, ensure and procure the removal of such person or persons 

from the Project with immediate effect. The Contractor shall further ensure that such 

persons have no further connection with the Project. 

 

10.29 The Contractor shall not use the Project or any part thereof in any manner for 

branding or advertising purposes including for advertising any commercial product or 

services or companies. 

 

10.30 The Contractor shall bear full risk in and take full responsibility for the care of 

Works, and of Materials, goods and equipment for incorporation therein, on and from the 

Appointed Date and until the date of Provisional Certificate, with respect to the Works 

completed prior to the issuance of the Provisional Certificate, and/or Completion 

Certificate, with respect to the Works referred to in the Punch List, save and except to the 

extent that any such loss or damage shall have arisen from any default or neglect of the 

Authority. 

 

10.31 The Contractor shall be responsible for procuring of all power, water and other 

services that it may require for the Project. 

 

10.32 Except as otherwise specified in the Agreement: 

i. the Contractor accepts complete responsibility for having foreseen all difficulties and 

costs of successfully completing the Works; 

ii. the Contract Price shall not be adjusted to take account of any unforeseen difficulties or 

costs without prior approval of Engineer In Charge; and 

iii. the Scheduled Completion Date shall not be adjusted to take account of any unforeseen 

difficulties or costs without prior approval of Engineer In Charge. 

For the purposes of this Clause, unforeseeable difficulties include physical conditions like man-

made or natural physical conditions including sub-surface and hydrological conditions which the 

Contractor encounters at the Site during execution of the Works. 

 

10.33 The Authority shall, at its own cost and expense, undertake, comply with and 

perform all its obligations set out in this Agreement or arising hereunder. 

 

10.34 The Authority shall be responsible for the correctness of the Scope of the Project, 

Project Facilities, Specifications and Standards and the criteria for Testing of the 
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completed Works. 

 

10.35 The Authority shall, upon receiving the Performance Security under Clause 4.1of 

Article 4, provide to the Contractor: 

a. The land for construction in accordance with the provisions of Clauses 8.1, within a 

period of 15 (fifteen) days from the date of this Agreement. 

b. approval of the general arrangement drawings (the “GAD”) from BSCL authorities 

to enable the Contractor to start construction of Project in accordance with the 

Specifications and Standards, and subject to the terms and conditions specified in 

such approval, within a period of 30 (thirty) days from the Appointed Date; and 

c. All environmental and forest clearances as required under Clause 10.38. 

 

10.36 Notwithstanding anything to the contrary contained in this Agreement, the Parties 

expressly agree that the aggregate Damages payable under this RFP shall not exceed 3% 

(three percent) of the Contract Price. For the avoidance of doubt, the Damages payable 

by the Authority under the aforesaid Clauses shall not be additive if they arise 

concurrently from more than one cause but relate to the same part of the Project. 

 

10.37 The Authority agrees to provide support to the Contractor and undertakes to 

observe, comply with and perform, subject to and in accordance with the provisions of 

this Agreement and Applicable Laws, the following: 

a) upon written request from the Contractor, and subject to the Contractor complying 

with Applicable Laws, provide reasonable support to the Contractor in procuring 

Applicable Permits required from any Government Instrumentality for 

implementation of the Project; 

b) upon written request from the Contractor, provide reasonable assistance to the 

Contractor in obtaining access to all necessary infrastructure facilities and utilities, 

including water and electricity at rates and on terms no less favorable than those 

generally available to commercial customers receiving substantially equivalent 

services; 

c) procure that no barriers that would have a material adverse effect on Works are 

erected or placed on or about the Project by any Government Instrumentality or 

persons claiming through or under it, except for reasons of Emergency, national 

security or law and order; 

d) not do or omit to do any act, deed or thing which may in any manner be violative of 

any of the provisions of this Agreement; 

e) support, cooperate with and facilitate the Contractor in the implementation of the 

Project in accordance with the provisions of this Agreement; and 

f) upon written request from the Contractor and subject to the provisions of this RFP, 

provide reasonable assistance to the Contractor and any expatriate personnel of the 

Contractor or its Sub-contractors to obtain applicable visas and work permits for the 

purposes of discharge by the Contractor or its Sub- contractors of their obligations 

under this Agreement and the agreements with the Sub- contractors. 
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10.38 All the clearances shall be taken by selected bidder from the competent authority 

such as Ministry of Environment and Forest (MoEF)/ Central Pollution Control Board/ 

State Pollution Control Board etc. at their own cost. 

 

10.39 The Contractor represents and warrants to the Authority that: 

a) it is duly organized and validly existing under the laws of India, and has full power 

and authority to execute and perform its obligations under this Agreement and to carry 

out the transactions contemplated hereby; 

b) it has taken all necessary corporate and other actions under Applicable Laws to 

authorize the execution and delivery of this Agreement and to validly exercise its 

rights and perform its obligations under this Agreement; 

c) this Agreement constitutes its legal, valid and binding obligation, enforceable against 

it in accordance with the terms hereof, and its obligations under this Agreement will 

be legally valid, binding and enforceable obligations against it in accordance with the 

terms hereof; 

d) it is subject to the laws of India, and hereby expressly and irrevocably waives any 

immunity in any jurisdiction in respect of this Agreement or matters arising there 

under including any obligation, liability or responsibility hereunder; 

e) the information furnished in the Bid and as updated on or before the date of this 

Agreement is true and accurate in all respects as on the date of this Agreement; 

f) the execution, delivery and performance of this Agreement will not conflict with, 

result in the breach of, constitute a default under, or accelerate performance required 

by any of the terms of its memorandum and articles of association or any Applicable 

Laws or any covenant, contract, agreement, arrangement, understanding, decree or 

order to which it is a party or by which it or any of its properties or assets is bound or 

affected; 

g) there are no actions, suits, proceedings, or investigations pending or, to its knowledge, 

threatened against it at law or inequity before any court or before any other judicial, 

quasi-judicial or other authority, the outcome of which may result in the breach of 

this Agreement or which individually or in the aggregate may result in any material 

impairment of its ability to perform any of its obligations under this Agreement; 

h) it has no knowledge of any violation or default with respect to any order, writ, 

injunction or decree of any court or any legally binding order of any Government 

Instrumentality which may result in any material adverse effect on its ability to 

perform its obligations under this Agreement and no fact or circumstance exists which 

may give rise to such proceedings that would adversely affect the performance of its 

obligations under this Agreement; 

i) it has complied with Applicable Laws in all material respects and has not been subject 

to any fines, penalties, injunctive relief or any other civil or criminal liabilities which 

in the aggregate have or may have a material adverse effect on its ability to perform 

its obligations under this Agreement; 

j) no representation or warranty by it contained herein or in any other document 

furnished by it to the Authority or to any Government Instrumentality in relation to 

Applicable Permits contains or will contain any untrue or misleading statement of 
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material fact or omits or will omit to state a material fact necessary to make such 

representation or warranty not misleading; 

k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any 

person by way of fees, commission or otherwise for securing the contract or entering 

into this Agreement or for influencing or attempting to influence any officer or 

employee of the Authority in connection therewith; 

 

10.40 In the event that any occurrence or circumstance comes to the attention of either 

Party that renders any of its aforesaid representations or warranties untrue or incorrect, 

such Party shall immediately notify the other Party of the same. Such notification shall 

not have the effect of remedying any breach of the representation or warranty that has 

been found to be untrue or incorrect nor shall it adversely affect or waive any obligation 

of either Party under this Agreement. 

 

10.41 Within ten (10) days from the appointed date the contractor shall: 

       a) Appoint its representative, duly authorized to deal with authority in respect of all matters 

under or arising out of or relating to this agreement. 

       b) Undertake & perform all such acts, deeds & things as may be necessary or required 

before commencement of works under and in accordance with this agreement applicable 

laws & applicable permits. 

       c) Make its own arrangement for quarring & procurement needed for the project under and 

in accordance with applicable laws and applicable permits. 

       d) Within 20 days from the appointed date contractor shall submit a programme for 

construction of works and completion of all stages of construction and project milestone 

of the work as specified in the schedule. The contractor shall submit a revised programme 

whenever the previous programme is inconsistent with actual progress. 

        e) Monthly cashflow forecast for the project. 

        f) The contractor shall construct the project with drawings, specification and standards set 

forth in RFP or in case of any change as approved by Engineer In Charge. The contractor 

shall be responsible for the correctness of all parts of the works & rectify any error in the 

position, levels, dimension and any engineering aspects with prior approval from the 

Engineer In Charge. 

 

10.42 The Contractor shall, no later than 15(fifteen) business days from the occurrence of 

an event or circumstance specified in Clause 28 of Article 11, inform the Authority by 

notice in writing, stating in reasonable detail with supporting particulars, the event or 

circumstances giving rise to the claim for Time Extension in accordance with the 

provisions of this Agreement. Provided that the period of 15 (fifteen) business days shall 

be calculated from the date on which the Contractor became aware, or should have become 

aware, of the occurrence of such an event or circumstance. 

Provided further that notwithstanding anything to the contrary contained in this 

Agreement, Time Extension shall be due and applicable only for the Works which are 

affected by the aforesaid events or circumstances and shall not in any manner affect the 

Project Completion Schedule for and in respect of the Works which are not affected 
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thereby. 

 

10.43 In the event of the failure of the Contractor to issue to the Authority’s Engineer a 

notice in accordance with the provisions of Clause 10.42 of Article 10 within the time 

specified therein, the Contractor shall not be entitled to any Time Extension and shall 

forfeit its right to any such claims in future. For the avoidance of doubt, in the event of 

failure of the Contractor to issue notice as specified in this Clause 10.43, the Authority 

shall be discharged from all liability in connection therewith. 

 

10.44 In respect of the work which the Authority’s Engineer is entitled to examine, inspect, 

measure or test before it is covered up or put out of view or any part of the work is placed 

there on, the Contractor shall give notice to the Authority’s Engineer whenever any such 

work is ready and before it is covered up. The Authority’s Engineer shall then either carry 

out the examination, inspection or testing without unreasonable delay, or promptly give 

notice to the Contractor that the Authority’s Engineer does not require to do so. Provided, 

however, that if any work is of a continuous nature where it is not possible or prudent to 

keep it uncovered or incomplete, the Contractor shall notify the schedule of carrying out 

such work to give sufficient opportunity, not being less than 3 (three) business days’ notice, 

to the Authority’s Engineer to conduct its inspection, measurement or test while the work 

is continuing. Provided further that in the event the Contractor receives no response from 

the Authority’s Engineer within a period of 3 (three) business days from the date on which 

the Contractor’s notice hereunder is delivered to the Authority’s Engineer, the Contractor 

shall be entitled to assume that the Authority’s Engineer would not undertake the said 

inspection and shall inform to Engineer In Charge. 

 

10.45 If, as a result of an examination, inspection, measurement or testing, any Plant, 

Material, design or workmanship is found to be defective or otherwise not in accordance 

with the provisions of this Agreement, the Authority’s Engineer may reject such Plant, 

Material, design or workmanship by giving notice to the Contractor, with reasons. The 

Contractor shall then promptly make good the Defect and ensure that the rejected it 

recompiles with the requirements of this Agreement. 

 

10.46 If the Authority’s Engineer requires the Plant, Material, design or workmanship to 

be retested, the tests shall be repeated on the same terms and conditions, as applicable in 

each case. If the rejection and retesting cause the Authority to incur any additional costs, 

such costs shall be recoverable by the Authority from the Contractor and may be deducted 

by the Authority from any monies due to be paid to the Contractor. 

 

10.47 The Contractor shall not be entitled to any extension of time on account of rectifying 

any Defect or retesting as specified in the Clause 10.45, 10.46 & 10.48of Article 10 

 

10.48 No examination, inspection, measurement or testing of any Plant, Material, design 

or workmanship by the Authority’s Engineer or its failure to convey its observations or to 

examine, inspect, measure or test shall relieve the Contractor of its obligations and 
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liabilities under this Agreement in any manner nor shall the Authority be liable for the same 

in any manner. 

 

10.49 Notwithstanding any previous test or certification, the Authority’s Engineer may 

instruct the Contractor to: 

1. remove from the Site and replace any Plant or Materials which are not in accordance 

with the provisions of this Agreement; 

2. remove and re-execute any work which is not in accordance with the provisions of 

this Agreement and the Specification and Standards; and 

3. execute any work which is urgently required for the safety of the Project, whether 

because of an accident, unforeseeable event or otherwise; provided that in case of any 

work which is required on account of a Force Majeure Event, the provisions of Clause 

52 of Section-4 shall apply. 

 

10.50 If the Contractor fails to comply with the instructions issued by the Authority’s 

Engineer under Clause 10.49, within the time specified in the Authority’s Engineer’s notice 

or as mutually agreed, the Authority’s Engineer may advise the Authority to have the work 

executed by another agency. The cost so incurred by the Authority for undertaking such 

work shall, without prejudice to the rights of the Authority to recover Damages in 

accordance with the provisions of this Agreement, be recoverable from the Contractor and 

may be deducted by the Authority from any monies due to be paid to the Contractor. 

 

10.51 Without prejudice to the provisions of this RFP, in the event the Contractor does not 

achieve any of the Project  Financial Progress Milestones within the time period stipulated 

in Schedule I then in addition to the penalty deductions from running account bills the 

Authority’s Engineer shall have reasonably determined that the rate of progress of Works 

is such that Completion of the Project is not likely to be achieved by the end of the 

Scheduled Completion Date, it may notify the same to the Contractor, and the Contractor 

shall, within 15 (fifteen) days of such notice, by a communication inform the Authority’s 

Engineer in reasonable detail about the steps it proposes to take to expedite progress and 

the period within which it shall achieve the Project Completion Date. 

 

10.52 The Contractor shall hand over to the Authority’s Engineer a copy of all its quality 

control records and documents before the Completion Certificate is issued pursuant to the 

clause of this RFP. 

 

10.53 Upon recommendation of the Authority’s Engineer to this effect, or on its own 

volition in cases of emergency or urgency, the Authority may by notice require the 

Contractor to suspend forthwith the whole or any part of the Works if, in the reasonable 

opinion of the Authority’s Engineer or the Authority, as the case may be, such work 

threatens the safety of the Users and or other persons on or about the Project. Provided, 

however, that in case of an emergency, the Authority may suo moto issue the notice referred 

to herein above. 

 



 

129 
 

10.54 The Contractor shall, pursuant to the notice under Clause 10.53 of Article 10, 

suspend the Works or any part thereof for such time and in such manner as may be specified 

by the Authority and thereupon carry out remedial measures to secure the safety of 

suspended works, the Users, other persons and vehicles on or about the Project including 

pedestrians. The Contractor may by notice require the Authority’s Engineer to inspect such 

remedial measures forthwith and make a report to the Authority recommending whether or 

not the suspension here under may be revoked. Upon receiving the recommendations of 

the Authority’s Engineer, the Authority shall either revoke such suspension or instruct the 

Contractor to carry out such other and further remedial measures as may be necessary in 

the reasonable opinion of the Authority, and the procedure set forth in the Clause 10.53, 

10.54,10.55 & 10.56 shall be repeated until the suspension hereunder is revoked. 

 

10.55 Subject to the provisions of Clause 52 of Section-4, all reasonable costs incurred for 

maintaining and protecting the Works or part thereof during the period of suspension (the 

“Preservation Costs”), shall be borne by the Contractor; provided that if the suspension has 

occurred as a result of any breach of this Agreement by the Authority, the Preservation 

Costs shall be borne by the Authority. 

 

10.56 If suspension of Works is for reasons not attributable to the Contractor, the 

Authority’s Engineer shall determine any Time Extension to which the Contractor is 

reasonably entitled in accordance with the provisions of Clause 28 of Article 11. 

 

10.57 The Contractor shall ensure that the Construction, Materials and workmanship are in 

accordance with the requirements specified in this Agreement, Specifications and 

Standards and Good Industry Practice. 

 

10.58 The Contractor warrants that all Materials shall be new, unused, not reconditioned 

and in conformity with Specification and Standards, Applicable Laws and Good Industry 

Practice, and that the Contractor shall not use any materials which are generally recognized 

as being deleterious under Good Industry Practice. 

 

10.59 The Contractor shall establish a quality control mechanism to ensure compliance 

with the provisions of this Agreement (the “Quality Assurance Plan” or “QAP”). 

 

10.60 The Contractor shall, within 30 (thirty) days of the Appointed Date, submit to the 

Authority’s Engineer its Quality Assurance Plan which shall include the following: 

i) organization, duties and responsibilities, procedures, inspections and documentation; 

ii) quality control mechanism including sampling and testing of Materials, test 

frequencies, standards, acceptance criteria, testing facilities, reporting, recording and 

interpretation of test results, approvals, check list for site activities, and proforma for 

testing and calibration in accordance with the Specifications and Standards and Good 

Industry Practice; and 

iii) Internal quality audit system. 

The Authority’s Engineer shall convey its comments to the Contractor within a period 
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of 21 (twenty-one) days of receipt of the QAP stating the modifications, if any, 

required, and the Contractor shall incorporate those in the QAP to the extent required 

for conforming with the provisions of the Clause 10.59 & 10.60. 

 

10.61 The Contractor shall procure all documents, apparatus and instruments, fuel, 

consumables, water, electricity, labour, Materials, samples, and qualified personnel as are 

necessary for examining and testing the Project Assets, Materials and workmanship in 

accordance with the Quality Assurance Plan. 

 

10.62 The cost of testing of Construction, Materials and workmanship under the clause 

10.57 to clause 10.72 shall be borne by the Contractor. 

 

10.63 The Contractor shall, at least 15 (fifteen) days prior to the commencement of work, 

submit to the Authority’s Engineer for review the methodology proposed to be adopted for 

executing the Works, giving details of equipment to be deployed, traffic management and 

measures for ensuring safety. The Authority’s Engineer shall complete the review and 

convey its comments, if any, to the Contractor within a period of 10 (ten) days from the 

date of receipt of the proposed methodology from the Contractor. 

 

10.64 The Authority or any representative authorized by the Authority in its behalf shall 

inspect and review the progress and quality of the Works and issue appropriate directions 

to the Contractor for taking remedial action in the event the Works are not in accordance 

with the provisions of this Agreement. 

 

10.65 At any time during construction, the Authority may appoint an external technical 

auditor to conduct an audit of the quality of the Works. The findings of the audit, to the 

extent accepted by the Authority, shall be notified to the Contractor and the Authority’s 

Engineer for taking remedial action in accordance with this Agreement. The Contractor 

shall provide all assistance as may be required by the auditor in the conduct of its audit 

hereunder. Notwithstanding anything contained in this Clause 10.65, the external technical 

audit shall not affect any obligations of the Contractor or the Authority’s Engineer under 

this Agreement. 

 

10.66 The Authority shall have the right to inspect the records of the Contractor relating to 

the Works. 

 

10.67 During the Construction Period, the Contractor shall, no later than 10 (ten) days after 

the close of each month, furnish to the Authority’s Engineer a monthly report on the 

progress of Works and shall promptly give such other relevant information as may be 

required by the Authority’s Engineer. 

 

10.68 The Authority’s Engineer and its authorized representative shall at all times: 

i)  have full access to all parts of the Site and to all places from which natural Materials 

are being obtained for use in the Works; and 
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ii)  During production, manufacture and construction at the Site and at the place of 

production, been titled to examine, inspect, measure and test the Materials and 

workmanship, and to check the progress of manufacture of Materials. 

 

10.69 The Contractor shall give the Authority’s Engineer and its authorized agents access, 

facilities and safety equipment for carrying out their obligations under this Agreement. 

 

10.70 The Authority’s Engineer shall submit a monthly inspection report (the “Inspection 

Report”) to the Authority and the Contractor bringing out there sults of inspections and 

the remedial action taken by the Contractor in respect of Defects or deficiencies. For the 

avoidance of doubt, such inspection or submission of Inspection Report by the Authority’s 

Engineer shall not relieve or absolve the Contractor of its obligations and liabilities under 

this Agreement in any manner whatsoever. 

 

10.71 The Contractor shall submit the following samples of Materials and relevant 

information to the Authority’s Engineer for review: 

i)  manufacturer’s test reports and standard samples of manufactured Materials; and 

ii)  Samples of such other Materials as the Authority’s Engineer may require. 

 

10.72 For determining that the Works conform to the Specifications and Standards, the 

Authority’sEngineer shall require the Contractor to carry out or cause to be carried out 

tests, at such time and frequency and in such manner as specified in this Agreement, and 

in accordance with Good Industry Practice for quality assurance. The Contractor shall, with 

due diligence, carry out all the tests in accordance with the Agreement and furnish the 

results thereof to the Authority’s Engineer. Of the total tests for each category or type to 

be undertaken by the Contractor under the provisions of this Agreement and Good Industry 

Practice, the Authority’s Engineer shall  

(a) carry out or cause to be carried out, test checks equal to about 10% (ten percent) of 

the number of the tests required to be undertaken by the Contractor; and  

(b) witness or participate in at least 10% (ten percent) of the number of such tests 

conducted or caused to be conducted by the Contractor. 

 

 

10.73 All items in the Punch List shall be completed by the Contractor in accordance with 

the provisions of this Agreement. For any delay in their completion other than for the 

reasons attributable to the Authority or due to Force Majeure, the Authority shall be entitled 

to recover Damages from the Contractor in accordance with the provisions of this 

Agreement. 

 

10.74 Upon receiving the Completion Certificate (Schedule-K), the Contractor shall 

remove its equipment, materials, debris and temporary works from the Site within a period 

of 30 (thirty) days thereof, failing which the Authority may remove or cause to be removed, 

such equipment, materials, debris and temporary works and recover from the Contractor 

an amount equal to 120% (one hundred and twenty percent) of the actual cost of removal 
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incurred by the Authority. 

 

10.75 The Authority may, notwithstanding anything to the contrary contained in this 

Agreement, require the Contractor to make modifications or alterations to the Works 

(“Change of Scope”) before the issue of the Completion Certificate either by giving an 

instruction or by requesting the Contractor to submit a proposal for Change of Scope 

involving additional cost or reduction in cost. Any such Change of Scope shall be made 

and valued in accordance with the provisions of the Clause 10.75 to10.86 of this Article. 

 

10.76 Change of Scope shall mean: 

1) change in specifications of any item of Works; 

2) omission of any work from the Scope of the Project; provided that, the Authority shall 

not omit any work under this Clause in order to get it executed by any other entity; or 

3) Any additional work, Plant, Materials or services which are not included in the Scope 

of the Project, including any associated Tests on completion of construction. 

 

10.77 If the Contractor determines at any time that a Change of Scope will, if adopted, 

(i)  Accelerate completion,  

(ii) reduce the cost to the Authority of executing, maintaining or operating the Project,  

(iii) improve the efficiency or value to the Authority of the completed Project, or  

(iv) otherwise, be of benefit to the Authority, it shall prepare a proposal with relevant 

details at its own cost.  

The Contractor shall submit such proposal, supported with the relevant details including 

the amount of reduction in the Contract Price, if any, to the Authority to consider such 

Change of Scope. The Authority shall, within 15 (fifteen) days of receipt of such proposal, 

either accept such Change of Scope with modifications, if any, and initiate proceedings 

therefore in accordance with this Clause 10.75 to10.86 of this Article or reject the 

proposal and inform the Contractor of its decision. For the avoidance of doubt, the Parties 

agree that the Contractor shall not undertake any Change of Scope without a Change of 

Scope Order being issued by the Authority, save and except any Works necessary for 

meeting any Emergency. 

 

10.78 In the event of the Authority determining that a Change of Scope is necessary, it may 

direct the Authority’s Engineer to issue to the Contractor a notice specifying in reasonable 

detail the works and services contemplated there under (the “Change of Scope Notice”). 

 

10.79 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence, 

provide to the Authority and the Authority’s Engineer such information as is necessary, 

together with preliminary documentation in support of: 

a) the impact, if any, which the Change of Scope is likely to have on the Project 

Completion Schedule if the works or services are required to be carried out during the 

Construction Period; and 

b) the options for implementing the proposed Change of Scope and the effect, if any, 

each such option would have on the costs and time thereof, including the following 
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details: 

c) break down of the quantities, unit rates and cost for different items of work; 

d) Proposed modifications, if any, to the Project Completion Schedule of the Project. 

For the avoidance of doubt, the Parties expressly agree that, subject to the provisions 

of Clause 10.85, the Contract Price shall be increased or decreased, as the case may 

be, on account of Change of Scope. 

 

10.80 The Contractor’s quotation of costs for the Change of Scope shall be determined 

on the following principles: 

a) For works of similar nature compared to the Works being executed, the quotation 

shall be based on the rate for the item of work inclusive of all labour, Materials, 

equipment, incidentals, overheads and profit derived in accordance with the 

provisions of RFP Clause; and the price adjustment in accordance with RFP Clause 

shall apply to the rates so worked out. 

b) For works not similar in nature to the Works being executed, the cost of work shall 

be derived on the basis of Bihar SOR Standard Data Book. 

 

10.81 Upon reaching an agreement, the Authority shall issue an order (the “Change of 

Scope Order”) requiring the Contractor to proceed with the performance thereof. In the 

event that the Parties are unable to agree, the Authority may: 

a) Issue a Change of Scope Order requiring the Contractor to proceed with the 

performance thereof at the rates and conditions approved by the Authority till the 

matter is resolved in accordance with Article 9; or 

b)  Proceed in accordance with RFP. 

 

10.82 The provisions of this Agreement, insofar as they relate to Works and Tests, shall 

apply to the works undertaken by the Contractor under this Clause 10.75 to10.86 of this 

Article. 

 

10.83 Payment for Change of Scope shall be as per R.A(Running Account) Bill. 

 

10.84 No Change of Scope shall be executed unless the Authority has issued the Change 

of Scope Order save and except any Works necessary for meeting any Emergency. 

 

10.85 Unless the Parties mutually agree to the contrary, the total value of all Change of 

Scope Orders shall not exceed 10% (ten percent) of the Contract Price. 

 

10.86 Notwithstanding anything to the contrary in this Clause 10.75 to10.86 of this 

Article, no change arising from any default of the Contractor in the performance of its 

obligations under this Agreement shall be deemed to be Change of Scope, and shall not 

result in any adjustment of the Contract Price or the Project Completion Schedule. 

 

10.87 The Contractor shall be responsible for all the Defects and deficiencies, in the 

Project or any Section thereof, till the expiry of the Operation and Maintenance Period of 
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five years. 

 

10.88 The implementing agency will have to carry out maintenance activities on the 

completed Schools including maintenance, minor and major repairs of civil 

infrastructure during construction period till the completion of entire work and during 

the Operation & Maaintenance period of 5 years. Repainting of School will also be 

required to be done once the entire work is completed. 

 

10.89 Without prejudice to the provisions of Clause 10.89 the Contractor shall repair or 

rectify all Defects and deficiencies observed by the Authority’s Engineer/Authority 

nominee during the Operation and Maintenance Period within a period of 15 (fifteen) 

days from the date of notice issued by the Authority’s Engineer in this behalf, or within 

such reasonable period as may be determined by the Authority’s Engineer at the request 

of the Contractor, in accordance with Good Industry Practice. 

 

10.90 For the avoidance of doubt, any repair or rectification under taken in accordance 

with the provisions of Clause 10.89, including any additional tests, shall be carried out by 

the Contractor at its own risk and cost, to the extent that such rectification or repair is 

attributable to: 

a) the design of the Project; 

b) Works, Materials or workmanship not being in accordance with this Agreement and 

the Specifications and Standards; 

c) improper maintenance during construction of the Project by the Contractor; or 

d) Failure by the Contractor to comply with any other obligation under this agreement. 

 

10.91 In the event that the Contractor fails to repair or rectify such Defect or deficiency 

within the period specified in Clause 10.89, the Authority shall be entitled to get the same 

repaired, rectified or remedied at the Contractor’s cost so as to make the Project conform 

to the Specifications and Standards and the provisions of this Agreement. All costs 

consequent thereon shall, after due consultation with the Authority and the Contractor, be 

determined by the Authority’s Engineer. The cost so determined, and an amount equal to 

20% (twenty percent) of such cost as Damages, shall be recoverable by the Authority 

from the Contractor and may be deducted by the Authority from any monies due to the 

Contractor. 

 

10.92 The Operation and Maintenance Period shall be deemed to be extended till the 

identified Defects under Clause 10.89 have been remedied. 

 

10.93 Any Materials or Works with Operation and Maintenance Period identified under 

Clause 10.89 and replaced or repaired during the Operation and Maintenance Period or 

the extended Operation and Maintenance Period, as the case may be, would be further 

warranted for a period of twelve (12) months from the date of completion of such repair 

or replacement. 
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10.94 The Contractor shall upon termination or expiry of this Agreement, or upon expiry 

of the Operation and Maintenance Period, assign any outstanding benefit in respect of 

any subcontract or any warranty from any subcontractor, to the Authority or to such other 

person as the Authority may direct. 

 

10.95 As per R.A(Running Account) Bill. 

 

10.96 Within 15 (fifteen) days of the receipt of the Monthly Payment Statement referred 

in RFP, the Authority’s Engineer shall determine and shall deliver to the Authority and 

the Contractor an IPC certifying the amount due and payable to the Contractor, after 

adjusting the payments already released to the Contractor against the said statement. For 

the avoidance of doubt, the Parties agree that the MPC shall specify all the amounts that 

have been deducted and the reasons therefore. 

 

10.97 In cases where there is a difference of opinion as to the value of any stage of work, 

the opinion of the Authority’s Engineer shall prevail and monthly payments shall be made 

to the Contractor on that basis; provided that the foregoing shall be without prejudice to 

the Contractor’s right to raise a Dispute. 

 

 10.98 The Authority’s Engineer may, for reasons to be recorded, with hold from 

payment: 

a) The estimated value of work or obligation that the Contractor has failed to perform in 

accordance with this Agreement and in respect of which the Authority’s Engineer had 

notified the Contractor; and 

b) The estimated cost of rectification of any Works which have not been constructed in 

accordance with this Agreement. 

 

10.99 Payment by the Authority hereunder shall be deemed to be provisional and shall not 

be construed as the Authority’s acceptance, approval, consent or satisfaction with the work 

done. 

 

10.100 In the event the amounts released by the Authority under Clause 10.95 exceed the 

amount finally determined by the Authority’s Engineer pursuant to Clauses 10.96 to 10.98, 

the difference thereof shall be accounted for in the next IPC. 

 

10.101 If as a result of Change in Law, the Contractor suffers any additional costs in the 

execution of the Works or in relation to the performance of its other obligations under this 

Agreement, the Contractor shall, within 15 (fifteen) days from the date it becomes 

reasonably aware of such addition in costs, notify the Authority with a copy to the 

Authority’s Engineer of such additional costs due to Change in Law. 

 

10.102 If as a result of Change in Law, the Contractor benefits from any reduction in costs 

for the execution of this Agreement or in accordance with the provisions of this Agreement, 

either Party shall, within 15 (fifteen) days from the date it becomes reasonably aware of 
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such reduction in costs, notify the other Party with a copy to the Authority’s Engineer of 

such reduction in costs due to Change in Law. 

 

10.103 The Authority’s Engineer shall, within15 (fifteen) days from the date of receipt of 

notice from the Contractor or the Authority, as the case may be, determine any addition or 

reduction to the Contract Price, as the case may be, due to the Change in Law. 

 

10.104 The Contractor shall effect and maintain at its own cost the insurances specified in 

Schedule-N and as per the requirements under Applicable Laws. 

 

10.105 Notwithstanding anything contained in this Agreement, it is hereby expressly 

agreed between the Parties that the Authority shall not be liable for or in respect of any 

damages or compensation payable to any workman or other person in the employment of 

the Contractor or Sub-contractor, save and except as for death or injury resulting from any 

act, omission or default of the Authority, its agents or servants. The Contractor shall 

indemnify and keep indemnified the Authority from and against all such claims, 

proceedings, damages, costs, charges, and expenses whatsoever in respect of the above 

save and except for those acts, omissions or defaults for which the Authority shall be liable. 

 

10.106 The Contractor shall effect and maintain during the Agreement such insurances as 

may be required to insure the Contractor’s personnel and any other persons employed by 

it on the Project from and against any liability incurred in pursuance of the Clause 

10.104,10.105 & 10.106 Provided that for the purposes of this Clause – 10.106, the 

Contractor’s personnel/any person employed by the Contractor shall include the Sub-

contractor and its personnel. Provided further that in respect of any persons employed by 

any Sub-contractor, the Contractor’s obligations to insure as aforesaid under this Clause – 

10.106 shall be discharged if the Sub-contractor shall have insured against any liability in 

respect of such persons in such manner that the Authority is indemnified under the policy. 

The Contractor shall require such Sub-contractor to produce before the Authority, when 

required, such policy of insurance and the receipt for payment of the current premium 

within 15 (fifteen) days of such demand being made by the Authority. 

 

10.107 Upon occurrence of a Contractor Default, the Authority shall be entitled, without 

prejudice to its other rights and remedies under this Agreement including its rights of 

Termination hereunder, to (a) suspend carrying out of the Works or any part thereof, and 

(b) carryout such Works itself or authorize any other person to exercise or perform the 

same on its behalf during such suspension (the “Suspension”). Suspension hereunder shall 

be effective forthwith upon issue of notice by the Authority to the Contractor and may 

extend up to a period not exceeding 90 (ninety) days from the date of issue of such notice. 

 

10.108 During the period of Suspension hereunder, all rights and liabilities vested in the 

Contractor in accordance with the provisions of this Agreement shall continue to vest in 

the Contractor and all things done or actions taken, including expenditure incurred by the 

Authority for discharging the obligations of the Contractor under and in accordance with 
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this Agreement shall be deemed to have been done or taken for and on behalf of the 

Contractor and the Contractor undertakes to indemnify the Authority for all costs incurred 

during such period. The Contractor hereby licenses and sub-licenses respectively, the 

Authority or any other person authorized by it under Clause 10.107 to use during 

Suspension, all Intellectual Property belonging to or licensed to the Contractor with respect 

to the Project and its design, engineering, construction, and which is used or created by the 

Contractor in performing its obligations under the Agreement. 

 

10.109 In the event that the Authority shall have rectified or removed the cause of 

Suspension within a period not exceeding 60 (sixty) days from the date of Suspension, it 

shall revoke the Suspension forthwith and restore all rights of the Contractor under this 

Agreement. For the avoidance of doubt, the Parties expressly agree that the Authority may, 

in its discretion, revoke the Suspension at any time, whether or not the cause of Suspension 

has been rectified or removed hereunder. 

 

10.110 Upon the Contractor having cured the Contractor Default within a period not 

exceeding 60 (sixty) days from the date of Suspension, the Authority shall revoke the 

Suspension forthwith and restore all rights of the Contractor under this Agreement. 
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ARTICLE 11 

DEFINITIONS 

 

11.1 Definitions 

In this Agreement, the following words and expressions shall, unless repugnant to the 

context or meaning thereof, have the meaning hereinafter respectively assigned to them: 

“Accounting Year” means the financial year commencing from the first day of April of 

any calendar year and ending on the thirty-first day of March of the next calendar year; 

“Advance Payment” shall have the meaning as set forth in Clause 47 of Article 11;  

“Affiliate” means, in relation to either Party {and/or Members}, a person who controls, 

is controlled by, or is under the common control with such Party {or Member} (as used 

in this definition, the expression “control” means, with respect to a person which is a 

company or corporation, the ownership, directly or indirectly, of more than 50% (fifty 

per cent) of the voting shares of such person, and with respect to a person which is not a 

company or corporation, the power to direct the management and policies of such person, 

whether by operation of law or by contract or otherwise); 

“Agreement” means this Agreement, its Recitals, the Schedules hereto and any 

amendments thereto made in accordance with the provisions contained in this Agreement; 

“Applicable Laws” means all laws, brought into force and effect by GOI or the State 

Government(s) including rules, regulations and notifications made there under, and 

judgments, decrees, injunctions, writs and orders of any court of record, applicable to this 

Agreement and the exercise, performance and discharge of the respective rights and 

obligations of the Parties hereunder, as may be in force and effect during the subsistence 

of this Agreement; 

“Applicable Permits” means all clearances, licenses, permits, authorizations, no 

objection certificates, consents, approvals and exemptions required to be obtained or 

maintained under Applicable Laws in connection with the construction of the Project 

during the subsistence of this Agreement; 

“Appointed Date” means date of this Agreement. 

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall include 

modifications to or any re-enactment thereof, as in force from time to time; 

“Authority” shall have the meaning attributed thereto in the array of Parties hereinabove 

as set forth in the Recitals; 

“Authority’s Engineer” shall have the meaning Representative of Authority; 

“Authority Representative” means such person or persons as may be authorized in 

writing by the Authority to act on its behalf under this Agreement and shall include any 

person or persons having authority to exercise any rights or perform and fulfill any 

obligations of the Authority under this Agreement; 

“Bank” means a bank in corporate in India and having a minimum net worth of Rs.1,000 

crore (Rupees one thousand crore) or any other bank acceptable to the Authority; 

“Bank Rate” means the rate of interest specified by the Reserve Bank of India from time 

to time in pursuance of section 49 of the Reserve Bank of India Act, 1934 or any 

replacement of such Bank Rate for the time being in effect; 

“Base Date” means the last date of that calendar month, which date precedes the Bid Due 
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Date by at least 28 (twenty-eight) days; 

“Bid” means the documents in their entirety comprised in the bid submitted by the 

[selected bidder] in response to the Request for Proposals in accordance with the 

provisions thereof and “Bids” shall mean the bids submitted by any and all pre-qualified 

bidders; 

“Bid Security” means the bid security provided by the Contractor to the Authority in 

accordance with the Request for Proposals, and which is to remain in force until 

substituted by the Performance Security; 

“CPI (IW)” means the Consumer Price Index for Industrial Workers as published by the 

Labour Bureau, Government of India and shall include any index which substitutes the 

CPI (IW), and any reference to CPI (IW) shall, unless the context otherwise requires, be 

construed as a reference to the CPI (IW) published for the period ending with the 

preceding month, save and except that for the purposes of annual revision of the Fixed 

Charge in accordance with the provisions of RFP, the revision due on April 1 of any year 

shall be computed with reference to CPI (IW) as on January 31 of that year; 

“Change in Law” means the occurrence of any of the following after the Base Date: 

i. the enactment of any new Indian law; 

ii. the repeal, modification or re-enactment of any existing Indian law; 

iii. the commencement of any Indian law which has not entered into effect until the 

Base Date; 

iv. a change in the interpretation or application of any Indian law by a judgment of a 

court of record which has become final, conclusive and binding, as compared to such 

interpretation or application by a court of record prior to the Base Date; or 

v. any change in the rates of any of the Taxes or royalties that have a direct effect on 

the Project; 

 

“Change of Scope” shall have the meaning as set forth in Clause10.75,10.76,10.77 of 

Article 10; 

 “Change of Scope Notice” shall have the meaning as set forth in Clause 10.78 of Article 

10; 

“Change of Scope Order” shall have the meaning as set forth in Clause 10.81 of Article 

10; 

“Completion Certificate” shall have the meaning as set forth in Schedule K; 

“Joint Venture” means the Joint Venture of entities which have formed a joint venture 

for implementation of this Project; 

“Construction” shall have the meaning as set forth in Clause 1.2.1 (f); 

“Construction Period” means the period commencing from the Appointed Date and 

ending on the date of the Completion Certificate; 

“Contractor” shall have the meaning attributed thereto in the array of Parties 

hereinabove as set forth in the Recitals; 

“Contractor Default” shall have the meaning as set forth in Clause 4.3 of Article 4; 

“Cure Period” means the period specified in this Agreement for curing any breach or 

default of any provision of this Agreement by the Party responsible for such breach or 

default and shall: 
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 commence from the date on which a notice is delivered by one Party to the other Party 

asking the latter to cure the breach or default specified in such notice; 

 not relieve any Party from liability to pay Damages or compensation under the 

provisions of this Agreement; and 

 not in any way be extended by any period of Suspension under this Agreement; 

provided that if the cure of any breach by the Contractor requires any reasonable action 

by the Contractor that must be approved by the Authority or the Authority’s Engineer 

hereunder, the applicable Cure Period shall be extended by the period taken by the 

Authority or the Authority’s, Engineer to accord their approval; 

 

“Damages” shall have the meaning as set forth in paragraph of Clause 1.2.1; 

“Defect” means any defect or deficiency in Construction of the Works or any part thereof, 

which does not conform with the Specifications and Standards; 

“Operation & Maintenance Period” shall have the meaning as set forth in Clause 10.88 

of Article 10; 

“Dispute” shall have the meaning as set forth in Clause 9.1 of Article 9; 

“Dispute Resolution Procedure” means the procedure for resolution of Disputes as set 

forth in Article 9; 

“Drawings” means all of the drawings, calculations and documents pertaining to the 

Project as set forth in Schedule-H, and shall include ‘as built’ drawings of the Project; 

“Document” or “Documentation” means documentation in printed or written form, or 

in tapes, discs, drawings, computer programmes, writings, reports, photographs, films, 

cassettes, or expressed in any other written, electronic, audio or visual form; 

“Emergency” means a condition or situation that is likely to endanger the safety or 

security of the individuals on or about the Project, including Users thereof, or which poses 

an immediate threat of material damage to the Works or any of the Project Assets; 

“Encumbrances” means, in relation to the Project, any encumbrances such as mortgage, 

charge, pledge, lien, hypothecation, security interest, assignment, privilege or priority of 

any kind having the effect of security or other such obligations, and shall include any 

designation of loss payees or beneficiaries or any similar arrangement under any 

insurance policy pertaining to the Project, where applicable herein. 

“Force Majeure” or “Force Majeure Event” shall have the meaning ascribed to it in 

Clause 52 of Section-4; 

“GAD” or “General Arrangement Drawings” shall have the meaning as set forth in 

Clause 10.35; 

“GOI” or “Government” means the Government of India; 

“Good Industry Practice” means the practices, methods, techniques, designs, standards, 

skills, diligence, efficiency, reliability and prudence which are generally and reasonably 

expected from a reasonably skilled and experienced contractor engaged in the same type 

of undertaking as envisaged under this Agreement and which would be expected to result 

in the performance of its obligations by the Contractor in accordance with this 

Agreement, Applicable Laws and Applicable Permits in reliable, safe, economical and 

efficient manner; 

“Government Instrumentality” means any department, division or sub-division of the 
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Government or the State Government and includes any commission, board, authority, 

agency or municipal and other local authority or statutory body, including panchayat, 

under the control of the Government or the State Government, as the case may be, and 

having jurisdiction over all or any part of the Project or the performance of all or any of 

the services or obligations of the Contractor under or pursuant to this Agreement; 

“Indemnified Party” means the Party entitled to the benefit of an indemnity pursuant to 

Article 8; 

“Indemnifying Party” means the Party obligated to indemnify the other Party pursuant 

to Article 8; 

“Indirect Political Event” shall have the meaning as set forth in Clause 52 of Section-4; 

“Insurance Cover” means the aggregate of the maximum sums insured under the 

insurances taken out by the Contractor pursuant to Clause 13 Article11, and includes all 

insurances required to be taken out by the Contractor under RFP Clauses but not actually 

taken, and when used in the context of any actor event, it shall mean the aggregate of the 

maximum sums insured and payable or deemed to be insured and payable in relation to 

such act or event; 

“Intellectual Property” means all patents, trademarks, service marks, logos, get- up, 

trade names, internet domain names, rights in designs, blue prints, programmes and 

manuals, drawings, copyright (including rights in computer software), database rights, 

semi-conductor, topography rights, utility models, rights in know-how and other 

intellectual property rights, in each case whether registered or unregistered and including 

applications for registration, and all rights or forms of protection having equivalent or 

similar effect anywhere in the world; 

“Interim Payment Certificate” or “IPC” means the interim payment certificate issued 

by the Authority’s Engineer for payment to the Contractor in respect of Contractor’s 

claims for payment raised in accordance with the provisions of this Agreement; 

“LOA” or “Letter of Acceptance” means the letter of acceptance referred to in Recital 

(D); 

“Lead Member” shall, in the case of a Joint Venture, mean the member of such Joint 

Venture who shall have the authority to bind the Contractor and each member of the Joint 

Venture; and shall be deemed to be the Contractor for the purposes of this Agreement; 

“Manuals” shall mean the manuals; 

“Material Adverse Effect” means a material adverse effect of any act or event on the 

ability of either Party to perform any of its obligations under and in accordance with the 

provisions of this Agreement and which act or event causes a material financial burden 

or loss to either Party; 

“Materials “are all the supplies used by the Contractor for incorporation in the Works of 

the Project; 

“Non-Political Event” shall have the meaning as act of God, epidemic, extremely 

adverse weather conditions, lightning, earthquake, landslide, cyclone, flood, volcanic 

eruption, chemical etc. 

“Parties “means the parties to this Agreement collectively and “Party” shall mean any 

of the parties to this Agreement individually; 

“Performance Security “shall have the meaning as set forth in Article 4; 
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“Plant” means the apparatus and machinery intended to form or forming part of the 

Works; 

“Political Event” shall have the meaning as set forth in Clause 52; 

“Programme” shall have the meaning as set forth in Clause 10.41; 

“Project” means the construction of the Project in accordance with the provisions of this 

Agreement, and includes all works, services and equipment relating to or in respect of the 

Scope of the Project; 

“Project Assets” means all physical and other assets relating to (a) tangible assets such 

as civil works and equipment including [foundations, embankments, pavements, road 

surface, interchanges, bridges, culverts, road over-bridges, drainage works, traffic 

signals, sign boards, kilometer-stones, electrical systems, communication systems, rest 

areas, relief centres, maintenance depots and administrative offices]; and (b) Project 

Facilities situated on the Site; 

“Project Completion Date” means the date on which the last Provisional Certificate is 

issued; 

“Project Completion Schedule” means the progressive Project Milestones set forth in 

Schedule-I for completion of the Project on or before the Scheduled Completion Date; 

“Project Facilities” means all the amenities and facilities to be constructed on the Site, 

“Project Milestone” means the project milestone as set forth in Schedule-I and includes 

the Scheduled Completion Date; 

“Provisional Certificate” shall have the meaning as set forth in Schedule K; 

“Punch List” shall have the meaning a list of outstanding items of work; 

“Quality Assurance Plan “or “QAP” shall have the meaning as set forth in Clause 10.59; 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the Republic 

of India; 

“Request for Proposals” or “RFP” shall have the meaning as set forth in Recital (C); 

“Retention Money” shall have the meaning as set forth in Clause 4.5; 

“Scheduled Completion Date” shall be the date as set forth in ITB; 

“Scope of the Project” shall have the meaning as set forth in Clause 2.1; 

“Section” means a part of the Project; 

“Specifications and Standards” means the specifications and standards relating to the 

quality, quantity, capacity and other requirements for the Project and any modifications 

thereof, or additions thereto, as included in the design and engineering for the Project 

submitted by the Contractor to, and expressly approved by, the Authority; 

“State” means the State or the Union Territory, as the case may be, in which the 

headquarters of the Authority are situate and “State Government” means the government 

of that State or Union Territory; 

“Structures” means an elevated [road or a flyover], as the case may be; 

“Sub-contractor” means any person or persons to whom a part of the Works has been 

subcontracted by the Contractor and the permitted legal successors in title to such person, 

but not an assignee to such person; 

“Suspension” shall have the meaning as set forth in Clause 10.107; 

“Taxes” means any Indian taxes including excise duties, customs duties, value added tax, 

sales tax, local taxes, cess and any impost or surcharge of like nature (whether Central, 
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State or local) on the goods, Materials, equipment and services incorporated in and 

forming part of the Project charged, levied or imposed by any Government 

Instrumentality, but excluding any interest, penalties and other sums in relation thereto 

imposed on any account whatsoever. For the avoidance of doubt, Taxes shall not include 

taxes on corporate income; 

“Termination” means the expiry or termination of this Agreement; 

“Termination Notice” means the communication issued in accordance with this 

Agreement by one Party to the other Party terminating this Agreement; 

“Termination Payment” means the amount payable by either Party to the other upon 

Termination; 

“Tests” means the tests set forth in Schedule-J to determine the completion of Works in 

accordance with the provisions of this Agreement; 

“Time Extension” shall have the meaning as set forth in Clause 47 of Article 11; 

“User” means a person who uses or intends to use the Project or any part thereof in 

accordance with the provision of this Agreement and Applicable Laws; 

“Valuation of Unpaid works” shall have the meaning as set forth in Clause 21.5.1; 

“WPI” means the wholesale price index for various commodities as published by the 

Ministry of Commerce and Industry, GOI and shall include any index which substitutes 

the WPI, and any reference to WPI shall, unless the context otherwise requires, be 

construed as a reference to the WPI published for the period ending with the preceding 

month; and 

“Works” means all works including survey and investigation, design, engineering, 

procurement, construction, Plant, Materials, temporary works and other things necessary 

to complete the Project in accordance with this Agreement. 
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Definitions 

11.2 A. General 

 

1.Definition: Terms which are defined in the Contract data are not also defined in the Conditions 

of Contract but keep their defined meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the BID. 

 

The Completion Date is the date of completion of the Works as certified by the Engineer in 

accordance with RFP.  

 

The Contract is the contract between the Employer and the Contractor to execute, complete 

and maintain the Works. It consists of the documents listed in RFP.  

 

The Contract Data defines the documents and other information which comprise the Contract.  

 

The Contractor is a person or corporate body whose Bid to carry out the Works has been 

accepted by the Employer  

 

The Contractor’s Bid is the completed Bidding document submitted by the Contractor to the 

Employer and includes Technical and Financial bids.  

 

The Contract Price is the price state in the Letter of Acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract.  

 

Days are calendar days; months are calendar months. 

  

A Defect is any part of the Works not completed in accordance with the Contract.  

 

The Defects Liability Period/Operation & Maintenance Period is the period named in the 

contract Data and calculated from the Completion Date.  

 

The Employer is Managing Director cum Chief Executive Officer, Bhagalpur Smart City 

Limited, Bhagalpur who will employ the contractor to carry out the Works.  

 

The Employer’s representative will be the Managing Director cum Chief Executive 

Officer, Bhagalpur Smart City Limited, Bhagalpur concerned to be notified by the 

Employer. The Employer’s representative will act on behalf of Employer.  

 

 The Engineer is the person named in the Contract Data (or any other competent person 

appointed and notified to the contractor to act in replacement of the Engineer) who is 

responsible for supervising the Contractor, administering the Contract, certifying payments due 

to the Contractor issuing and valuing Variations to the Contract, awarding extensions of time. * 

 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 

construct the Works.  

 

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of Acceptance.  

 

The Intended Completion Date is the date on which it is intended that the Contractor shall 

complete the Works. 
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The Intended Completion Date is specified in the Contract Data. The Intended Completion date 

may be revised only by the Engineer by issuing an extension of time.  

 

Materials are all supplies, including consumables, used by the contractor for incorporation in 

the Works.  

 

Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or 

chemical or biological function.  

 

The Site is the area defined as such in the Contract Data.  

 

Site Investigation Reports are those which were included in the Bidding documents and are 

factual interpretative reports about the surface and the sub-surface conditions at the site.  

 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Engineer.  

 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Dates.  

 

A Subcontractor is a person or corporate body who has a contract with the Contractor to carry 

out a part of the work in the Contract which includes work on the Site.  

 

Temporary Works are works designed, consulted, installed, and removed by the contractor 

which are needed for construction or installation of the Works.  

 

A Variation is an instruction given by the Engineer, which varies the works. 

  

The Works are what the Contract requires the Contractor to construct, install, and turn over to 

the Employer, as defined in the Contract Data. 
 

2. Interpretation  

2.1. In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have their 

normal meaning under the language of the Contract unless specifically defined. The Engineer 

will provide instructions clarifying queries about the Conditions of Contract. 

 

2.2. If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion date and Intended Completion 

date for the whole of the works).  

 

2.3. The documents forming the Contract shall be interpreted in the following order of priority:  

(1) Agreement  

(2) Letter of Acceptance, notice to proceed with the works  

(3) Contractor’s Bid  

(4) Contract Data  

(5) Conditions of Contract including Special Conditions of Contract  

(6) Specifications  
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(7) Drawings  

(8) Bill of Quantities and  

(9) Any other document listed in the Contract Data as forming part of the  

Contract. 

 

3. Language and Law  

3.1. The language of the Contract and the law governing the contract are stated in the Contract 

Data. 

 

4. Engineer’s Decisions  

4.1. Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. 

 

5. Delegation  

5.1. The Engineer may delegate any of his duties and responsibilities to other people after 

notifying the Contractor and may cancel any delegation after notifying the Contractor. 

 

 

6. Communications  

6.1. Communications between parties which are referred to in the conditions are effective only 

when in writing. A notice shall be effective only when it is delivered (in terms of Indian 

Contract act). 

 

7. Sub-Contracting  

7.1. The Contractor may sub-contract any portion of work, up to a limit specified in Contract 

Data, with the approval of the Engineer but may not assign the Contract without the approval of 

the Employer in writing. Sub-contracting does not alter the Contractor’s obligations. Maximum 

number of Sub Contractor will be two and they will have to meet all qualifying criteria in the 

ratio of work allotted. 

 

8. Other Contractors  

8.1. The Contractor shall cooperate and share the site with other contractors, public authorities, 

utilities, and the employer between the dates given in the Schedule of other Contractors. The 

contractors shall as referred to in the Contract Data, also provide facilities and services for them 

as described in the Schedule. The Employer may modify the schedule of other contractors and 

shall notify the contractor of any such modification. 

 

9. Personnel  

9.1. The Contractor shall employ the key personnel named in the Schedule of Key Personnel as 

referred to in the Contract Data to carry out the functions stated in the Schedule or other 

personnel approved by the Engineer. The Engineer will approve any proposed replacement of 

key personnel only if their qualification, abilities, and relevant experience are substantially 

equal to or letter than those of the personnel listed in the schedule. 

 

9.2. If the Engineer asks the Contractor to remove a person who is a member of the Contactor’s 

staff of his work force stating the reasons the Contractor shall ensure that the person leaves the 

Site within seven days and has no further connection with the work in the Contract. 

 

10. Employer’s and Contractor’s Risks  
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10.1. The Employer carries the risks which this Contract states are Employer’s risks, and the 

contractor carries the risks which this Contract states are Contractor’s risks. 

 

11. Employer’s Risks  

11.1. The Employer is responsible for the excepted risks which are  

(a) in so far as they directly affect the execution of the Works in India, the risks of war, 

hostilities. invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 

usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor’s 

employees), and contamination from any nuclear fuel or nuclear waste or radioactive toxic 

explosive; or  

(b) a cause due solely to the design of the Works, other than the Contractor’s design.  

 

 

 

 

12. Contractor’s Risks  

12.1. All risks of loss or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract other than the excepted 

risks are the responsibility of the Contractor. 

 

13. Insurance  

13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, 

insurance cover from the Start Date to the end of the Operation & Maintenance Period, in the 

amounts and deductibles stated in the Contract data for the following events which are due to 

the Contractor’s risks:  

(a) loss of or damage to the Works, Plants and Materials;  

(b) loss of or damage to Equipment;  

(c) loss of or damage of property (except the Works, Plant, Materials and Equipment) in 

connection with the Contract; and  

(d) personal injury or death.  

 

13.2. Policies and certificates for insurance shall be delivered by the Contractor to the Engineer 

for the Engineer’s approval before the Start Date. All such insurance shall provide for 

compensation to be payable in the types and proportions of currencies required to rectify the 

loss or damage incurred. 

 

13.3. If the Contractor does not provide any of the policies and certificates required, the 

Employer may effect the insurance which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due.  

 

13.4. Alterations to the terms of an insurance shall not be made without the approval of the 

Engineer.  

 

13.5 Both parties shall comply with any conditions of the insurance policies. 

 

14. Site Investigation Reports  

14.1. The Contractor, in preparing the Bid, shall rely on any site investigation reports referred 

to in the Contract data, supplemented by any information available to the Bidder. 
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15. Queries about the Contract Data  

15.1. The Engineer will clarify queries on the Contract Data. 

  

16. Contractor to Construct the Works  

16.1. The Contractor shall construct and install the Works in accordance with the specification 

and Drawings. 

 

17. The Works to be Completed by the Intended Completion date  

17.1. The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the programme submitted by the Contractor, as updated with 

the approval of the Engineer, and complete them by the Intended Completion Date.  

 

18. Approval by the Engineer  

18.1. The Contractor shall submit Specifications and Drawings, showing the proposed 

Temporary works to the Engineer, who is to approve them if they comply with the 

Specifications and Drawings.  

18.2. The Contractor shall be responsible for design of Temporary Works.  

18.3. The Engineer’s approval shall not alter the Contractor’s responsibility for design of the 

Temporary Works.  

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works 

where required.  

18.5 All drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use.  

 

19. Safety  

19.1. The Contractor shall be responsible for the safety of all activities on the Site.  

 

20. Discoveries  

20.1. Anything of historical or other interest or of significant value unexpectedly discovered on 

the site is the property of the Employer. The Contractor is to notify the Engineer of such 

discoveries and carry out the Engineer’s instructions for dealing with them.  

 

21. Possession of the Site  

21.1. The Employer shall give possession of all parts of the site to the Contractor.  

 

22. Access to the Site  

22.1. The Contractor shall allow the engineer and any person authorized by the Engineer access 

to the Site, to any place where work in connection with the contract is being carried out or is 

intended to be carried out and to any place where materials or plant are being manufactured/ 

fabricated / assembled for the works.  

 

23. Instructions  

23.1. The Contractor shall carry out all instructions of the Engineer pertaining to works which 

comply with the applicable law where the site is located.  

 

23.2. The Constructor shall permit the Employer to inspect the Contractor’s accounts and records 

relating to the performance of the Contractor and to have them audited by auditors 

appointed by the Employer, if so required by the Employer. 

24. Deleted 
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25. Deleted. 

26.Deleted. 

 

11.2 B. TIME CONTROL 

27. Programme  

27.1 Within the time stated in the Contract Data the Contractor shall submit to the Engineer for approval a 

Programme showing the general methods, arrangements, order, and timing for all the activities in the Works 

along with monthly cash flow forecast. 

 

27.2. An update of the Programme shall be a programme showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work including any changes  

to the sequence of the activities. 

 

27.3. The Contractor shall submit to the Engineer, for approval, an updated Programme at intervals no  

longer than the period stated in the Contract data. If the Contractor does not submit an updated Programme 

within this period, the Engineer may withhold the amount stated in the Contract Data from the next  

payment certificate and continue to withhold this amount until the next payment after the date on which  

the overdue Programme has been submitted.  

 

27.4. The Engineer’s approval of the Programme shall not alter the Contractor’s obligations. The  

Contractor may revise the Programme and submit it to the Engineer again at any time. A revised  

Programme is to show the effect of Variations and Compensation Events.  

 

 

 

28. Extension of the Intended Completion Date  

28.1 The Engineer shall extend the intended completion date if a variation is issued or on account of  

reasons such as,  

(i) unavailability of free work front,  

(ii) delay in utility Shifting,  

(iii) Delay in environmental clearance,  

(iv) Delay in approval of subcontract by employer and  

(v) force majeure (Natural calamities or condition beyond human control).  

If delay is attributed to the contractor such as poor mobilisation of men, materials and machineries, the 

extension of time will be granted with liquidated damages and for that period price escalation will not be 

done. The proposal of extension of time will be submitted by the contractor with supporting documents, 

recommended by engineer after proper scrutiny of reasons of the delay and approved by the competent 

authority.  

 

28.2 The Engineer shall decide whether and by how much to extend the Intended Completion date within  

35 days of the Contractor asking the Engineer for a decision upon the effect of a Variation and submitting 

full supporting information. If the Contractor has failed to give early warning of a delay or has failed to 

cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 

 

28.3 The Engineer shall within 14 days of receiving full justification from the contractor for extension of 

Intended Completion Date refer to the Employer his decision. The Employer shall in not more than  

21 days communicate to the Engineer the acceptance or otherwise of the Engineer’s decision. 
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29. Deleted 

30. Deleted 

31. Management Meetings 

 

31.1 Either the engineer or the Contractor may require the other to attend a management meeting. The 

business of a management meeting shall to review the plans for remaining work and to deal with matters 

raised in accordance with the early warning procedure. 

 
31.2 The Engineer shall record the business of management meetings and is to provide copies of his record to 

those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken is to  

be decided by the Engineer either at the management meeting or after the management meeting and stated in 

writing to all who attended the meeting. 

 

32.Early Warning 

32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific likely future events or 

circumstances that may adversely affect the quality of the work, increase the Contract Price or delay the 

execution of works. The Engineer may require the Contractor to provide an estimate of the expected effect  

of the future event or circumstance on    the Contract Price and Completion Date. The estimate is to be 

provided by the Contractor as soon as reasonably possible. 
 

32.2 The Contractor shall cooperate with the Engineer in making and considering proposals for how the 

effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in 

carrying out any resulting instruction of the Engineer. 

 

11.2 C. QUALITY CONTROL 

33. Identifying Defects 
33.1 The Engineer shall check the Contractor’s work and notify the Contractor of any defects that are 
found. Such checking shall not affect the Contractor’s responsibilities. The Engineer may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Engineer considers may have  
a Defect. 

34. Tests 

34.1 If the Engineer instructs the Constructor to carry out a test not specified in the Specification  

to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the   
test and any samples. 

35 Correction of Defects 

35.1 The Engineer shall give notice to the contractor of any Defects before the end of the Operation & 

Maintenance Period, which begins at completion and is defined in the Contract Data. The Operation & 
Maintenance Period shall be extended for as long as defects remain to be corrected. 

35.2. Every time notice of a defect is given, the Contractor shall correct the notified Defect within the   

length of time specified by the Engineer’s notice. 

36.Uncorrected Defects  

36.1 If the contractor has not corrected a Defect within the time specified in the Engineer’s notice, the 

Engineer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.  
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11.2 D. COST CONTROL 

37.Bill of Quantities 

37.1. The Bill of Quantities shall contain items for the construction, installation, testing, and    

commissioning work to be done by the Contractor. 

37.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the       

quantity of the work done at the rate in the Bill of Quantities for each item. 

38.Changes in the Quantities 

38.1. If the final quantity of the work done differs from the quantity in the Bill of Quantities  

for the particular item by more than 25 percent provided the change exceeds 1% of initial Contract Price,   

the Engineer shall adjust the rate to allow for the change, duly considering. 

a) justification for rate adjustment as furnished by the contractor,  

(b) economics resulting from increase in quantities by way of reduced plant, equipment, and overhead costs, 

38.2. The Engineer shall not adjust rates from changes in quantities if thereby the Initial Contract Price is 

exceeded by more than 15 percent, except with the Prior approval of the Employer. 

38.3. If requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost     

breakdown of any rate in the Bill of Quantities.  

 

39.Variations  

39.1 All Variations shall be included in updated Programmes produced by the Contractor.  

 

40.Payments for Variations  

40. 1. The Contractor shall provide the Engineer with a quotation (with breakdown of unit rates) for   

carrying out the Variation when requested to do so by the Engineer. The Engineer shall assess the    

quotation, which shall be given within seven days of the request or within any longer period stated by the 
Engineer and before the Variation is ordered.  

40.2. If the work in the Variation corresponds with an item description in the Bill of Quantities and if, in    

the opinion of the Engineer, the quantity of work above the limit stated in RFP or the timing of its execution 

do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used to calculate 
the value of Variation. If the cost per unit of quantity changes, or if the nature of timing of the work in the 
Variation does not correspond with items in the Bill of Quantities, the quotation by the contractor shall be in 

the form of new rates for the relevant items of work.  

40.3 If the Contractor’s quotation is unreasonable, the Engineer may order the Variation and make a change 

to the Contract Price which shall be based on Engineer’s own forecast of the effects of the variation on the 
Contractor’s costs.  

40.4 The Contractor shall not be entitled to additional payment for costs which could have been avoided by 

giving early warning. 

 

41. Cash Flow Forecasts  

41.1 When the Programme is updated, the contractor is to provide the engineer with an updated cash flow 

forecast. 
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42. Payment Certificates  

42.1. The Contractor shall submit to the Engineer monthly statements of the estimated value of the work 

completed less the cumulative amount certified previously. 

42.2 The Engineer shall check the Contractor’s monthly statement within 14 days and certify the amount to 

be paid to the Contractor. 

42.3 The value of work executed shall be determined by the Engineer. 

 42.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of 

Quantities completed. 

42.5 The value of work executed shall include the valuation of Variations. 

42.6 The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any 

item previously certified in any certificate in the light of later information. 

 

43.Payments  

43.1. Payments shall be adjusted for deductions for advance payments, retention, other recoveries in terms of 

contract and taxes at source, as applicable under the law. The Employer shall pay the Contractor the amounts 
certified by the Engineer within 28 days of the date of each certificate. If the Employer makes a late 

payment, the Contractor shall be paid interest on the late payment in the next payment. Interest shall be 
calculated from the date for which the payment should have been made upto the date when the late payment 
is made at 12% per annum.  

43.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer 

and shall be deemed covered by other rates and prices in the Contract. 

44. Deleted. 

45.Tax  

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the 

Contractor will have to pay for the performance of this Contract. The Employee will perform such duties in 
regard to the deduction of such taxes at source as per applicable law.  

46.Currencies  

46.1 All payments shall be made in Indian Rupees.  

 

47.Advance Payment 

47.1 The Employer shall make advance payment to the Contractor of the amounts stated in the Contract  

Data by the date stated in the Contract Data, against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the employer in amounts and currencies equal to the 
advance payment. The guarantee shall remain effective until the advance payment has been repaid, but the 

amount of guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest will  
be charged @10% per annum. The Interest will be charged with the instalment of recovery of mobilization 
advance. 

47.2 The Contractor is to use the advance payment only to pay for Equipment, Plant and Mobilization 

expenses required specifically for execution of the works. The Contractor shall demonstrate that advance 

payment has been used in this way by supplying copies of invoices or other documents. 
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47.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due 

to the Contractor, following the schedule of completed percentages of the Works on a payment basis. No 
account shall be taken of the advance payment or its repayment in assessing valuations of work done, 
Variations, price adjustments, or Liquidated Damages. 

 

48.Securities 

48.1 The Performance Security (including additional security for unbalanced bids) shall be provided to the 

Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount and 
form and by a bank or surety acceptable to the Employer, and denominated in Indian Rupees. The 

Performance Security shall be valid until a date 28 days from the date of expiry of Operation & Maintenance 
Period and the additional security for unbalanced bids shall be valid until a date 28 days from the date of 
issue of the certificate of completion. 

 

49.Cost of Repairs  

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the 

end of the defects Correction periods shall be remedied by the Contractor at the Contractor’s cost if the loss 
or damage arises from the Contractor’s acts or omissions.  

 

11.2 E. FINISHING THE CONTRACT 

50. Completion 

The Contractor shall request the Engineer to issue a Certificate of Completion of the Works and the Engineer 

will do so upon deciding that the Work is completed. 

 

51. Taking Over 

The Employer shall take over the Site and the Works within seven days of the Engineer issuing a certificate 

of Completion. 

 

 

52. Final Account 

52.1 The Contractor shall supply to the Engineer a detailed account of the total amount that the Contractor 

considers payable under the contract before the end of the Operation & Maintenance Period. The Engineer 
shall issue a Certificate and certify any final payment that is due to the Contractor within 56 days of 
receiving the Contractor’s account if it is correct and complete. If it is not, the Engineer shall issue within 56 

days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is 
still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the 
Contractor and issue a payment certificate, within 56 days of receiving the Contractor’s revised account. 

 

53.Operating and Maintenance Manuals 

53.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall 

supply them by dates stated in the Contract Data. 
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53.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract Data, 

or they do not receive the Engineer’s approval, the Engineer shall withhold the amount stated in the Contract 
Data from payments due to the Contractor. 

 

54. Termination 

54.1. The Employer or the Contractor may terminate the Contract if the other party causes a fundamental 

breach of the Contract. 

54.2. Fundamental breaches of Contract include, but shall not be limited to the following: 

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the current Programme and 

the stoppage has not been authorized by the Engineer; 

(b) the Engineer instructs the Contractor to delay the progress of the Works and the instruction is not 

withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a reconstruction 

or amalgamation;  

(d) a payment certified by the Engineer is not paid by the Employer to the Contractor within 56 days of the 

date of the Engineer’s certificate;  

(e) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract 

and the Contractor fails to correct it within a reasonable period of time determined by the Engineer.  

(f) the Contractor does not maintain a security which is required;  

(g) the Contractor has delayed the completion of works by the number of days for which the maximum 

amount of liquidated damages can be paid as defined in the Contract data; and  

(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract.  

For the purpose of this paragraph: “corrupt practice” means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the procurement process or in contract 
execution. “Fraudulent practice” means a misrepresentation of facts in order to influence a procurement 

process or the execution of a contract to the detriment of the Borrower, and includes collusive practice 
among Bidders (prior to or after bid submission) designed to establish bid prices at artificial non- competitive 
levels and to deprive the Borrower of the benefits of free and open competition.”  

54.3 When either party to the Contract gives notice of a breach of contract to the Engineer for a cause other 

than those listed under Sub Clause 54.2. above, the Engineer shall decide whether the breach is fundamental 

or not.  

54.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

54.6 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure 

and leave the Site as soon as reasonably possible. 

 55.Payment upon Termination  

55.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 

Engineer shall issue a certificate for the value of the work done fewer advance payments received up to the 

date of the issue of the certificate, less other recoveries due in terms of the contract, less taxes due to be 
deducted at source as per applicable law and less the percentage to apply to the work not completed as 
indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the 

Employer exceeds any payment due to the Contractor shall be a debt payable to the Employer.  
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55.2. If the Contract is terminated at the Employer’s convenience or because of a fundamental Breach of 

Contract by the Employer, the Engineer shall issue a certificate for the value of the work done, the cost of 
balance by the contractor and available at site, the reasonable cost of removal of Equipment, a repatriation of 
the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of protecting and 

securing the Works and less advance payments received due in terms of the contract and less taxes due to be 
deducted at source as per applicable law. 

 

56. Property 

56.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed tobe the property 

of the Employer, if the Contract is terminated because of a contractor’s default. 

 

57.Release from Performance 

57.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of 

either the Employer or the Contractor the Engineer shall certify that the Contract has been frustrated. The 

Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all work carried out before receiving it and for any work carried out afterwards to which 
commitment was made. 

 

11.2 F. SPECIAL CONDITIONS OF CONTRACT 

1. LABOUR 

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 

engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.  

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and 

at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of 

labour from time to time employed by the Contractor on the Site and such other information as the Engineer 

may require. 

 

2. COMPLIANCE WITH LABOUR REGULATIONS 

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all 

existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or 

Central Government or local authority and any other labour law (including rules), regulations, bye laws that 

may be passed or notification that may be issued under any labour law in future either by the State or the 

Central Government or the local authority. Salient features of some of the major laws that are applicable to 

construction industry are given below. The Contractor shall keep the Employer indemnified in case any 

action is taken against the Employer by the competent authority on account of contravention of any of the 

provisions of any Act or rules made there under, regulations or notifications including amendments. If the 

Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-

observance of the provisions stipulated in the notifications /byelaws/Acts/Rules /regulations including 

amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any 

money due to the Contractor including his amount of performance security. The Employer/Engineer shall 

also have right to recover from the Contractor any sum required or estimated to be required for making good 

the loss or damage suffered by the Employer. The employees of the Contractor and the Sub-Contractor in no 

case shall be treated as the employees of the Employer at any point of time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK 

a) Workmen Compensation Act 1923 :- The Act provides for compensation in case of injury by accident 

arising out of and during the course of employment.  

 

b) Payment of Gratuity Act 1972 :- Gratuity is payable to an employee under the Act on satisfaction of 

certain conditions on separation if an employee has completed 5 years service or more on death, the rate of 

15 days wages for every completed year of service. The Act is applicable to all establishments employing 10 

or more employees.  

 

(c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by 

the employer plus workers @ 10% or 8.33%. The benefits payable under the Act are :  

(i) Pension or family pension on retirement or death, as the case may be.  

(ii) Deposit linked insurance on the death in harness of the worker,  

(iii) Payment of P.F. accumulation on retirement/death etc. 

  

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to women employees in 

case of confinement or miscarriage etc.  

 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare measures to be 

provided by the Contractor to contract labour and in case the Contractor fails to provide, the same are 

required to be provided, by the Principal Employer by Law. The Principal Employer is required to take 

Certificate of Registration and the Contractor is required to take license from the designated Officer. The Act 

is applicable to the establishments or Contractor of Employer, if they employ 20 or more contract labour. 

  

f) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the Minimum Wages fixed by 

appropriate Government as per provisions of the Act, if the employment is a scheduled employment. 

Construction of Buildings, Roads, Runways are scheduled employments.  

 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid, when it will be 

paid and what deductions can be made from the wages of the workers.  

 

h) Equal Remuneration Act 1979 :- The Act provides for payment of equal wages for work of equal nature to 

Male and Female workers and for not making discrimination against Female employees in the matters of 

transfers, training and promotions etc.  

 

i) Payment of Bonus Act 1965 : - The Act is applicable to all establishments employing  

20 or more employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of 

wages and maximum of 20% of wages to employees drawing Rs.3500/-per month or less. The bonus to be 

paid to employees getting Rs.2500/- per month or above upto Rs.3500/- per month shall be worked out by 

taking wages as Rs.2500/ -per month only. The Act does not apply to certain establishments. The newly set-

up establishments are exempted for five years in certain circumstances. Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose of applicability of this Act. 

  

j) Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment.  
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k) Industrial Employment (Standing Orders) Act 1946 :- It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and Central 

Government to 50). The Act provides for laying down rules governing the conditions of 

employment by the Employer on matters provided in the Act and get the same certified by the 

designated Authority.  

 

1) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions 

of workmen and employers. The Trade Unions registered under the Act have been given certain 

immunities from civil and criminal liabilities.  

 

m) Child Labour (Prohibition & Regulation) Act 1988 :- The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for regulation 

of employment of children in all other occupations and processes. Employment of Child 

Labour is prohibited in Building and Construction Industry.  

 

n) Inter-State Migrant workmen's (Regulation of Employment & Conditions of Service) Act 

1979 :- The Act is applicable to an establishment which employs 5 or more inter- state migrant 

workmen through an intermediary (who has recruited workmen in one state for employment in 

the establishment situated in another state). The Inter-State migrant workmen, in an 

establishment to which this Act becomes applicable, are required to be provided certain 

facilities such as housing, medical aid, travelling expenses from home upto the establishment 

and back, etc.  

 

o) The Building and Other Construction workers (Regulation of Employment and Conditions of 

Service) Act 1996 and the Cess Act of 1996:- All the establishments who carry on any building 

or other construction work and employs 10 or more workers are covered under this Act. All 

such establishments are required to pay cess at the rate not exceeding 2% of the cost of 

construction as may be modified by the Government. The Employer of the establishment is 

required to provide safety measures at the building work and other welfare measures, such as 

Canteens, First-Aid facilities, Ambulance, Housing accommodations for workers near the work 

place etc. The Employer to whom the Act applies has to obtain a registration certificate from 

the Registering Officer appointed by the Government.  

 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to designated 

authorities. It is applicable to premises employing 10 persons or more with aid of power or 20 

or more persons without the aid of power engaged in manufacturing process. 
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED 

THIS AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE 

WRITTEN. 

 

 

 

 

SIGNED, SEALED AND DELIVERED  SIGNED, SEALED AN DELIVERED 

 

 

 

 

For and on behalf of     For and on behalf of 

 

 

 

 

[THE AUTHORITY] by:    THE CONTRACTOR by: 

 

 

 

(Signature)      (Signature) 

 

(Name)      (Name) 

 

(Designation)      (Designation) 

 

 

 

 

In the presence of: 

 

1. 

 

 

2. 

 

 

 

{COUNTERSIGNED and accepted by: 

 

Name and particulars members ‘contractor} 
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SCHEDULE – A 

(See Clauses 2.1 and 8.1) 

 

SITE OF THE PROJECT 

 

1.1  The Site 

 

1.1 The site of the Project (the “Site”) shall comprise the site described in respect of which 

the land shall be provided by the Authority to the Contractor. The Authority shall be 

responsible for acquiring and providing land on the Site in accordance with the 

[alignment] finalized by the Authority. 

1.2 The dates of providing the land/site to the Contractor within 15 days of agreement. 

1.3 Deleted. 

1.4 Deleted  
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SCHEDULE – B 

(See Clauses 4.1.1, 4.5) 

 

FORM OF BANK GUARANTEE 

Annex-I 

(See Clause 7.1.1) 

Form of Guarantee for Performance Security 

 

………………….., 

……………………………, 

………………….., 

 

WHEREAS: 

 

 

a) …………………………………… (insert name and address of the contractor) 

(hereinafter called the “Contractor”) and (insert name and address of the project 

authority), (hereinafter called the “Authority”) have entered into an agreement 

(hereinafter called the “Agreement”) for Modernization of Schhols (Phase-II) in 

Bhagalpur subject to and in accordance with the provisions of the Agreement 

b) The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, 

during the Construction Period and Operation & Maintenance Period (as defined in the 

Agreement) in a sum of Rs …... cr. (Rupees………...…... crore) (the “Guarantee 

Amount”). 

c) We, …………………... through our branch at (the “Bank”) have agreed to furnish this 

bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security. 

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees and undertakes to pay to 

the Authority upon occurrence of any failure or default in the due and faithful 

performance of all or any of the Contractor’s obligations, under and in accordance with 

the provisions of the Agreement during the {Construction Period/ Operation & 

Maintenance Period} on its mere first written demand, and without any demur, 

reservation, recourse, contest or protest, and without any reference to the Contractor, such 

sum or sums upto an aggregate sum of the Guarantee Amount as the Authority shall claim, 

without the Authority being required to prove or to show grounds or reasons for its 

demand and/or for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of a Sr. 

Manager of the Authority, that the Contractor has committed default in the due and 

faithful performance of all or any of its obligations under and in accordance with the 

Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees 
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that the Authority shall be the sole judge as to whether the Contractor is in default in due 

and faithful performance of its obligations during and under the Agreement and its 

decision that the Contractor is in default shall be final and binding on the Bank, 

notwithstanding any differences between the Authority and the Contractor, or any dispute 

between them pending before any court, tribunal, arbitrators or any other authority or 

body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor and/or 

the Bank, whether by their absorption with any other body or corporation or otherwise, 

shall not in any way or manner affect the liability or obligation of the Bank under this 

Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 

proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement 

or to extend the time or period for the compliance with, fulfillment and/ or performance 

of all or any of the obligations of the Contractor contained in the Agreement or to 

postpone for any time, and from time to time, any of the rights and powers exercisable by 

the Authority against the Contractor, and either to enforce or for bear from enforcing any 

of the terms and conditions contained in the Agreement and/or the securities available to 

the Authority, and the Bank shall not be released from its liability and obligation under 

these presents by any exercise by the Authority of the liberty with reference to the matters 

aforesaid or by reason of time being given to the Contractor or any other forbearance, 

indulgence, act or omission on the part of the Authority or of any other matter or thing 

whatsoever which under any law relating to sureties and guarantors would but for this 

provision have the effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Authority in respect of or relating to the 

Agreement or for the fulfillment, compliance and/or performance of all or any of the 

obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 

for the period specified in paragraph 8 below and unless a demand or claim in writing is 

made by the Authority on the Bank under this Guarantee all rights of the Authority under 

this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder. 

8. The Guarantee shall cease to be in force and effect on. Unless a demand or claim under 

this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be 

discharged from its liabilities hereunder. 

 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it has 



 

163 
 

the power to issue this Guarantee and the undersigned has full powers to do so on behalf 

of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been 

duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 

by post it shall be deemed to have been given at the time when it ought to have been 

delivered in due course of post and in proving such notice, when given by post, it shall 

be sufficient to prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall be conclusive. 

 

This Guarantee shall come into force with immediate effect and shall remain in force and effect 

for up to the date specified in paragraph 8 above or until it is released earlier by the Authority 

pursuant to the provisions of the Agreement 

 

 

 

 

 

 

 

 

Signed and sealed this ………. day of ………..., 20……… at ………... 

 

 

SIGNED, SEALED AND 

 

DELIVERED For and on behalf of the 

 

 

Bank by: 

 

(Signature) (Name) 

(Designation) (Code Number) 

(Address) 

 

NOTES: 

& The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

& The address, telephone number and other details of the head office of the Bank as well as 

of issuing branch should be mentioned on the covering letter of issuing branch. 
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Annex – II 

(Schedule - B) 

(See Clause 4.5) 

 

Form of Guarantee for Withdrawal of Retention Money 

 

………………….., 

………………………….., 

………………….., 

 

WHEREAS: 

 

a) …………………………………… (insert name and address of the contractor) 

(hereinafter called the “Contractor”) has executed an agreement (hereinafter called 

the “Agreement”) with the (insert name and address of the project authority), 

(hereinafter called the “Authority”) for Modernization of Schhols (Phase-II) in 

Bhagalpur subject to and in accordance with the provisions of the Agreement. 

b) In accordance with Clause 7.5 of the Agreement, the Contractor may withdraw the 

retention money (hereinafter called the “Retention Money”) after furnishing to the 

Authority a bank guarantee for an amount equal to the proposed withdrawal. 

c) We, …………………... through our branch at (the “Bank”) have agreed to furnish this 

bank guarantee (hereinafter called the “Guarantee”) for the amount of Rs. 

………………….. cr. (Rs.…………………... crore) (the “Guarantee Amount”). 

 

NOW, THEREFORE, the Bank hereby unconditionally and irrevocably guarantees and affirms 

as follows: 

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the Authority, 

upon its mere first written demand, and without any demur, reservation, recourse, 

contest or protest, and without any reference to the Contractor, such sum or sums upto 

an aggregate sum of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its demand and/or 

for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of a 

Managing Director cum Chief Executive Officer of the Authority, that the Contractor 

has committed default in the due and faithful performance of all or any of its 

obligations for under and in accordance with the Agreement shall be conclusive, final 

and binding on the Bank. The Bank further agrees that the Authority shall be the sole 

judge as to whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the Contractor is in 

default shall be final, and binding on the Bank, notwithstanding any differences 

between the Authority and the Contractor, or any dispute between them pending before 

any court, tribunal, arbitrators or any other authority or body, or by the discharge of 

the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 
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Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Retention 

Money and any of the rights and powers exercisable by the Authority against the 

Contractor, and either to enforce or for bear from enforcing any of the terms and 

conditions contained in the Agreement and/or the securities available to the Authority, 

and the Bank shall not be released from its liability and obligation under these presents 

by any exercise by the Authority of the liberty with reference to the matters aforesaid or 

by reason of time being given to the Contractor or any other forbearance, indulgence, 

act or omission on the part of the Authority or of any other matter or thing whatsoever 

which under any law relating to sureties and guarantors would but for this provision 

have the effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Authority in respect of or relating to the 

Retention Money. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 

for the period specified in paragraph 8 below and unless a demand or claim in writing is 

made by the Authority on the Bank under this Guarantee all rights of the Authority under 

this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder. 

8. The Guarantee shall cease to be in force and effect 90 (ninety) days after the date of the 

Completion Certificate specified in Clause 12.4 of the Agreement. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it has 

the power to issue this Guarantee and the undersigned has full powers to do so on behalf 

of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been 

duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 

by post it shall be deemed to have been given at the time when it ought to have been 

delivered in due course of post and in proving such notice, when given by post, it shall 

be sufficient to prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 

effect up to the date specified in paragraph 8 above or until it is released earlier by the 

Authority pursuant to the provisions of the Agreement. 
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 Signed and sealed this ………. day of ………..., 20……… at ………... 

 

 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the Bank by: (Signature) 

(Name) (Designation) (Code Number) 

(Address) 

 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as 

of issuing branch should be mentioned on the covering letter of issuing branch. 

(iii) Bank Details of Bhagalpur Smart City Limited for SFMS Purpose- 

Account Name- Bhagalpur Smart City Limited 

Account No.- 10010100016089 

IFSC Code- BARB0BHAGAL 
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Annex – III 

(Schedule - B) (See Clause 33 of ITB) 

 

Form of Guarantee for Advance Payment 

 

………………….., 

………………….., 

………………….., 

 

WHEREAS: 

(A) …………………………………… (insert name and address of the contractor) 

(hereinafter called the “Contractor” has executed an agreement (hereinafter called the 

“Agreement”) with the (insert name and address of the project authority), (hereinafter 

called the “Authority”) for Modernization of Schhols (Phase-II) in Bhagalpur 

(“Project”), subject to and in accordance with the provisions of the Agreement 

(B) In accordance with Clause 17.2 of the Agreement, the Authority shall make to the 

Contractor an advance payment with a simple interest at the rate of 10% (ten per cent) 

per annum (herein after called “Advance Payment”) equal to 10% (ten per cent) of the 

Contract Price; and that the Advance Payment shall be made in minimum two 

installments subject to the Contractor furnishing an irrevocable and unconditional 

guarantee by a scheduled bank for an amount equivalent to 110% (one hundred and ten 

per cent) of such installment to remain effective till the complete and full repayment of 

the installment of the Advance Payment as security for compliance with its obligations in 

accordance with the Agreement. The amount of {first/second/third} installment of the 

Advance Payment is Rs. ………………….. cr. (Rupees …………………...crore) and the 

amount of this Guarantee is Rs. ………………….. cr. (Rupees…………………...crore) 

(the “Guarantee Amount”) $. 

$ The Guarantee Amount should be equivalent to 110% of the value of the applicable 

installment. 

 

(C) We, …………………... through our branch at (the “Bank”) have agreed to furnish this 

bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount. 

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms 

as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

repayment on time of the aforesaid installment of the Advance Payment under and in 

accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon 
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its mere first written demand, and without any demur, reservation, recourse, contest or 

protest, and without any reference to the Contractor, such sum or sums up to an aggregate 

sum of the Guarantee Amount as the Authority shall claim, without the Authority being 

required to prove or to show grounds or reasons for its demand and/or for the sum 

specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of a Managing 

Director cum Chief Executive Officer of the Authority, that the Contractor has committed 

default in the due and faithful performance of all or any of its obligations for their 

payment of the installment of the Advance Payment under and in accordance with the 

Agreement shall be conclusive, final and binding on the Bank.The Bank further agrees 

that the Authority shall be the sole judge as to whether the Contractor is in default in due 

and faithful performance of its obligations during and under the Agreement and its 

decision that the Contractor is in default shall be final and binding on the Bank, 

notwithstanding any differences between the Authority and the Contractor, or any dispute 

between them pending before any court, tribunal, arbitrators or any other authority or 

body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor and/or 

the Bank, whether by their absorption with any other body or corporation or otherwise, 

shall not in any way or manner affect the liability or obligation of the Bank under this 

Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 

proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance 

Payment or to extend the time or period of its repayment or to postpone for anytime, and 

from time to time, any of the rights and powers exercisable by the Authority against the 

Contractor, and either to enforce or forbear from enforcing any of the terms and 

conditions contained in the Agreement and/or the securities available to the Authority, 

and the Bank shall not be released from its liability and obligation under these presents 

by any exercise by the Authority of the liberty with reference to the matters aforesaid or 

by reason of time being given to the Contractor or any other forbearance, indulgence, 

actor omission on the part of the Authority or of any other matter or thing whatsoever 

which under any law relating to sureties and guarantors would but for this provision have 

the effect of releasing the Bank from its liability and obligation under this Guarantee and 

the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Authority in respect of or relating to the 

Advance Payment. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 

for the period specified in paragraph 8 below and unless a demand or claim in writing is 

made by the Authority on the Bank under this Guarantee all rights of the Authority under 
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this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder. 

8. The Guarantee shall cease to be in force and effect on $ unless a demand or claim under 

this Guarantee is made in writing on or before the aforesaid date, the Bank shall be 

discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it has 

the power to issue this Guarantee and the undersigned has full powers to do so on behalf 

of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been 

duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 

by post it shall be deemed to have been given at the time when it ought to have been 

delivered in due course of post and in providing such notice when given by post it shall 

be sufficient to prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 

effect upto the date specified in paragraph 8 above or utilities released earlier by the 

Authority pursuant to the provisions of the Agreement. 

 

 

Signed and sealed this ………. day of ………..., 20……… at ………... 

 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the Bank by: 

 

 

(Signature) (Name) 

(Designation) (Code Number) 

(Address) 

 

NOTES: 

1. The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

 

2. The address, telephone number and other details of the head office of the Bank as well as 

of issuing branch should be mentioned on the covering letter of issuing branch. 

 

3. Bank Details of Bhagalpur Smart City Limited for SFMS Purpose- 

Account Name- Bhagalpur Smart City Limited 

Account No.- 10010100016089 

IFSC Code- BARB0BHAGAL 
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SCHEDULE – C 

 

 

DRAWINGS 

a) Drawings 

All drawings related to civil works shall be provided to the bidder by the Authority. All 

drawings are also available in Bhagalpur Smart City Limited website. 

(www.smartcitybhagalpur.org). 

b) Additional Drawings 

All drawings related to civil works shall be provided to the bidder by the Authority.   
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Annex – I 

(Schedule – C) 

 

List of Drawings 

 

 

Note: 1. All drawings related to civil works shall be provided to the bidder by the Authority. 

2.  All drawings are also available in Bhagalpur Smart City Limited website. 
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SCHEDULE – D 

 

 

PROJECT COMPLETION SCHEDULE 

 

1 Project Completion Schedule 

During Implementation period, the Contractor shall comply with the requirements set 

forth in this Schedule-I for each of the Project Milestones and the Scheduled Completion 

Date. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall 

notify the Authority of such compliance along with necessary particulars and the same 

should be approved in the following format by the Authority. 

 

2.0 Project Milestones: 

Sr. 

No. 
Milestone 

Financial 

Progress 

Time Allowed 

(from date of 

start)  

Amount to be with-held 

in case of non 

achievement of 

milestone 

1 Milestone 1 
1/8th (of 

whole work) 

1/4th (of whole 

work) 

In the event of not 

achieving 

the necessary progress 

as 

assessed from the 

running 

payments, 1% of the 

tendered 

value of work will be 

withheld 

for failure of each 

milestone. 

2 Milestone 2 
3/8th (of 

whole work) 

1/2th (of whole 

work) 

3 Milestone 3 
3/4th (of 

whole work) 

3/4th (of whole 

work) 
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2.1 As “Time is the essence of the Contract”. The Contractor shall be liable to pay to 

the Employer, the liquidated damages as per the following milestones: -  

 

 

The above rate of penalty shall be per day till the progress is covered proportionately. 

However, the Liquidated damages at milestone 1, 2, and 3 above will be returned to the 

Contractor in the case of the contractor’s progress matches his program of works in the 

following quarter of the contract period. Otherwise, the withheld amount will be forfeited.  

In no case the Liquidated damages levied as per milestone 4 will be refunded, irrespective 

of the fact of having been granted extension of time for such delay, unless such delay is 

beyond the control of the Contractor at any point of time. 

 

2.2 Payment Certificates 

• The Contractor shall submit to the Authority monthly payment invoices of the 

estimated value of the work completed less the cumulative amount certified 

previously. 

• The Authority’s Engineer shall check the Contractor’s itemized bills within 10 days 

and certify the amount to be paid to the Contractor. 

• The value of work executed shall be certified by the Engineer and approved by the 

Authority. 

 

2.3 Scheduled Completion Date 

• The Scheduled Completion Date shall be the 21 months from the date of agreement. 

• On or before the Scheduled Completion Date, the Contractor shall have completed 

construction in accordance with this Agreement. 

 

2.4 Extension of time 

• Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 

Completion Date, as the case may be, under and in accordance with the provisions of 

this Agreement, the Project Completion Schedule shall be deemed to have been 

amended accordingly. 

  

4 Milestone 4 Full Full 
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SCHEDULE – E 

 

TESTS ON COMPLETION 

 

1 Schedule for Tests 

1.1 The Contractor shall, no later than 30 (thirty) days prior to the likely completion of 

construction, notify the Authority’s Engineer and the Authority of its intent to subject the 

Project to Tests, and no later than 15 (fifteen) days prior to the actual date of Tests, furnish 

to the Authority’s Engineer and the Authority detailed inventory and particulars of all 

works and equipment forming part of Works. 

1.2 The Contractor shall notify the Authority’s Engineer of its readiness to subject the Tests 

at any time after 15 (fifteen) days from the date of such notice, and upon receipt of such 

notice, the Authority’s Engineer shall, in consultation with the Contractor, determine the 

date and time for each Test and notify the same to the Authority who may designate its 

representative to witness the Tests. The Authority’s Engineer shall thereupon conduct the 

Tests itself or cause any of the Tests to be conducted in accordance with Article 12 and 

this Schedule-J. 

 

2 Tests 

2.1 Visual and physical test: The Authority’s Engineer shall conduct a visual and physical 

check of implementing works to determine that all works and equipment forming part 

thereof conform to the provisions of this Agreement. The physical tests shall include 

[***]. 

2.2 Deleted. 

2.3 Deleted 

2.4 Other tests: The Authority’s Engineer may require the Contractor to carry out or cause to 

be carried additional tests, in accordance with Good Industry Practice, for determining 

the compliance of the Project with Specifications and Standards. 

2.5 Environmental audit: The Authority’s Engineer shall carry out a check to determine 

conformity of the Project with the environmental requirements set forth in Applicable 

Laws and Applicable Permits. 

2.6 Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried out, a safety 

audit to determine conformity of the Project with the safety requirements and Good 

Industry Practice. 

 

i. Agency for conducting Tests 

All Tests set forth in this Schedule-J shall be conducted by the Authority’s Engineer or 

such other agency or person as it may specify in consultation with the Authority. 

ii. Completion Certificate 

Upon successful completion of Tests, the Authority’s Engineer shall issue the Completion 

Certificate in accordance with the provisions of this RFP. 
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SCHEDULE – F 

PROVISIONAL CERTIFICATE 

 

1) I/We, …………………………. (Name of the Authority’s Engineer), acting as the 

Authority’s Engineer, under and in accordance with the Agreement dated……………. 

(the “Agreement”), for Modernization of Schhols (Phase-II) in Bhagalpur (the 

“Project”) (Name of Contractor), hereby certify that the Tests in accordance with Article 

12 of the Agreement have been undertaken to determine compliance of the Project with 

the provisions of the Agreement. 

2) Works that are in complete on account of Time Extension have been specified in the 

Punch List appended here to, and the Contractor has agreed and accepted that it shall 

complete all such works in the time and manner set forth in the Agreement. In addition, 

certain minor works are incomplete and these are not likely to cause material 

inconvenience to the Users of the Project or affect their safety. The Contractor has agreed 

and accepted that as a condition of this Provisional Certificate, it shall complete such 

minor works within 30 (thirty) days hereof. These minor works have also been specified 

in the aforesaid Punch List. 

3) In view of the foregoing, I/We am/are satisfied that the Project ………………can be 

safely and reliably placed in service of the Users thereof, and in terms of the Agreement, 

the Project is hereby provisionally declared fit for entry into operation on this the 

………… day of ………... 20…... 

 

 

 

 

 

 

 

 

ACCEPTED, SIGNED, SEALED 

AND DELIVERED 

 

ACCEPTED, SIGNED, SEALED 

AND DELIVERED 

For and on behalf of  For and on behalf of  

Contractor by:  Authority's Engineer by: 

Signature Signature 

Name & Designation Name & Designation 

Address Address 
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COMPLETION CERTIFICATE 

 

a) I/We, ...................................................... (Name of the Authority’s Engineer), acting as the 

Authority’s Engineer, under and in accordance with the Agreement dated………… (the 

“Agreement”), for Modernization of Schhols (Phase-II) in Bhagalpur (the “Project”)

 ............................................................... through……. 

 (Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the 

Agreement have been successfully undertaken to determine compliance of the Project 

with the provisions of the Agreement, and I/We am/are satisfied that the Project can be 

safely and reliably placed in service of the Users thereof. 

b) It is certified that, in terms of the aforesaid Agreement, all works forming part of Project 

have been completed, and the Project is hereby declared fit for entry into operation on 

this the ……… day of ……… 20…... 

 

 

 

SIGNED, SEALED AND DELIVERED  

 

For and on behalf of the Authority’s Engineer by: 

 

 

(Signature)  

 

 

(Name)  

 

 

(Designation) 

 

 

(Address) 
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SCHEDULE – G 

 

FORMS OF PAYMENT STATEMENTS 

 

1. Project Milestone 

Payment Certificates 

• The Contractor shall submit to the Authority monthly payment invoices of the 

estimated value of the work completed less the cumulative amount certified 

previously. 

• The Authority’s Engineer shall check the Contractor’s itemized bills within 15 days 

and certify the amount to be paid to the Contractor. 

• The value of work executed shall be certified by the Engineer and approved by the 

Authority. 

 

 Scheduled Completion Date 

• The Scheduled Completion Date shall be the 21 months from the notice to start the 

work. 

• On or before the Scheduled Completion Date, the Contractor shall have completed 

construction in accordance with this Agreement. 

 

Extension of time 

• Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 

Completion Date, as the case may be, under and in accordance with the provisions of 

this Agreement, the Project Completion Schedule shall be deemed to have been 

amended accordingly. 
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SCHEDULE – H 

 

INSURANCE 

 

1.0 Insurance during Construction Period 

1.1 The Contractor shall affect and maintain at its own cost, from the Appointed Date till the 

date of issue of the Completion Certificate, the following insurances for any loss or 

damage occurring on account of Non-Political Event of Force Majeure, malicious act, 

accidental damage, explosion, fire and terrorism: 

a) Insurance of Works, Plant and Materials and an additional sum of [15% (fifteen per cent)] 

of such replacement cost to cover any additional costs of and incidental to the rectification 

of loss or damage including professional fees and the cost of demolishing and removing 

any part of the Works and of removing debris of whatsoever nature; and 

b) insurance for the Contractor’s equipment and Documents brought onto the Site by the 

Contractor, for a sum sufficient to provide for their replacement at the Site. 

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the Authority and the 

Contractor against all loss or damage from any cause arising under paragraph 1.1 other 

than risks which are not insurable at commercial terms. 

2. Insurance for Contractor’s Defects Liability 

The Contractor shall affect and maintain insurance cover for the Works from the date of 

issue of the Completion Certificate until the end of the Defects Liability Period/Operation 

& Maintenance Period for any loss or damage for which the Contractor is liable and which 

arises from a cause occurring prior to the issue of the Completion Certificate. The 

Contractor shall also maintain other insurances for maximum sums as may be required 

under Applicable Laws and in accordance with Good Industry Practice. 

3. Insurance against injury to persons and damage to property 

3.1 The Contractor shall insure against its liability for any loss, damage, death or bodily 

injury, or damage to any property (except things insured under Paragraphs1 and 2 of this 

Schedule or to any person (except persons insured under RFP clause, which may arise 

out of the Contractor’s performance of this Agreement. This insurance shall be for a limit 

per occurrence of not less than the amount specified below with no limit on the number 

of occurrences. 

 The insurance cover shall be not less than estimated cost. 

3.2 The insurance shall be extended to cover liability for all loss and damage to the 

Authority’s property arising out of the Contractor’s performance of this Agreement 

excluding: 

 The Authority’s right to have the construction works executed on, over, under, in or 

through any land, and to occupy this land for the Works; and damage which is an 

unavoidable result of the Contractor’s obligations to execute the Works. 

4 Insurance to be in joint names 

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor 

and the Authority. 
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SECTION - 5 

 

 

 

SECTION 5: SPECIAL CONDITIONS OF CONTRACT 
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5.1 General: The special conditions are supplementary instructions to the tenders and shall 

form part of the contract. 

5.2 Drawing: All Drawings/Layout plans provided by the Authority. The Bidder will submit 

the detailed Contract execution plan within 15 days from date of issuing Work Order or 

Agreement whichever is earlier. The same shall be reviewed and approved by BSCL or 

the PDMC. These 15 days period is included in stipulated time of Contract Period. 

Development of Modernisation of Schools (Phase-II) Network, Bhagalpur shall be 

carried out as per the drawings provided by BSCL. 

5.3 Data to be furnished by the Bidder: The Bidder shall submit the following information 

to BSCL: 

Proposed constructions Programme and time schedule showing sequence of operations 

within 15 days of receipt of notice to proceed with the work in pursuance of the conditions 

of contract. 

5.4 Action when the progress of any item of work is unsatisfactory: If the progress of an 

item of work during construction, which is important for timely completion of work is 

unsatisfactory, BSCL shall not withstanding that the general progress of work is 

satisfactory, after giving the Bidder 15 days’ notice in writing get the said work executed 

by employing other means including other labour / Bidder etc. and the Bidder will have 

no claim for compensation for any loss sustained by him owing to such action. 

5.5 In case if any of the works under this contract are found unsatisfactorily by BSCL, the 

BSCL shall either request the bidder to rectify the defect immediately or at his discretion 

may have it done by others (vendor or contractor) and deduct the actual amount incurred 

as per market rate plus 15 % extra incurred in such works from the bidders. 

5.6 Inspection and Tests: Except as otherwise provided in here of all material and 

workmanship if not otherwise designated by the specifications shall be subject to 

inspection, examination and test by BSCL at any and all times during manufacture and/or 

construction and at any/all places where such manufacture or constructions are carried 

on. The BSCL shall have the right to reject defective materials and workmanship or 

require its corrections. Rejected workmanship shall be satisfactorily replaced with the 

proper material without charge thereof and the Bidder shall properly segregate and 

remove the rejected material from the premises. If the Bidder fails to proceed at once with 

the replacement of the rejected material and/or the construction of defective workmanship 

BSCL may replace such material and/or correct such workmanship and charge the cost 

thereof to the Bidder. 

The Bidder shall be liable for replacement of defective work up to the time of completion 

of Operation & Maintenance Period in accordance with the conditions of contract of all 

work to be done under the contract. The Bidder shall furnish promptly without additional 

charge all facilities, labour and material necessary for the safe and convenient inspection 

and tests that may be required by BSCL. All inspections and tests by the departments 

shall be performed in such a manner as to not unnecessarily delay the work. Special full 

size and performance test shall be charged with any additional cost of inspection when 

materials and workmanship are not kept ready by the Bidder at the time of inspection. 

5.7 Removal of temporary work, Plant & Surplus materials: Prior to final acceptance of 

the completed work, but excepting as otherwise expressly directed or permitted in 
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writing, the Bidder shall, at his own expenses remove from the site and dispose of all the 

temporary structures including buildings, all plant and surplus materials, and all rubbish 

and debris for which he is responsible to the satisfaction of BSCL. 

5.8 Possession prior to completion: BSCL shall have the right to take possession of or use 

any completed part of the work. Such possession or use shall not be deemed as an 

acceptance of any work not completed in accordance with the contract. 

5.9 Damage to works: The works whether fully completed or incomplete, all the materials, 

machinery, plants, tools, temporary building and other things connected there with shall 

remain at the risk and in the sole charge of the Bidder until the completed work has been 

delivered to BSCL and till completion certificate has been obtained from BSCL. Until 

such delivery of the completed work, the Bidder shall at his own cost take all precautions 

reasonably to keep all the aforesaid works, materials, machinery, plants, temporary 

buildings and other things connected there with free from any loss, damages and in the 

event of the same or any part thereof being lost or damaged, he shall forth with reinstate 

and make good such loss or damages at his own cost. 

5.10 Examination and tests on completions: On the completion of the work and not later 

than three months thereafter, BSCL shall make such examination and tests of the work as 

may then seem to him to be possible, necessary or desirable, and the Bidder shall furnish 

free of cost any materials and labour which may be necessary thereof and shall facilitate 

in every way all operations required by BSCL, in making examination and tests. 

5.11 Climatic Conditions: BSCL may order the Bidder to suspend any work that may be 

subject to damage by climatic conditions and no claims of the Bidder will be entertained 

by the department on this account. 

5.12 As per the Ministry of Environment and Forest Guidelines 2010 and Ministry of Urban 

Development notifications, the Site area shall be protected from dust by fixing Green 

Fencing around the Construction site area. 

The Contractor is instructed to strictly adhere to the following at his own cost. 

a) Supply and Fixing Green barriers and wind breaking walls around their sites. 

b) Cover tarpaulin on scaffolding around area of construction, 

c) Do not store construction material, particularly sand, on any part of the street, roads 

in any colony, 

d) Cordon the work area with proper fencing by other means with due consideration of 

safety of workers, public, etc. 

e) Dust emissions from construction site are controlled. 

f) Sprinklers should be compulsorily used at the site and Wet jets in grinding and stone 

cutting must be used. 

g) The work area shall be well illuminated during nights. 

 

5.13 Safety regulations: During the entire contract period, while carrying out this works 

indicated in this tender, the Bidder will ensure compliance of all safety regulations as 

provided in the Safety Code (Annexure - D). The bidder will be responsible for safety of 

the works. 

5.14 The Bidder will make his own arrangement: for supply of water, light & power for his 

works and labour camps etc.: The Bidder will make his own arrangement for supply of 
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water, light and power for his works and labour camps etc. BSCL will not entertain any 

claim what so ever for any failure or break down etc. in supply of to the Bidder. The 

Bidder will supply and fix his own tested meter of the approved make but the meter will 

be kept in the custody of the department. 

5.15 Interference with other Bidders: The Bidder must not interfere with other Bidders who 

may be employed simultaneously or otherwise by the department at the Site. He will at 

no time engage departmental labour or that of other Bidders without the written 

permission of BSCL. Bidder is fully responsible for cause of damages of the adjoining 

works of different works at site and the same cost of rectification of damages shall 

be recovered from the Bidder as per BSCL’s instructions. 

5.16 Regulations and bye laws: The Bidder shall conform to the regulations, bye-laws any 

other statutory rules made by any local authorities or by the Government and shall protect 

and indemnify BSCL, against any claim or liability arising from or based on the violation 

of any such laws, safety, theft, ordinance, regulation, orders, decrees etc. 

5.17 Site Order Book: A site order book shall be kept in the site of the work. As far as possible 

all orders regarding the works are to be entered in this book. All entries therein shall be 

signed by the BSCL or PDMC in direct charge of the work and the Bidder or his 

representatives. In the important cases the Senior Manager of BSCL will countersign the 

entries which the Bidders or his representative shall be bound to take note of all 

instructions meant for the Bidder as entered in the site order book without having to be 

called for separately to note them. BSCL shall submit periodically copies of the remarks 

of the site order book to the Senior Manager, BSCL for record and to the Bidder for 

compliance and report. 

5.18 Conversion of units: Whenever in the contract agreement dimensions and units have 

been expressed in F.P.S. system, the same will be converted in to metric system units by 

applying the standard conversion table of Indian Standard Institution so as to derive the 

corresponding figure arithmetically and the Bidder will have to accept the figures so 

derived without any claim or compensation whatsoever. 

5.19 Rights of other Bidders and persons: If, during the progress of the work covered by 

this contract, it is necessary for other Bidders or persons to do work in or about the site 

of work, the Bidder shall afford such facilities, as BSCL may require. 

5.20 Employment of technical persons: The Bidder shall employ or produce evidence of 

having in his employment of the qualified technical person as indicated in the RFP from 

the Institution recognized by the Government of Bihar / Govt. of Other State / Govt. of 

India. 

5.21 The above is the minimum requirement of Manpower. However, contractor shall access 

the actual requirement and deploy the necessary manpower. No extra cost will be paid 

for deployment of extra manpower if required. 

5.22 The technical staff shall be got approved in writing from BSCL (whose approval may be 

withdrawn any time) for supervision of works and to receive direction from the Engineer 

of the work on behalf of the contractor. The supervisory staff of the contractor will not 

be changed without the approval of BSCL. 

5.23 Bonus for early completion: In the event that the Project Completion Date occurs prior 

to the Scheduled Completion Date, the Contractor shall be entitled to receive a payment 
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of bonus equivalent to 1% (one percent) of the Contract Price per month computed on per 

day basis, shall be payable to the contractor subject to a maximum of 5% (five per cent) 

of the Contract Price. Provided, however, that the payment of bonus, if any, shall be made 

only after the issue of the Completion Certificate.  
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Additional Special Conditions 

1. Contractor is advised to read carefully all chapters and give complete information 

regarding his proposals, substantiating the same with calculations, drawings literature, 

with clear reference to any standards adopted (which are not mentioned in the tender), in 

such manner that there is no ambiguity or nothing is left to chance. All relevant 

information, so as to make the proposal understandable shall be given. Vague remarks 

and remarks like “will be given later” are not acceptable. If in the opinion of BSCL, the 

proposal is grossly incomplete, this will form sufficient reason for complete rejection of 

the tender on technical grounds. 

2. Contractor shall note that this is an Item rate tender. The bidder shall give rate for 

complete work. However, his proposals are subject to scrutiny and approval for unit wise 

/ sub-unit wise progressive payments by the competent authority. He shall therefore take 

utmost precaution to offer very standard equipment manufactured by only reputed 

manufacturers (wherever the makes are specified, the same shall be offered). However, 

the bidder should note that after the tenders are opened, all modifications, corrections, 

changes should be carried out entirely to the satisfaction of BSCL at no extra cost to 

BSCL. The contractor shall not be allowed to change the price quoted. 

3. All the equipment installed shall be thoroughly tested at the time of commissioning of the 

plant and all initial defects shall be rectified to the entire satisfaction of the engineer. 

Damaged or non-working parts shall be replaced at no extra cost to BSCL. 

4. Training of the BSCL, staff before Handling over the Equipment/Instruments. As 

there is fair amount of automation specified, there will be very large number of small 

components, which form units of equipment. In order that the BSCL staff engaged on 

operations and maintenance becomes proficient in understanding and handling the 

equipment correctly, the contractor will have to organize training programme in the 

manufacturers’ shops as well as on site during actual operation of the plant. For this 

purpose, he will have to employ suitably qualified, trained personnel to carry out this 

training. The training period is for 7 days after commissioning of the plant or for such 

extra period before commissioning in the workshops. A mutually agreed programme shall 

be formulated during the execution, which will be binding on the contractor. 

5. Third Party Inspection: BSCL reserves the right to appoint any organization/ institution 

for checking of design, & quality & quantity checks of works at least 5% of total 

frequency during the contract & no additional cost shall be payable by BSCL on this 

account. 

6. The overall development of site at which processing sheds shall be constructed inclusive 

of roads, horticulture, lights and other utilities services such as water supply, sewerage, 

drainage etc. shall be provided by contractor agency as per drawings approved by BSCL 

if required. 

7. The Bidder shall liable for all statutory clearances inclusive from Bihar Pollution Control 

Board for execution and till operation period. 

8. Bidder shall liable to all consequences arising there upon. 

9. During the Construction Period, the Contractor shall maintain, at its cost, the Project Site 

and the assets thereon so that the traffic and commercial worthiness and safety thereof 

are at not immaterially inferior as compared to their condition 7 (seven) days prior to the 
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date of this Agreement, and shall undertake the necessary repair and maintenance works 

for this purpose. 

10. The Construction work shall be executed by the bidder strictly as per technical 

specification/as per standard work manual of state & central govt. In case of ambiguity 

or dispute arises, Building Construction Department (BCD) specification will prevail 

over. 

11. The bidder shall strictly abide the General Conditions of contract and Special Conditions 

of Contract of the RFP document. In no case, the bidder may violate the above conditions 

and no amendments should be made in the GCC or SCC. 

12. In case of arbitration or dispute of the Contract, the Hon’ble High court of Patna, Bihar 

is the Jurisdiction. 

13. The RFP document shall form part of Contract Agreement. The bidder should download 

all pages of the RFP document and must sign all pages (authorized signatory of the 

Contract agency) before uploading the RFP document in the www.eproc2.bihar.gov.in 

portal 

  

http://www.eproc2.bihar./
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SECTION 6 

CONTRACT DATA 
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CONTRACT DATA 

 

Clause Reference With respect to Section 4. 

 

Items marked “N/A” do not apply in this contract. 

 

Name: BSCL. 

Addres: Municipal Corporation, Court Compound, Bhagalpur 

Name of Employer’s Representative: - Managing Director cum 

Chief Executive Officer, Bhagalpur Smart City Limited, 

Bhagalpur, Bihar. 

[ Cl.1.1 of ITB of Section - 2] 

 

The Engineer is To be Informed Later. 

The Dispute Review Expert will be Expert Mediator of the Govt. 

of India rules. 

[Cl. 9.1 of Article-09] 

 

The Operation and Maintenance Period for 5years. [ Cl. 10.87 to 10.94 of 

Article-10] 

The commencement date shall from the date of agreement  [GCC Cl. 50] 

The Intended Completion Date for the whole of the Works is 21 

months after agreement. For detail, refer Important Milestones 

[Cl 3.3 of Article -03] 

 

Mile Stone for physical works to be completed 12 Months from the start date  

Milestone 1 i.e. 25 % of work  03 months  

Milestone 2 i.e. 50 % of work  06 months  

Milestone 3 i.e. 75 % of work  09 months  

Milestone 4 i.e. 100 % of work  12 months  

The Site is located at Bhagalpur  [Cl.5.1 Article-05] 

The name and identification number of the Contract is As per NIT 

The work consists of Modernisation of Schools (Phase-II) under 

Smart City Mission in Bhagalpur, Bihar 

[Cl. 1 of ITB) 

The following documents also form part of the Contract [Cl.8 Section 2 ITB] 

The law which applies to the Contract is the law of Union of India [Cl.10.1 of Article -10] 

The language of the Contract documents is English [Cl.10.12 of Article -10] 

The limit of sub-contracting N/A 

The Schedule of Key Personnel [Annexure – II of ITB of 

Section 2] 

The minimum insurance cover for physical property, injury and 

death is Rs.5 lakhs per occurrence with the number of occurrences 

limited to four. After each occurrence, contractor will pay 

additional premium necessary to make insurance valid for four 

occurrences always till Operation and Maintenance Period of the 

Project. 

[Cl. 44 of GCC] 

The Site Possession Dates shall be 15 days after the issue of LoA. [Cl.10.35 of Article 10] 

The period for submission of the programme for approval of 

Engineer shall be 30 days from the appointed date 

[Cl.10.41 of Article 10] 
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 The currency of the Contract is Indian Rupees [Cl. 31.1 of Section-2 ITB[ 

Amount of liquidated damages for delay in Completion of works:  

In the event of not achieving the necessary progress as assessed 

from the running payments, 1% of the tendered value of work 

will be withheld for failure of each milestone. 

[Cl. 2 Of GCC] 

Maximum limit of liquidated damages for delay in completion of 

work is 10 per cent of the Initial Contract Price rounded off to the 

nearest thousand. 

[GCC Cl. 2] 

Amount of Bonus for early completion of whole of the works as 

per GCC 

[Cl. 5.23of Article 05] 

The amounts of the advance payment are: [ Cl .33 Section 2 of ITB & 

Cl. 10 B(ii) of GCC] 

Mobilization (Interest bearing) – 10% of the Contract price. On 

submission of unconditional Bank Guarantee. The contractor shall 

furnish part ‘Bank Guarantee’ of 110% of amount of advance 

Taken as Mobilization. 

The mobilization advance 

shall be released in two 

equal installments of 5% 

each.  

Repayment of advance payment for mobilization and equipment: 

The advance loan shall be repaid with percentage deductions from 

the interim payments certified by the Engineer under the Contract. 

Deductions shall commence in the next Interim Payment 

Certificate following that in which the total of all such payments 

to the Contractor has reached not less than 20 percent of the 

Contract Price or 6 (six) months from the date of payment of first 

installment of advance whichever period concludes earlier, and 

shall be made at the rate of 20 per cent of the amounts of all Interim 

Payment Certificates until such time as the loan has been repaid, 

always provided that the loan shall be completely repaid prior to 

the expiry of the original time for completion pursuant to RFP  

(Condition of Contract). In case non–achievement of milestone 

and accordingly non-production of running bills and consequently 

non-recovery of mobilization advance, the part Bank Guarantee 

(BG) against the Mobilization advance to that extent shall be 

forfeited. 

[Cl. 4.5 of Article & As per 

GCC] 

The Securities shall be for the following minimum amounts 

equivalent as a percentage of the Contract Price:  

Performance Security for 2% percent of contract price plus Rs… 

(to be decided after evaluation of the bid) as additional security in 

terms of RFP Clause 4.6) 

[Cl.4.1 & Cl.4.6 of Article 4] 

The percentage to apply to the value of the work not completed 

representing the Employer's additional cost for completing the 

Works. 

[GCC Cl.14(iii)of Section-4] 
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VOLUME-II 

 

 

 

 

 

 

 

SECTION 7 

 

 

TECHNICAL SPECIFICATIONS 
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Details of Materials and Specifications: 

1) Foundation & Plinth: RCC Column Structure of grade M25 or as per structural 
design/GFC drawing in PPC/PSC cement and Fe 500 TMT bars conforming to IS 
1786:2008 

2) Super Structure: RCC framed structure all column and beam with concrete of 
grade M25 or as per structural design/GFC drawing in PPC/PSC cement and 
reinforcement as per design for Fe 500 TMT bars conforming to IS 1786:2008 

3) Material of roof: fabricated corrugated roof/ Fabricated steel/ Fabricated fibre glass/ PVC sheet 

4) Chajja 75mm thick 0.6 m wide in RCC. 

5) Water Proofing: Water proofing with APP or fiber reinforced 
elastomeric liquid water proofing  membrane with acrylic polymers. 

6) Walls: A- class brick work in red brick in cement mortar 1:4. 

7) Plaster: 12mm thick 1:4 inside, 24mm thick 1:4 outside, 6mm thick 1:4 ceiling 

8) Flooring: 

a. Rooms: Vitrified tile flooring over flat brick soling 
as per design conforming to   IS:15622/ISO13006. 

b. Toilets, Laundry, Wash and Kitchen: Anti-skid floor tiles in 
Kitchen and Toilets/ baths conforming to IS:15622/ISO13006 on 
20 mm thick 1:4 cement mortar. 

c. Foyer, Waiting Hall, Dining hall, Corridor, Medical Shops 
and Staircase: 25 mm thick Kota stone laid in 20mm thick 1:4 
cement mortar. 

9) Wall Tile/Dado/Skirting in Kitchen, Toilet and Bath: 

a. Skirting:150mm skirting of same material as flooring, 

b. Dado: 600mm above kitchen counter, window sill and window 
side of ceramic glazed tile  in 1:3 cement mortar, 

c. Bath/Toilet: Ceramic glazed tile 2m from floor level for toilets and bath in 12mm thick 1:3            cement 
mortar. 

10) Doors: 

a. Frames: 

i. External Doors frame as per design in pressed 
steel door frames made of 1.60mm mild steel sheet 
conforming to IS 4351. 

ii. Internal Door Frame in 1 ½ inch/ 35 mm thick wood 
of Local wood, Subject to change on discretion to 
Second class Teak wood/ Sal wood/ Seasoned hollock 
wood/ Local wood. 
b. Door Shutter: Minimum 25 mm Thick (Internal Doors) and 
minimum 30mm Thick external Doors (Entry Doors) of first-class 
hard wood conforming to IS 4616 or IS 2202 subject to final 
approved design and execution. 
c. Paint: Two coats of enamel paint over one coat of wood primer of approved shade. 

11) Windows: Approved make, Aluminium Section with appropriate 
tubular section or Z section conforming to IS: 733 and IS: 1285 with 
powder coating of 50 microns, float glass panels of 4.0mm thickness, grill 
made of MS steel with 20mm X 6mm flat or 10mm square bar with 
18kg/sqm minimum as per design, with suitable coating of enamel paint 
and red oxide zinc chromate primer. 

12) Painting: 

a. Interior and ceiling: Surface smoothened with 2mm thick white 
wall putty, over it one coat of white cement primer, over it two coats 
of acrylic emulsion paint of approved shade. 

b. Exterior: Application of exterior acrylic smooth paint with silicone additives. 

13) Sanitary ware: 

a. Water closet: Vitreous white glazed earthen ware water 
closet (Indian/ European W.C. Pan) conforming to IS 7231 of 
approved make with china/Orissa pattern footrest (Indian 
W.C. pan) with P or S trap, plastic cistern of approved make and capacity.                                                                                 

Urinal: White vitreous china flatback urinal with standard flushing cister n and spray fittings                                                      

Wash Basin: White Vitreous glazed earthenware wash hand basin of approved make.                                                      

Washroom Fittings: fittings as per approved make of C.P. Brass 
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14) Water Supply: All internal water supply through PVC pipes and UPVC 
pipes wherever applicable as per design conforming to IS 4985-1978 Series 
IV. 

 

LANDSCAPING: Design, construct & develop Landscape for the schools 

comprising execution of Architectural, Landscape work (including Softscape / 

Horticulture and Hardscape) complete in all respect. The softscape works 

consist of works such as restoring top soil, excavation, site cleaning, Grading 

& drainages, mound & slope preparation, designing and planting shrub, trees 

& ground covers, designing and planting of lawn, dustbins, etc. as per the 

approved drawings by Employer. The hardscape works consist of Site leveling 

of entire pathway, demolition of existing elements, construction of new 

elements, Hardscape, pathways and sit-out spaces, dustbin, Painting of all the 

structure works etc. as per the approved drawings by Employer. Item complete 

in all respect to the satisfaction of Engineer in charge. 

 

Different varieties of plants and shrubs can be used to create a sense of aesthetics, sense of 

enclosure in some places, define boundaries etc. Large trees provide shade and also public 

sitting areas. Small shrubs can be used in buffer zones to create a separation between two 

different use areas like carriageway and footpath. 

 

4. Electrical Works & Technical Specifications: 

 

A. Street Light Poles with Led- 

a) The Octagonal Poles shall be designed to withstand the maximum wind speed as per IS 875. The 

top loading i.e., area and the weight of fixtures are to be considered to calculate maximum 

deflection of the pole and the same shall meet the requirement of BS: 5649 Part VI 1982.  

b) The pole shaft shall be made from sheet steel confirming to BSEN 10025. The pole shaft shall 

have octagonal cross section and shall be continuously tapered with single longitudinal welding. 

There shall not be any circumferential welding. The welding of pole shaft shall be done by 

Submerged Arc Welding (SAW) process.  

c) All octagonal pole shafts shall be provided with the rigid flange plate of suitable thickness (as per 

IS 2062) with provision for fixing 4 foundation bolts. This base plate shall be fillet welded to the 

pole shaft at two locations i.e., from inside and outside. 

d) The octagonal Poles shall have door of approximate 500 mm length at the elevation of 500 mm 

from the Base plate. The door shall be vandal resistance and shall be weather proof to ensure 

safety of inside connections. The door shall be flush with the exterior surface and shall have 

suitable locking arrangement. There shall also be suitable arrangement for the purpose of earthing. 

The pole shall be adequately strengthened at the location of the door to compensate for the loss 

in section. 

e) The looping box shall be provided with a suitable bus-bar arrangement to loop 2 to 3 cables of 

size 16sq.mm (max.) and MCB/6A fuse cut-out. A base plate 260x260x16mm (8mtr pole) 220 X 

220 X 12 mm (6mtr pole) shall be welded to the bottom of the pole. 

f) Octagonal Poles-HT Steel Conforming to grade S355JO.  

Base Plate - Fe 410 conforming to IS 226 / IS 2062  

Foundation Bolts -EN.8 grade 
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g) Galvanization-The poles shall be hot dip galvanized as per relevant Indian standards with average 

coating thickness of minimum 70 micron. The galvanizing shall be done in single dipping. 

h) The Octagonal Poles shall be suitable for bolting on a foundation with a set of four foundation 

bolts for greater rigidity. 

i) The pole shall be provided with necessary cross arm for mounting street light fitting. Both 

underground cable and GI earth wire shall be terminated at the terminal/ looping box in the 

looping zone. Further wiring to the light fixture shall be done with three core flexible copper wire 

(2core for power supply and third core for earthing). 

j) The brackets shall be made of specified size NB G.I heavy duty pipe with minimum1000 mm 

long, bent at an angle of 120 degree, with necessary holding brackets, hold fasts etc.   

k) The civil work for street light pole foundation forms a part of erection. 

l) Each street light pole may be provided with double coil earthing, using 15-metre-long GI wire 

wound to form 50mm diameter earth electrode and shall be connected to earthing stud of the pole. 

The earth electrode shall be buried up to a depth of 1.0m below ground level. 

m) Height of pole 8m/6m 

n) Luminaries’ arrangement: double arm, Staggered, Opposite Direction @ 20m c/c 

o) High Bright white power LED luminaries 

p) Degree of protection: IP67, IK08 

q) Luminaire shall carry minimum three years warranty or 50,000 hrs 

r) CRI shall be more than 70. 

s) Make: Philips/Crompton Greaves/Another makes or design approved by BSCL 

t) Compact in shape and size & Uniform light distribution 

u) The luminaries shall conform to IEC 60598/ IS:10322 

v) Operational temperature: -10C to +50C 

w) Luminaire Shall withstand surge protection up to 4 kV 

x) Colour temperature shall be as requires between 4000K-6500K. 

y) Note: Contractor should attach a warranty certificate of luminary for minimum 3 years. 

B. LED Lights-  

a) High Bright white power LED luminaries (natural daylight) 

b) Degree of protection: IP65(minimum)for outdoor, IP20(minimum) for indoor 

c) Luminaire shall carry minimum three years warranty or 50,000 hrs 

d) CRI shall be more than 70. 

e) Make: Philips/Crompton Greaves/Halonix/Syska/Surya/any another make approved by BSCL 

f) Compact in shape and size & Uniform light distribution 

g) The luminaries shall conform to IEC 60598/ IS:10322 

h) Operational temperature: -10C to +50C 

i) Luminaire Shall withstand surge protection up to 4 kV 

j) Colour temperature shall be as requires between 4000K-6500K 

k) Luminous >=110 Lumen/watt 

l) THD<=10% 

m) Power Factor>=0.95 

Note: -  

➢ Pole drawing along with details of baseplate, foundation bolts and foundation details (RCC) shall 

be submitted along with offer.  

1) Electricals’s materials whichever is used should conforms IS codes as well as Technical 
Specifications of that particular item. 
2) Material stock shall be inspected by the electrical engineer in charge prior to 
installation of electrical items. 
3) Design of any electrical equipment must be conformed from client before installation. 
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List of Approved Makes (CIVIL ITEMS) 

 

Sl. No. Description of Approved Material Approved Make 

1 (a) Cement (PPC/PSC) Ultratech (L&T) / Ambuja / ACC / Birla Gold 

/JK/ Nuvoco / Reliance 

1 (b) White Cement JK White / Birla White 

2. Reinforcement Steel SAIL / TISCON (TATA) / VIZAG (RINL) 

 / JINDAL 

3. Structural Steel SAIL / TISCON (TATA) / VIZAG (RINL) 

/ JINDAL 

4. Glazed Ceramic Tile KAJARIA / JOHNSON / SOMANI / CERA / 

Simpolo 

5. Ceramic Floor Tile KAJARIA / JOHNSON / SOMANI / CERA/ 

Simpolo / 

6. Vitrified Tile KAJARIA / JOHNSON / SOMANI / CERA / 

Simpolo  

7. Ply Wood, Shuttering Ply Conforming 

to IS 303-1989 / IS 4990- 1993 

M/s. Century Plyboards (I) Ltd. / M/s. Green 

Ply Industries Ltd. 

8. Fire Door Shakti Met-Door, Metaflex 

9 Rolling Shutter Bengal Rolling Shutter, ' Standard', 'Swastik', 

'Diana', 'Hercules', 

10. Stainless Steel Section SAIL/ TATA 

11. Stainless steel hardware for doors Dorma / Haffelle 

12 Glazing Saint Gobain / Asahi Float Glass Ltd / 

Hindustan Safety Glass Works Ltd. / Modi. 

13. Injection water proofing, Water 

Proofing coating, Water Repellents 

Conc., Admixtures, PVC, Plasticized 

membranes of water proofing 

Sika Qualcrete Ltd./ Structural Waterproofing 

Co./ Pidilite Industries Ltd./ Fosroc / BASF 

(The applicator has to be certified by the water 

proof vendor. 

14. Synthetic Enamel Paints, Distemper, 

Acrylic Emulsion Paints, Melamine 

Coating, Aliphatic Acrylate 

I.C.I (I) Ltd. / Berger Paints (I) Ltd. / Jenson& 

Nicholson (I) Ltd. / Asian Paints (I) Ltd. / 

FOSROC Chemicals (I) Pvt. Ltd. 

15. Flush door (Factory made) M/s. Century Plyboards (I) Ltd. / Green ply / 

Merino Industries 

16. Aluminium Sections and Extrusion 

shall conform IS:733-1983 and IS: 

1285-1975 

HINDALCO / JINDAL 

 

17. General Hardware  

 d. Latches, Hinges etc. GODREJ / DORMA / HAFFELLE 

 e. Locks, Flush Bolt GODREJ / DORMA / HAFFELLE 

 f. Handles GODREJ / DORMA / HAFFELLE 
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 g. Screw Nettlefold / GKW / ND 

 h. Door Closure GODREJ / DORMA / HAFFELLE 

 i. Floor Spring GODREJ / M/s. EVERITE Agencies Pvt. Ltd. 

/ M/s. Garnish 

 j. Aldron  ISI Marked 

 k. Tower Bolt  ISI Marked 

 l. PVC Buffer Block  ISI Marked 

 m. Door Stopper  ISI Marked 

18. n. Patch fittings for toughened glass  Dorma Systems 

19. Kota stone (Bluish grey/Green)  Premium 

20. Waterproof Adhesive for Tile/Slab 

fixing to wall or floor 

Terraco India (P) Ltd. / M/s. Pidilite Industries 

Ltd. / M/s. Roffe Construction Chemicals Pvt. 

Ltd. 

21. Sealant Rhodorsil-33, Pidiseal A-11 & B-11: M/s. 

Pidilite Industries Ltd., Techseal RDL-600, 

Techseal RDL- 940, Techseal RDL-1000: M/s. 

Choksey Chemical (P) Ltd. Roffseal: M/s. 

Roffe Construction Chemicals Pvt. Ltd. or 

Fosroc., SikkPolysulphide/ Dr. Fixit Pidiseal 

PS (42 P) MYK. 

21. Tile Jointing Materials ―Rainbow Tile Mate– HD‖ (M/s. Roffe 

construction Chemicals Pvt. Ltd.). 

―Terragrout‖ (M/s. Terraco India (P) Ltd. or 

Fosroc 

22. Decorative Ply (Teak / Cedar / 

Mahegony / Walnut Veneer) 

M/s. Century Plyboards (I)Ltd./ 

GREENPLY 

23. Cement Based or Exterior Textured 

Paint 

 ICI (I) Ltd / Asian Paints / Berger Paint (I) 

Ltd./ Jenson & Nicholson 

24. Vitrified tiles Varmora/Jhonson & Jhonson 

25. Glass Mosaic tiles Shon, Kent, Bisazza 

26. Glassforstructuralglazing&canopy 

(Coloured Reflective Toughened Glass) 

Saint Gobain / Hindustan Pilkington/ Ashai 

float glass. 

27. Silicone Sealant GE/Dow Corning 

28. Aluminium composite panel Alucobond/Aludecor/Alstrong 

29. MS Conduit pipe TATA /BEC /SUPREME/Anchor 

30. PVC Conduit pipe Havells/Bajaj/Anchor 
 

31. Pre- Constructional Anti- 

Termite (Chloropyriphos, 

Imidaclorapid) 

Bayer-premise- SC (30.5%)/Pest Control India 

or approved by Engineer-in- charge 

32. Cement Primer ICI/BERGER/ASIANPAINTS/JENSON& 
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NICHOLSON 

33. Textured Paint ICI/BERGER/ASIANPAINTS/JENSON& 

NICHOLSON 

34. Waterproofing acrylic emulsion 

exterior grade paint 

ICI/BERGER/ASIANPAINTS/JENSON& 

NICHOLSON 

35. Acrylic Polymer waterproofing coat SIKA/FOSROC/PIDILITE/ROFFE/BASF 

36. Expanding grout admixture SIKA/FOSROC/PIDILITE/ROFFE/BASF 

37. Integral waterproofing compound SIKA / FOSROC / PIDILITE / ROFFE 

38. Waterproofing admixture SIKA / FOSROC / PIDILITE / ROFFE 

39. Plasticizer SIKA / FOSROC / PIDILITE / ROFFE 

40. APP Modified Bituminious membrane SIKA / FOSROC / PIDILITE / ROFFE 

41. Aluminium anodized louver HUNTER DOUGLAS 

42. Structural glazing JINDAL/HINDALCO 

43. Stainless steel handrail with balluster GODREJ / DLINE 

44. Floor hardener Ironite/ Feronite 
 

 

WATER SUPPLY, SEWERAGE & DRAINAGE 

 

Sl. 

No. 

 

Description of Approved Material 

 

Approved Brand / Manufacturer 

1. G.I. Pipes - medium class (As per 

15- 1239, P - I) 

TATA/JINDAL 

 

2. G.I. Pipe fittings (as perIS-1239, P - 

II); of material with Galvanised Cast 

Iron Fillings, with material code 

conforming to IS- 1879 

HB'/ "NB' /"ZOLOTO"/Leader / "JSI" 

fittings ISI approved Heavy duty. 

 

3. C.P. on brass fittings  

 CP Bib cock JAQUAR-Continental /CERA /ESSCO‗- 

Delux ‘or ‗sumthingspecial ‘/ 

Marc‖/―Hindware‖ or as approved by 

ENGINEER-IN-CHARGE 

 CP 'Long Nose' /or' Long Body' Bib 

cock 

- Do - 

 CP Angle valve - Do - 

 CP 'Concealed' Stop cock 'Heavy' 

type with adjustable CP wall Flange 

- Do - 

  

 CP Shower Rose - Do - 

4. Bronze /Gun metal-body―Pressure- 

Release valve with threaded 

screwed ends, class (PN-1.0) / or 

(PN-1.6) class 

―Zoloto‖-1040A/Leader‖/―Sant‖/―Neta 
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5. Gun metal body Ball Float valve 

with PVC (High pressure) Ball 

Float 

Zoloto / Leader/ Sant / Neta 

6. 15 mm dia. PVC Connector pipe 

with Symet nuts at both ends (for 

Wash Basin Pillar tap &W.C. & 

Urinal - Cistern connections) 

PRAYAGoras approved by ENGINEER-IN- 

CHARGE 

 

7. 
Wall Outlet Connection Flexible 

Pipe -15mm dia "Jaquar" / ―Essco‖/ ―Hindware‖  

8. 
Bronze /Gun metal-body Gate valve 
with threaded screwed ends, 

"Non- rising Spindle" type (PN-
1.0)/or(PN-1.6) class 

Sant/ 
―Leader‖ / ―Zoloto‖-for bronze 
body /―Neta‖ / SBM – ―Peglar‖ 

type 

 

9. 

Bronze -body Globe valve with 

'BSPT(F), threaded screwed ends, 

"Non- rising Spindle" type (PN-1.0) 

(PN- 1.6) class 

 

Valves of' Zoloto, or 'Sant' or as approved by 

ENGINEER-IN-CHARGE 

10. CI body Gate /Sluice valve with 

flanged ends rising Spindle" type 

(PN- 1.0) / or (PN-1.6) class 

Sant/ Zoloto/Leader / Hawa 

11. Pump for water supply. 
'Willo'/KSB /CRI/Grundfos/DP pump 

12. CP Urinal Spreader- 15mm (for 

Urinals only) 

forallToilets: -Hindware/"Parryware"oras 
approved by ENGINEER-IN-CHARGE. 

13. 
Soil, waste & vent pipes / and Pipe 

Fittings &Specials: - C.I. Centri cast 
(as per 15- 3989) 

'NECO' / 'HEPCO' / 'KAPILANSH DHATU 

UDYOG (P) L 
TD.' 

14. C.P. on brass fittings 
JAQUAR/ESSCO‗-Delux ‘/Marc /Hindware 

/CERA/ 

15. 
C.P. on brass fittings C.P. Waste 
Coupling, ii) C.P. Bottle Trap, iii) 
C.P Robe Hook, iv) C.P. Towel 
Rail. v) CP Two-way Bib Tap 

JAQUAR/ESSCO‗-Delux ‘/Marc/ Hindware 
/CERA 

16. CP Toil. Paper Holder - Do - 

17. CP Towel Ring - Do - 

18. CP Soap Dish Holder - Do- 

19. Trap with CP Bottle wall connection 

Pipe 

- Do- 

20. Sanitary Fixtures & Fittings  

 CP Robe Hooks - Do- 

 CP "Two-way" Bib cock - Do- 

 CP Shower Rose - Do- 

21. 
Rigid PVC (Concealed) Waste 

pipe, (as per ASTM D 1785)- 
(concealed or exposed) 

Supreme / Oriplast / Finolex/ Utkarsh 
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22. 
Rain Water Pipe Fittings: - 'Sand 

cast Iron' - "SWR" class, as per (IS: 
1792) 

DO 

23. 
Salem ‘Stainless Steel Sink as per 

AISI 304 (18/8) conforming to I.S.- 
13983 

"Hindware" "Hafele" '''Nirali’, 'Parryware' 

24. 
Stone- Ware Pipes, and S.W. Pipe 

Fittings Sonali / GINNI / NIRALI / Hind 

25. 
C. I. Manhole Cover (I.S. - 1726) 

- "Medium" or "Heavy" Grade' 
(Light duty only on Oil/Grease 

Chamber) Trap 

NECO' / 'HEPCO'/ Swastika / BPL ‘/ 
BIC. 

 

26. 

NP-2 class R.C.C. Pipes and Pipe 

Fittings (i.e., RCC Collars etc.) 
Eastern Industries Spuncrete / ‗West Bengal 

Concrete (P)Ltd. /HINDUSTAN / 

SUR/or equivalent ISI approved Make. 

27. Stone- Ware Gully Trap 
Sonali / GINNI / NIRALI / Hind / or 

equivalent ISI approved make. 

28. 
C.I. Grating- (Over CatchPit Yard 

Gully Chamber), (I.S. - 
"Medium"or 1726) "Heavy" Grade 

NECO' 
Dhatu 
Udyog 

/'HEPCO'/BPL/Kapilansh 

29. 
Rain Harvesting Pump/ 

Agriculture Pump of required 
capacity 

'Willo'/ KSB / CRI / Grundfos‖/ DP pumps/ 

30. 
"Enclosed" Analogue type Water 

Meter ("Bulk" Type), conforming to 
IS- 2373 with Calibration 

Certificate, including all necessary 
accessories 

"Dashmesh" / 'Kaycee" / "Capstan"/ Kent. 

31. 
Bronze body "Parallel Slide" 
'Blow-off valve ("Spring loaded, 
blow-off pressure sellable" type), 

with flanged ends, also with 
matching Flanges (PN-1.0) / or (PN- 

1.6) class 

Zoloto/ Sant –make / Leader. 

32. Air-Release Valve Bronze body 
"Parallel Slide" 'Blow-off valve 

("Spring loaded, blow-off pressure 
sellable" type), with flanged ends, 
also with matching Flanges (PN-

1.0) / or (PN-1.6) class 

Zoloto / Sant –make / Leader. 

 Bronze/Gunmetal-bodyBallvalve 
with 'BSPT(F), threaded screwed 

ends, "quarter turn Leveroperated" 
type (PN-1)/or (pN- 1.6) class 

Valves of Bronze body: -'Leader', 'Zoloto' – 
Metal only: - Sant make / Leader. 

 
33. 

Gaskets-CAF 'Full face' conforming 
to IS- 2712, Gr.- C; (3mm thick) "Klinger" / "Permanite" / "Champion". 

34. 
CPVC and uPVC and HDPE pipe 

including fittings Ori-Plast /Suprim/Alom 

35. 
Pressure Reducing Valve , 

Blow-off VALVE: Bronze / Gun 
metal Body, Bronze/Gun metal 

Body, Non- Return Valve (N.R.V): 
C.I. Body 

Zoloto, / "Sant" / ―Leader / ―Amco/ 
―Hawa) 

 

36.  Sanitary wares (Vitreous 

chinaware): - i) W.C. - (Indian type/ 

European Type) – with 'S' / 'P' - 

Trap - Floor mounted type, without 

PVC Flushing Cistern ii) Wash

Hindware, / ―Parryware/ ―CERA / 

KOHLER 
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38. W.C.: - Floor mounted"Pedestal" 
type- W.C. - 

'Hindware- /'Parryware'/'Cera' 

39. Wash Basin 'Hindware- /'Parryware'/ 'Cera' 

40. For WC flushing: - PVC 'Low-level' 

"Dual- Flush" Cistern 

Hindware "SLEEK" or equivalent 
Parryware or'Cera' Model. 

 

 

ELECTRICAL & ELECTRONICS ITEMS 

 

Sl. ITEM APPROVED MAKES 

1 Diesel engine 
CUMMINS / CATERPILLAR / 

KIRLOSKAR/MAHINDRA/EICHER 

2 Alternator KIRLOSKAR / STAMFORD / AREVA 

3 
LT Cable termination 
materials 

DOWELLS / COMET / LOTUS 

4 Air Circuit Breaker SCHNEIDER / ABB / L&T 

5 
MCCB / 
Contactor/RCCB 

SCHNEIDER / ABB / L&T/HAVELLS 
/HPL/STANDARD/LEGRAND/C&S/POLYCAB 

7 
MCB/MCB 
DB’S/ISOLATOR 

SCHNEIDER / ABB / 
L&T/HAVELLS/STANDARD/LEGRAND/C&S/ 
POLYCAB/ANCHOR(UNO) 

8 Power Factor 
Correction Relay SCHNEIDER / / L&T/EPCOS/ABB 

   

9 
Power Factor 
Correction Capacitors 

SCHNEIDER / EPCOS / L&T/ABB 

10 Relays SCHNEIDER / SIEMENS / L&T/ABB 

11 Meters SCHNEIDER /ENERCON/ AEI/SECURE 

12 
Ammeter/Voltmeter 
selector switch 

L&T/ KAYCEE / SALZER 

13 Indicating Lamp 
SCHNEIDER /SIEMENS/VAISHNO/ 

L&T/HAVELLS/ANCHOR 

14 
Push Buttons / 
Indicating Lamps 

SCHNEIDER /L & T (RISHAB) / SIEMENS 

15 C.T/P. T KAPPA / AUTOMATIC ELECTRIC / BCH 

 Basins - "Flat-back" type 

rectangular pattern with ―Essco‖ 

CP Pillar Tap / or ―Swan neck‖ 

type Mixer iii) Urinal - Flat back 

"Small" with CP Spreader, CP 

Waste coupling, CP Bottle Traps 

with waste pipes 

 37. Wall Mirror 
6mm thick 'Modiguard' / 'Ashai' / or 

equivalent as approved by ENGINEER-IN-
CHARGE, with 12mm thick hard-board 

backing 
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16 
L. T. Power, control and 
signal cable 

HAVELLS / KEI / CRYSTAL/POLYCAB/TRANSRAIL 

17 Insulated Cu. Wires HAVELLS/KEI/POLYCAB/TRANSRAIL/BENTEC 

18 

 

Insulated aluminium 

wires 
CAPITAL/HARSON/POLYCAB/BENTEC 

19 
M.S. Conduit & 

ACCESSORIES 
JINDAL / TATA / GST 

20 
PVC conduit & 

Accessories 
ANCHOR /POLYCAB/AKG 

21 
Industrial Power Socket 

Outlets 
SCHNEIDER / ABB / L&T/HAVELLS/BENTEC 

22 Pole Bajaj/Crompton/Transrail 

23 
Desktop & Computers 

with all accessories 
HP/ Dell 

 

FIREFIGHTING MAKES 

Sl. 

No. 

Description of Approved 

Material/Item 

 

Approved Make 

19 Fire Extinguishers 

D.C.P.-5Kg. -includingMSfastening 

Clamps for mounting on walls/columns 

CO2 4.5 Kg. - including MS fastening 

Clamps for mounting on walls/columns 

Water CO2 including MS fastening 

Clamps for mounting on 

walls / columns A B C – Powder type 

(Mono Ammonium Phosphate base) – 

including MS fastening Clamps for 

mounting on walls/columns 

Fireshield /Protector/ /Surex /Minimax-all 

ISI Approved 

 

Note: - 

• All material must conform to relevant BIS specifications. 

• In case of any work where no such specification is defined work shall be 

carried out as per standard work manual of state and central govt. 

• The Warranty/Guarantee period for all non civil items (i.e., lights, fixtures, 

wooden items, all MEP work) will be given by contractor to BSCL for 

minimum 2 years. 

• All material should be used after prior approval from BSCL. 

• All Test Report must be of from any Govt. accrediated body like NABL & 

be submitted before installation. 

• Anti-termite treatment must be conducted among all School. 
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SECTION-8  

FORM OF BID 
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FORM OF BID 

 

 

 

 

Description of the Works: 

 

 

 

 

 

 

BID 

 

To : 

 

Address: 

 

1.0  We offer to execute the Modernization of Schhols (Phase-II) under Smart City Mission 

in Bhagalpur, Bihar described above and remedy any defects therein in conformity with 

the Conditions of Contract, specification, drawings (Concept layout), Price Bid (Item rate 

format) and Addenda along with reply to the pre-bid queries. 

2.0  We undertake, if our Bid is accepted, to commence the Works as soon as is reason-ably 

possible after the receipt of the Engineer's notice to commence, and to complete the whole 

of the Works comprised in the Contract within the time stated in the document. 

3.0  We agree to abide by this Bid for the period of ………days from the date fixed for 

receiving the same, and it shall remain binding upon us and may be accepted at any time 

before the expiration of that period. 

4.0  Unless and until a formal Agreement is prepared and executed this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 

5.0 We understand that you are not bound to accept the lowest or any tender you may receive. 

Dated this day of  

 

Signature in the capacity of duly authorized to sign bids for and on behalf of (In block 

capitals or typed) 

 

Address 

Witness 

Address   

Occupation   
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SECTION 9  

PRICE BID 
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PRICE BID 

Preamble 

 

1.0  The Bill of Quantities shall be read in conjunction with the Instructions to Bidders,  

              Conditions of Contract, Technical Specifications and Drawings. 

2.0  The quantities given in the Bill of Quantities are estimated and provisional, and are given 

to provide a common basis for bidding. The basis of payment will be the actual quantities 

of work ordered and carried out, as measured by the Contractor and verified by the 

Engineer and valued at the rates and prices tendered in the priced Bill of Quantities, where 

applicable, and otherwise at such rates and prices as the Engineer may fix within the terms 

of the Contract.  

3.0  The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it 

is otherwise provided under the Contract, include all constructional plant, labour, 

supervision, materials, erection, maintenance, insurance, profit, taxes and duties, together 

with all general risks, liabilities and obligations set out or implied in the Contract.  

4.0  The rates or prices shall be quoted entirely in Indian Currency.  

5.0  A rate or price shall be entered against each item in the Bill of Quantities, whether 

quantities are stated or not. The cost of Items against which the Contractor has failed to 

enter a rate or price shall be deemed to be covered by other rates and prices entered in the 

Bill of Quantities.  

6.0  The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no Items are pro vided the cost 

shall be deemed to be distributed among the rates and prices entered for the related Items 

of Work.  

7.0  General directions and descriptions of work and materials are not necessarily repeated or 

summarized in the Bill of Quantities. References to the relevant sections of the contract 

documentation shall be made before entering rates or prices against each item in the Bill 

of Quantities.  

8.0  The method of measurement of completed work for payment shall be in accordance with 

the specification for Road and Bridge Works published by the Ministry of Surface 

Transport (edition).  

9.0  Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause  

             27 of the Instructions to Bidders.  

10.0  Rock is defined as all materials which, in the opinion of the Engineer, require blasting, or 

the use of metal wedges and sledgehammers, or the use of compressed air drilling for its 

removal, and which cannot be extracted by ripping with a tractor of at least 150 kW with 

a single rear mounted heavy duty ripper.  

11.0 The rate quoted by bidder are inclusive of all cost, carriage of material, royality & other 

taxes in Price Bid. No extra payment should be made. 
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PRICE BID 

 

I/we hereby tender to execute the whole of the work described in the: 

 

Name of the Work: - Modernization of Schhols (Phase-II) under Smart City Mission 

in Bhagalpur, Bihar on Item Rate Basis. 
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PRICE BID FORMAT 

The price bid format is as per eproc2 website. 

Note: The rate quoted by bidder are inclusive of all cost, carriage of material, royality & other 

taxes in Price Bid. No extra payment should be made 

 

 

 

 

BILL OF QUANTITIES 

 

 
Sl. 
No. 

Description of Item (with brief 
specification and reference to 

book of specification) 

Quantity Unit Rate Amount 

In Figure In Words 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

As per Detailed BOQ 
Uploaded. 
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Bill of Quantities 

Name of Work:- Modernization of Schools 

(Phase-II) 

 

Marwari Pathshala 

SL. 

No. 
Description of Item Unit Qty.  

  CIVIL WORKS     

1 

Dismantling old plaster or skirting raking out joints, cleaning the surface for 

plaster including disposal of rubbish to the dumping ground within 50 metres 

lead.   

Sqm 1924 

2 

Internal Plaster     

12 mm cement plaster of mix      

1:3 (1 cement: 3 coarse sand) Sqm 1360 

3 

External plaster     

20 mm cement plaster of mix      

1: 4 (1 cement: 4 coarse sand) Sqm 581 

4 
Ceiling plaster 6 mm of mix     

1: 3 (1 cement: 3 coarse sand) Sqm 329 

5 
Removing white or colour wash by scrapping and sand paper in and preparing 

the surface smooth including necessary repair scratches etc complete.  
Sqm 6536 

6 
Providing and applying plaster of paris putty of 2 mm thickness over plastered 

surface to prepare the surface even and smooth complete.  
Sqm 1920 

7 

Finishing walls with textured exterrior paint of required shade:     

New work (two or more coats applied @ 3.28 litre/10 sq.m) over and including 

priming coat of exterrior primer applied @ 2.20 kg/10 sqm 
Sqm 1920 

8 

Finishing with Deluxe multi surface paint system for interriors and exterriors 

using Primer as per manufacturer's specifications 
    

Two or more coats applied on walls @ 1.25 litre/10 sqm over and including one 

coat of special primer applied @ 0.75 litre/10 sqm 
    

Interrior surfaces Sqm 4796 

9 
Hacking of cement concrete flooring including cleaning the surface complete as 

per direction of the E-I-C.  
Sqm 500 

10 

Cement concrete flooring 1:2:4 (1 cement : 2 coarse sand : 4 graded stone 

aggregate 20mm nominal size) finished with a floating coat of neat cement 

including cement slurry etc but excluding the cost of nosing of steps etc 

complete.  
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40 mm thick with 20 mm nominal size stone aggregate Sqm 591 

11 

Cement plaster skirting (upto 30 cm height) with cement mortar 1:3 (1 cement : 

3 coarse sand) finished with a floating coat of neat cement.  
    

18 mm thick Sqm 45 

12 

Providng and fixing panelling or panelling & glazing in panelled or panelled and 

glazed shutters for doors, windows and clerestory windows (Area of opening 

for panel inserts excluding portion inside grooves or rebates to be measured). 

Panelling for panelled or panelled and glazed shutters ( 25 to 40 mm thick) 

    

Kiln seasoned and chemically treated hollock wood for 40, 35, 30, 25 mm thick 

shutters 
Sqm 46 

13 
Renewing glass panes with wooden fillets wherever necessary     

Float glass panes of thickness 4 mm  Sqm 33 

14 

Chipping of unsound/weak concrete material from slabs, beams, columns etc 

with manual chisel and/or by standard power driven percussion type or of 

approved make including tapering of all edges, making square shoulder of 

cavities, including cleaning the exposed concrete surface and reinforcement 

with wire brushes etc and disposal of debris for all leads and lifts all complete 

as per direction of E-I-C.  

    

50 mm average thickness Sqm 133 

15 

Cleaning of reinforcement from rust from the reinforcing bars to give it a total 

rust free steel surface by using alkaline chemical rust remover of approved 

make with paint brush and removing loose particles after 24 hours of its 

application with wire brush and thoroughly washing with water and allowing it 

to dry, all complete as per direction of Engineer-in-charge.  

    

Bars upto 12 mm diameter M 705 

16 

Providing, mixing and applying bonding coat of approved adhesive on chipped 

portion of RCC as per specifications and directions of E-I-C complete in all 

respect.  

    

Epoxy bonding adhesive having coverage 2.20 sqm/kg of approved make.   Sqm 130 

17 
Welding by electric plant including transportation of electric welding plant at 

site etc. complete 
cm 5000 

18 

Centering and shuttering including strutting, propping etc and removal of form 

for: 
    

Foundations, footings, bases of columns etc for mass concrete Sqm 37 

Walls (any thickness) including attached pilasters, Buttresses, plinth and string 

courses etc.  
Sqm 56 

Columns, pillars, piers, Abutments, Posts, Struts Sqm 63 

Suspended floors, roofs, landings, balconies and access platform Sqm 150 

Shelves (Cast in situ) Sqm 3 

Lintels, beams, plinth beams, girders, bressumers and cantilevers Sqm 122 
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19 

Reinforced cement concrete work in wall (any thickness), including attached 

pillasters, buttresses, plinth and string courses, fillets, columns, pillars, piers, 

abutments, posts and struts etc upto floor five level excluding cost of centering, 

shuttering, finishing and reinforcement.  

    

1 : 1.5 : 3 (1 cement : 1.5 coarse sand : 3 graded stone aggregate 20 mm 

nominal size) 
Cum 16 

20 

Reinforcement for RCC work including straightening, cutting, bending, placing 

in position and binding all complete.  
    

Mild Steel - 6mm dia  kg 280 

Thermo Mechanically Treated bars TMTC-500 - 8 mm dia. kg 1730 

Thermo Mechanically Treated bars TMTC-500 - 10 mm dia. kg 560 

Thermo Mechanically Treated bars TMTC-500 - 12 mm dia. kg 2120 

Thermo Mechanically Treated bars TMTC-500 - 16 mm dia. kg 1340 

Thermo Mechanically Treated bars TMTC-500 - 20 mm dia. kg 280 

Thermo Mechanically Treated bars TMTC-500 - 25 mm dia. kg 280 

21 

Shotcreting RCC columns, beams, slabs etc in layers with approved design 

mix concrete having the minimum specified characteristic compressive 

strength (with ordinary portland cement, coarse sand and graded stone 

aggregate of 10 mm maximum size in proportion as per design criteria) 

including the cost of centering and shuttering, at edges and corners etc as 

directed by E-I-C.                                                                                          

Note: Rates shall include the providing necessary ground wires etc. The 

levelling gauges, if used shall be paid for separately. Payment under this item 

shall be made only after proper wet curing has been done and surface has 

been satisfactorily evaluated by sounding/tapping with a blunt metal 

instrument.    

    

50 mm thick in Grade M-25 with cement content not less than 330 kg per cum   
Sqm 130 

22 

Providing & applying integral crystalline slurry hydrophilic in nature for 

waterproofing treatment to the RCC structures like retaining wall of basement, 

water tank, roof slab, podiums, reservoirs, sewage & water treatment plants, 

tunnels/sub-way and bridge deck etc prepared by mixing in the ratio of 5:2 (5 

parts integral crystalline slurry : 2 parts water) for vertical surfaces and 3:1 (3 

parts integral crystalline slurry : 1 part water) for horizontal surfaces and 

applying the same from negative (internal) side with the help of synthetic fibre 

brush. The material shall meet the requirements as specified in ACI-212-3R-

2010 i.e by reducing permeability of concrete by more than 90% compared 

with controlled concrete as per DIN 1048 and resistant to 16 bar hydro-static 

pressure on negative side. The crystalline slurry shall be capable of self-

healing of cracks upto a width of 0.50mm. The work shall be carried out all 

complete as per specifications and directions of the E-I-C. The product 

performance shall carry guarantee for 10 years against any leakage.     

    

For vertical surface two coats @ 0.70 kg per sqm Sqm 56 

For horizontal surface one coat @ 1.10 kg per sqm Sqm 74 
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23 

Providing and laying in-situ seven course water proofing treatment with APP 

(Atactic Polypropylene) modified polymeric membrane over roof consisting of 

1st coat of bitumen primer @ 0.40 kg per sq.m, 2nd, 4th and 6th courses of 

bonding material @ 1.20 kg/sq.m, which shall consist of blown type bitumen of 

grade 85/25 conforming to IS: 702, 3rd & 5th layers of roofing membrane APP 

modified Polymeric membrane, 2.00 mm thick of 3.00 kg/sq.m weight 

consisting of five layers pre-fabricated with centre core as 100 micron 

HMHDPE film sandwitched on both sides with polymeric mix and the polymeric 

mix is protected on both sides with 20 micron HMHDPE film, 7th the topmost 

layer shall be finished with brick tiles of class designation 100 grouted with 

cement mortar 1:3 (1 cement : 3 fine sand) mixed with 2% integral water 

proofing compound by weight of cement over a 12 mm layer of cement mortar 

1:3 (1 cement : 3 fine sand) and finished neat which shall be paid for 

separately.  

Sqm 758 

24 

Applying priming coat     

With ready mixed zinc chromate yellow primer of approved brand and 

manufacture on steel galvanized iron / steel works 
Sqm 131 

With ready mixed zinc chromate yellow primer of approved brand and 

manufacture on steel works (2nd coat) 
Sqm 111 

25 

Painting with ready mixed paint of approved brand and manufacture in all shades 

to give an even shade 
    

Old steel work (one or more coats) Sqm 111 

26 
Brickwork in superstructure above plinth level upto floor five      

cement mortar 1:4 (1 cement : 4 coarse sand) Cum 105 

27 Galvanised steel barbed wire of 9.8 kg/100 metre 
quint

al 
0.4 

28 

Labour for fitting & fixing in barbed wire fencing in FOUR rows horizontal upto 

a height of 1.25 M and two diagonals including fixing the post in cement 

concrete at 2.5 m centres including cost of staples (but excluding the cost of 

cement concrete, angle, iron post, its cutting and making holes, nuts & bolts) 

all complete as per building specifications and as per direction of E/I.   

per 

metr

e 

400 

29 
Drilling 6 mm dia holes in MS angle iron for fixing of staples etc. as per building 

specifications and as per direction of E/I. 
each 161 

30 

Labour for cutting of MS angle iron post to required length, one end splitted, as 

fish tailed in a length of 150 mm complete as per building specifications and as 

per direction of E/I. 

each 161 

31 

Structural steel work in single section fixed without connecting plate including 

cutting, hoisting, fixing in position and applying a priming coat of approved 

steel primer all complete.  

kg 205 

32 

Providing & laying in position cement concrete of specified grade excluding the 

cost of centering & shuttering - all work upto plinth level.  
    

1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20 mm nominal 

size) 
Cum 3 

33 15 mm cement plaster on rough side of single or half brick wall of mix     
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1:4 (1 cement : 4 coarse sand) Sqm 403 

34 
15 mm cement plaster on rough side of single or half brick wall of mix     

 1:3 (1 cement: 3 coarse sand ) Sqm 33 

35 Neat cement punning Sqm 2 

36 
Colour washing such as green, blue or buff to give an even shade     

New work (two or more coats) with a base coat of whiting Sqm 561 

37 

Providing & fixing 1mm thick M.S sheet door with frame of 40x40x6mm angle 

iron and 3mm MS gusset plates at the junctions and corners, all necessary 

fittings complete including applying a priming coat of approved steel primer.   

    

Using M.S angle 40x40x6 mm for diagonal braces Sqm 20 

38 

Painting with ready mixed paint of approved brand and manufacture in all shades 

to give an even shade 
    

New steel work (two or more coats) Sqm 20 

39 

Installation of Acrylic Sheet based LED Board in aluminium frame with LED 

lighting and sheet design as per drawing on M.S angle section in concrete 

(1:2:4), including lighting, fixtures, connection all complete. 

Sqm 10 

40 

Earth work in excavation in foundation trenches or drains (not exceeding 1.5 m 

in width or 10 sqm on plan) including dressing of sides and ramming of 

bottoms, lift upto 1.5 m. including getting out the excavated soil and disposal of 

surplus excavated soil as directed, within a lead of 50 m. 

    

All kinds of soil. Cum 117 

41 

Filling available excavated earth (excluding rock) in trenches, plinth, sides of 

foundations etc. in layers not exceeding 20 cm in depth consolidating each 

deposited layer by ramming and watering lead 

Cum 56 

42 

Providing and laying in position cement concrete of specified grade exluding 

the cost of centring and shuttering - all work upto plinth level. 
    

1:3:6 (1 cement : 3 coarse sand : 6 graded stone aggregate 20 mm nominal 

size) 
Cum 24.3 

43 

Providing and laying in position specified grade of reinforced cement concrete 

excluding the cost of centering, shuttering, finishing and reinforcement - All 

work upto plinth level.  

    

1:1.5:3 (1 cement : 1.5 coarse sand : 3 graded stone aggregate 20 mm 

nominal size) 
Cum 1.4 

44 

Structural Steelwork riveted or bolted in built-up sections, trusses and framed 

work including cutting, hoisting, fixing in position and applying a coat of 

approved steel primer all complete.  

kg 180 

45 

Providing corrugated G.S sheet roofing fixed with G.I.J or hooks, bolts or nuts 

8 mm in diameter, with bitumen and GI limpet washers or with GI limpet 

washers filled with white lead and including a coat of approved steel primer 

and two coats of approved paint on overlapping of sheets complete. (upto a 

pitch of 600) excluding the cost of purlins, rafters and trusses.  
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1.00 mm thick with zinc coating not less than 275 gm/sqm Sqm 105 

46 

Providing ridges or hips of width 60 cm overall width plain G.S sheet fixed with 

G.I.J or L hooks, bolts and nuts 8 mm dia, G.I limpet and bitumen washers 

complete.   

    

0.80 mm thick with zinc coating not less than 275 gm/sq.m m 20 

47 
Supplying and Filling in plinth with local sand and under floors 

including,watering, ramming consolidating and dressing complete. 
Cum 51 

48 

Diluting and injecting chemical emulsion for POST CONSTRUCTIONAL anti-

termites' treatrnent (including the cost of chemical emulsion) 
    

Treatment of soil under existing floors using chemical emulsion @ one litre per 

hole, 300 mm apart including drilling and plugging 12 mm diameter holes with 

cement mortar 1:2 (1 cement : 2 coarse sand) to match the existing floor. 

    

With Chlorpyriphos EC 20% with 1% concentration Sqm 34 

49 

Diluting and injecting chemical emulsion for POST CONSTRUCTIONAL anti-

termites' treatrnent (including the cost of chemical emulsion) 
    

Along external wall where the apron is not provided using chemical imulsion @ 

7.5 liters / sqm of the vertical surface of the substructure to a depth of 300 mm 

including excavation channel along the wall & rodding etc. complete: 

    

With chlorpyriphos/Lindone E.C. 20% with 1% concentration M 41 

50 

Extra for providing and mixing water proofing material in cement concrete work 

in the proportion recommended by the manufacturer. 

Per 

50 

 kg  

Cem

ent 

70 

51 

Providing and laying damp-proof course 50mm thick with cement concrete 

1:2:4 (1 cement : 2 coarse sand (zone-III) : 4 graded stone aggregate 20mm 

nominal size). 

Sqm 65 

52 

Making plinth protection 50mm thick of cement concrete 1:3:6 (1 cement : 3 

coarse sand (zone - III) : 6 graded stone aggregate 20 mm nominal size) over 

75mm thick bed of dry brick ballast 40 mm nominal size, well rammed and 

consolidated and grouted with fine sand, including necessary excavation, 

levelling & dressing & finishing the top smooth. 

Sqm 29 

53 

Providing and Laying in position  machine batched, machine mixed and 

machine vibrated design mix cement concrete  of specified grade for reinforced 

cement concrete structural elements, excluding the cost of centring, shuttering 

finishing and reinforcement, M-20 grade reinforced cement concrete. 

    

All works upto plinth level Cum 18 

Walls, Columns, pillars, posts and struts Cum 4 

Beams,  girders, cantilevers, suspended floors, lintels, roofs and staircases 

including spiral staircases, shelves etc. 
Cum 20 

54 
Brick work with bricks of class designation 100A in foundation & plinth in:      

cement mortar 1:4 (1 cement : 4 coarse sand) Cum 28 
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55 
Brick work 7cm thick with brick of class designation 100A cement mortar 1:3 (1 

cement : 3 coarse sand) in super structure 
Sqm 122 

56 

Providing wood work in frames of doors, windows, clerestory windows and 

other frames, wrought framed and fixed in position with hold fast lugs or with 

dash fasteners of required dia & length (holdfast lugs or dash fastener shall be 

paid for separately). 

    

Kiln seasoned and chemically treated hollock wood Cum 0.17 

57 

Providing and fixing ISI marked flush door shutters conforming to IS :2202 

(Part I) non-decorative type,core of block board construction with frame of 1 st 

class hard wood and well matched commercial 3 ply veneering with vertical 

grains or cross bands and face veneers on both faces of shutters: 

    

35 mm thick including ISI marked Stainless Steel butt  hinges with necessary 

screws 

hinges with necessary screws 

Sqm 7 

58 

Providing and fixing ISI marked flush door shutters conforming to IS : 2202 

(Part I) non-decorative type,core of block board construction with frame of 1 st 

class hard wood and well matched commercial 3 ply engineering with vertical 

grains or cross bands and face veneers on both faces of shutters: 

    

30 mm thick including ISI marked Stainless Steel butt hinges with necessary 

screws 
Sqm 2.1 

59 

Providing 40X5mm flat iron hold fast 40cm long including fixing to frame with 

10 mm dia. Bolts, nuts and wooden plugs and embedding in cement oncrete 

block 30x10x15 cm 1:3:6 mix (1 cement: 3 coarse sand : 6 graded stone 

aggregate 20mm nominal size) 

each 24 

60 

Providing & fixing bright finished brass butt hinges with necessary screws 

complete.  
    

125 x 85 x 5.5 mm (heavy type) each 13 

61 

Providing and fixing bright finished brass tower bolts (barrel type) with 

necessary screws etc. complete: 
    

250x10 mm each 5 

62 
Providing and fixing bright finished brass door latch with necessary screws etc. 

complete 300X16X5 mm 
each 4 

63 

Providing and fixing ISI marked oxidised M.S. sliding door bolts with nuts and 

screws etc. complete 
    

300x16 mm each 6 

64 

Providing & fixing steel glazed doors, windows and ventilators of standard 

rolled steel sections, joints mitred and welded with 15x3 mm lugs 10 cm long 

with steel lugs embedded in cement concrete blocks 15x10x10 cm of 1:3:6 (1 

cement : 3 coarse sand : 6 graded stone aggregate of 20 mm nominal size) or 

with wooden plugs and screws or rawl plugs and screws or with fixing clips or 

with bolts and nuts as required including providing and fixing of glass panes 

with glazing clips and special metal sash putty of approved make complete 

including applying a priming coat of approved steel primer excluding the cost of 

metal beading and other fitting except necessary hinges or pivots as required.    

Sqm 1.1 
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65 

Extra for providing & fixing steel beading of approved shape and section with 

screws instead of glazing clips and met. Sash putty in steel doors, windows, 

ventilators and composite units.  

    

Steel windows Sqm 1.1 

66 

Structural Steelwork riveted or bolted in built-up sections, trusses and framed 

work including cutting, hoisting, fixing in position and applying a coat of 

approved steel primer all complete.  

kg 2860 

67 

Area of window above 1.75 sqm) Providing and fixing factory made uPVC 

white colour sliding glazed window upto 1.50 m in height dimension comprising 

of uPVC multichambered  frame with in-built roller track and sash extruded 

profiles duly reinforced with 1.60 ± 0.2 mm thick galvanized mild steel section 

made from roll forming process of required length (shape & size according to 

uPVC profile), appropriate dimension of uPVC extruded glazing beads and 

uPVC extruded interlocks, EPDM gasket, wool pile, zinc alloy (white powder 

coated) touch locks with hook, zinc alloy body with single nylon rollers (weight 

bearing capacity to be 40 kg), G.I fasteners 100 x 8 mm size for fixing frame to 

finished wall and necessary stainless steel screws etc. Profile of frame & sash 

shall be mitred cut and fusion welded at all corners, including drilling of holes 

for fixing hardware's and drainage of water etc. After fixing frame the gap 

between frame and adjacent finished wall shall be filled with weather proof 

silicon sealent over backer rod of required size and of approved quality, all 

complete as per approved drawing & direction of Engineer-in-Charge. (Single / 

double glass panes, wire mesh and silicon sealent shall be paid separately) 

Note: For uPVC frame and sash extruded profiles minus 5% tolerance in 

dimension i.e. in depth & width of 

    

Three track three panels sliding window with fly proof SS wire mesh (Two nos. 

glazed & one no. wire mesh panels) made of (small series) frame 92 x 44 mm 

& sash 32 x 60 mm both having wall thickness of 1.9 ± 0.2 mm and single 

glazing bead of appropriate dimension (Area of window upto 1.75 sqm). 

Sqm 10 

68 

Providing and fixing glazing in aluminium door, windows, ventilators, shutters 

and partitions etc, with EPDM rubber / neoprene gasket etc. complete as per 

the architectural drawings and the directions of Engineer-in-charge (cost of 

aluminium snap beading shall be paid in basic item) 

    

With float glass panes of 4.0 mm thickness. Sqm 3 

69 

Providing and fixing factory made P.V.C. door frame of size 50x47 mm with a 

wall thickness of 5 mm,made out of extruded 5 mm rigid PVC foam sheet, 

mitred at corners and joined with 2 Nos. of 150 mm long brackets of 15x15 mm 

M.S. square tube, the vertical door frame profiles to be reinforced with 19x19 

mm M.S. square tube of 19 gauge, EPDM rubber gasket weather seal to be 

provided through out the frame. The door frame to be fixed to the wall using 

M.S. screws of 65/100 mm size, complete as per manufacturer’s specification 

and direction of Engineer-in- Charge. 

M 30 
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70 

30 mm thick factory made Polyvinyl Chloride (PVC) door shutter made of styles 

and rails of a uPVC hollow section of size 60x30 mm and wall thickness 2 mm 

(± 0.2 mm), with inbuilt decorative moulding edging on one side. The styles 

and rails mitred and joint at the corners by means of M.S. galvanised/ plastic 

brackets of size 75x220 mm having wall thickness 1.0 mm and stainless steel 

screws. The styles of the shutter reinforced by inserting galvanised M.S. tube 

of size 25x20 mm and 1 mm (± 0.1 mm) wall thickness. The lock rail made up 

of 'H' section, a uPVC hollow section of size 100x30 mm and 2 mm (± 0.2 mm) 

wall thickness fixed to the shutter styles by means of plastic/ galvanised M.S. 

'U' cleats. The shutter frame filled with a uPVC multi-chambered single panel of 

size not less than 620 mm, having over all thickness of 20 mm and 1 mm (± 

0.1 mm) wall thickness . The panels filled vertically and tie bar at two places by 

inserting horizontally 6 mm galvanised M.S. rod and fastened with nuts and 

washers, complete as per manufacturer's specification and direction of 

Engineer-in-charge. 

Sqm 10 

71 

Providing and Fixing Stainless Steel (Grade 304) railing made of Hollow 

tubes,channels, plates etc., including welding, grinding, buffing, polishing and 

making curvature (wherever required) and fitting the same with necessary 

stainless steel nuts and bolts complete, i/c fixing the railing with necessary 

accessories & stainless steel dash fasteners , stainless steel bolts etc., of 

required size, on the top of the floor or the side of waist slab with suitable 

arrangement as per approval of Engineer-in-charge, ( for payment purpose 

only weight of stainless steel members shall be considered excluding fixing 

accessories such as nuts, bolts,fasteners etc.).  

kg 65 

72 

Providing and fixing M.S. grills of required pattern in frames of windows etc. 

with M.S. flats, square or round bars etc. including priming coat with approved 

steel primer all complete. 

kg 160 

73 

Providing and laying Ceramic glazed floor tiles 400x400 mm (thickness to be 

specified by the manufacturer) of 1st quality conforming to IS: 13755 of NITCO, 

ORIENT, SOMANY, KAJARIA or equivalent make in colours except white, 

Ivory, Grey, Fume, Red, Brown, laid on 20 mm thick cement motar 1 : 4 (1 

cement : 4 coarse sand) including grouting the joints with white cement and 

matching pigments etc, complete 

Sqm 34 

74 

Providing and fixing 1st quality ceramic glazed wall tiles conforming to IS : 

15622 (Thickness to be specified by the manufacture) of approved make in all 

colours, shades except burgundy , bottle green , black of any size as approved 

by Engineer-in-charge in skirting , risers of steps and dados over 12 mm thick 

bed of cement Motar 1:3(1 cement: 3 coarse sand ) and jointing with grey 

cement slurry @ 3.3 kg per sqm including pointing in white cement mixed with 

pigment of matching shade complete. 

Sqm 55 

75 

40 mm thick fine dressed stone flooring over 20 mm (average) thick base with 

joint finished flush:base 1:5 (1 cement : 5 coarse sand ) 
    

White sand stone Sqm 32 

76 Extra for pre finished nosing in treads of steps of Kota stone / sand stone RM 9 

77 

Providing and fixing 18 mm thick gang saw cut, mirror polished, premoulded 

and prepolished, machine cut for kitchen platforms, vanity counters, window 

sills, facias and similar locations, of required size,approved shade, colour and 

texture laid over 20 mm thick base cement mortar 1:4 (1 cement : 4coarse 

sand), joints treated with white cement, mixed with matching pigment, epoxy 
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touch ups,including rubbing, curing, moulding and polishing to edges to give 

high gloss finish etc. complete at all levels. 

Granite of any colour and shade, Area of slab over 0.50 Sqm Sqm 5 

78 

Providing edge moulding to 18 mm thick marble stone counters, vanities etc., 

including machine polishing to edge to give high gloss finish etc. complete as 

per design approved by Engineer-in- Charge., Granite Work 

M 11 

79 
Applying one coat of cement primer of approved brand and manufacture on 

wall surface: 
Sqm 190 

80 

Finishing walls with water proofing cement paint of approved brand and 

manufacture and of required shade to give an even shade:  
    

New Work (three or more coats) Sqm 190 

81 

Applying priming coat:      

With ready mixed pink or grey primer of approved brand and manufacture on 

wood work (hard and soft wood) 
Sqm 9.1 

82 

Painting with ready mixed paint of approved brand and manufacture in all 

shades to give an even shade:  
    

New wood work (two or more coats) Sqm 9.1 

83 

Painting on G.S sheet with synthetic enamel paint of approved brand and 

manufacture of required colour to give an even shade: 
    

New work (two or more coats) including a coat of approved steel primer but 

excluding a coat of mordant solution 
Sqm 93 

84 

Providing and laying in position machine batched and machine mixed design 

mix M-25 grade cement concrete for reinforced cement concrete work, using 

cement content as per approved design mix, including pumping of concrete to 

site of laying but excluding the cost of centering, shuttering, finishing and 

reinforcement, including admixtures in recommended proportions as per IS: 

9103 to accelerate, retard setting of concrete, improve workability without 

impairing strength and durability as per direction of Engineer-in-charge. 

(Note :- Cement content considered in this item is @ 330 kg/cum. Excess/ less 

cement used as per design mix is payable/recoverable separately). 

    

All works upto plinth level Cum 2 

85 

Supplying, assembling, lowering and fixing in vertical position in bore well 

unplasticized PVC medium well screen (RMS) pipes with ribs, conforming to 

IS: 12818, including hire & labour charges, fittings & accessories etc. all 

complete, for all depths, as per direction of Engineer-in-charge 

    

100 mm nominal size dia M 30 

86 

Supplying, filling, spreading & leveling stone boulders of size range 5 cm to 20 

cm, in recharge pit, in the required thickness, for all leads & lifts, all complete as 

per direction of Engineer-in-charge. 

Cum 8 

87 

Supplying, filling, spreading & leveling gravels of size range 5 mm to 10 mm, in 

the recharge pit, over the existing layer of boulders, in required thickness, for all 

leads & lifts, all complete as per direction of Engineer-in-charge. 
Cum 8 
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88 

Supplying, filling, spreading & leveling coarse sand of size ange 1.5 mm to 2 

mm in recharge pit, in required thickness over gravel layer for all leads & lifts, 

all complete as per direction of Engineer -in- charge. 

Cum 8 

  SANITARY & PLUMBING WORKS      

  Sanitary Works       

89 

Providing and fixing wash  basins with  C.P.  brass pillar tap, 32mm C.P. brass  

waste  of  standard  pattern,  including  painting  of  fittings and  brackets, 

cutting  and  making good  the walls and  floors where required. 

    

White Vitreous china Wash basin of size 630 x 450mm with single 15mm C.P 

brass pillar tap. 
each 16 

90 

Providing and fixing 600x450 mm beveled edge mirror of superior glass (of 

approved quality) complete with 6 mm thick hard board ground fixed to wooden 

cleats with C.P. brass screws and washers complete. 
each 16 

91 

Providing and fixing PTMT soap Dish Holder having length of 138mm, breadth 

102mm, height of 75mm with concealed fitting arrangements, weight not less 

than 106 gms. 

each 16 

92 

Providing and fixing C.P. brass angle valve for basin mixer and geyser points 

of approved quality conforming to IS:8931      

a) 15 mm nominal bore each 32 

93 

Providing and fixing water closet squatting pan (Indian type W.C.pan) with 100 

mm sand cast Iron P or S trap, 10 litre low fixtures complete, including cutting 

and making good the walls and level white P.V.C. flushing cistern, including 

flush pipe, with manually controlled device (handle lever) conforming to IS : 

7231, with all fittings and floors wherever required :      

White Vitreous china Orissa pattern W.C. pan of size 580x440 mm with integral 

type foot rests 
each 3 

94 

Providing and fixing white vitreous china pedestal type water closet (European 

type) with seat and lid, 10 litre low level white vitreous china flushing cistern & 

C.P. flush bend with fittings & C.I.brackets, 40 mm flush bend, overflow 

arrangement with specials of standard make and mosquito proof coupling of 

approved municipal design complete, including painting of fittings and 

brackets, cutting and making good the walls and floors wherever required :      

W.C. pan with ISI marked white solid plastic seat and lid each 1 

95 

Providing and fixing white vitreous china flat back or wall corner type lipped 

front urinal basin of 430x260x350 mm and 340x410x265 mm sizes respectively 

with automatic flushing cistern with standard flush pipe and C.P. brass 

spreaders with brass unions and G.I clamps complete, including painting of 

fittings and brackets, cutting and making good the walls and floors wherever 

required :      

One urinal basin with 5 litre white P.V.C. automatic flushing cistern each 5 

  Plumbing Works       
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96 

Providing  &  fixing  Chlorinated  plolyviny  Chloride  (CPVC)  Pipes, having 

thermal stabilty for hot & cold wter supply, includign all CPVC plain & brass 

threaded fittings, i/c fixing the pipe with clampls at 1.00 m  spacing.  This  

includes  jointing  of  pipes &  fittings with  one  step CPVC solvent cement and 

cost of cutting chases and making good the  same  including  testing  of  joints  

complete  as  per  direction  of Engineer in charge. 

    

Concealed  work,  including  cutting  chases  and  making  good  the walls     

15 mm nominal outer dia pipes metr

e 
100 

20 mm nominal outer dia pipes metr

e 
60 

97 

Providing and fixing G.I. pipes complete with G.I. fittings including trenching 

and refilling etc. 
    

External Works      

25 mm dia. nominal bore metr

e 
40 

98 

Providing and  fixing ball (brass) valve of  approved quality. High  or low 

pressure, with plastic floats complete: 
    

15 mm nominal bore. each 50 

20 mm nominal bore. each 50 

25 mm nominal bore each 8 

99 

Providing and fixing required Stainless Steel Fitting of press fit design of grade 

AISI 304 conforming to JWWA G116 standard with V-profile or M-profile and 

with O-ring sealing gasket of EPDM material of providing and fixing required 

Stainless Steel Fitting of press fit design of grade AISI 304 conforming to 

JWWA G116 standard with V-profile or M-profile and with O-ring sealing 

gasket of EPDM material of required dia as per dirction of Engineer-in-charge.   

    

Reducer     

For 42.70 mm x 34.00 mm outer dia pipe each 6 

For 34.00 mm x 22.22 mm outer dia pipe each 6 

For 22.22 mm x 15.88 mm outer dia pipe each 6 

100 

Providing and fixing required Stainless Steel Fitting of press fit design of grade 

AISI 304 conforming to JWWA G116 standard with V-profile or M-profile and 

with O-ring sealing gasket of EPDM material of required dia as per direction of 

Engineer-in-charge. 

    

For 15.88 mm outer dia x 15 mm nominal dia threaded each 6 

For 22.22 mm outer dia x 15 mmnominal dia threaded each 6 

101 
Providing and fixing uplasticised PVC connection pipe with brass unions :     

30 cm length 15 mm nominal bore each 24 
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102 

Providing and fixing P.V.C. waste pipe for sink or wash basin including P.V.C. 

waste fittings complete. 
    

Flexible pipe 40 mm dia each 16 

103 

Painting  of  GI  pipes  and  fittings with  synthetic enamel white paint over a 

ready mixed priming coat,  both  of  approved quality for  new work. 
    

25 mm dia. nominal bore metr

e 
60 

104 

Providing  and  placing  on  terrace  (at  all  floor  levels) polyethylene water  

storage  tank  ISI  :  12701  marked  with  cover  and  suitable locking  

arrangement and  making   necessary  holes for  inlet, outlet and overflow 

pipes but without fitting  and  base  support  for tank. 

per 

litre 
4000 

105 

Providing   and   fixing  C.P.   brass   bib   cock   of   approved   quality 

conforming to IS:8931 
each 28 

a) 15 mm nominal bore     

106 

Providing  and  fixing  C.P.  brass  long  body  bib  cock  of  approved quality 

conforming  to IS standards and weighing not less than 690 gms 
    

15 mm nominal bore. each 9 

107 

Providing and fixing PTMT Grating of approved quality and colour     

Circular Type     

125 mm nominal dia with 25 mm waste hole each 24 

108 

Providing and fixing C.P. brass stop cock (concealed) of standard design and 

of approved make conforming to IS: 8931.  
    

a) 15 mm nominal bore each 8 

  Bore-Well      

109 

Boring / drilling bore well of required dia for casing / strainer pipe, by suitable 

method  prescribed  in  IS: 2800 (part  I), including collecting samples from 

different strata, preparing and submitting strata chart/ bore log, including hire &  

running charges of all equipments, tools, plants  &  machineries  required  for  

the  job,   all  complete  as  per direction of Engineer - in-charge, upto 90 metre 

depth below ground 

level. 

    

All type of soil     

300 mm dia metr

e 
120 

110 

Supplying,  assembling,  lowering and  fixing  in  vertical  position  in bore  well,   

ERW    (Electric    Resistance   Welded)   FE   410   mild steel  screwed and 

socketed/ plain ended casing pipes of required dia, conforming to IS: 4270, of 

reputed & approved make, including painted    with   outside  surface   with    

two  coats   of   anticorrosive paint   of   approved   brand   and  manufacture,   

including   required hire  &   labour  charges,     fittings  &  accessories, all  

complete, for all  depths, as per  direction  of Engineer- in-charge. 
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200 mm nominal size dia having minimum wall thickness 5.40 mm metr

e 
90 

111 

Supplying, assembling, lowering and fixing in vertical position in bore well, 

unplasticized PVC medium well casing (CM) pipe of required dia, conforming 

to IS: 12818, including required hire and labour charges, fittings & accessories 

etc. all complete, for all depths, as per direction of Engineer -in-charge. 

    

200 mm nominal size dia metr

e 
120 

112 

Supplying, assembling, lowering and fixing in vertical position in bore well 

unplasticized PVC medium well screen (RMS) pipes with ribs, conforming to 

IS: 12818, including hire & labour charges, fittings & accessories etc. all 

complete, for all depths, as per direction of Engineer-in-charge. 

    

50 mm nominal size dia metr

e 
30 

113 

Gravel packing in tubewell construction in accordance with IS: 4097, including 

providing gravel fine/ medium/ coarse, in required grading &  sizes as per  

actual requirement, all complete  as per  direction of Engineer- in -charge. 

metr

e 
84 

114 

Development of tube well in accordance with IS:2800 (part I) and IS: 11189, to 

establish maximum rate of usable water yield without sand content   (beyond   

permissible   limit),   with   required   capacity   air compressor, running the 

compressor for required time till well is fully developed, measuring yield of well 

by ''V'' notch method or any other approved method, measuring static level & 

draw down  etc. by step draw  down  method,  collecting  water  samples  &  

getting  tested  in approved   laboratory,   i/c   disinfection   of   tubewell,   all   

complete, including   hire   &   labour   charges   of   air   compressor,   tools   & 

accessories etc., all as per requirement and direction of Engineer-in- Charge. 

Hour 24 

115 

Providing and fixing suitable size threaded mild steel cap or spot as per 

requirement, all complete for borewell of 
    

200 mm nominal size dia each 2 

116 

Providing  and  fixing  M.S.  clamp  of  required  dia  to  the  top  of casing/ 

housing  pipe of tubewell as per IS:  2800  (part  I), including necessary bolts & 

nuts of required size complete 

    

200 mm nominal size dia each 3 

117 

Providing and fixing Bail plug / Bottom plug of required dia to the bottom of 

pipe assembly of tubewell as per IS:2800 (part I). 
    

200 mm nominal size dia each 3 

118 
Kirloskar 11 kiloWatt 3.33 LPS Three Phase-Submersible Pump Set,, Gem Id: 

5116877-69549776856 
each 1 

119 

Supplying and drawing following sizes of FRLS PVC insulated copper 

conductor, single core cable in the existing surface/ recessed steel/ PVC 

conduit as required. 4 X 4 sqmm 

mtr 50 

120 PVC Garden Pipe,  inner dia 25 mm mtr 60 

121 Hose Clip 25MM each 30 
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122 

Supplying and fixing 3 Phase Starter Pannel ISI marked reputed Brand. As per 

direction of engineer encharge. Larsen & Toubro 3 HP Starters Control Panel 

for Submersible Pump 

each 1 

  Drainage Works      

123 

Providing, laying and jointing glazed stone ware pipes grade `A' with stiff 

mixture of cement mortar in the proportion of  1:1 (1 cement : 1 fine sand) 

including testing of joints etc complete. 

    

200 mm diameter metr

e 
30 

124 

Providing and laying cement concrete 1 : 5 : 10 (1 cement : 5 coarse sand : 10 

gradded stone aggregate 40 mm nominal size) upto haunches of S.W. Pipes 

including bed concrete as per standard design. 

    

200 mm diameter metr

e 
30 

125 

Providing and fixing square mouth S.W. Gully trap grade `A' complete with C.I. 

grating brick masonry chamber with F.P.S bricks and water tight CI cover with 

frame of 300 x 300  mm size (inside) the weight of cover to be not less than 

4.50 kg and frame to be not less than 2.70 kg as per standard design. 

    

150 x 100 mm. size P type     

With   common   burnt   clay  F.P.S.  (non   modular)  bricks  of class each 28 

126 

Providing  and  laying  non-pressure  NP2  class  (light  duty)  R.C.C. pipes 

with  collars jointed  with  stiff mixture of  cement mortar  in the proportion of 

1:2 (1 cement : 2 fine sand) including testing of joints etc. complete.  

    

250 mm diameter R.C.C pipes metr

e 
10 

  Rain Water Pipes and Fittings      

127 

Making khurra 45x45cm with average minimum thickness of 5 cm  cement 

concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate of 20mm 

nominal size) over PVC sheet 1mx1mx400 micron, finished with 12mm cement 

plaster 1:3 (1 cement : 3 coarse sand) and a coat of neat cement rounding the 

edges and making and finishing the outlet complete : 

Each 6 

128 

Providing and fixing on wall face unplastidsed-PVC (working pressure 4 kgf per 

sqm) rain water pipes conforming to IS: 4985 including jointing with seal ring 

conforming to IS: 5382 leaving 10 mm gap for thermal expansion.  

    

110 mm diameter Metr

e 
30 

129 

Providing and fixing on wall face unplasticised - PVC moulded fittings / 

accessories for unplasticised Rigid PVC rain water pipes conforming to IS: 

13592 Type A, including jointing with seal ring conforming to IS : 5382, leaving 

10mm gap for thermal expansion. 

    

Coupler     

110mm  Each 6 

Single T with door     
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110x110x110 mm Each 6 

Bend 87.5°     

110 mm bend Each 6 

130 

Providing and fixing unplasticised -PVC pipe clips of approved design to 

unplasticised - PVC rain water pipes by means of 50x50x50 mm hard wood 

plugs, screwed with M.S. screws of required length, including cutting brick work 

and fixing in cement mortar 1:4 (1 cement : 4 coarse sand) and making good 

the wall etc. complete. 

    

110mm  Each 18 

131 
Providing and fixing to the inlet mouth of rain water pipe cast iron grating 15 cm 

diameter and weighing not less than 440 grams. 
Each 6 

132 

Providing and laying in position cement concrete of specified grade excluding 

the cost of centering and shuttering - All work up to plinth level : 
    

1:1:2 (1 cement : 1 coarse sand : 2 graded stone aggregate 20 mm nominal 

size) 
Cum 2 

133 

Providing and laying in position machine batched and machine mixed design 

mix M-25 grade cement concrete for reinforced cement concrete work, using 

cement content as per approved design mix, including pumping of concrete to 

site of laying but excluding the cost of centering, shuttering, finishing and 

reinforcement, including admixtures in recommended proportions as per IS: 

9103 to accelerate, retard setting of concrete, improve workability without 

impairing strength and durability as per direction of Engineer-in-charge. (Note 

:- Cement content considered in this item is @ 330 kg/cum. Excess/ less 

cement used as per design mix is payable/recoverable separately). 

    

All works upto plinth level Cum 2 

134 

Half brick masonry with bricks of class designation100A in foundations and 

plinth in : 
    

Cement mortar 1:3 (1 cement: 3 coarse sand ) Sqm 9 

135 

Making bell mouth opening / entrance of size 100 x 50 x 50 cm for drainage 

pipe under footpath, including providing cement concrete 1:3:6 (1 cement : 3 

coarse sand : 6 graded stone aggregate 20 mm nominal size) for shape of bell 

mouth, including plastering providing and fixing precast R.C.C./ S.F.R.C. slab 

including plastering with cement mortar 1:3 (1 cement : 3 fine sand) of 6 mm 

thickness on exposed surface of the slab & bell mouth including centering, 

shuttering & neat cement punning inside the bell mouth etc. all complete. 

each 1 

136 

Supplying and fixing C.I. cover without frame for manholes :     

500mm diameter C.I cover (light duty) the  weight of the cover to be not less 

than 58 kg  
each 1 

  ELECTRICAL WORKS     

  Wiring      

137 Wiring for light point / fan point / exhaust fan point / call bell point with 1.5 

sq.mm FR PVC insulated copper conductor single core cable in surface / 
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recessed medium class PVC conduit with modular switch, modular plate, 

suitable size G.I. box etc as required. 

Group C     

Fan point, LED  light in holder on wall light point, Tubelight & exhaust fan point 235 

138 

Wiring for circuit / submain wiring alongwith earth wire with the following sizes 

of FR PVC insulated copper conductor, single core cable in surface / recessed 

medium class PVC conduit as required. 

    

2 x 2.5 sq.mm + 1 x 2.5 sq.mm earth wire metr

e 
1020 

2 x 4 sq.mm + 1 x 4 sq.mm earth wire metr

e 
410 

2 x 6 sq.mm + 1 x 6 sq.mm earth wire metr

e 
210 

2 x 10 sq.mm + 1 x 10 sq.mm earth wire metr

e 
200 

139 

Supplying  and  fixing  suitable size  GI  box  with  modular  plate  and cover in 

front on surface or in recess, including providing and fixing 3 pin 5/6 amps 

modular socket  outlet and  5/6 amps modular switch, connection etc. as 

required. 

    

5 Amps switch socket and switch board each 25 

140 

Supplying  and  flxing  suitable  size  Gl  box  with  modular  plate  and cover in 

front on surface or in recess, including providing and flxing 6 pin  5/6  &  15/16  

amps  modular  socket  outlet  and  15/16  amps modular switch, connection, 

painting etc. as required. 

each 25 

141 

Supplying and fixing 20 amps, 240 volts, SPN industrial type, socket outlet, 

with 2 pole and earth, metal enclosed plug top along with 20 amps "C" curve, 

SP, MCB, in sheet steel enclosure, on surface or in recess, with chained metal 

cover for the socket out let and complete with connections, testing and 

commissioning etc. as required. 

each 20 

142 

Supplying and fixing following modular switch / socket on the existing modular  

plate  &  switch  box  including  connections  but  excluding modular plate etc. 

as required 

    

Telephone socket outlet each 4 

TV antenna outlet each 3 

Bell push each 2 

143 

Supplying and fixing following size / modules, GI box along with modular base 

& cover plate for modular switches in recess etc as required. 
    

1  or  2  Module (75mm x 75mm)  each 5 

4 Module (125mm x 75mm) each 6 

6 Module (200mm x 75mm) each 10 

8 Module (125mm x 125mm) each 10 
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12 Module (200mm x 150mm) each 25 

144 

Supplying and fixing following Modular base & cover plate on 

existing modular metal boxes etc. as required. 
    

1  or  2  Module  each 5 

4 Module  each 6 

6 Module  each 10 

8 Module  each 10 

12 Module  each 25 

145 
Supplying and fixing modular blanking plate on the existing modular plate & 

switch box but excluding modular plate as required. 
each 15 

146 

Supplying and drawing co-axial TV cable RG-6 grade, 0.7 mm solid copper 

conductor PE insulated, shielded with fine tinned copper braid and protected 

with PVC sheath in the existing surface / recessed PVC conduit as required. 

metr

e 
40 

147 

Supplying and fixing stepped type electronic fan regulator on the existing 

modular plate / switch box including connections but excluding modular plate 

etc. as required. 

each 66 

148 
Supplying and fixing brass batten / angle holder including connection etc. as 

required. 
each 136 

149 
Supplying and fixing call bell / buzzer suitable for single phase, 230 volts, 

complete as required 
each 2 

150 

Installation, testing and commissioning of ceiling fan, including wiring the down 

rods of standard length (upto 30 cm) with 1.5 sq. mm FR PVC insulated, 

copper conductor, single core cable, including providing and fixing phenolic 

laminated sheet cover on  the fan box etc. as required. 

each 66 

151 

Installation of exhaust fan in the existing opening,  including making good the 

damage, connection, testing, commissioning etc. as required. 
    

Upto 450 mm sweep each 10 

152 
Extra  for  fixing  the  louvers  shutters  complete  with  frame  for  a exhaust 

fan of all sizes 
each 10 

153 

Supplying and fixing of following ways surface / recess mounting, vertical type, 

415 V, TPN MCB distribution board of sheet steel, dust protected, duly powder 

painted, inclusive of 200 A tinned copper bus bar, common neutral link, earth 

bar, din bar for mounting MCBs (but without MCBs and incomer ) as required . 

(Note : Vertical type MCB TPDB is normally used where 3 phase outlets are 

required.) 

    

8 way (8 + 24 ), Double door, Vertical type each 2 

12 way (4 + 36), Double door each 2 

154 

Supplying and fixing following rating, four pole, 415 volts, isolator in the   

existing  MCB   DB   complete   with   connections,   testing  and 

commissioning etc. as required. 

    

40 amps each 10 
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63 amps each 10 

155 

Supplying and fixing following way single pole & neutral, sheet steel, MCB 

distribution board, 240 volts, on surface/ recess, complete with tinned copper 

bus bar, neutral bus-bar,earth bar, din bar, interconnections, powder painted 

including earthing etc. as required. (But without MCB/RCCB/Isolator) 

    

2 + 6 way, single door each 4 

2 + 10 way, single door each 4 

2 + 12 way, single door each 4 

156 

Supplying and fixing following rating, 240/415 volts, "C" curve, miniature circuit 

breaker suitable for inductive loads of following poles in the existing MCB DB 

complete with connections, testing and commissioning etc. as required. 

    

6/32 amps, Single pole  

each  
65 

157 
Supplying and  fixing single pole blanking plate in the existing MCB DB 

complete etc. as required 
each 10 

  Street Light Poles & Cables      

158 

8 Metre height Octagonal Hot-Dip galvanized street light poles with top dia. 

(A/F) 70 mm & bottom dia (A/F) 155 mm and made of 3 mm thick sheet, base 

plate diamension 260 X 260 X 16 mm including suitable size foundation bolts 

etc.  

each 20 

159 
3.5 core, 50 sq.mm, XLPE/PVC insulated PVC sheathed (Heavy duty), 

armoured L.T. electric cable with aluminium conductor  

metr

e 
80 

160 
3.5 core, 25 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) 

armoured electric cable with aluminium conductor 

metr

e 
150 

161 

Laying of one number PVC insulated and PVC sheathed / XLPE power cable 

of 11 KV grade of following size direct in ground including excavation, sand 

cushioning, protective covering and refilling the trench etc. as required. 

    

Upto 120 sq. mm metr

e 
170 

162 

Fixing for laying of one number PVC insulated and PVC sheathed / XLPE 

power cable of 1.1 KV grade of following size on wall surface as required. 
    

Upto 35 sq. mm (Clamped with 1 mm thick saddle) each 170 

  Lightning Conductor     

163 

Providing and fixing lightning conductor finial, made of 25 mm dia 300 mm 

long, G.I. tube, having single prong at top, with 85 mm dia 6 mm thick G.I. base 

plate including holes etc. complete as required. 

each 2 

164 
Fixing of lightning conductor finial (single prong) with base plate including holes 

etc. complete as required. 
each 2 

165 

Jointing copper / G.I. tape (with another copper / G I tape, base of the finial or 

any other metallic object) by riveting / nut bolting / sweating and soldering etc 

as required. 

each 20 
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166 
Providing and fixing G.I. tape 20 mm x 3 mm thick on parapet or surface of wall 

for lightning conductor complete as required. (For horizontal run) 

metr

e 
250 

167 
Providing and fixing G.I. tape 20 mm x 3 mm thick on parapet or surface of wall 

for lightning conductor complete as required. (For vertical run) 

metr

e 
15 

  Fittings and accessories     

168 LED Tube light 18-watt T8  each 23 

169 LED Lamp 15 W each 136 

170 
Supply of 40/45 watt LED street light with die cast aluminium housing for 

ingress protection of IP 65 and complete with all accessories. 
each 20 

171 
Supply of 90-watt LED street light with die cast aluminium housing for ingress 

protection of IP 65 and complete with all accessories. 
each 6 

172 Regular / standard make 1400 mm sweep ceiling fan each 66 

173 12"(300mm) metal exhaust fan of approved make each 10 

  FIRE FIGHTING     

174 

Providing, storing, handling, shifting, installation, testing and commissioning of 

portable fire Extinguishers as described below: 
    

ISI marked (IS:15683) 4.5 kg carbon dioxide extinguisher, IS marked, with high 

pressure discharge tube, horn, control valve, CCE approved cylinder 
Each 5 

ISI marked (IS:15683) 6 kg Mono Ammonium Phosphate (ABC) type cartridge 

operated extinguishers 
Each 5 

  LANDSCAPING     

  Preparation of soil for planting     

175 

Trenching in ordinary soil up to a depth of 60 cm including removal and 

stacking of serviceable materials and then disposing of surplus soil, by 

spreading and neatly leveling within a lead of 50 m and making up the 

trenched area to proper levels by filling with earth or earth mixed with sludge or 

/ and manure before and after flooding trench with water (excluding cost of 

imported earth, sludge or manure). 

 cum  
          

110  

176 
Supplying and stacking of good earth at site including royalty and carriage upto 

5 km complete (earth measured in stacks will be reduced by 20% for payment). 
 

cum.  

            

98  

177 
Supplying and stacking sludge at site including royalty and carriage upto 5 km 

complete (sludge measured in stacks will be reduced by 8% for payment). 

 

cum.  

            

12  

178 

Supplying and stacking at site dump manure from approved source, including 

carriage upto 5 km complete (manure measured in stacks will be reduced by 

8% for payment):         

179 
Screened through sieve of I.S. designation 4.75 mm 

 

cum.  

            

70  

180 
Uprooting weeds from the trenched area after 10 to 15 days of its flooding with 

water including disposal of uprooted vegetation. 
 sqm  

          

280  
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181 

Spreading of sludge, dump manure and/or good earth in required thickness as 

per direction of officer-in-charge (cost of sludge, dump manure and/ or good 

earth to be paid separately). 

 cum  
          

110  

182 
Mixing earth and sludge or manure in the required proportion specified or 

directed by the Officer-in-charge 
 cum  

          

110  

183 

Preparation of beds for hedging and shrubbery by excavating 60 cm deep and 

trenching the excavated base to a further depth of 30 cm, refilling the 

excavated earth after breaking clods and mixing with sludge or manure in the 

ratio of 8:1 (8 parts of stacked volume of earth after reduction by 20% : one 

part of stacked volume of sludge or manure after reduction by 8%), flooding 

with water, filling with earth if necessary, watering and finally fine dressing, 

leveling etc. including stacking and disposal of materials declared 

unserviceable and surplus earth by spreading and leveling as directed, within a 

lead of 50 m, lift up to 1.5 m complete (cost of sludge, manure or extra earth to 

be paid for separately) 

 cum  
            

75  

  Tree plants     

184 

Providing and stacking of Fishtail palm of ht. 270-300 cm bottom girth 40- 

50 cm well developed in big size HDPE bags as per direction of the 

officer-in-charge. 

 

each  

            

24  

185 
Supply and stacking of Delonix regia (Gulmohar) plant of height 150-165 cm. in 

big poly bags of size 25 cm as per direction of the officer-in-charge 

 

each  

              

6  

  Providing grass     

186 

Providing and laying Neelgiri / Mexican grass turf with earth 50mm to 60mm 

thickness of existing ground prepared with proper level and ramming with tools 

wooden (Dhurmos) and than rolling the surface with light roller make the 

surface smoothen and light waterning with sprinkler and maintenance for 30 

days or more till the grass establish properly, as per direction of officer-in-

charge. 

 sqm  

    

300.0

00  

187 

Providing and displaying of Brassia Variegated having ht. 30 cm, well 

developed with fresh and healthy foliage in 20 cm size of Earthen pot/Plastic 

pot & as per direction of the officer-in-charge. 

 

each  

            

25  

188 

Providing and displaying of Croton Petra Bangalore variety having ht. 60 cm to 

75 cm with 4 to 6 branches, well developed, fresh and healthy colorful leaves 

in 25 cm size of Earthen pot/Plastic pot & as per direction of the officer-in-

charge. 

 

each  

            

25  

189 

Providing and Displaying Bougainvillea named variety, Sobhra, Thima, marry 

palmar, Cherry Blossom etc. well developed with fresh & healthy bushy in full 

bloom 75 to 90 cm ht. in 40 cm Cement Pot as per direction of the officer-in-

charge. 

 

each  

            

15  

  Garden maintenance for 1 years     



 

228 
 

190 

Complete maintenance of the entire garden features having as per yard stick in 

the garden area i.e. lawn trees, shrubs, hedge, flower beds, foliages, creepers 

etc. including hoeing, weeding pruning replacement of plants, gap filling, 

watering, mowing of lawn, grass cutting by lawn mower and bush cutter, 

removal of garden waste, applying insecticide, pesticide & fertilizers (whenever 

required), top dressing of lawn with good earth and manure and maintenance 

of other garden related works as directed by Officer-in-charge (Cost of Good 

Earth, Manure, Fertilizer, Insecticide, Pesticide will be provided by the 

Department & lawn mower and bush cutter with fuel, other T & P materials / 

articles shall be provided by the contractor.)                                                                                        

 per 

sqm 

per 

year  

      

450.0

0  

  Concrete paver blocks     

191 

Providing and laying factory made chamfered edge cement concrete paver 

blocks in foot path, park and lawns, drive way or light & traffic parking etc. of 

required strength, thickness & size/shape, made by table vibratory method 

using PU mould, laid in required colour & pattern over 50mm thick compacted 

berd of coarse sand, compacting and proper embedding / laying of inter-

locking paver blocks into the sand bedding layer through vibratory compaction 

by using plate vibrator, filling the joints with sand, cutting of paver balocks as 

per required size and pattern, finishing and sweeping extra sand, all complete 

as per manufacturer's specifications & directoions of E/I. 

    

60 mm thick C.C paver bllock of M-35 grade with approved colour, design and 

pattern. (In path way internal area and Parking area)  sqm  

      

770.0

0  

  Kerb stone     

192 

Edging with bricks laid dry length wise including excavation, refilling, 

consolidating with hand packing and spreading neatly surplus earth within a 

lead of 50 m: 

    

100A class designation.     

F.P.S. Bricks     

In planter bed kerb stone 

 m  

      

781.0

0  

  FURNITURE     

  Green Chalk Board     

193 

Providing & fixing of green chalk board in place all complete of size 8 feet x 4 

feet with following parameters:  

 

each  

            

20  

Front cover material of board: Not applicable     

Rear panel material of board: Galvanised iron sheet     

Front layer thickness of Board (front) in mm: 2 mm      

Overall pinability depth of Board in mm: 10 mm     

Frame material of board: Aluminium     

Front layer material of board: FABRIC (As required by Customer)     

Core layer material of board: SOFT BOARD     



 

229 
 

Orientation: Portrait / Landscape     

Type of Front Cover: Without front cover     

Warranty in years: 1     

Wall fixing kit: Yes     

Corner protection: With     

  Systems     

194 

Desktop Computers  

each  

            

30  

Processor:     

Processor Make: Intel     

Processor Generation: 9     

Number of Cores per Processor: 6     

Processor Description: Intel Core i5     

Processor Number: Intel Core i5 9500     

Out of Band Management: NA     

Cache (MB): 9     

Motherboard     

Chipset Series: Intel Q Series     

Expansion Slots (PCle x 1) (Number): 1     

Expansion Slots (PCle x 16) (Number): 2     

Expansion Slots (PCl) (Number): 1     

Expansion Slots (M Dot 2): 2     

Graphics     

Graphics Type: Integrated     

Graphic Card Description: Intel     

Size of Memory in case of Dedicated Graphic Card (GB): 0     

Size of VRAM in case of integrated Graphics (MB):0      

Operating System (Factory Pre-Loaded): Windows 10 Professional     

Recovery Image Media: NA     

OS Certification: Windows     

Memory:     

Type of RAM: DDR4     

RAM Size (GB): 8     



 

230 
 

RAM Speed (MHz): 2666     

Total Number of DIMM Slots Available: 4     

Number of DIMM Slots populated: 1     

RAM Expandability upto (using spare DIMM Slots in GB): 128     

Storage:     

Total Number of Internal Bays available: 2     

Number of 2 point 5 inches internal Bays: 1     

Number of 3 point 5 inches internal Bays: 1     

Number of 2 point 5 inches internal Bays Populated: 0     

Type of Drives used to populate the internal Bays: HDD      

Number of internal Bays populated with HDD: 1     

Capacity of each HDD (GB): 1000 @ 7200 rpm     

Total HDD Capacity (GB): 1000     

Number of Internal Bays populated with SSD: 0     

Capacity of each SSD (GB): 0      

Total SSD Capacity (GB): 0     

Number of Internal Bays Populated with SSHD: 0     

Capacity of each SSHD(GB): NA     

Total SSHD Capacity in addition to 8 GB Flash (GB): 0     

Number of Internal Bays Populated with SSED: 0     

Capacity of each SSED (GB): 0     

Total SSED Capacity (GB): 0     

Optane Memory (GB): 0     

Cabinet     

Cabinet Form Factor: SFF (7 to 13 Litres)     

Optical Drive: DVD R/W     

Internal Speaker: Yes     

Audio-in: Yes     

Audio-out: Yes     

Headphone out: Yes     

Microphone-in: Yes     

Connectivity:     

Wireless Connectivity: Yes     
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If Yes, Type of Wireless Connectivity: Wi-Fi 802.11 b/g/n     

Number of Ethernet Ports: 1     

Type of Ethernet Ports: 10/100/1000 on board integrated Gigabit Port     

Bluetooth Connectivity: No     

If Yes, Version of Bluetooth Available: 0     

Ports     

Number of USB Version 2 Point 0 Ports: 4     

Number of USB Version 3 point 0 / 3 point 1, Gen 1 Ports: 5     

Number of USB Version 3 point 1, Gen 2 Ports: 0     

Number of Serial Ports: 1     

Number of Parallel Ports: 1     

Number of VGA Ports: 1     

Number of HDMI Ports: 1     

Number of DP Ports: 1     

Monitor     

Model of the Monitor: Edupedia     

Monitor Technology: TN     

LED Backlit Monitor Size (INCHES): 23.8     

Monitor Resolution (PIXELS): 1920x1080     

TCO Certification for Monitor: NA     

Number of VGA Ports in the Monitor: 1     

Number of HDMI Ports in the Monitor: 1     

Number of Display Ports in the Monitor: 0     

Availability of Webcam integrated with Monitor: No     

If Yes, Resolution of Webcam: NA     

Availability of Speakers integrated with Monitor: No     

Power     

Power Supply Capacity (Watt): 250     

Minimum Power Efficiency Range (%): 85-89     

Certification     

ROHS Compliance: Yes     

BEE / Energy Star for the given Model: No     

Input Devices:     
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Mouse Connectivity: Wired     

Type of Mouse: Optical Scroll     

Keyboard Connectivity: Wired     

Type of Keyboard: Standard with Rupee Symbol     

Operating Conditions:      

Minimum Operating Temperature: 10 degrees Celsius     

Maximum Operating Temperature: 40 degrees Celsius     

Minimum Operating Humidity (%RH): 10     

Maximum Operating Humidity (%RH): 90     

On-Site OEM Warranty (Year): 3     

  Desk & Chair     

195 

Supplying and installing of 3-seater desk & table all complete - White 

Laminated High gloss on Water proof & Pine Plyford, On SS 304 Steel hollow 

section of 2" X 2" frame all complete. 

 

each  

          

400  

  Notice Board     

196 
Providing & fixing of Notice board in place all complete of Size 8' X 4'   

each  

              

6  

  Waiting benches     

197 

FRP strip cast iron bench with integrated seat and back   

each  

              

4  

Materials     

Thickness of Cast Iron frame (Body): 29 mm     

GI Pipe diameter for body (nominal bore): 25 mm (B class conforming to IS: 

1239 latest) PU coated with the layer of thickness of 60 microns. 
    

Seats material: Made up of fibre reinforced plastic which are processed by 

hand laid process 
    

FRP strips thickness (for seat): 3 mm     

FRP strips thickness (for back): 3 mm     

Generic:     

Bench type: Integrated seat and back     

Design: As per representative image - uploaded at QR/Spcn     

Colour of Seat and back: As per Buyer's choice     

Capacity: Three persons     

Weight bearing capacity in KG: 170     

Main Structures: Body (cast iron frame and GI pipe) and fibre reinforced plastic 

seats 
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Transportation / Freight charges: Offer prices are on free delivery at consignee 

side basis.  
    

Mode of supply: Assembled ready to use     

Approval of Advance sample: No advance sample     

Dimension:     

Total height +- 10 mm: 800 mm from ground level     

Seat height +- 10 mm: 487 mm from ground level     

Total area required +- 10 mm: 1830 mm x 915 mm     

Finishing:     

Colour of stand/legs: As per buyer's choice     

Cast iron supports finish: Coated with a rust inhibiting paint     

Seats finished with: G.P resins of 3 to 4 mm thickness, applied above the 

surface of gel coat, which is duly mixed with the U.V stabilized pigment to 

provide sufficient resistance to ultra violet light degradation.  

    

Warranty:     

Warranty periods: 1- year     

Certification:     

Test reports to be furnished to buyer on demand: Yes     

OEM of offered product is ISO: 9001: 2015 certified: Yes     

OEM of offered product is ISO: 14001: 2015 certified: Yes     

OEM of offered product is ISO: 18001: 2007 certified: Yes     

Body conforming to applicable API specification / monogram: No     

  Teacher's Chair     

198 
Supplying of Revolving chair of Godrej make all complete.  

each  

            

25  

  Teacher's Table class room     

199 

Supplying and installing of table all complete - White Laminated High gloss on 

Water proof & Pine Plyford, On SS 304 Steel hollow section of 2" X 2" frame all 

complete. Size -4' X 3'  

 

each  

            

30  

  Teacher's Room Table     

200 

Supplying and installing of table all complete - White Laminated High gloss on 

Water proof & Pine Plyford, On SS 304 Steel hollow section of 2" X 2" frame all 

complete. Size -12' X 5'  

 

each  

              

2  

  Principal Room Table     

201 
Supplying & Installing of Godrej make Boss table of size 7' X 3' X 2'-6" and 

boss chair all complete 
 set  

              

1  

  Dustbins     
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202 
Providing & fixing of 80 litres HDPE Dustbin with lid all comple.   

each  

            

18  

  CCTV SYSTEM     

203 
PoE, 1080P@25/30fps, WDR, NIR, BLC, Dual ICR, 30m IR, IP66, ousing,6mm 

Lens 
each 28 

204 

16ch 1080P/720P IP Camera Input, 16ch Realtime Display; 8ch 720P/4ch 

1080P Sync Playback, Incoming: 128Mbps; Outgoing: 64Mbps HDMI, VGA 

Output, 4 SATA (Up to 16TB) 

 

each  
1 

205 16 Port POE Switches 100/1000 
 

each  
1 

206 Cat 6 Cable 
Bun

dle 
4 

207 RJ 45 Connector Box 1 

208 Surveillance Hard Disk 4TB each 1 

209 
Supply, Instalaltion Testing and Commissiong of 55 '' LED 16x7 with Full HD resolution.  

APPROVED MAKE: LG/SAMSUNG each 1 

210 

Windows 10 Home Single Language 64 

8 GB DDR4-3200 SDRAM (1 x 8 GB) 

1 TB 7200 rpm SATA 

Intel® UHD Graphics 

5.7 kg 

each 6 

211 
5KVA ONLINE UPS WITH BATTERIES FOR 30 MIN BACK UP.                                                                                                                      

APPROVED MAKE: APC / CONSUL NEOWATT each 2 

212 Installation By Expert LS   
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TNB Collegiate School 

SL. 

No. 
Description of Item Unit Qty. 

  CIVIL WORKS     

1 

Demolishing brickwork including stacking of serviceable material and disposal 

of unserviceable material within 50 metres lead.  
    

In lime -mortar Cum 1929 

2 Demolishing lime concrete and disposal of material within 50 metre lead.  Cum 84 

3 
Dismantling steelwork in single sctions including dismembering and stacking 

within 50 metres lead. 
kg 3040 

4 

Dismantiling doors windows and clerestory windows (steel or wood) shutters 

including chowkhats, architrave, holdfasts etc. complete and stacking within 50 

metres lead:                                                                      

Eac

h 
147 

5 

Dismantling old plaster or skirting raking out joints, cleaning the surface for 

plaster including disposal of rubbish to the dumping ground within 50 metres 

lead.   

Sqm 928 

6 

Repairs to plaster of thickness 12 mm to 20 mm in patches of area 2.5 sq.m or 

under including cutting the patch in proper shape, raking out joints and 

preparing and plastering the surface of the walls complete, including disposal 

of rubbish to the dumping ground, all omplete as per direction of the Engineer-

in-charge.   

    

With cement mortar 1:4 (1 cement: 4 coarse sand) Sqm 928 

7 Renewing glass panes with wooden fillets wherever necessary Sqm 23 

8 

Providing and fixing wire gauge laminated veneer lumber shutter conforming to 

IS: 14616 and as per TADS 15: 2001 (Part - B) using galvanised wire gauge 

with average width of aperture 1.4 mm in both directions with wire of dia. 0.63 

mm as per IS: 1568 for doors, windows, clerestory windows fixing with butt 

hinges of required size with necessary screws as per directions of Engineer-in-

charge (Note: Butt hinges and necessary screws shall be paid separately) 

Sqm 33 

9 
Demolishing RCC work including stacking of steel bars and disposal of 

unserviceable material within 50 metre lead 
Cum 80 

10 

Extra for cutting reinforcement bars in RCC or RB work (Payment shall be 

made on the cross-sectional area of RCC or RB work) 

Per 

RC

C 

12 

11 
Extra for scrapping, cleaning and straightening reinforcement from RCC or RB 

work  
kg 4710 

12 Design Mix Concrete     
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Providing and laying in position machine batched and machine mixed design 

mix M-25 grade cement concrete for reinforced cement concrete work, using 

cement content as per approved design mix, including pumping of concrete to 

site of laying but excluding the cost of centering, shuttering, finishing and 

reinforcement, including admixtures in recommended proportions as per IS: 

9103 to accelerate, retard setting of concrete, improve workability without 

impairing strength and durability as per direction of Engineer-in-charge. 

(Note :- Cement content considered in this item is @ 330 kg/cum. Excess/ less 

cement used as per design mix is payable/recoverable separately). 

    

All work above plinth level upto floor V level Cum 86 

13 

Centering and Shuttering     

Centering and shuttering including strutting, propping etc. and removal of form 

for. 
    

Foundations, footings, bases of columns etc. for mass concrete. Sqm 139 

Columns, pillars, piers, Abutments, Posts, Struts Sqm 487 

Suspended floors, roofs, landings, balconies and access 

platform 
Sqm 991 

Shelves (Cast-in-situ) Sqm 3 

Lintels, beams, plinth beams, girders, bressumers and cantilevers Sqm 656 

Chajjas and Architectural projections Sqm 7 

14 

Reinforcement for R.C.C. work including straightening, cutting, bending, placing 

in position and binding all complete. 
    

Mild Steel - 6mm dia  kg 180 

Thermo-Mechanically Treated bars TMTC-500 - 8 mm dia. 
kg 

17596

.50 

Thermo-Mechanically Treated bars TMTC-500 - 10 mm dia. kg 4060 

Thermo-Mechanically Treated bars TMTC-500 - 12 mm dia. 
kg 

9691.

00 

Thermo-Mechanically Treated bars TMTC-500 - 16 mm dia. 
kg 

2702.

50 

Thermo-Mechanically Treated bars TMTC-500 - 20 mm dia. kg 180 

Thermo-Mechanically Treated bars TMTC-500 - 25 mm dia. kg 180 

15 

Providing and laying in-situ seven course water proofing treatment with APP 

(Atactic Polypropylene) modified polymeric membrane over roof consisting of 

1st coat of bitumen primer @ 0.40 kg per sq.m, 2nd, 4th and 6th courses of 

bonding material @ 1.20 kg/sq.m, which shall consist of blown type bitumen of 

grade 85/25 conforming to IS: 702, 3rd & 5th layers of roofing membrane APP 

modified Polymeric membrane, 2.00 mm thick of 3.00 kg/sq.m weight 

consisting of five layers pre-fabricated with centre core as 100 micron 

HMHDPE film sandwitched on both sides with polymeric mix and the polymeric 

mix is protected on both sides with 20 micron HMHDPE film, 7th the topmost 

layer shall be finished with brick tiles of class designation 100 grouted with 

cement mortar 1:3 (1 cement : 3 fine sand) mixed with 2% integral water 

Sqm 357 
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proofing compound by weight of cement over a 12 mm layer of cement mortar 

1:3 (1 cement : 3 fine sand) and finished neat which shall be paid for 

separately.  

16 
Colour washing such as green, blue or buff to give an even shade:      

New work (two or more coats) with a base coat of whiting Sqm 437 

17 

Applying priming coat     

With ready mixed zinc chromate yellow primer of approved brand and 

manufacture on steel galvanized iron / steel works 
Sqm 4 

With ready mixed zinc chromate yellow primer of approved brand and 

manufacture on steel work (second coat). 
Sqm 4 

18 

Painting with ready mixed paint of approved brand and manufacture in all 

shades to give an even shade 
    

Old steel work (one or more coats)  Sqm 8 

19 
Removing white or colour wash by scrapping and sand paper in and preparing 

the surface smooth including necessary repair scratches etc complete.  
Sqm 480 

20 
Applying one coat of cement primer of approved brand and manufacture on 

wall surface 
Sqm 5903 

21 

Finishing walls with water proofing cement paint of approved brand and 

manufacture and of required shade to give an even shade. 
    

Old work (one or more coats) Sqm 480 

New Work (three or more coats) Sqm 190 

22 

Earth work in excavation in foundation trenches or drains (not exceeding 1.5 m 

in width or 10 sqm on plan) including dressing of sides and ramming of 

bottoms, lift upto 1.5 m. including getting out the excavated soil and disposal of 

surplus excavated soil as directed, within a lead of 50 m. 

    

All kinds of soil. 

Cum 

        

394.0

0  

23 

Filling available excavated earth (excluding rock) in trenches, plinth, sides of 

foundations etc. in layers not exceeding 20 cm in depth consolidating each 

deposited layer by ramming and watering lead 

Cum 230 

24 
Supplying and Filling in plinth with local sand and under floors including, 

watering, ramming consolidating and dressing complete. 
Cum 218 

25 

Diluting and injecting chemical emulsion for POST CONSTRUCTIONAL anti-

termites' treatrnent (including the cost of chemical emulsion) 
    

Treatment of soil under existing floors using chemical emulsion @ one litre per 

hole, 300 mm apart including drilling and plugging 12 mm diameter holes with 

cement mortar 1:2 (1 cement: 2 coarse sand) to match the existing floor. 

    

With Chlorpyriphos EC 20% with 1% concentration Sqm 121 

26 
Diluting and injecting chemical emulsion for POST CONSTRUCTIONAL anti-

termites' treatrnent (including the cost of chemical emulsion) 
    



 

238 
 

Along external wall where the apron is not provided using chemical imulsion @ 

7.5 liters / sqm of the vertical surface of the substructure to a depth of 300 mm 

including excavation channel along the wall & rodding etc. complete: 

    

With chlorpyriphos/Lindone E.C. 20% with 1% concentration Metr

e 
127 

External wall length     

27 

Providing and laying in position cement concrete of specified grade exluding 

the cost of centring and shuttering - all work upto plinth level. 
    

1:3:6 (1 cement: 3 coarse sands: 6 graded stone aggregate 20 mm nominal 

size) 
Cum 70 

28 

Providing and laying in position cement concrete of specified grade excluding 

the cost of centering and shuttering - All work up to plinth level: 
    

1:1:2 (1 cement: 1 coarse sand: 2 graded stone aggregate 20 mm nominal 

size) 
Cum 2 

29 

Extra for providing and mixing water proofing material in cement concrete work 

in the proportion recommended by the manufactures. 

Per 

50 

 kg  

Cem

ent 

70 

30 

Providing and laying damp-proof course 50mm thick with cement concrete 

1:2:4 (1 cement: 2 coarse sand(zone-III): 4 graded stone aggregate 20mm 

nominal size). 

Sqm 159 

31 

Making plinth protection 50mm thick of cement concrete 1:3:6 (1 bcement: 3 

coarse sand (zone - III) : 6 graded stone aggregate 20 mm nominal size) over 

75mm thick bed of dry brick ballast 40 mm nominal size, well rammed and 

consolidated and grouted with fine sand, including necessary excavation, 

levelling & dressing & finishing the top smooth. 

Sqm 79 

32 

Providing and Laying in position machine batched, machine mixed and 

machine vibrated design mix cement concrete  of specified grade for 

reinforced cement concrete structural elements, excluding the cost of centring, 

shuttering finishing and reinforcement, M-20 grade reinforced cement 

concrete. 

    

All works upto plinth level Cum 69 

Walls, Columns, pillars, posts and struts Cum 19 

Beams,  girders, cantilevers, suspended floors, lintels, roofs and staircases 

including spiral staircase ans shelves etc. 
Cum 98 

33 

Providing and laying in position machine batched and machine mixed design 

mix M-25 grade cement concrete for reinforced cement concrete work, using 

cement content as per approved design mix, including pumping of concrete to 

site of laying but excluding the cost of centering, shuttering, finishing and 

reinforcement, including admixtures in recommended proportions as per IS: 

9103 to accelerate, retard setting of concrete, improve workability without 

impairing strength and durability as per direction of Engineer-in-charge. (Note 

:- Cement content considered in this item is @ 330 kg/cum. Excess/ less 

cement used as per design mix is payable/recoverable separately). 
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All works upto plinth level Cum 4 

34 
Brick work with bricks of class designation 100A in foundations and plinth in :      

cement mortar 1 : 6 (1 cement : 6 coarse sand) Cum 12 

35 
Brick work with bricks of class designation 100A in foundations and plinth in      

cement mortar1:4 (1 cement : 4 coarse sand) Cum 50 

36 
Brick work in superstructure above plinth level upto floor V in cement mortar 1 : 

4 (1 cement : 4 coarse sand)    
Cum 182 

37 

Half brick masonry with bricks of class designation100A in foundations and 

plinth in : 
    

Cement mortar 1:3 (1 cement: 3 coarse sand ) Sqm 9 

38 
Brick work 7cm thick with brick of class designation 100A cement mortar 1:3 (1 

cement : 3 coarse sand) in superstructure. 
Sqm 133 

39 

Providing wood work in frames of doors, windows, clerestory windows and 

other frames, wrought framed and fixed in position with hold fast lugs or with 

dash fasteners of required dia & length (holdfast lugs or dash fastener shall be 

paid for separately). 

    

Sal wood Cum 0.33 

Kiln seasoned and chemically treated hollock wood Cum 0.25 

40 

Providing and fixing ISI marked flush door shutters conforming to IS :2202 

(Part I) non-decorative type,core of block board construction with frame of 1 st 

class hard wood and well matched commercial 3 ply veneering with vertical 

grains or cross bands and face veneers on both faces of shutters: 

    

35 mm thick including ISI marked Stainless Steel butt hinges with necessary 

screws 
Sqm 30 

41 

Providing 40X5mm flat iron hold fast 40cm long including fixing to frame with 

10 mm dia. Bolts, nuts and wooden plugs and embedding in cement oncrete 

block 30x10x15 cm 1:3:6 mix (1 cement: 3 coarse sand : 6 graded stone 

aggregate 20mm nominal size) 

Eac

h 
66 

42 

Providing & fixing bright finished brass butt hinges with necessary screws 

complete.  
    

125 x 85 x 5.5 mm (heavy type) 

Eac

h 
41 

43 

Providing and fixing bright finished brass tower bolts (barrel type) with 

necessary screws etc. complete: 
    

250x10 mm Eac

h 
12 

150x10 mm 
Eac

h 
3 

100x10 mm 
Eac

h 
3 
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44 
Providing and fixing bright finished brass door latch with necessary screws etc. 

complete 300 x 16 x 5 mm 

Eac

h 
11 

45 

Providing and fixing ISI marked oxidised M.S. sliding door bolts with nuts and 

screws etc. complete 
    

300x16 mm Eac

h 
11 

46 

Providing and fixing aluminium extruded section body tubular type universal 

hydraulic door closer (having brand logo with ISI, IS : 3564, embossed on the 

body, door weight  upto 36 kg to 80 kg and door width from 701 mm to 1000 

mm), with double speed adjustment with necessary accessories and screws 

etc. complete. Providing and fixing 50 mm bright finished brass cup board or 

wardrobe knob of approved quality with Providing and fixing bright finished  

Eac

h 
8 

47 

Area of window above 1.75 sqm) Providing and fixing factory made uPVC 

white colour sliding glazed window upto 1.50 m in height dimension comprising 

of uPVC multichambered  frame with in-built roller track and sash extruded 

profiles duly reinforced with 1.60 ± 0.2 mm thick galvanized mild steel section 

made from roll forming process of required length (shape & size according to 

uPVC profile), appropriate dimension of uPVC extruded glazing beads and 

uPVC extruded interlocks, EPDM gasket, wool pile, zinc alloy (white powder 

coated) touch locks with hook, zinc alloy body with single nylon rollers (weight 

bearing capacity to be 40 kg), G.I fasteners 100 x 8 mm size for fixing frame to 

finished wall and necessary stainless steel screws etc. Profile of frame & sash 

shall be mitred cut and fusion welded at all corners, including drilling of holes 

for fixing hardware's and drainage of water etc. After fixing frame the gap 

between frame and adjacent finished wall shall be filled with weather proof 

silicon sealent over backer rod of required size and of approved quality, all 

complete as per approved drawing & direction of Engineer-in-Charge. (Single / 

double glass panes, wire mesh and silicon sealent shall be paid separately) 

Note: For uPVC frame and sash extruded profiles minus 5% tolerance in 

dimension i.e. in depth & width of 

    

Three track three panels sliding window with fly proof SS wire mesh (Two nos. 

glazed & one no. wire mesh panels) made of (small series) frame 92 x 44 mm 

& sash 32 x 60 mm both having wall thickness of 1.9 ± 0.2 mm and single 

glazing bead of appropriate dimension (Area of window upto 1.75 sqm). 

Sqm 54 

48 

Providing and fixing glazing in aluminium door, windows, ventilators, shutters 

and partitions etc, with EPDM rubber / neoprene gasket etc. complete as per 

the architectural drawings and the directions of Engineer-in-charge (cost of 

aluminium snap beading shall be paid in basic item) 

    

With float glass panes of 4.0 mm thickness. Sqm 48 
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49 

30 mm thick factory made Polyvinyl Chloride (PVC) door shutter made of 

styles and rails of a uPVC hollow section of size 60x30 mm and wall thickness 

2 mm (± 0.2 mm), with inbuilt decorative moulding edging on one side. The 

styles and rails mitred and joint at the corners by means of M.S. galvanised/ 

plastic brackets of size 75x220 mm having wall thickness 1.0 mm and 

stainless steel screws. The styles of the shutter reinforced by inserting 

galvanised M.S. tube of size 25x20 mm and 1 mm (± 0.1 mm) wall thickness. 

The lock rail made up of 'H' section, a uPVC hollow section of size 100x30 mm 

and 2 mm (± 0.2 mm) wall thickness fixed to the shutter styles by means of 

plastic/ galvanised M.S. 'U' cleats. The shutter frame filled with a uPVC multi-

chambered single panel of size not less than 620 mm, having over all 

thickness of 20 mm and 1 mm (± 0.1 mm) wall thickness . The panels filled 

vertically and tie bar at two places by inserting horizontally 6 mm galvanised 

M.S. rod and fastened with nuts and washers, complete as per manufacturer's 

specification and direction of Engineer-in-charge. 

Sqm 10 

50 

Providing and fixing factory made P.V.C. door frame of size 50x47 mm with a 

wall thickness of 5 mm,made out of extruded 5 mm rigid PVC foam sheet, 

mitred at corners and joined with 2 Nos. of 150 mm long brackets of 15x15 

mm M.S. square tube, the vertical door frame profiles to be reinforced with 

19x19 mm M.S. square tube of 19 gauge, EPDM rubber gasket weather seal 

to be provided through out the frame. The door frame to be fixed to the wall 

using M.S. screws of 65/100 mm size, complete as per manufacturer’s 

specification and direction of Engineer-in- Charge. 

Metr

e 
30 

51 

Providing and Fixing Stainless Steel (Grade 304) railing made of Hollow 

tubes,channels, plates etc., including welding, grinding, buffing, polishing and 

making curvature (wherever required) and fitting the same with necessary 

stainless steel nuts and bolts complete, i/c fixing the railing with necessary 

accessories & stainless steel dash fasteners , stainless steel bolts etc., of 

required size, on the top of the floor or the side of waist slab with suitable 

arrangement as per approval of Engineer-in-charge, ( for payment purpose 

only weight of stainless steel members shall be considered excluding fixing 

accessories such as nuts, bolts,fasteners etc.).  

kg 66 

52 

Providing and fixing M.S. grills of required pattern in frames of windows etc. 

with M.S. flats, square or round bars etc. including priming coat with approved 

steel primer all complete. 

    

Fixed to steel windows by welding kg 160 

53 

Steel work welded in built-up sections, framed work including cutting, hoisting, 

fixing in position and applying a priming coat of approved steel primer using 

structural steel as required.  

    

In gratings, frames, guard bar, ladders, railings, brackets, gates and similar 

works.  
kg 315 

54 

Structural Steelwork riveted or bolted in built-up sections, trusses and framed 

work including cutting, hoisting, fixing in position and applying a priming coat of 

approved steel primer all complete.  

kg 2402 

55 

Cement concrete flooring 1 : 2 : 4 (1 cement : 2 coarse sand : 4 graded stone 

aggregate) finished with a floating coat of neat cement, including cement slurry 

etc but excluding the cost of nosing of steps etc complete.  

    

40 mm thick with 20  mm nominal size aggregate Sqm 85 
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56 

Providing and laying Ceramic glazed floor tiles 400x400 mm (thickness to be 

specified by the manufacturer) of 1st quality conforming to IS: 13755 of 

NITCO, ORIENT, SOMANY, KAJARIA or equivalent make in colours except 

white, Ivory, Grey, Fume, Red, Brown, laid on 20 mm thick cement motar 1 : 4 

(1 cement : 4 coarse sand) including grouting the joints with white cement and 

matching pigments etc, complete 

Sqm 333 

57 

Providing and fixing 1st quality ceramic glazed wall tiles conforming to IS : 

15622 (Thickness to be specified by the manufacture) of approved make in all 

colours, shades except burgundy , bottle green , black of any size as approved 

by Engineer-in-charge in skirting , risers of steps and dados over 12 mm thick 

bed of cement Motar 1:3(1 cement: 3 coarse sand ) and jointing with grey 

cement slurry @ 3.3 kg per sqm including pointing in white cement mixed with 

pigment of matching shade complete. 

Sqm 239 

58 

40 mm thick fine dressed stone flooring over 20 mm (average) thick base with 

joint finished flush:base 1:5 (1 cement : 5 coarse sand) 
    

White sand stone Sqm 32 

59 Extra for pre finished nosing in treads of steps of Kota stone / sand stone Rmt 9 

60 

Providing and fixing 18 mm thick gang saw cut, mirror polished, premoulded 

and prepolished, machine cut for kitchen platforms, vanity counters, window 

sills, facias and similar locations, of required size,approved shade, colour and 

texture laid over 20 mm thick base cement mortar 1:4 (1 cement : 4coarse 

sand), joints treated with white cement, mixed with matching pigment, epoxy 

touch ups,including rubbing, curing, moulding and polishing to edges to give 

high gloss finish etc. complete at all levels. 

    

Granite of any colour and shade, Area of slab over 0.50 Sqm Sqm 5 

61 

Providing edge moulding to 18 mm thick marble stone counters, vanities etc., 

including machine polishing to edge to give high gloss finish etc. complete as 

per design approved by Engineer-in- Charge., Granite Work 

Metr

e 
11 

62 

Providing and laying Vitrified tiles in different sizes (thickness to be specified by 

manufacturer), with water absorption less than 0.08 % and conforming to I.S. 

15622, of approved make, in all colours & shade, in skirting, riser of steps, over 

12 mm thick bed of cement mortar 1:3 (1 cement: 3 coarse sand), including 

grouting the joint with white cement & matching pigments etc. complete. 

    

Size of Tile 600 x 600 mm. Sqm 6 

63 

Providing corrugated G.S sheet roofing fixed with G.I.J or hooks, bolts or nuts 

8 mm in diameter, with bitumen and GI limpet washers or with GI limpet 

washers filled with white lead and including a coat of approved steel primer 

and two coats of approved paint on overlapping of sheets complete. (Upto a 

pitch of 600) excluding the cost of purlins, rafters and trusses.  

    

1.00 mm thick with zinc coating not less than 275 gm/sqm Sqm 93 

64 

Providing ridges or hips of width 60 cm overall width plain G.S sheet fixed with 

G.I.J or L hooks, bolts and nuts 8 mm dia, G.I limpet and bitumen washers 

complete.   

    

0.80 mm thick with zinc coating not less than 275 gm/sq.m. Consider the 

length of the ridge 10.35 meters. The ridge will be made out of plain G.I sheets 

0.9 m x 1.8 m. 

Metr

e 
16 
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65 
12 mm cement plaster of mix      

1:6 (1 cement : 6 coarse sand)  Sqm 104 

66 

12 mm cement plaster of mix      

1:3 (1 cement : 3 coarse sand)      

Internal wall Sqm 830 

67 

15 mm cement plaster for mix     

 1:4 (1 cement : 4 coarse sand )     

External surface Sqm 568 

68 

15 mm cement plaster for mix     

 1:3 (1 cement : 3 coarse sand)      

External surface Sqm 35 

69 
20 mm external plaster work (coarse sand)     

Plaster work with 1: 4 (1 cement : 4 coarse sand) Sqm 26 

70 
6 mm cement plaster of mix :     

1:3 (1 cement : 3 fine sand) Sqm 379 

71 Neat cement punning Sqm 104 

72 

Providing and applying white cement based putty of average thickness 1 mm, 

of approved brand and manufacturer, over the plastered wall surface to 

prepare the surface even and smooth complete. 

Sqm 5233 

73 

Providing and applying white cement based putty of average thickness 2 mm, 

of approved brand and manufacturer, over the plastered wall surface to 

prepare the surface even and smooth complete. 

Sqm 55 

  Internal Painting work     

74 

Wall painting with plastic emulsion paint of approved brand and manufacture 

to give an even shade: 
    

Two or more coats on new work Sqm 1069 

75 

Distempering with 1st quality acrylic distemper, having VOC (Volatile Organic 

Compound ) content less than 50 grams/ litre, of approved brand and 

manufacture,including applying additional coats wherever required, to achieve 

even shade and colour. 

    

Two coats Sqm 55 

  External Painting work     

76 

Finishing walls with Acrylic Smooth exterior paint of required shade :     

New work (Two or more coat applied @ 1.67 ltr/ 10 sqm over 

and including priming coat of exterior primer applied @ 2.20 

kg/ 10 sqm) 

Sqm 440 

77 Applying priming coat:      
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With ready mixed pink or grey primer of approved brand and manufacture on 

wood work (hard and soft wood) 
Sqm 28 

78 

Painting with ready mixed paint of approved brand and manufacture in all 

shades to give an even shade:  
    

New wood work (two or more coats) Sqm 28 

79 

Painting wood work with Deluxe Multi Surface Paint of required shade. Two or 

more coat applied @ 0.90 ltr/ 10 sqm over an under coat of primer applied @ 

0.75 ltr/ 10 sqm of approved brand and manufacture. 

Sqm 4 

80 

Providing and fixing panelling or panelling and glazing in panelled or panelled 

and glazed shutters for doors, windows and clerestory windows (Area of 

opening of panel inserts excluding portion inside grooves or rebates to be 

measured). Panelling for panelled or panelled and glazed shutters 25 to 40 

mm thick 

    

Kiln seasoned and chemically treated hollock wood for 40, 35, 30, 25 mm thick 

shutters 
Sqm 78 

81 

Providing and fixing 16 mm MS Fan clamps of standard shape and size in 

existing RCC slab including cutting chase, anchoring clamp to reiforcement 

bar, including cleaning, refilling, making good the chase with matching 

concrete, plastering and painting the exposed portion of the clamps complete.  

Eac

h 
46 

82 

Providing & laying ceramic glazed floor tiles 300 x 300 mm (thickness to be 

specified by the manufacturer) of 1st quality conforming to IS: 15622 of 

approved make in colours such as White, Ivory, Grey, Fume Red, Brown laid 

on 20 mm thick cement mortar 1:4 (1 cement : 4 coarse sand), including 

pointing the joints with white cement and matching pigment etc complete.  

Sqm 819 

83 

Painting on G.S sheet with synthetic enamel paint of approved brand and 

manufacture of required colour to give an even shade: 
    

New work (two or more coats) including a coat of approved steel primer but 

excluding a coat of mordant solution.  
Sqm 93 

84 

Internal Painting work     

Wall painting with plastic emulsion paint of approved brand and manufacture 

to give an even shade: 
    

Two or more coats on new work Sqm 2538 

85 

External Painting work     

Finishing walls with Acrylic Smooth exterior paint of required shade :     

New work (Two or more coat applied @ 1.67 ltr/ 10 sqm over 

and including priming coat of exterior primer applied @ 2.20 

kg/ 10 sqm) 

Sqm 1241 
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86 

Providing and laying in-situ seven course water proofing treatment with APP 

(Atactic Polypropylene) modified polymeric membrane over roof consisting of 

1st coat of bitumen primer @ 0.40 kg per sq.m, 2nd, 4th and 6th courses of 

bonding material @ 1.20 kg/sq.m, which shall consist of blown type bitumen of 

grade 85/25 conforming to IS: 702, 3rd & 5th layers of roofing membrane APP 

modified Polymeric membrane, 2.00 mm thick of 3.00 kg/sq.m weight 

consisting of five layers pre-fabricated with centre core as 100 micron 

HMHDPE film sandwitched on both sides with polymeric mix and the polymeric 

mix is protected on both sides with 20 micron HMHDPE film, 7th the topmost 

layer shall be finished with brick tiles of class designation 100 grouted with 

cement mortar 1:3 (1 cement : 3 fine sand) mixed with 2% integral water 

proofing compound by weight of cement over a 12 mm layer of cement mortar 

1:3 (1 cement : 3 fine sand) and finished neat which shall be paid for 

separately.  

Sqm 69 

87 

Making bell mouth opening / entrance of size 100 x 50 x 50 cm for drainage 

pipe under footpath, including providing cement concrete 1:3:6 (1 cement : 3 

coarse sand : 6 graded stone aggregate 20 mm nominal size) for shape of bell 

mouth, including plastering providing and fixing precast R.C.C./ S.F.R.C. slab 

including plastering with cement mortar 1:3 (1 cement : 3 fine sand) of 6 mm 

thickness on exposed surface of the slab & bell mouth including centering, 

shuttering & neat cement punning inside the bell mouth etc. all complete. 

eac

h 
1 

88 

Supplying and fixing C.I. cover without frame for manholes :     

500mm diameter C.I cover (medium duty) the weight of the cover to be not 

less than 58 kg  

eac

h 
1 

89 

Supplying, assembling, lowering and fixing in vertical position in bore well 

unplasticized PVC medium well screen (RMS) pipes with ribs, conforming to 

IS: 12818, including hire & labour charges, fittings & accessories etc. all 

complete, for all depths, as per direction of Engineer-in-charge   

  

100 mm nominal size dia M 30 

90 

Supplying, filling, spreading & leveling stone boulders of size range 5 cm to 20 

cm, in recharge pit, in the required thickness, for all leads & lifts, all complete as 

per direction of Engineer-in-charge. 

cum 8 

91 

Supplying, filling, spreading & leveling gravels of size range 5 mm to 10 mm, in 

the recharge pit, over the existing layer of boulders, in required thickness, for all 

leads & lifts, all complete as per direction of Engineer-in-charge. 

cum 8 

92 

Supplying, filling, spreading & leveling coarse sand of size range 1.5 mm to 2 

mm in recharge pit, in required thickness over gravel layer for all leads & lifts, 

all complete as per direction of Engineer -in- charge. 

cum 8 

93 MS gate Sqm 4 
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94 

Providing and fixing structural steel frame (for dry cladding with 30 mm thick 

gang saw cut with machine cut edges sand stone) on walls at all heights using 

M.S. square / rectangular tube in the required pattern as per architectural 

drawing, including cost of cutting, bending, welding etc. The frame work shall 

be fixed to the wall with the help of MS brackets / lugs of angle iron / flats etc. 

which shall be welded to the frame and embedded in brick wall with cement 

concrete block 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20 

mm nominal size) of size 300x230x300 mm, including cost of necessary 

centring and shuttering and with approved expansion hold fasteners on 

CC/RCC surface, including drilling necessary holes. Approved cramps / pins 

etc. shall be welded to the frame work to support stone cladding, the steel 

work will be given a priming coat of Zinc primer as approved by Engineer-in-

Charge and painted with two or more coats of epoxy paint (Shop drawings 

shall be submitted by the contractor to the Engineer-in-Charge for approval 

before execution). The frame work shall be fixed in true horizontal & vertical 

lines/planes. (Only structural steel frame work shall be measured for the 

purpose of payment, stainless steel cramps shall be paid for separately and 

nothing extra shall be paid.)  

    

In Entrance MS Gate kg 160 

95 

Providing and fixing M.S.fan clamp type I or II of 16 mm dia.M.S. bar bent to 

shape with hooked ends in R.C.C slabs during laying including painting the 

exposed portion of loop,all as per standard design complete. 

eac

h 
1 

96 

Painting Steel work with Deluxe Multi Surface Paint to give an even shade. 

Two or more coat applied @ 0.90 ltr/ 10 sqm over an under coat of primer 

applied @ 0.80 ltr/ 10 sqm of approved brand and manufacture. 

    

In entrance MS gate Type-1  Sqm 36 

  SANITARY & PLUMBING WORKS     

  Sanitary Works     

97 

Providing and  fixing wash  basins with  C.P.  brass pillar tap,  32mm C.P.  

brass  waste  of  standard  pattern,  including  painting  of  fittings and  

brackets, cutting  and  making good  the walls and  floors where required. 

    

White  Vitreous china Wash  basin of size 630  x 450mm  with single 15mm 

C.P brass pillar tap. 

eac

h 
8 

98 

Providing and  fixing 600x450  mm  beveled edge  mirror  of  superior glass  

(of  approved  quality) complete  with  6  mm  thick  hard  board ground  fixed 

to wooden cleats with C.P. brass screws and washers complete. 

eac

h 
8 

99 

Providing and fixing PTMT soap Dish Holder having length of 138mm, breadth 

102mm, height of 75mm with concealed fitting arrangements, weighing not 

less than 106 gms. 

eac

h 
8 

100 
Providing and fixing C.P. brass angle valve for basin mixer and geyser points 

of approved quality conforming to IS:8931 a) 15 mm nominal bore 

eac

h 
16 

101 

Providing and fixing water closet squatting pan (Indian type W.C.pan) with 100 

mm sand cast Iron P or S trap, 10 litre low fixtures complete, including cutting 

and making good the walls and level white P.V.C. flushing cistern, including 

flush pipe, with manually controlled device (handle lever) conforming to IS : 

7231, with all fittings and floors wherever required : White Vitreous china 

eac

h 
3 
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Orissa pattern W.C. pan of size 

580x440 mm with integral type foot rests 

102 

Providing and fixing white vitreous china pedestal type water closet (European 

type) with seat and lid, 10 litre low level white vitreous china flushing cistern & 

C.P. flush bend with fittings & C.I.brackets, 40 mm flush bend, overflow 

arrangement with specials of standard make and mosquito proof coupling of 

approved municipal design complete, including painting of fittings and 

brackets, cutting and making good the walls and floors wherever required : 

W.C. pan with ISI marked white solid plastic seat and lid 

eac

h 
1 

103 

Providing and fixing white vitreous china flat back or wall corner type lipped 

front urinal basin of 430x260x350 mm and 340x410x265 mm sizes 

respectively with automatic flushing cistern with standard flush pipe and C.P. 

brass spreaders with brass unions and G.I clamps complete, including painting 

of fittings and brackets, cutting and making good the walls and floors wherever 

required : One urinal basin with 5 litre white P.V.C. automatic flushing cistern 

eac

h 
5 

  Plumbing Works       

104 

Providing  &  fixing  Chlorinated  plolyviny  Chloride  (CPVC)  Pipes, having 

thermal stabilty for hot & cold wter supply, includign all CPVC plain & brass 

threaded fittings, i/c fixing the pipe with clampls at 1.00 m  spacing.  This  

includes  jointing  of  pipes &  fittings with  one  step CPVC solvent cement and 

cost of cutting chases and making good the  same  including  testing  of  joints  

complete  as  per  direction  of Engineer in charge. 

    

Concealed  work,  including  cutting  chases  and  making  good  the walls     

15 mm nominal outer dia pipes metr

e 
50 

20 mm nominal outer dia pipes metr

e 
30 

105 

Providing and fixing G.I. pipes complete with G.I. fittings including trenching 

and refilling etc. 
    

External Works      

25 mm dia. nominal bore metr

e 
20 

106 

Providing and  fixing ball (brass) valve of  approved quality. High  or low 

pressure, with plastic floats complete: 
    

15 mm nominal bore. eac

h 
40 

20 mm nominal bore. eac

h 
40 

25 mm nominal bore eac

h 
4 
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107 

Providing and fixing required Stainless Steel Fitting of press fit design of grade 

AISI 304 conforming to JWWA G116 standard with V-profile or M-profile and 

with O-ring sealing gasket of EPDM material of providing and fixing required 

Stainless Steel Fitting of press fit design of grade AISI 304 conforming to 

JWWA G116 standard with V-profile or M-profile and with O-ring sealing 

gasket of EPDM material of required dia as per dirction of Engineer-in-charge.   

    

Reducer     

For 42.70 mm x 34.00 mm outer dia pipe eac

h 
6 

For 34.00 mm x 22.22 mm outer dia pipe eac

h 
6 

For 22.22 mm x 15.88 mm outer dia pipe eac

h 
6 

108 

Providing and fixing required Stainless Steel Fitting of press fit design of grade 

AISI 304 conforming to JWWA G116 standard with V-profile or M-profile and 

with O-ring sealing gasket of EPDM material of required dia as per direction of 

Engineer-in-charge. 

    

For 15.88 mm outer dia x 15 mm nominal dia threaded eac

h 
6 

For 22.22 mm outer dia x 15 mmnominal dia threaded eac

h 
6 

109 

Providing and fixing uplasticised PVC connection pipe with brass unions :     

30 cm length     

15 mm nominal bore eac

h 
12 

110 

Providing and fixing P.V.C. waste pipe for sink or wash basin including P.V.C. 

waste fittings complete. 
    

Flexible pipe 40 mm dia eac

h 
8 

111 

Painting  of  GI  pipes  and  fittings with  synthetic enamel white paint with two 

coats over a ready mixed priming coat,  both  of  approved quality for  new 

work. 

    

25 mm diameter pipe  metr

e 
20 

112 

Providing  and  placing  on  terrace  (at  all  floor  levels) polyethylene water  

storage  tank  ISI  :  12701  marked  with  cover  and  suitable locking  

arrangement and  making   necessary  holes for  inlet, outlet and overflow 

pipes but without fitting  and  base  support  for tank. 

per 

litre 
2000 

113 

Providing   and   fixing  C.P.   brass   bib   cock   of   approved   quality 

conforming to IS:8931 

eac

h 
20 

a) 15 mm nominal bore     

114 
Providing  and  fixing  C.P.  brass  long  body  bib  cock  of  approved quality 

conforming  to IS standards and weighing not less than 690 gms 
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15 mm nominal bore. eac

h 
9 

115 

Providing and fixing PTMT Grating of approved quality and colour     

Circular Type     

125 mm nominal dia with 25 mm waste hole eac

h 
24 

  DRAINAGE WORKS       

116 

Providing, laying  and   jointing   glazed stone  ware  pipes grade `A' with   stiff  

mixture    of    cement    mortar    in   the  proportion  of  1:1 (1cement :1 fine 

sand) including testing of joints etc complete. 

    

200 mm diameter metr

e 
30 

117 

Providing  and   laying  cement   concrete  1  :  5  :  10  (1  cement  :  5 coarse 

sand  : 10  gradded  stone  aggregate  40  mm  nominal size) upto   haunches  

of  S.W.   Pipes   including   bed  concrete  as  per standard design. 

    

200 mm diameter S.W. pipe metr

e 
30 

118 

Providing  and  fixing  square  mouth   S.  W.   Gully  trap   grade  `A' complete  

with  C.I.  grating   brick   masonry    chamber    with  F.P.S bricks  and  water 

tight  CI  cover  with  frame  of  300  x 300  mm  size (inside) the weight of 

cover to be not less than 4.50 kg and frame to be not less than 2.70 kg as per 

standard design 

    

150 x 100 mm. size P type     

With   common   burnt   clay  F.P.S.  (non   modular)  bricks  of class eac

h 
28 

119 

Providing  and  laying  non-pressure  NP2  class  (light  duty)  R.C.C. pipes 

with  collars jointed  with  stiff mixture of  cement mortar  in the proportion of 

1:2 (1 cement : 2 fine sand) including testing of joints etc. complete.  

    

250 mm diameter R.C.C pipes metr

e 
10 

  RAIN WATER PIPES & FITTINGS       

120 

Making khurra 45x45cm with average minimum thickness of 5 cm  cement 

concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate of 20mm 

nominal size) over PVC sheet 1mx1mx400 micron, finished with 12mm cement 

plaster 1:3 (1 cement : 3 coarse sand) and a coat of neat cement rounding the 

edges and making and finishing the outlet complete : 

Eac

h 
6 

121 

Providing and fixing on wall face unplastidsed-PVC(working pressure 4 kgf per 

sqm) rain water pipes conforming to IS :4985 including jointing with seal ring 

conforming to IS: 5382 leaving 10 mm gap for thermal expansion.  

    

110 mm diameter Metr

e 
30 
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122 

Providing and fixing on wall face unplasticised - PVC moulded fittings/ 

accessories for unplasticised Rigid PVC rain water pipes conforming to IS : 

13592 Type A, including jointing with seal ring conforming to IS : 5382, leaving 

10mm gap for thermal expansion. 

    

Coupler     

110mm  Eac

h 
6 

Single T with door     

110x110x110 mm Eac

h 
6 

Bend 87.5°     

110 mm bend Eac

h 
6 

123 

Providing and fixing unplasticised -PVC pipe clips of approved design to 

unplasticised - PVC rain water pipes by means of 50x50x50 mm hard wood 

plugs, screwed with M.S. screws of required length, including cutting brick 

work and fixing in cement mortar 1:4 (1 cement : 4 coarse sand) and making 

good the wall etc. complete. 

    

110mm  Eac

h 
18 

124 
Providing and fixing to the inlet mouth of rain water pipe cast iron grating 15 

cm diameter and weighing not less than 440 grams. 

Eac

h 
6 

  FIRE FIGHTING WORKS     

  Fire Extinguishers      

125 

Providing, storing, handling, shifting, installation, testing and commissioning of 

portable fire Extinguishers as described below:     

ISI marked (IS:15683) 4.5 kg carbon dioxide extinguisher, IS marked, with high 

pressure discharge tube, horn, control valve, CCE approved cylinder 

Eac

h 
5 

ISI marked (IS:15683) 6 kg Mono Ammonium Phosphate (ABC) type cartridge 

operated extinguishers 

Eac

h 
5 

  ELECTRICAL WORKS      

  WIRING     

126 

Wiring for light point / fan point / exhaust fan point / call bell point with 1.5 

sq.mm FR PVC insulated copper conductor single core cable in surface / 

recessed medium class PVC conduit with modular switch, modular plate, 

suitable size G.I. box etc as required. 

    

Group C     

Fan point, LED  light in holder on wall light point, tubelight, Exhaust fan point 

and call bell point 

poin

t 
219 
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127 

Wiring for twin control light point with 1.5 sq. mm FR PVC insulated copper 

conductor single core cable in surface / recessed medium class PVC conduit, 

2 way modular switch, modular plate, suitable GI box etc as required. 

poin

t 
6 

128 

Wiring for circuit / submain wiring alongwith earth wire with the following sizes 

of FR PVC insulated copper conductor, single core cable in surface / recessed 

medium class PVC conduit as required. 

    

2 x 2.5 sq.mm + 1 x 2.5 sq.mm earth wire metr

e 
470 

2 x 4 sq.mm + 1 x 4 sq.mm earth wire metr

e 
260 

2 x 6 sq.mm + 1 x 6 sq.mm earth wire 
metr

e 
120 

2 x 10 sq.mm + 1 x 10 sq.mm earth wire 
metr

e 
50 

129 

Supplying  and  fixing  suitable size  GI  box  with  modular  plate  and cover in 

front on surface or in recess, including providing and fixing 3 pin 5/6 amps 

modular socket  outlet and  5/6 amps modular switch, connection etc. as 

required. 

    

5 Amps switch socket and switch board 
eac

h 
25 

130 

Supplying  and  flxing  suitable  size  Gl  box  with  modular  plate  and cover in 

front on surface or in recess, including providing and flxing 6 pin  5/6  &  15/16  

amps  modular  socket  outlet  and  15/16  amps modular switch, connection, 

painting etc. as required. 

eac

h 
25 

131 

Supplying and fixing 20 amps, 240 volts, SPN industrial type, socket outlet, 

with 2 pole and earth, metal enclosed plug top along with 20 amps "C" curve, 

SP, MCB, in sheet steel enclosure, on surface or in recess, with chained metal 

cover for the socket out let and complete with connections, testing and 

commissioning etc. as required. 

eac

h 
20 

132 

Supplying and fixing following modular switch / socket on the existing modular  

plate  &  switch  box  including  connections  but  excluding modular plate etc. 

as required 

    

Telephone socket outlet eac

h 
4 

TV antenna outlet eac

h 
3 

Bell push 
eac

h 
2 

133 

Supplying and fixing following size / modules, GI box along with modular base 

& cover plate for modular switches in recess etc as required. 
    

1  or  2  Module (75mm x 75mm)  
eac

h 
10 

4 Module (125mm x 75mm) 
eac

h 
6 
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6 Module (200mm x 75mm) 
eac

h 
10 

8 Module (125mm x 125mm) 
eac

h 
10 

12 Module (200mm x 150mm) 
eac

h 
25 

134 

Supplying and fixing following Modular base & cover plate on 

existing modular metal boxes etc. as required. 
    

1  or  2  Module  eac

h 
10 

4 Module  
eac

h 
6 

6 Module  
eac

h 
10 

8 Module  
eac

h 
10 

12 Module  
eac

h 
25 

135 
Supplying and fixing modular blanking plate on the existing modular plate & 

switch box but excluding modular plate as required. 

eac

h 
15 

136 

Supplying and drawing co-axial TV cable RG-6 grade, 0.7 mm solid copper 

conductor PE insulated, shielded with fine tinned copper braid and protected 

with PVC sheath in the existing surface / recessed PVC conduit as required. 

metr

e 
35 

137 

Supplying and fixing stepped type electronic fan regulator on the existing 

modular plate / switch box including connections but excluding modular plate 

etc. as required. 

eac

h 
75 

138 
Supplying and fixing brass batten / angle holder including connection etc. as 

required. 

eac

h 
100 

139 
Supplying and fixing call bell / buzzer suitable for single phase, 230 volts, 

complete as required 

eac

h 
4 

140 

Installation, testing and commissioning of ceiling fan, including wiring the down 

rods of standard length (upto 30 cm) with 1.5 sq. mm FR PVC insulated, 

copper conductor, single core cable, including providing and fixing phenolic 

laminated sheet cover on  the fan box etc. as required. 

eac

h 
75 

141 

Installation of exhaust fan in the existing opening,  including making good the 

damage, connection, testing, commissioning etc. as required. 
    

Upto 450 mm sweep eac

h 
10 

142 
Extra  for  fixing  the  louvers  shutters  complete  with  frame  for  a exhaust 

fan of all sizes 

eac

h 
10 
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143 

Supplying and fixing of following ways surface / recess mounting, vertical type, 

415 V, TPN MCB distribution board of sheet steel, dust protected, duly powder 

painted, inclusive of 200 A tinned copper bus bar, common neutral link, earth 

bar, din bar for mounting MCBs (but without MCBs and incomer ) as required . 

(Note : Vertical type MCB TPDB is normally used where 3 phase outlets are 

required.) 

    

8 way (8 + 24 ), Double door, Vertical type eac

h 
2 

12 way (4 + 36), Double door 
eac

h 
2 

144 

Supplying and fixing following rating, four pole, 415 volts, isolator in the   

existing  MCB   DB   complete   with   connections,   testing  and 

commissioning etc. as required. 

    

40 amps eac

h 
8 

63 amps eac

h 
8 

145 

Supplying and fixing following way single pole & neutral, sheet steel, MCB 

distribution board, 240 volts, on surface/ recess, complete with tinned copper 

bus bar, neutral bus-bar,earth bar, din bar, interconnections, powder painted 

including earthing etc. as required. (But without MCB / RCCB / Isolator) 

    

2 + 6 way, single door eac

h 
4 

2 + 10 way, single door eac

h 
4 

2 + 12 way, single door eac

h 
4 

146 

Supplying and fixing following rating, 240/415 volts, "C" curve, miniature circuit 

breaker suitable for inductive loads of following poles in the existing MCB DB 

complete with connections, testing and commissioning etc. as required. 
    

6/32 amps, Single pole     

Total no of rooms, toilet  & lobby area and Power points  

eac

h  

55 

147 
Supplying and  fixing single pole blanking plate in the existing MCB DB 

complete etc. as required 

eac

h 
60 

  Earthing      

148 

Earthing with G.I. earth pipe 4.5 M long 40 mm dia including accessories and 

providing masonry enclosure with cover plate having locking arrangement and 

watering  pipe etc. with charcoal / coke and salt as required. 

set 10 

149 
Providing and fixing 25 mm x 5 mm G.I. strip on surface or in recess for 

connections etc. as required. 

metr

e 
100 

  Street Light Poles & Cables      
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150 

8 Metre height Octagonal Hot-Dip galvanized street light poles with top dia. 

(A/F) 70 mm & bottom dia (A/F) 130 mm and made of 3 mm thick sheet, base 

plate diamension 220 X 220 X 12 mm including suitable size foundation bolts 

etc.  

eac

h 
30 

151 
3.5 core, 25 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) 

armoured electric cable with aluminium conductor 

metr

e 
150 

152 
3.5 core, 50 sq.mm, XLPE/PVC insulated PVC sheathed (Heavy duty), 

armoured L.T. electric cable with aluminium conductor.  

metr

e 
80 

153 

Laying of one number PVC insulated and PVC sheathed / XLPE power cable 

of 11 KV grade of following size direct in ground including excavation, sand 

cushioning, protective covering and refilling the trench etc. as required. 

    

Upto 120 sq. mm metr

e 
170 

154 

Fixing for laying of one number PVC insulated and PVC sheathed / XLPE 

power cable of 1.1 KV grade of following size on wall surface as required. 
    

Upto 35 sq. mm (Clamped with 1 mm thick saddle) eac

h 
170 

  Lightning Conductor     

155 

Providing and fixing lightning conductor finial, made of 25 mm dia 300 mm 

long, G.I. tube, having single prong at top, with 85 mm dia 6 mm thick G.I. 

base plate including holes etc. complete as required. 

eac

h 
2 

156 
Fixing of lightning conductor finial (single prong) with base plate including 

holes etc. complete as required. 

eac

h 
2 

157 

Jointing copper / G.I. tape (with another copper / G I tape, base of the finial or 

any other metallic object) by riveting / nut bolting / sweating and soldering etc 

as required. 

eac

h 
20 

158 
Providing and fixing G.I. tape 20 mm x 3 mm thick on parapet or surface of 

wall for lightning conductor complete as required. (For horizontal run) 

metr

e 
170 

159 
Providing and fixing G.I. tape 20 mm x 3 mm thick on parapet or surface of 

wall for lightning conductor complete as required. (For vertical run) 

metr

e 
20 

  Fittings and accessories     

160 
LED Tube light 18 watt T8  eac

h 

75 

161 LED Lamp 15 W 
eac

h 

100 

162 Regular / Standard make 1400 mm sweep ceiling fan 
eac

h 

75 

163 
Supply of 40/45 watt LED street light with die cast aluminium housing for 

ingress protection of IP 65 and complete with all accessories.  

eac

h 
30 

164 
Supply of 90 watt LED street light with die cast aluminium housing for ingress 

protection of IP 65 and complete with all accessories.  

eac

h 
10 
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165 12"(300mm) metal exhaust fan of approved make 
eac

h 
10 

166 
10/12 watt LED lamp eac

h 

5 

  Fittings and accessories of Gate     

167 
Recess mounting LED round down light (12W) with all accessories 

and replaceable electronic driver 

Eac

h 

8 

168 
Regular make 1200mm Sweep ceiling fan Eac

h 

1 

169 
LED lamp 10/12 W Eac

h 

8 

170 
12"(300mm) metal exhaust fan of approved make Eac

h 

1 

171 
Recess mounting Ceiling light LED 12 watt bulb rose(GI Metal Box), 200 mm x 

250 mm x 60 mm deep 

Eac

h 

5 

  LANDSCAPING      

  Preparation of soil for planting     

172 

Trenching in ordinary soil up to a depth of 60 cm including removal and 

stacking of serviceable materials and then disposing of surplus soil, by 

spreading and neatly leveling within a lead of 50 m and making up the 

trenched area to proper levels by filling with earth or earth mixed with sludge 

or / and manure before and after flooding trench with water (excluding cost of 

imported earth, sludge or manure). 

 

cum  

            

110  

173 

Supplying and stacking of good earth at site including royalty and carriage 

upto 5 km complete (earth measured in stacks will be reduced by 20% for 

payment). 

 

cum

.  

              

98  

174 

Supplying and stacking sludge at site including royalty and carriage upto 5 km 

complete (sludge measured in stacks will be reduced by 8% for payment). 

 

cum

.  

              

12  

175 

Supplying and stacking at site dump manure from approved source, including 

carriage upto 5 km complete (manure measured in stacks will be reduced by 

8% for payment) :         

Screened through sieve of I.S. designation 4.75 mm 

 

cum

.  

              

70  

176 
Uprooting weeds from the trenched area after 10 to 15 days of its flooding with 

water including disposal of uprooted vegetation. 

 

sqm  

            

280  

177 

Spreading of sludge, dump manure and/or good earth in required thickness as 

per direction of officer-in-charge (cost of sludge, dump manure and/or good 

earth to be paid for  separately). 

 

cum  

            

110  

178 
Mixing earth and sludge or manure in the required proportion specified or 

directed.  

 

cum  

              

12  
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179 

Preparation of beds for hedging and shrubbery by excavating 60 cm deep and 

trenching the excavated base to a further depth of 30 cm, refilling the 

excavated earth after breaking clods and mixing with sludge or manure in the 

ratio of 8 : 1 (8 parts of stacked volume of earth after reduction by 20% : 1 part 

of stacked volume of sludge or manure after reduction by 8%), flooding with 

water, filling with earth if necessary, watering and finally fine dressing, levelling 

etc. including stacking and disposal of materials  declared unserviceable and 

surplus earth by spreading and levelling as directed, within a lead of 50 m, lift 

up to 1.5 m complete (cost of sludge, manure or extra earth to be paid for 

separately) 

 

cum  

              

75  

  Tree plants     

180 

Providing and stacking of Fishtail palm of ht. 270-300 cm bottom girth 40-50 

cm well developed in big size HDPE bags as per direction of the officer-in-

charge. 

 

eac

h  

              

24  

181 

Supply and stacking of Delonix regia (Gulmohar) plant of height 150-165 cm. 

in big poly bags of size 25 cm as per direction of the officer-in-charge 

 

eac

h  

                

6  

  Providing grass     

182 

Providing and laying Neelgiri / Mexican grass turf with earth 50mm to 60mm 

thickness of existing ground prepared with proper level and ramming with tools 

wooden (Dhurmos) and than rolling the surface with light roller make the 

surface smoothen and light waterning with sprinkler and maintenance for 30 

days or more till the grass establish properly, as per direction of officer-in-

charge. 

 

sqm  

      

300.0

00  

183 

Providing and displaying of Brassia Variegated having ht. 30 cm, well 

developed with fresh and healthy foliage in 20 cm size of Earthen pot / Plastic 

pot & as per direction of the officer-in-charge. 

 

eac

h  

              

25  

184 

Providing and displaying of Croton Petra Bangalore variety having ht. 60 cm to 

75 cm with 4 to 6 branches, well developed, fresh and healthy colorful leaves 

in 25 cm size of Earthen pot / Plastic pot & as per direction of the officer-in-

charge. 

 

eac

h  

              

25  

185 

Providing and Displaying Bougainvillea named variety, Sobhra, Thima, Marry 

palmar, Cherry Blossom etc. well developed with fresh & healthy bushy in full 

bloom 75 to 90 cm ht. in 40 cm Cement Pot as per direction of the officer-in-

charge. 

 

eac

h  

              

15  

  Garden maintenance for 1 years     

186 

Complete maintenance of the entire garden features having as per yard stick 

in the garden area i.e. lawn trees, shrubs, hedge, flower beds, foliages, 

creepers etc. including hoeing, weeding pruning replacement of plants, gap 

filling, watering, mowing of lawn, grass cutting by lawn mower and bush cutter, 

removal of garden waste, applying insecticide, pesticide & fertilizers(whenever 

required) top dressing of lawn with good earth and manure and maintenance 

of other garden related works as directed by the office-in-charge (Cost of Good 

Earth, Manure, Fertilizer, Insecticide, Pesticide will be provided by the 

Department & lawn mower and bush cutter with fuel, other T & P materials / 

articles shall be provided by the contractor.)                                                                                         

 per 

sqm 

per 

year  

        

450.0

0  

  Concrete paver blocks     
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187 

Providing and laying factory made chamfered edge cement concrete paver 

blocks in foot path, park and lawns drive way or light & traffic parking etc. of 

required strength, thickness & size/shape, made by table vibratory method 

using PU mould, laid in required colour & pattern over 50mm thick compacted 

berd of course sand, compacting and proper embedding/laying of inter locking 

paver blocks in to the sand bedding layer through vibratory compaction by 

using plate vibrator, filling the joints with sand cutting of paver balocks as per 

size required size and pattern, finishing and sweeping extra sand,all complete 

as per manufacturer's specifications & directoion of E/I. 

    

60 mm thick C.C paver block of M-35 grade with approved colour, design and 

pattern.  
    

  

In path way internal area and Parking area 
 

sqm  

        

770.0

0  

  Kerb stones     

188 

Edging with bricks laid dry length wise including excavation, refilling, 

consolidating with hand packing and spreading neatly surplus earth within a 

lead of 50 m: 

    

100A class designation - F.P.S.Bricks     

In planter bed kerb stone 

 m  

        

781.0

0  

  FURNITURE     

189 

Green Chalk Board     

Providing & fixing of green chalk board in place all complete of size 2400 mm x 

1200 mm with following parameters:  

eac

h 
20 

Dimensions of Board in mm: x mm (width x height): 1200 x 3000      

Wall thickness of Anodized aluminium frame (Min.) in mm: 1.2 mm     

Colour of Board: Green     

Frame width in mm: 20 mm     

Purpose of writing board: Writing     

Material of Board: Ceramic Steel     

Material of Frame: Anodized extruded aluminium alloy hollow section of 

designation 63400 conforming to IS: 1285 
    

Material of Back Cover: Galvanized Steel Sheets conforming to IS: 277     

Thickness and Material of back support (conforming to IS: 12406): 9 mm     

Top surface coating thickness of sheet in mm: 0.095 mm     

% Gloss at 60 degree head (min.): 2% green, blue-black colours     

Surface suitable for writing with: chalk for colour and black board     

Back surface coating thickness of sheet (min.): 0.03 mm       



 

258 
 

Thickness and material of top steel sheet having vitreous enamelled coating 

on both sides: 0.3 mm 
    

Excellent Erasability without leaving impression: Yes     

Warranty in years: 1     

190 

Systems     

Desktop Computers  

eac

h  

30 

Processor:     

Processor Make: Intel     

Processor Generation: 10     

Number of Cores per Processor: 6     

Processor base frequency (GHz): 2.9     

Processor Description: Intel Core i5     

Processor Number: Intel Core i5 10400     

Chipset series: Intel H Series     

Chipset Number: Intel H 410     

Operating System: Windows 10     

Cache (MB): 12     

Motherboard:     

Chipset Series: Intel H Series     

Expansion Slots (PCle x 1) (Number): 1     

Chipset Number: Intel H 410     

Expansion Slots (Pcle x 4) (Number): 0     

Expansion Slots (PCle x 16) (Number): 1     

Expansion Slots (PCI) (Number): 0     

Expansion slots (M dot 2): 0     

Graphics     

Graphics Type: Integrated     

Graphic card description: na      

Size of Memory in case of Dedicated Graphic Card (GB): 0     

Size of VRAM in case of integrated Graphics(MB):0      

Operating System     

Operating System (Factory Pre-Loaded): Windows 10 Professional     
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OS Certification: Windows     

Memory:     

Type of RAM: DDR4     

RAM Size (GB): 8     

RAM Speed (MHz): 2666     

Total Number of DIMM Slots Available: 4     

Number of DIMM Slots populated: 1     

RAM Expandability upto (using spare DIMM Slots in GB): 128     

Storage:     

Total Number of Internal Bays available: 2     

Number of 2 point 5 inches internal Bays: 0     

Number of 3 point 5 inches internal Bays: 1     

Number of 2 point 5 inches internal Bays Populated: 1     

Number of 3 point 5 inches internal Bays (Populated): 1     

Type of Drives used to populate the internal Bays: HDD      

Capacity of each HDD (GB): 1000 @ 5400 rpm     

Total HDD Capacity (GB): 1000     

Number of Internal Bays populated with SSD: 0     

Capacity of each SSD (GB): 0      

Total SSD Capacity (GB): 0     

Number of Internal Bays Populated with SSHD: 0     

Capacity of each SSHD(GB): NA     

Total SSHD Capacity in addition to 8 GB Flash (GB): 0     

Number of Internal Bays Populated with SSED: 0     

Capacity of each SSED (GB): 0     

Total SSED Capacity (GB): 0     

Optane Memory (GB): 0     

Cabinet     

Cabinet Form Factor: Tower (13.1 to 26 Litres)     

Cabinet Volume (Litres): 15      

External Bays (Number): 1     

Optical Drive: N/A     

Internal Speaker: No      
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Audio-in: Yes     

Audio-out: Yes     

Headphone out: Yes     

Microphone-in: Yes     

Connectivity:     

Wireless Connectivity: Yes     

If Yes, Type of Wireless Connectivity: NA      

Number of Ethernet Ports: 1     

Type of Ethernet Ports: 10/100/1000 on board integrated Gigabit Port     

Bluetooth Connectivity: No     

If Yes, Version of Bluetooth Available: 0     

Ports     

Number of USB Version 2 Point 0 Ports: 4     

Number of USB Version 3 point 0 / 3 point 1, Gen 1 Ports: 4     

Number of USB Version 3 point 1, Gen 2 Ports: 0     

Number of USB Type C ports: 0     

Number of Serial Ports: 0     

Number of Parallel Ports: 0     

Number of VGA Ports: 1     

Number of HDMI Ports: 1     

Number of DP Ports: 0     

Monitor     

Model of the Monitor: OEM      

Monitor Technology: IPS      

LED Backlit Monitor Size (INCHES): 19.5     

Monitor Resolution (PIXELS): 1600 x 900      

TCO Certification for Monitor: NA     

Number of VGA Ports in the Monitor: 1     

Number of HDMI Ports in the Monitor: 0     

Number of Display Ports in the Monitor: 0     

Availability of Webcam integrated with Monitor: No     

If Yes, Resolution of Webcam: NA     

Availability of Speakers integrated with Monitor: No     
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If Yes, No. of Speakers available: No.     

Power     

Power Supply Capacity (Watt): 250     

Minimum Power Efficiency Range (%): 85 - 89     

Certification     

ROHS Compliance: Yes     

BEE / Energy Star for the given Model: Yes      

Input Devices:     

Mouse Connectivity: Wired     

Type of Mouse: Optical Scroll     

Keyboard Connectivity: Wired     

Type of Keyboard: Standard with Rupee Symbol     

Operating Conditions:      

Minimum Operating Temperature: 10 degree Celsius     

Maximum Operating Temperature: 40 degree Celsius     

Minimum Operating Humidity (%RH): 10     

Maximum Operating Humidity (%RH): 85     

On-Site OEM Warranty (Year): 3     

191 

Desk & Chair     

Supplying and Installing of 3 seater desk & table all complete - White 

Laminated High gloss on Water proof & Pine Plyford, On SS 304 Steel hollow 

section of 2" X 2" frame all complete. 

eac

h 
400 

192 

Notice Board     

Providing & fixing of Notice board in place all complete of Size 8' X 4'  eac

h 
6 

193 

Waiting benches     

FRP strip cast iron bench with integrated seat and back  eac

h 
4 

Materials     

Thickness of Cast Iron frame (Body): 29 mm     

GI Pipe diameter for body (nominal bore): 25 mm (B class conforming to IS: 

1239 latest) PU coated with the layer of thickness of 60 microns. 
    

Seats material: Made up of fibre reinforced plastic which are processed by 

hand laid process 
    

FRP strips thickness (for seat): 3 mm     
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FRP strips thickness (for back): 3 mm     

Generic:     

Bench type: Integrated seat and back     

Design: As per representative image - uploaded at QR/Spcn     

Colour of Seat and back: As per Buyer's choice     

Capacity: Three persons     

Weight bearing capacity in KG: 170     

Main Structures: Body (cast iron frame and GI pipe) and fibre reinforced plastic 

seats 
    

Transportation / Freight charges: Offer prices are on free delivery at consignee 

side basis.  
    

Mode of supply: Assembled ready to use     

Approval of Advance sample: No advance sample     

Dimension:     

Total height +- 10 mm: 800 mm from ground level     

Seat height +- 10 mm: 487 mm from ground level     

Total area required +- 10 mm: 1830 mm x 915 mm     

Finishing:     

Colour of stand/legs: As per buyer's choice     

Cast iron supports finish: Coated with a rust inhibiting paint     

Seats finished with: G.P resins of 3 to 4 mm thickness, applied above the 

surface of gel coat, which is duly mixed with the U.V stabilized pigment to 

provide sufficient resistance to ultra violet light degradation.  

    

Warranty:     

Warranty periods: 1- year     

Certification:     

Test reports to be furnished to buyer on demand: Yes     

OEM of offered product is ISO: 9001: 2015 certified: Yes     

OEM of offered product is ISO: 14001: 2015 certified: Yes     

OEM of offered product is ISO: 18001: 2007 certified: Yes     

Body conforming to applicable API specification / monogram: No     

194 

Teacher's Chair     

Supplying of Revolving chair of Godrej make all complete eac

h 
25 

195 Teacher's Table class room     
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Supplying and Installing of  table all complete - White Laminated High gloss on 

Water proof & Pine Plyford, On SS 304 Steel hollow section of 2" X 2" frame 

all complete. Size -4' X 3'  

eac

h 
30 

196 

Teacher's Room Table     

Supplying and Installing of  table all complete - White Laminated High gloss on 

Water proof & Pine Plyford, On SS 304 Steel hollow section of 2" X 2" frame 

all complete. Size -12' X 5'  

eac

h 
2 

197 

Principal Room Table     

`Supplying & Installing of Godrej make Boss table of size 7' X 3' X 2'-6" and 

boss chair all complete 
Set 1 

198 

Dustbins     

Providing & fixing of 80 litres HDPE waste containers.  eac

h 
18 

  CCTV SYSTEM     

199 
PoE, 1080P@25/30fps,  WDR, NIR, BLC, Dual ICR, 30m IR, IP66, ousing, 

6mm Lens 

eac

h 
28 

200 

16ch 1080P/720P IP Camera Input, 16ch Realtime Display; 8ch 720P/4ch 

1080P Sync Playback, Incoming: 128Mbps; Outgoing : 64Mbps HDMI, VGA 

Output, 4 SATA(Up to 16TB) 

eac

h 
1 

201 
16 Port POE Switches 100/1000 eac

h 
1 

202 
Cat 6 Cable Bun

dle 
4 

203 RJ 45 Connector Box 1 

204 
Surveillance Hard Disk 4TB eac

h 
1 

205 
Supply, Instalaltion Testing and commissiong of 55 '' LED 16x7 with Full HD 

resolution APPROVED MAKE: LG / SAMSUNG each 1 

206 
Windows 10 Home Single Language 64, 8 GB DDR4-3200 SDRAM (1 x 8 GB) 

1 TB 7200 rpm SATA, Intel® UHD Graphics, 5.7 kg 

eac

h 
6 

207 
5KVA ONLINE UPS WITH BATTERIES FOR 30 MIN BACK UP APPROVED 

MAKE: APC / CONSUL NEOWATT each 2 

208 Installation By Expert L.S   

S

d

/

- 

Managing Director 

cum Chief 

Executive Officer 
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Bhagalpur Smart 

City Limited, 

Bhagalpur, Bihar. 

Note : 

1.Item for which no rate or price has been entered in will not be paid for by the Employer when executed 

and shall be deemed covered by the other rates and prices in the bill of quantities. 

2. Unit rates and prices shall be quoted by the bidder in Indian rupee 

3. Where there is a discrepancy between the rate in figures and words, the rates in words will govern. 

4. Where there is a discrepancy between the unit rate and the line-item total resulting from multiplying the 

unit rate by quantity, the unit rate quoted shall govern. 
 

  



 

265 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 10 

 

 

SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE UNCONDITIONAL) 

 

WHEREAS, _______________ [name of Bidder] (hereinafter called "the Bidder") has submitted 

his Bid dated ____________[date] for the construction of__________________ [name of 

Contract hereinafter called "the Bid"]. 

 

KNOW ALL PEOPLE by these presents that we ______________________[name of Bank] 

of_______________[Name of country] having our registered office at_______________ 

(hereinafter called "the Bank") are bound unto_______________[Name of Employer’s 

Representative] (Hereinafter called "the Employer’s Representative") in the sum of 

____________ *for which payment well and truly to be made to the said Employer’s 

Representative the Bank itself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this_________day of_____________20___ . 

 

The Conditions of this obligation are: 

 

1.0  If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

 Specified in the Form of Bid; or 

2.0  If the Bidder having been notified to the acceptance of his bid by the Employer during 

the period of Bid Validity;  

a) Fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

b) Fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Bidders; or 

c) Does not accept the correction of the Bid Price pursuant to Clause 27. 

  

We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his demand 

the Employer will note that the amount claimed by him is due to him owing to the occurrence 

of one or any of the three conditions, (specifying the occurred condition or conditions). 

 

This Guarantee will remain in force up to and including the date_______ **days after the 

deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as 

it may be extended by the Employer, notice of which extension(s) to the Bank is hereby 

waived. Any demand in respect of this guarantee should reach the Bank not later than the 

above date. 
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DATE ________________                         SIGNATURE_______________ 

  

WITNESS     SEAL______________________ 

 1. 

2. 

 

[Signature, name and address] 

 

 

* The Bidder should insert the amount of the guarantee in words and figures denominated 

in Indian Rupees. This figure should be the same as shown in Clause 16 of the Instructions 

to Bidders. 

 

**  45 days after the end of the validity period of the Bid. Date should be inserted by the 

Employer before the Bidding documents are issued. 
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PERFORMANCE BANK GUARANTEE 

 

To 

 [Name of Employer] 

 [Address of Employer] 

 

WHEREAS, ________________________________ [name and address of Contractor] 

(hereafter called "the Contractor") has undertaken, in pursuance of Contract No. 

______________________ dated ________________to execute________________________ 

___________________________________________ [name of Contract and brief description of 

Works] (hereinafter called "the Contract"). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security 

for compliance with his obligation in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf 

of the Contractor, up to a total of _______________ [amount of guarantee]* (in words), such 

sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, and we undertake to pay you, upon your first written demand and without cavil or 

argument, any sum or sums within the limits of________________[amount of guarantee] as 

aforesaid without your needing to prove or to show grounds or reasons for your demand for the 

sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the contractor before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the Contractor 

of the Works to be performed there under or of any of the Contract documents which may be 

made between your and the Contractor shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification. 

This guarantee shall be valid until 30 days from the date of expiry of the Operation & 

Maintenance Period.  

 

Signature and Seal of the guarantor________  

Name of Bank ________________________ 

Address______________________________ 

Date_________________________________ 

 

 

*An amount shall be inserted by the Guarantor, representing the percentage the Contract Price 

specified in the Contract including additional security for unbalanced Bids, if any and 

denominated in Indian Rupees. 
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UNCONDITIONAL BANK GUARANTEE FOR ADVANCE PAYMENT 

 

 

To 

 [Name of Employer] 

 [Address of Employer] 

 [Name of Contractor] 

 

Sir, 

In accordance with the provisions of the General Conditions of Contract, sub-clause 17.2 

("Advance Payment") of the above-mentioned Contract, ________________ [name and address 

of Contractor] (herein after called "the Contractor") shall deposit with_____________________ 

[name of Employer] a bank guarantee to guarantee his proper and faithful performance under the 

said Clause of the Contract in an amount of____________________________[amount of 

Guarantee]*_________________ [in words]. 

 

We, the___________________ [bank of financial institution], as instructed by the Contractor, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, 

the payment to____________ [name of Employer] on his first demand without whatsoever right 

of obligation on our part and without his first claim to the Contractor, in the amount not exceeding 

_________________ [amount of guarantee]* ____________________ [in words] 

 

We further agree that no change or addition to or other modification of the terms of the Contractor 

or Works to be performed there under or of any of the Contract documents which may be made 

between ______________ [name of Employer] and the Contractor, shall in anyway release us 

from any liability under this guarantee, and we hereby waive notice of any such change, addition 

or modification. 

 

This guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until_____________________[name of Employer] receives full repayment of the 

same amount from the Contractor. 

Yours truly, 

 

Signature and Seal:  

Name of Bank / Financial Institution:  

Address:  

Date:_________________________________________________________ 

 

 

*An amount shall be inserted by the Bank or Financial Institution representing the amountof the 

Advance Payment, and denominated in Indian Rupees. 
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LETTER OF ACCEPTANCE 

 

(Letter head paper of the Employer) 

 

Letter No.                                                                                    Dated 

 

From, 

-------------------------------------------------- 

-------------------------------------------------- 

To,  

-------------------------------------------------- 

-------------------------------------------------- 

------------------------------------------------- 

 

Subject: Modernization of Schhols (Phase-II) in Bhagalpur, Bihar under Smart City Mission 

(SCM) on Item Rate Contract – Letter of Acceptance (“LOA”) – Reg. 

 

Reference: 1.NIT No.-; 

 2. --------------- 

 3. --------------- 

4.--------------- 

  

Sir, 

 This is to notify that your Bid (Bid or tender Reference -  …….) submitted on 

___________(Date) through e-procurement (https://www.eproc2.bihar.gov.in) against NIT No.- 

……………….for development of Modernisation of Schools (Phase-II) Network at Bhagalpur 

Under Smart City Mission, at your quoted bid price amounting to Rs. …………….../- (Rs. 

……………….) only has been determined to be lowest evaluated bid and has been accepted by 

the Authority. The conditions of this “LOA” are mentioned below: 

1. You are requested to return a duplicate copy of this “LOA” with seal and signature of authorized 

signatory as an acknowledgement within 7 (seven) days. 

2. You are also requested to furnish Performance Security including an additional security for 

unbalanced bid of Rs. ……………/- (Rs. ……………………….) only within 21 (twenty-one) 

days of receipt of this “LOA”. 

3. In case of failure of submission of Performance Security within time as mentioned above, the 

award shall be deemed to be cancelled and Bid Security shall be encashed by the Authority. 

 

Thanking you. 

Your’s Sincerely, 

 

Authorized Signature 

Name and title of Signatory 

                                                                                     (Employer Representative) 

 

https://www.eproc2.bihar.gov.in/
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ISSUE OF NOTICE TO PROCEED WITH THE WORK 

 

 

(Letter head of the Employer) 

 

Letter No.                                                                                                            Date 

 

To 

_______________________________(Name and address of the Contractor) 

_______________________________ 

_______________________________ 

 

 

 

Dear Sirs, 

 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 32.1 and 

signing of the Contract for the construction of________________________________ 

 

 at Bid Price of Rs.   

 

 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

 

 

 

 

 

 

 

Yours faithfully, 

 

 

(Signature, name and title of 

Employer’s Representative) 
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Agreement Form 

 

 

Agreement 

This agreement, made the _______________ day of ______________ between 

____________________________(name and address of Employer) [hereinafter called "the (name and 

address of contractor) hereinafter called "the Contractor" of the other part.] 

 Whereas the Employer is desirous that the Contractor execute  

_____________________________________________________________________________ 

(name and identification number of Contract) (hereinafter called "the Works") and the Employer has 

accepted the Bid by the Contractor for the execution and completion of such works and the remedying of 

any defects therein, at a cost of Rs. _______________ 

__________________________________________________________________________________

__________________ 

NOW THIS AGREEMENT WITNESSETH as follows : 

1.In this Agreement, words and expression shall have the same meanings as are respectively assigned 

to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read 

and construed as part of this Agreement. 

2.In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and 

remedy any defects therein in conformity in all aspects with the provisions of the contract. 

3.The Employer hereby covenants to pay the Contractor in consideration of the Execution and completion 

of the Works and the remedying the defects wherein Contract Price or such other sum as may become 

payable under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

4.The following documents shall be deemed to form and be ready and construed as part of this Agreement 

viz. 

(i) Letter of Acceptance 

(ii) Notice to proceed with the works; 

(iii) Contractor's Bid 

(iv) Condition of Contract: General and Special 

(v) Contract Data 

(vi) Additional condition 

(vii) Drawings 

(viii) Bill of Quantities and 

(ix) Any other documents listed in the Contract Data as forming part of the Contract. 
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In witnessed whereof the parties there to have caused this Agreement to be executed the day and year 

first before written. 

 

The Common Seal of _____________________________________________________ was hereunto 

affixed in the presence of : 

 

Signed, Sealed and Delivered by the said ____________________________ 

_____________________________________________________________________________ 

 

in the presence of : 

 

Binding Signature of Employer ________________________________________________ 

Binding Signature of Contractor _______________________________________________ 
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AGREEMENT FORM 

(On Stamp Paper) 

AGREEMENT NUMBER: (To be filled by Authority) 

 

Name of Work: Modernisation of Schools (Phase-II) in Bhagalpur, Bihar under Smart City 

Mission (SCM) on Item Rate Contract. 

This agreement, entered into on this the ………………………. day of ………………………. 

BETWEEN 

Bhagalpur Smart City Limited, CIN- U93090BR2016SGC033046, having its registered office at 

Municipal Corporation, Court Compound, Bhagalpur, Bihar-812001 through Authorised 

Signatory ……………… (hereinafter referred to as the “Authority” which expression shall, 

unless repugnant to the context or meaning thereof, include its administrators, successors and 

assigns) of One Part; 

AND 

M/s……………… having its registered office at ………………through its authorized signatory 

………………(hereinafter referred to as the “Contractor” which expression shall, unless 

repugnant to the context or meaning thereof) of the Other Part,.  

Each of “Authority” and “Contractor” may be referred to individually as a “Party”, and together 

they may be referred to as the “Parties”. 

Whereas the “Authority” entrusted ‘Modernisation of Schools (Phase-II)’ in Bhagalpur, Bihar 

under Smart City Mission (SCM) on Item Rate Contract (“Project”) to “Contractor” in 

accordance with the terms and conditions set forth in this agreement. 

The “Authority” accordingly invited Request for Proposals (“RFP”) vide E-Tender NIT No. 

………… dated ……………. from the eligible bidders as per terms and conditions prescribed in 

the “RFP” for undertaking the “Project”. 

 

The “Authority” issued Letter of Acceptance vide Letter No. ……. dated ……. and to M/s 

………. for the “Project” at the Contract Price of Rs………. /- (Rs. ………….) only inclusive of 

all taxes and GST. 

NOW, THEREFORE, in consideration of the foregoing and the respective covenants set forth in 

this Agreement, the sufficiency and adequacy of which is hereby acknowledged, the “Authority” 

hereby covenants to pay the “Contractor” in consideration of the obligations specified herein, the 

Contract Price or such other sum as may become payable under the provisions of the Agreement 

at the times and in the manner specified in the Agreement and intending to be legally bound 

hereby, the Parties agree and accept that the following documents are part of this agreement: 

a) Performance Security in terms of ………………………. 

b) Letter of Acceptance (LOA) with letter No. ……………...dated …………; 

c) Bid document of M/s ………… submitted on website http://www.eproc2.bihar.gov.in  

d) NIT No: …………………...dated; 
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e) RFP and Drawings and Bill of Quantities  

f) Any other reference documents mentioned in the RFP. 

 

In the witness whereof the parties there to have caused this Agreement to be executed on the day 

and year written before.  

 

For and on behalf of 

M/s ……………………………... 

 

 

 

 

 

[Authorized Signatory] 

For and on behalf of 

Bhagalpur Smart City Limited 

 

 

 

 

 

[Authorized Signatory] 

 

 

 

 

 

Seal of M/s …………. 

 

 

 

 

 

Seal of Bhagalpur Smart City Limited. 

Witness: 

 

1.  

 

 

 

 

 

     2. 

 

 

 

 

Witness: 

 

1. 

 

 

 

 

 

     2. 
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UNDERTAKING 

 

 

 

 

 

I, the undersigned do hereby undertake that our firm M/s ___________________________ agree 

to abide by this bid for a period ___________________days for the date fixed for receiving the 

same and it shall be binding on us and may be accepted at any time before the expiration of that 

period. 

 

 

 

 

___________________________________ 

(Signed by an Authorized Officer of the Firm) 

 

 

 

Title of Officer 

 

_____________________ 

 

 

Name of Firm 

 

______________________ 

 

______________________ 

 

_______________________ 

 

DATE 
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INDENTURE FOR SECURED ADVANCES 

FORM 31 

(for use in case in which the contract is for finished work and the contractor has entered into an agreement 

for the execution of a certain specified quantity of work in a given time) 

This indenture made the ______________________ day of _______________, 20_____ BETWEEN 

___________________________ (hereinafter called the contractor which expression shall where the 

context so admits or implies be deemed to include his executors, administrators and assigns) or the one 

part and the Employer of the other part. 

Whereas by an agreement dated ___________________________ (hereinafter called the said 

agreement) the contractor has agreed. 

AND WHEREAS the contractor has applied to the Employer that he may be allowed advance on the 

security of materials absolutely belonging to him and brought by him to the site of the works the subject 

of the said agreement for use in the construction of such of the works as he has undertaken to execute 

at rates fixed for the finished work (inclusive of the cost of materials and labour and other charges) 

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of 

Rupees____________________________________________________________ on the security of 

materials the quantities and other particulars of which are detailed in Accounts of Secured Advances 

attached to the Running Account bill for the said works signed by the Contractor on__________ and the 

Employer has reserved to himself the option of making any further advance or advances on the security 

of other materials brought by the Contractor to the site of the said works. 

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in consideration of 

the sum of Rupees __________________________ on or before the execution of these presents paid to 

the Contractor by the Employer (the receipt where of the Contractor doth hereby acknowledge) and of 

such further advances (if any) as may be made to him as a for said the Contractor doth hereby covenant 

and agree with the President and declare as follows: 

(1) That the said sum of Rupees _____________________________ so advanced by the Employer 

to the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall be 

employed by the Contractor in or towards expending the execution of the said works and for no 

other purpose whatsoever. 

(2) That the materials details in the said Account of Secured Advances which have been offered to 

and accepted by the Employer as security are absolutely the Contractor's own propriety and free 

from encumbrances of any kind and the contractor will not make any application for or receive a 

further advance on the security of materials which are not absolutely his own property and free 

from encumbrances of any kind and the Contractor indemnified the Employer against all claims 

to any materials in respect of which an advance has be made to him as aforesaid. 

(3) That the materials detailed in the said account of Secured Advances and all other materials on 

the security of which any further advance or advances may hereafter be made as aforesaid 

(hereafter called the said materials) shall be used by the Contractor solely in the Execution of the 

said works in accordance with the directions of the Engineer. 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the 

proper watch, safe custody and protection against all risks of the said materials and that until 

used in construction as aforesaid the said materials shall remain at the site of the said works in 
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the Contractor's custody and on his own responsibility and shall at all times be open to inspection 

by the Engineer or any officer authorized by him. In the event of the said materials or any part 

thereof being stolen, destroyed or damaged or becoming deteriorated in a greater degree than is 

due to reasonable use and wear thereof the Contractor will forthwith replace the same with other 

materials of like quality or repair and make good the same required by the Engineer. 

(5) That the said materials shall not be any account be removed from the site of the said works except 

with the written permission of the Engineer or an officer authorized by him on that behalf. 

(6) That the advances shall be repayable in full when or before the Contractor receives payment from 

the Employer of the price payable to him for the said works under the terms and provisions of the 

said agreement. Provided that if any intermediate payments are made to the Contractor on 

account of work done than on the occasion of each such payment the Employer will be at liberty 

to made recovery from the Contractor's bill for such payment by deducting there from the value 

of the said materials that actually used in the construction and in respect of which recovery has 

not been made previously, the value for this purpose being determined in respect of each 

description of materials at the rates at which the amounts of the advances made under these 

presents were calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance in any 

respect of any of the terms and provisions of the said agreement or of these presents the total 

amount of the advance or advances that may still be owing of the Employer shall immediately on 

the happening of such default be repayable by the Contractor to be the Employer together with 

interest thereon at twelve per cent per annum from the date or respective dates of such advance 

or advances to the date of repayment and with all costs, charges, damages and expenses 

incurred by the Employer in or for the recovery thereof or the enforcement of this security or 

otherwise by reason of the default of the Contractor and the Contractor hereby covenants and 

agrees with the Employer to reply and pay the same respectively to him accordingly. 

(8) That the Contractor hereby charges all the said materials with the repayment to the Employer of 

the said sum of Rupees __________________________________ ________ and any further 

sum of sums advanced as aforesaid and all costs, charges, damages and expenses payable 

under these presents PROVIDED ALWAYS and it is hereby agreed and declared that 

notwithstanding anything in the said agreement and without prejudice to the power contained 

therein if and whenever the covenant for payment and repayment here in before contained shall 

become enforceable and the money owing shall not be paid in accordance there with the 

Employer may at by time thereafter adopt all or any of the following courses as he may deem 

best : 

(a) Seize and utilise the said materials or any part thereof in the completion of the said works 

on behalf of the contractor in accordance with the provisions in that behalf contained in the 

said agreement debiting the contractor with the actual cost of effecting such completion 

and the amount due to the contractor with the value of work done as if he has carried it out 

in accordance with the said agreement and at the rests thereby provided. If the balance is 

against the contractor, he is to pay same to the Employer on demand. 

(b) Remove and sell by public auction the seized materials or any part there of and out of the 

moneys arising from the sale retain all the sums aforesaid repayable or payable to the 

Employer under these presents and pay over the surplus (if any) to the Contractor. 
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(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to 

the Contractor under the said agreement. 

(9) That except in the event of such default on the part of the contractor as aforesaid interest on the 

said advance shall not be payable. 

(10) That in the event of any conflict between the provisions of these present and the said agreement 

the provisions of these presents shall prevail and in the event of any dispute or difference arising 

over the construction or effect of these presents the settlement of which has not been here-in-

before expressly provided for the same shall be referred to the Employer whose decision shall be 

final and the provision of the Indian Arbitration Act for the time being in force shall apply to any 

such reference. 
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Format for Power of Attorney for signing of BID 
Know all men by these presents, We…………………………………………….. (name of the 

firm and address of the registered office) do hereby irrevocably constitute, nominate, appoint 

and authorize Mr./Ms. ……………………(name), ……………………….    son/daughter/wife 

of……………………………… and presently residing at …………………., who is presently 

employed with us and holding the position of……………………………. , as our true and 

lawful attorney (hereinafter referred to as the “Attorney”) to do in our name and on our behalf, 

all such acts, deeds and things as are necessary or required in connection with or incidental to 

submission of our BID for the Project proposed or being developed by the Bhagalpur Smart 

City Limited (the “Authority”) including but not limited to signing and submission of all 

applications, BIDs and other documents and writings, participate in Pre-BID and other 

conferences and providing information/ responses to the Authority, representing us in all 

matters before the Authority, signing and execution of all contracts including the agreement and 

undertakings consequent to acceptance of our BID, and generally dealing with the Authority in 

all matters in connection with or relating to or arising out of our BID for the said Project and/ 

or upon award thereof to us and/or until the entering into of the Item Rate Contract with the 

Authority. 

 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 

things done or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this Power of Attorney and that all acts, deeds and things done by our said Attorney 

in exercise of the powers hereby conferred shall and shall always be deemed to have been done 

by us. 

 

IN WITNESS WHEREOF WE, ..................................... , THE ABOVE-NAMED 

PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS ……… DAY 

OF …………. 2…. 

 For …………………………. 

                                                           (Signature, name, designation and address) of 

person authorized by Board Resolution 

                                                    (in case of Firm/ Company)/ partner in case of partnership firm 

 

Witnesses:                                      

1. 

2. 

Accepted 

……………………. 

……………. 

(Signature) 

(Name, Title and Address of the Attorney) (Notarised) 

     Person identified by me/ personally appeared before me/ 

Attested/Authenticated* (*Notary to 

specify as applicable) (Signature 

Name and Address of the Notary) 

 

Seal of the 

Notary Registration 

No. of the Notary 
Date……………… 
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Notes: 

▪ The mode of execution of the Power of Attorney should be in accordance 

with the procedure, if any, laid down by the applicable law and the 

charter documents of the executant(s) and when it is so required, the 

same should be under common seal affixed in accordance with the 

required procedure. 

▪ Wherever required, the Bidder should submit for verification the extract 

of the charter documents and documents such as a board or 

shareholders’ resolution/ power of attorney in favour of the person 

executing this Power of Attorney for the delegation of power hereunder 

on behalf of the Bidder. 

▪ For a Power of Attorney executed and issued overseas, the document will 

also have to be legalised by the Indian Embassy and notarised in the 

jurisdiction where the Power of Attorney is being issued. However, the 

Power of Attorney provided by Bidders from countries that have signed 

the Hague Legislation Convention 1961 are not required to be legalised 

by the Indian Embassy if it carries a conforming Appostille certificate. 
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VOLUME-IV 

 

 

SECTION-11 

DRAWINGS 

The detail drawings are available on 

 

https://www.smartcitybhagalpur.org/tenders 

 

 

 

https://www.smartcitybhagalpur.org/tenders


 

 

 

DRAWINGS 

 

 

 

 

  



 

 

 

 

 

 

 

 

 

VOLUME-V 

 

 

 

SECTION-12 

 

DOCUMENTS TO BE FURNISHED BY BIDDER 

 

 

  



 

 

 

 

 

 

 

 

 

 

 

 

All required documents as mentioned in RFP. 

 

 

 

 

 

Sd/- 

Managing Director cum 

Chief Executive Officer, 

Bhagalpur Smart City Limited, 

Bhagalpur, Bihar. 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 


